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FORMS TO BE RETURNED WITH BID 

THE FOLLOWING FORMS & INFORMATION MUST BE SUBMITTED WITH YOUR BID PROPOSAL 
OR YOUR BID PROPOSAL WILL NOT BE CONSIDERED: 

1. FORM SCSU-1, CONTRACT PROPOSAL (Must Be Signed) 
2. OPM ETHICS FORM 5, CONSULTING AGREEMENT AFFIDAVIT. (Must Be Signed and 

Notarized) 
3. OPM ETHICS FORM 6, AFFIRMATION OF RECEIPT OF STATE ETHICS LAWS SUMMARY 

(Must be Submitted & Signed By General Contractor if Bid Proposal is $500,000.00 or more) 

4. OPM ETHICS FORM 7, IRAN CERTIFICATION. (Must Be Signed and Notarized) 
5. BID PROPOSAL FORM (Must Be Signed) 
6. CHRO CONTRACT COMPLIANCE REGULATIONS NOTIFICATION TO BIDDERS (Must Be 

Signed) 
7. FORM SCSU-4F, BIDDERS QUALIFICATIONS STATEMENT (Must Be Signed and 

Notarized) 
8. CERTIFICATE OF INSURANCE (Must Be Signed) 
9. Please submit your current State of Connecticut Certified Small and Minority Owned 

Business certificate, if applicable to this bid. 
10. A statement indicating the number of years your company has been in business. 
11. Bid Bond (Signature of one witness for the principal and one witness for the surety must 

appear on the bond) 
12. Bidders are advised that for bids estimated to be in excess of $500,000.00, a valid 

Department of Administration Services Prequalification Certificate and Update Statement 
must accompany the bid. Application for this program can be accessed by going to 
www.das.state.ct.us/Business__Svs/PreQual/Prequal.asp 

For signing of the contract the following info must be provided to the Purchasing Department: 
1. OPM ETHICS FORM 1 - GIFT AND CAMPAIGN CONTRIBUTION CERTIFICATION (Must Be 

Signed and Notarized) 

Upon award of the contract the following info must be provided to the Purchasing Department: 
1. NONDISCRIMINATION CERTIFICATION (Must be Signed) 
2. If the value of the project is $50,000.00 to $499,999.00, or if the successful bidder has 50 

or more employees, the successful qualified low bidder on this project must submit an 
Affirmative Action Plan to the Commission on Human Rights and Opportunities (CHRO).  
The plan must be filed prior to starting work on any project. 

3. If the value of the project is $500,000.00 or more, the successful qualified low bidder on 
this project must submit an Affirmative Action Plan to CHRO.  The plan must be filed and 
approved by CHRO prior to starting work on any project. 

4. Performance Bond (Signature of two witnesses for the principal and two witnesses for 
the surety must appear on the bond) 

5. Payment Bond (Signature of two witnesses for the principal and two witnesses for the 
surety must appear on the bond) 

http://www.das.state.ct.us/Business__Svs/PreQual/Prequal.asp
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Form:  SCSU-1 – 10/26/07                                   STATE OF CONNECTICUT 
CONTRACT PROPOSAL                                     SOUTHERN CONNECTICUT STATE UNIVERSITY 

               501 CRESCENT STREET, NEW HAVEN, CT  06515 
READ CAREFULLY 

 
BID NO.:   BID OPENING DATE: BID OPENING TIME: SURETY AMOUNT:     DATE ISSUED: 

RFQ-20-SCSU-11  May 19, 2020         2:00 PM                      April 28, 2020 
  

COMMODITY CLASS/SUBCLASS AND DESCRIPTION:   TERM OF CONTRACT/DELIVERY DATE REQUIRED                                                                                                                                                                                      
North Campus Townhouse Units Renovations - 2020 

 
 

 Richard L. Glasson 4/29/2020 

  Richard Glasson                                Date 
  Purchasing Assistant 
  (203) 392-6702 
  Email: glassonr1@southernct.edu 
 

AFFIRMATION OF BIDDER: The undersigned bidder affirms and declares: 
1. That this proposal is executed and signed by said bidder with full knowledge of the standard bid and contract terms and conditions 

of current issue and in effect on the date of bid issue. 
 
2.    Your written signature below indicates agreement with the CSUS Standard Terms and Conditions of which are incorporated herein. 
 

Bidder Information 
COMPLETE COMPANY NAME (TRADE NAME, DOING BUSINESS AS) SOCIAL SECURITY OR FEDERAL EMPLOYER IDENTIFICATION 
NUMBER 
 
 
COMPANY ADDRESS           STREET     CITY   STATE                                    ZIP CODE 
 
 
CONTACT NAME (TYPED OR PRINTED)                                  TELEPHONE NUMBER (INCLUDE TOLL-FREE NUMBERS)           FAX NUMBER  
 
 
WRITTEN SIGNATURE OF PERSON AUTHORIZED TO SIGN BIDS ON BEHALF OF THE ABOVE NAMED COMPANY  DATE EXECUTED 
 
 
TYPE OR PRINT NAME OF AUTHORIZED PERSON      TITLED OF AUTHORIZED PERSON 
 
 
COMPANY E-MAIL ADDRESS AND/OR COMPANY WEB SITE 
 
 
IS YOUR BUSINESS A:  _ PROPRIETORSHIP (INDIVIDUAL)          _ PARTNERSHIP OR            _ CORPORATION (TYPE OF CORPORATION) 
 
IS YOUR BUSINESS CURRENTLY A DEPARTMENT OF ADMINISTRATIVE SERVICES CERTIFIED SMALL BUSINESS ENTERPRISE: 
_ YES (ATTACH CERTIFICATE TO BID)   _ NO 

IF YOUR BUSINESS IS A PARTNERSHIP, YOU MUST ATTACH THE NAMES AND TITLES OF ALL PARTNERS TO THIS BID WHEN RETURNED.                                       

IF YOUR BUSINESS IS A CORPORATION, IN WHICH STATE ARE YOU INCORPORATED?                                                                                                                            

IF YOU ARE A STATE EMPLOYEE, INDICATE YOUR POSITION, AGENCY & ADDRESS:                                                                                                                                  

HAS YOUR BUSINESS RECEIVED FUNDING FROM THE SMALL BUSINESS ADMINISTRATION?   _ YES  _ NO 

IS YOUR BUSINESS REPORTABLE TO THE IRS?   _ YES _ NO IF YES, A 1099/W2 WILL BE MAILED TO YOU AT YEAR END. 

Remittance Information, if different from above      

mailto:glassonr1@southernct.edu
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SCSU 
 

CONTRACT FOR CONSTRUCTION RENOVATION  
between 

SOUTHERN CONNECTICUT STATE UNIVERSITY  
and 

CONTRACTOR NAME 
 

This Contract for construction renovation services is entered into by and between Southern Connecticut 
State University (hereinafter “University”, “Owner”, “Agency” or “State”) located at 501 Crescent Street, 
New Haven, CT 06515 (“campus”) and (CONTRACTOR NAME), with a principal place of business at 
(CONTRACTOR ADDRESS) (“Contractor”).  This Contract is pursuant to an award made to the 
Contractor (BID NUMBER) for the provision of (GENERAL DESCRIPTION OF SERVICES)  

 
1. ENTIRE AGREEMENT.  This written contract shall constitute the entire agreement between the 

parties and no other terms and conditions in any document, acceptance or acknowledgment shall be 
effective or binding unless expressly agreed to in writing by the University.  This Contract represents 
the entire and integrated agreement between the parties hereto and supersedes prior negotiations, 
representations, or agreements, either written or oral.  Therefore the work to be performed pursuant to 
this Contract will be in accordance with the drawing set entitled (DRAWING TITLE & SCSU Project #) 
provided by the office of the University Architect, Facilities Management dated (DATE) (incorporated 
herein by reference and attached hereto as Attachment H).  Contractor is responsible to ensure all 
contractor and subcontractor services are supplied in accordance with the Contract Documents.   
 
1.1 In accordance with Articles #11 and #12 of this Contract, modifications to the Contract 

Documents (i.e. - Drawing changes) not resulting in an increase in cost beyond the maximum 
contract value or an increase in the contract term can be negotiated between the parties and 
agreed to in writing.  All other modifications shall require a formal amendment to the Contract 
executed by both parties and approved by the Office of the Attorney General. 

  
2. DEFINITIONS.   Whenever the following terms, or pronouns in place of them, are used the intent and 

meaning shall be as follows: 
 
 2.1 ADDITIONAL OR DELETED WORK:  Work required by the University that involves any 

addition to, deduction from, or modification of the Work required by the Contract Documents. 
 

2.2 AGENCY:  The Agency of the State of Connecticut having administrative authority of the 
facility in which the Work is being performed. The Agency is Southern Connecticut State 
University.   

 
 2.2.1 Agency Representative:   Mr. Peter Visentin 
  Director of Facilities Planning and Architectural Services 
  Southern Connecticut State University 
 
 2.2.2 Project Coordinator: (NAME) 
  (TITLE) 
  Southern Connecticut State University 
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2.3 APPLICATION FOR PAYMENT, PARTIAL PAYMENT OR REQUISITION:  Contractor’s 
request for payment for completed portions of the Work and, if the Contract so provides, for 
materials or equipment suitably stored pending their incorporation into the Work. 

 
2.4 APPROVED: The term "approved" will be held to the limits of the Project Coordinator’s 

authority as specified in the Contract Documents. In no case shall the Project Coordinator’s 
approval relieve the Contractor of its responsibility to provide a Project constructed in 
accordance with the Contract Documents.  The Project Coordinator’s approval shall be for 
general conformance to the Contract Documents and shall not relieve the General Contractor 
from its responsibility to accurately determine quantities and to correlate and verify dimensions. 

 
2.5 BUILDER’S RISK INSURANCE:  A specialized form of property insurance which provides 

coverage for loss or damage to the Work pursuant to the Contract Documents. 
 
2.6 CALENDAR DAY:  This is each day of the calendar. 

 
2.7  CASH ALLOWANCE:  An amount established in the Contract Documents for inclusion in the 

Contract Sum to cover the cost of prescribed items not specified in detail.  
 
2.8 CERTIFICATE OF COMPLETION:  A document issued by the Contractor to the Project 

Coordinator stating that the Contractor has met all contractual obligations. 
 
2.9 CERTIFICATE OF COMPLETION and ACCEPTANCE:  A document issued by the Project 

Coordinator to the Contractor stating that all Work has been completed and that the Work is 
accepted by the University. 

 
2.10 CERTIFICATE OF COMPLIANCE:  A document issued to the University by a design 

professional stating that for the portion of the project completed, either the design portion or the 
construction portion, has been performed in substantial compliance with all applicable building 
codes. 

 
2.11 CERTIFICATE OF OCCUPANCY:  Document issued by the authority having jurisdiction 

certifying that all or a designated portion of a building is approved for its designated use. 
 
2.12 CERTIFICATE OF SUBSTANTIAL COMPLETION:  A document prepared by the Contractor 

and approved by the Project Coordinator on the basis of an inspection stating: 
 

2.12.1 that the Work, or a designated portion thereof, is determined to be Substantially 
Complete; 

2.12.2 the date of Substantial Completion; 
2.12.3 the responsibilities of the University and the Contractor regarding security, maintenance, 

heat, utilities, damage to the Work and insurance; and 
2.12.4 the time within which the Contractor shall complete the remaining work. 

 
2.13 CHANGE ORDER:  Written authorization signed by an authorized University employee, 

authorizing a modification in the Work, an adjustment in the Contract Sum, or an adjustment in 
the Contract Time. 

 
2.14 CONSTRUCTION CHANGE DIRECTIVE:  A written authorization signed by an authorized 

University employee, directing a modification in the Work and stating a proposed basis for 
adjustment, if any, in the Contract Sum. 
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2.15 CONTRACT DOCUMENTS OR CONTRACT:  The Agreement between the University and 

Contractor, Conditions of the Contract (General Conditions, Supplementary Conditions, 
General Requirements and other Conditions), Project Manual, Drawings, Specifications, and 
Addenda issued prior to execution of the Contract, other documents listed in the Agreement 
and Modifications issued after execution of the Contract, all of which shall constitute the 
Contract. 

 
2.16  CONTRACT START DATE OR DATE OF COMMENCEMENT OF THE WORK:  The date, 

specified by the University in the Purchase Order, on which the Contractor is required or 
approved to start the Work. 

 
2.17 CONTRACT SUM:  The sum stated in the Contract, which is the total amount payable by the 

University to the Contractor for performance of the Work under the Contract Documents. 
 
2.18 CONTRACT TIME:  The period of time allotted in the Contract Documents for Substantial 

Completion of the Work, including authorized adjustments thereto.  The days specified, 
calendar or working days, are stipulated in the Bidding Documents.   

 
2.19 CONTRACTOR OR GENERAL CONTRACTOR:  An individual, partnership, firm or 

Corporation, under direct contract with the University, responsible for performing the Work 
under the Contract Documents.  Whenever the words “Contractor” or “General Contractor” are 
used it shall be understood to mean Contractor.  

 
2.20 CONTRACTOR’S LIABILITY INSURANCE:  Insurance purchased and maintained by the 

Contractor that insures the Contractor for claims for property damage, bodily injury or death. 
 
2.21 CONTRACTOR PARTIES:  A Contractor’s members, directors, officers, shareholders, 

partners, managers, principal officers, representatives, agents, servants, consultants, 
employees or any one of them or any other person or entity with whom the Contractor is in 
privity of oral or written contract and the Contractor intends for such other person or entity to 
perform under the Contract in any capacity.   

 
2.22 DAY:  Whenever the word Day is used it shall be understood to mean calendar day or working 

day as stated on the Bidding Documents, unless stated otherwise. 
  
2.23 EQUAL(S):  A replacement for the specified material, device, procedure, equipment, etc., 

which has been determined by the Project Coordinator (as deemed necessary) to be 
substantially identical  to the first listed manufacturer or first listed procedure specified in terms 
of cost, quality, and performance for the Project.  The Equal does not constitute a modification 
in the scope of Work, the Schedule or design intent of the specified material, device, 
procedure, equipment, etc.  

 
2.24. FIELD ORDER: A change in the Contract Documents effected and authorized by the 

Architect/Engineer which does not change the Contract Sum or the time required to complete 
the Project; nor does it, in the opinion of the Project Coordinator, change the scope of the 
Project. 

 
2.25 FINAL ACCEPTANCE: The University’s written approval and acceptance of the Work issued 

to the Contractor upon written certification of Final Completion. 
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2.26 FINAL COMPLETION:  A written statement by the Contractor to the Project Coordinator that 
the Work has been completed in accordance with the terms and conditions of the Contract 
Documents. 

 
2.27 FINAL INSPECTION:  Review of the Work by the Project Coordinator and/or other 

individuals/officials as deemed necessary to determine whether Final Completion has been 
achieved.  

 
2.28 FINAL PAYMENT:  The last payment made by the University to the Contractor, made after 

notice of the Final Acceptance.  Payment shall include the entire unpaid balance of the 
Contract Sum as adjusted by Modifications. 

 
2.29 GENERAL CONDITIONS:  The General Conditions of the Contract for Construction. 
 
2.30 LABORERS:  The term laborers as used herein shall include workmen, workwomen, and 

mechanics.  
 
2.31  LIQUIDATED DAMAGES:  A sum established in a Contract, usually as a fixed sum per day, as 

the predetermined measure of damages to be paid to the University by the Contractor due to 
the Contractor’s failure to complete the Work within the Contract Time. 

 
2.32 LUMP SUM:  An item or category priced as a whole rather than broken down into its elements. 
 
2.33 MINOR CHANGES IN THE WORK:  Changes in the Work not involving an adjustment in the 

Contract Sum and not inconsistent with the intent of the Contract Documents, which shall be 
affected by written order issued by the Project Coordinator. 

  
2.34 MODIFICATION OR AMENDMENT: 
 

2.34.1 A written change to the Contract Documents. 
2.34.2 A Change Order. 
2.34.3 A Construction Change Directive. 
2.34.4 Supplemental Instructions for minor changes in the Work and/or additional instructions 

to the Work. 
 
2.35 NOTICE TO BIDDER:  A notice contained in the Bidding Document informing prospective 

Bidders of the opportunity to submit Bids on a Project. 
 
2.36 NOTICE TO PROCEED:  Written notice issued by the University to the Contractor in the form 

of a Purchase Order, authorizing the Contractor to proceed with the Work and may also 
establish the date for commencement of the Contract Time. 

 
2.37 OWNER:  The individual, partnership, firm, corporation or other business organization who 

owns the property affected by the construction project.  
 
2.38 PAYMENT BOND, LABOR BOND OR MATERIAL BOND:  A bond in which the Contractor 

and the Contractor’s surety guarantee to the University that the Contractor will pay for labor 
and materials furnished for use in the performance of the Contract, as required by Conn. Gen. 
Stat. § 49-41. 
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2.39 PERFORMANCE BOND OR SURETY BOND:  A bond in which the Contractor and the 
Contractor’s surety guarantee to the University that the Work will be performed in accordance 
with the Contract Documents, as required by Conn. Gen. Stat. § 49-41. 

 
2.40 PERFORMANCE SPECIFICATION:  A description of the desired results or performance of a 

product, material, assembly, procedure, or a piece of equipment with criteria for identifying the 
standard. 

 
2.41 PLANS OR DRAWINGS:  All drawings or reproductions of drawings pertaining to the 

construction of the Work contemplated and its appurtenances. 
 
2.42 PRODUCT DATA:  All data containing the manufacturer’s product information, which shall 

include but is not limited to Material Safety Data Sheets (“MSDS”) and recommended 
installation practices.  

 
2.43 PROJECT:  The total construction of which the Work performed under the Contract Documents 

may be the whole or a part.  PROJECT TITLE & SCSU PROJECT NUMBER 
 
2.44 PROJECT COORDINATOR:  The University representative authorized to oversee the 

fulfillment of all requirements of the Contract Documents.  
 
2.45 PROJECT MANUAL:  The set of documents assembled for the Work which includes, but is not 

limited to, Contract Documents, Bidding Requirements, Sample Forms, Conditions of the 
Contract, General Requirements, and the Specifications. 

 
2.46 PROJECT SUPERINTENDENT: The Contractor’s representative authorized to oversee all 

requirements of the Project. 
 
2.47 PROPRIETARY SPECIFICATION:  A specification that describes a product, procedure, 

function, material, assembly, or piece of equipment by trade name and/or by naming the 
manufacturer(s) or manufacturer’s procedure, exact model number, item, etc., of those 
products acceptable to the University. 

 
2.48 PURCHASE ORDER:  A document issued by the University to the Contractor, authorizing the 

Contractor to proceed with the Work. 
 
2.49 RECORD DOCUMENTS OR AS-BUILT DRAWINGS:  Construction Drawings revised to show 

all significant Modifications made during the construction process. 
 
2.50 RECORDS:  All working papers and such other information and materials as may have been 

accumulated by the Contractor in performing the Contract, including but not limited to, 
documents, data, plans, books, computations, drawings, specifications, notes, reports, records, 
estimates, summaries and correspondence, kept or stored in any form.     

 
2.51 SAMPLE:  A physical portion of the specified product.  
 
2.52 SCHEDULE:  A Critical Path Method (CPM) or Construction Schedule as required by the 

Contract Documents which shall be a diagram, graph or other pictorial or written schedule 
showing all events expected to occur and operations to be performed and indicating the 
contract time, start dates, durations and finish dates and their relationship to Substantial 
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Completion and Final Completion of the Work, rendered in a form permitting determination of 
the optimum sequence and duration of each operation. 

 
2.53 SCHEDULE OF VALUES:  A document furnished by the Contractor to the Project Coordinator 

and the University stating the portions of the Contract Sum allocated to the various portions of 
the Work, which is to be used for reviewing the Contractor’s Applications for Payment. 

 
2.54 SECONDARY SUBCONTRACTOR:  An individual, partnership, firm or Corporation under 

direct contract with the Subcontractor to the General Contractor. 
 
2.55 SHOP DRAWINGS:  Drawings provided to the Project Coordinator and the University by a 

Contractor that illustrate construction, materials, dimensions, installation, and other pertinent 
information for the incorporation of an element or item into the construction as detailed 
Contract Documents. 

 
2.56 SITE: All the area(s) bounded by the Contract Limit Lines of this Project.  If no Contract Limit 

Lines are specified, the Site(s) shall be defined as the area(s) of and in the immediate vicinity 
of the Work, as defined by the Project Coordinator. 

 
2.57 SPECIFICATIONS:  The description, provisions and other requirements pertaining to the 

method and manner of performing the Work and/or to the quantities and quality of materials to 
be furnished under the Contract. 

 
  2.58 SUBCONTRACTOR:  A Subcontractor is a person or entity who has a direct contract with the 

Contractor to perform a portion of the Work at the site. The term “Subcontractor” is referred to 
throughout the Contract Documents as if singular in number and means a Subcontractor or an 
authorized representative of the Subcontractor. The term “Subcontractor” does not include a 
separate contractor or subcontractors of a separate contractor. 
 

2.59   SUB-SUBCONTRACTOR:  A Sub-subcontractor is a person or entity who has a direct or 
indirect contract with a Subcontractor to perform a portion of the Work at the site. The term 
“Sub-subcontractor” is referred to throughout the Contract Documents as if singular in number 
and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 
2.60 SUBMITTALS:  Documents including, but not limited to, samples, manufacturer’s data, shop 

drawing, or other such items submitted to the University and Project Coordinator by the 
Contractor for the purpose of approval or other action, as required by the Contract Documents. 

 
2.61 SUBSTANTIAL COMPLETION:  The stage in the progress of the Work when the Work or 

designated portion thereof is sufficiently complete in accordance with the Contract Documents 
so the University can occupy or utilize the Work for its intended use. 

 
2.62 SUBSTITUTION: A material, device, procedure, equipment, etc., which has been determined 

by the Project Coordinator and the University to be not an Equal to the first manufacturer or 
procedure listed in the Specification in terms of cost, quality and performance but which may 
be used in place of that item specified. The Substitution may constitute a modification in the 
Work, the Schedule or the design intent of the specified material, device, procedure, 
equipment, etc. at the sole discretion of the Project Coordinator. 

 
2.63 SUPPLEMENTAL BID:  The monetary value stated in the Bid to be added to the amount of the 

Base Bid if the corresponding Work, as described in the Bidding Documents, is accepted.   
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2.64 SUPPLEMENTARY CONDITIONS:  An extension of the General Conditions applicable to any 

and all portions of Work under the Contract Documents. 
 
2.65 THRESHOLD LIMIT BUILDING:  Any proposed (new) structures or additions as defined by the 

Connecticut General Statutes Section 29-276b. 
 
2.66 UNIT PRICE:  The monetary value stated by the University or the Contractor, as a price per 

unit of measure for materials or services as described in the Contract Documents and/or 
Bidding Documents. 

 
2.67 WORK:  The construction and services required by the Contract Documents, and including all 

labor, materials, equipment and services provided or to be provided by the Contractor to fulfill 
the Contractor’s obligations.  The Work may constitute the whole or a part of the Project. 

 
3. ORIGINAL PROJECT DETAILS/SCOPE OF WORK.  The Contractor agrees and is authorized to 

supply the University with the following services, equipment, and/or supplies; and the University 
agrees to utilize Contractor for such services:  

 
3.1 Contractor shall provide service and materials, by qualified tradesmen including but not limited 

to Electricians, Masons, Painters, Plumbers, and other tradesmen as required, in the fulfillment 
of the Job Specifications summarized as (but further delineated/clarified in the documents 
incorporated herein as set forth in this Contract as Attachment H): 

 
4. CONDITIONS OF WORK 

 
4.1  The Contractor shall carefully examine and study the conditions under which the Work is to be 

performed and the site of the Work, and compare the Contract Documents with each other and 
to information furnished by the University including but not limited to the plans and 
specifications, the form of the Contract, General Conditions, Supplementary Conditions, 
General Requirements, Bonds and all other Contract Documents associated with the Work.   

 
4.2  The Contractor shall report to the Project Coordinator all errors, inconsistencies or omissions 

discovered.  The Contractor shall not be liable to the University for damage resulting from 
errors, inconsistencies or omissions in the Contract Documents unless the Contractor 
recognized such errors, inconsistencies or omission and failed to report it to the Project 
Coordinator.  If the Contractor performs any Work knowing it involves an error, inconsistency or 
omission in the Contract Documents without notice to the Project Coordinator, the Contractor 
shall assume responsibility for such performance and related costs for the correction and shall 
not be allowed to submit any claim related to error, inconsistencies or omission. 

 
4.3  The Contractor shall take field measurements and verify field conditions and shall carefully 

compare such field measurements and conditions and other information known to the 
Contractor with the Contract Documents before commencing Work.  Errors, inconsistencies or 
omissions discovered shall be reported to the Project Coordinator at once; and it will be 
assumed that the Contractor has been satisfied as to all requirements of the Contract 
Documents.  Any deterrent conditions at the Site of the Work which are obvious and apparent 
upon examination of the Site but are not indicated on the plans shall be corrected by the 
Contractor without additional compensation. 
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4.4  In performing the Work, the Contractor must employ such methods or means as will not cause 
any interruption of or interference with the Work of any other Contractor, nor any inordinate 
disruption with the normal routine of the University operating at the Site. 

 
4.5  No claims for additional compensation will be considered when additional costs result from 

conditions made known to, discovered by, or which should have been discovered by, the 
Contractor prior to Contract signing.  

 
4.6  The Contractor shall perform the Work in accordance with the Contract Documents and approved 
Submittals.  
 
5. CORRELATION OF CONTRACT DOCUMENTS 

 
5.1  The Contract Documents are complementary, and what is called for by any one shall be as 

binding as if called for by all.  Where discrepancies of conflict occur in the Contract Documents 
it is adjudged the Contractor shall have included the most restrictive and/or costly solution in its 
bid.  

 
5.2  Neither party to the Contract shall take advantage of any obvious error or apparent discrepancy 

in the Contract Documents.  The Contractor shall give immediate written notification of any 
error or discrepancy discovered to the Project Coordinator, who shall take the necessary 
actions to obtain such corrections and interpretations as may be deemed necessary for the 
completion of the Work in a satisfactory and acceptable manner.  The Contractor shall then 
promptly proceed under the direction of the University.  The Contractor’s failure to provide 
immediate notice shall mean the Contractor will not be entitled to any additional compensation, 
either monetary adjustment, with respect to any discrepancy. 

 
5.3  Execution of the Contract by the Contractor is a representation that the Contractor has visited 

the Site, become familiar with local conditions under which the Work is to be performed and 
correlated personal observations with requirements of the Contract Documents. 

 
5.4  Organization of the Specifications into divisions, sections and articles, and arrangement of 

drawings, shall not control the Contractor in dividing the Work among Subcontractors or in 
establishing the extent of Work to be performed by any trade. 

 
5.5  Unless otherwise stated in the Contract Documents, words which have well-known technical or 

construction industry meanings are used in the Contract Documents in accordance with such 
recognized meanings. 

 
6. COMMENCEMENT AND PROGRESS OF WORK 

 
6.1  All Contractor and Subcontractor employees shall hold current appropriate licenses and/or 

certifications, including but not limited to all journeymen tradesmen, and apprentices must be 
registered with the State of Connecticut.   

 
6.1.1  Tradesmen shall be required to provide all tools and other equipment normally 

associated with their trade.   
6.1.2  Tradesmen shall be fully qualified and experienced in all aspects of the trade and will 

be required to perform highly skilled tasks in accordance with national and local codes 
and standard trade practices. 
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6.2  Prior to the start of Work, Contractor must provide the following documents in accordance with 

Article 44: Proof of Insurance covering Public Liability and Workers' Compensation (Form 
#Accord 25-S reflecting State-required limits); Performance Bond (Form PW-25 or similar); and 
Labor and Materials Bond (Form PW-6 or similar). 

 
 6.3  The Contractor shall begin work under this Contract on the Project Start Date as indicated 

herein, and only after the approval of a formal contract and University's issuance of a Purchase 
Order for the Project.  All work must be performed in a safe manner.  If any shutdown of 
services is required, the Contractor must contact the Project Coordinator prior to shutdown.  
The Contractor shall complete all the Work necessary for Final Completion, including but not 
limited to Substantial Completion, Contract close-out, testing and demonstration of all systems 
as required for acceptance, punchlist Work, Site cleanup, training and submission of Record 
Documents, manuals, guarantees and warranties as stated in the Bidding Document. 

 
6.4  Time is of the essence with respect to the Contract Time.  By executing the Contract, the 

Contractor confirms and agrees that the Contract Time is a reasonable period to perform the 
Work.  The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Substantial Completion within the Contract Time.  The Contractor may, at his discretion, plan to 
complete the work and achieve Substantial Completion in less time than the Contract Time. 

 
6.5 The Contractor’s early completion schedule notwithstanding, the University reserves the right 

to order Modifications to the Work at any time during the Contract Time.   
 

6.6  The Contractor shall not be entitled to costs for delay due to the University ordered 
Modifications or any other circumstances for the period of time between the Contractor’s 
elected early completion and the end of the Contract Time.  Costs include, but are not limited 
to, delays, extended home or field office costs, supervisory and management costs incurred in 
performance of the Work.  Early completion of the Work shall not merit additional 
compensation. 

 
6.7 If the Contractor is delayed at any time in the progress of Work by acts of God such as fire or 

flood or any action, injunction or stop order issued by any court, judge or officer of the court or 
any other court action beyond the University’s control, then the Contract Time may be 
extended by Change Order for such reasonable time as demonstrated by the Contractor’s 
Schedule and as the University may determine that such event has delayed the Work.  In any 
event, the granting of an extension of time shall be solely within the discretion of the Project 
Coordinator. 

 
6.7.1  Except as otherwise may be provided herein, extensions of time shall be the 

Contractor’s sole remedy for such delay.  No payment or compensation of any kind 
shall be made to the Contractor for damages because of hindrance in the orderly 
progress of Work caused by the aforesaid causes. 

 
6.8   The Contractor acknowledges that the Contract Sum includes and anticipates any and all 

delays, whether avoidable or unavoidable, from said orders, which may issue from any court, 
judge, court officer, or act of God, and that such delays shall not, under any circumstances, be 
construed as compensable delays.  

 
6.9  Any extension of the Contract Time shall be by Change Order pursuant to Article 11. 
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6.9.1  The Contract Time is the number of calendar days, allotted in the Bidding Documents, 
for execution and Substantial Completion of the Work, including authorized adjustments 
thereto.  The Contract Time is the sum of all working and non-working calendar days.  

6.9.2  If weather conditions prevent the Contractor from executing the Work, the Contract 
Time may be extended by Change Order, for such reasonable time as may be 
determined by the University.  

 
7. SUBMITTALS, PRODUCT DATA, SHOP DRAWINGS AND SAMPLES 

 
7.1  Contractor shall review, approve and submit to the Project Coordinator all Submittals including 

but not limited to Product Data, Shop Drawing and Samples, with such promptness as to cause 
no delay in the Work.  

 
7.2  Correction or approval of such Submittals, Shop Drawings, Product Data, and Samples will be 

made with reasonable promptness by the Project Coordinator.  Approval will be general only 
and shall not relieve the Contractor from responsibility for errors in dimensions, for construction 
and field coordination of the Work or for any departure from the Contract Documents unless 
such departure has received the Project Coordinator’s written approval. 

 
7.3  No Work governed by such drawings, schedules or samples shall be fabricated, delivered or 

installed until approved by the Project Coordinator. 
 
7.4  No damages for delays or time extensions will be granted even if approvals deviate from the 

approved Schedule. 
 
8. AUTHORITY OF THE PROJECT COORDINATOR 

 
8.1  The Project Coordinator employed by the University is authorized to inspect all Work for 

conformance to the Contract Documents.  The Project Coordinator is authorized to reject all 
Work found to be defective, unacceptable and nonconforming to the Contract Documents.  
Such inspections and rejections may extend to all or any part of the Work, and to the 
preparation or manufacture of the material to be used.   

 
8.2  The Project Coordinator shall in no case act as foreman or perform other duties for the 

Contractor, nor shall the Project Coordinator interfere with the management of the Work by the 
Contractor.  Any advice, which the Project Coordinator may give the Contractor, shall in no way 
be construed as binding the University in any way, nor releasing the Contractor from the 
fulfillment of the terms of the Contract. 

 
8.3  In any dispute arising between the Contractor and the Project Coordinator with reference to 

inspection and rejection of the Work, the Project Coordinator may suspend work on the 
noncompliant portion of the Work until the dispute can be referred to and decided by the 
University.   

 
9. SEPARATE CONTRACTS 
 

9.1  The University reserves the right to perform Work in connection with the Contract, to let 
separate contracts relating to the Contract (Project) site or in connection with work on adjoining 
sites.  In such cases, the Contractor shall afford such parties reasonable opportunity for 
storage of materials and equipment and coordinate and connect the Work with the work on 
adjoining sites or other projects, and shall fully cooperate with such parties in the matter 
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required under Article 8 herein. 
 
9.2  Contractors working in the same vicinity shall cooperate with one another and, in case of 

dispute, decision of the University shall be final and binding to all Contractors involved, 
including Contractors under separate Contracts. 

 
9.3  The Contractor shall assume all liability, financial or otherwise, in connection with this Contract 

and shall protect and hold harmless the University and the State of Connecticut from any and 
all damages or claims that may arise because of inconvenience or delay which the Contractor 
may cause other Contractors.  If the Contractor experiences a loss because of the presence 
and operations of other Contractors working adjacent to or within the limits of the same project, 
then as between the University and the Contractor, the Contractor shall bear such loss. 

 
9.4  Insofar as possible, the Contractor shall arrange the Work and shall place and dispose of the 

materials being used so as not to interfere with the operations of other Contractors adjacent to 
or within the limits of the same project.  The Contractor shall join its Work with that of others in 
an acceptable manner, and perform the Work in proper accordance with that of the others. 

 
9.5 In no event shall the University be responsible for any claim for damages that are the result of 

the Contractor’s failure to coordinate the work with any Contractor or Subcontractor. 
 

10. CONSTRUCTION SCHEDULES 
 

10.1  Within seven (7) days of the University’s issuance of a purchase order, the Contractor shall 
submit to the Project Coordinator three (3) copies of a Construction Schedule for this Project.  
The Schedule shall be in bar chart form and shall include all aspects of the work, the 
interrelationship of the various trades and the critical path of the job.  The schedule shall 
include a timeline for the submission, review and approval of shop drawings for critical path 
items and delivery and installation dates for those same critical path, or long lead time items, 
(such as electrical transformers and elevator).  The Schedule shall coincide with the 
Contractor’s approved Schedule of Values.  The Schedule shall indicate a completion date in 
advance of the date established for Substantial Completion.  The Schedule shall be acceptable 
to the Architect/Engineer and the Project Coordinator.  It shall be revised and reissued at the 
beginning of every month for the duration of the project.  This monthly update progress 
Schedule shall include a summary comparison of the original schedule and the latest updated 
schedule (previous month) showing all activity description and dates.  These comparison 
schedules shall be in the form of a summary bar chart, an activity listing report and actual to 
target comparisons.  The reports may include critical activities, float time, duration of each 
activity, dates of each activity and the network logic (including successors and predecessors of 
each activity).  Failure to provide the Architect/Engineer, or the Project Coordinator with an 
acceptable, revised Schedule, within seven (7) days of the receipt of a written request, may 
result in the withholding of the Contractor’s monthly progress payments until such a Schedule 
is received. 

 
10.2 Phasing: The Contractor shall include, as part of the Construction Schedule, all proposed 

phasing for execution of the work.  The phasing must incorporate all aspects of the work and 
shall reflect coordination with any concurrent projects by the University, and any partial 
occupancy requirements of the University. 

 
 
11. CHANGE ORDERS  
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11.1. At any time, without invalidating the Contract and by a written order and without notice to 

the sureties, the University may order changes in the Work consisting of additions, deletions or 
other revisions.  Upon request, the Contractor shall supply the Project Coordinator promptly with a 
detailed proposal for the same, showing quantities of and unit prices for its Work and that of any 
subcontractor involved. 

 
11.2. All such changes in the Work shall be authorized by a properly executed change order, or if 

necessary to expedite the Work, a field order, approved by the Project Coordinator shall be 
executed under all provisions of the Contract Documents.  Upon receipt of the field order, the 
Contractor shall proceed with the Work when and as directed. 

 
11.3. If such changes make the Work less expensive for the Contractor, the proper deductions 

shall be made from the Contract Sum.  The deductions shall be computed in accordance with the 
provisions listed in Article 11.5.2 or in the event none of the provisions of Article 11.5.2 are 
applicable than by the value as estimated by the University.  

 
11.4. The Contractor and the University agree that the time specified in Articles 31 and 32, for 

the performance of this Contract shall include not only the Work of the Original Contract but any 
additional work ordered by the University which, in the opinion of the Project Coordinator, can be 
performed concurrently with the Original Work specified.  Therefore, no extension of time will be 
granted for such work. 

 
11.5. The amount of compensation to be paid to the Contractor for any additional work so 

ordered shall be determined in one of the following manners: 
 

11.5.1. By unit prices stated in the Contract Documents, or subsequently agreed upon. 
 

11.5.2. By a lump sum agreed upon by the University and the Contractor, computed as follows: 
 

11.5.2.1. The total cost of labor performed, plus or minus material used and the cost of rented 
equipment used exclusively on the work specified in the subject Change Order, by the 
subcontractor or the Contractor's own forces.  The cost of labor and all fringe benefits 
are specified for each trade in the most current State "Prevailing Wage Rates and 
Holiday Schedule" which shall be superseded by the Schedule issued for this Project. 

11.5.2.2. Plus or minus the taxes imposed by law on labor, which shall equal the total cost of 
Gross Pay for Prevailing Rates (Base Rate per Hour plus Taxable Cash Benefits per 
Hour) times the Contractor's established percentage rate for Workers' Compensation 
Insurance, Federal Social Security and Medicare, (FICA), Connecticut Unemployment 
Compensation, Federal Unemployment Tax Act. 

11.5.2.3. Plus or minus the Contractor's, or Subcontractor's, allowance for overhead and 
profit, (OH&P), applied to the cost of labor, materials and taxes for work performed by 
its, or their, own forces, as specified below. 

 
11.5.2.3.1. For change orders up to and including $5,000 – 0% OH&P. 
11.5.2.3.2. For change orders from $5,001 to $15,000 – 17% OH&P. 
11.5.2.3.3. For change orders from $15,001 to $25,000 – 15% OH&P. 
11.5.2.3.4. For change orders from $25,001 and up – 12% OH&P. 

 
11.5.2.4. On all change order work performed solely by its Subcontractors, the General 

Contractor shall be allowed a 6% markup for its overhead and profit on the total cost of 
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the Subcontractor’s work. The total cost of the Subcontractor's work will include the 
Subcontractor’s overhead and profit. 

11.5.2.5. The University recognizes a markup for overhead and profit by a Subcontractor to 
the General Contractor on its own work.  No markups will be recognized on work 
performed by secondary subcontractors performing work for a Subcontractor. 

11.5.2.6. Changes involving both cost and credit must be submitted in a singular request.  
The net cost, or credit, shall be computed before the percentage allowed for overhead 
and profit is applied.  If the work to be performed results in a credit to the University, the 
specified percentage allowed (resulting in additional credit) for OH&P shall be forfeited 
by the University.  

11.5.2.7. Bond cost for the total of project Change Orders may be submitted as a separate 
and final Change Order request upon submission to the University of written 
documentation from the bond company. 

11.5.2.8. The Contractor shall, when requested, promptly furnish in a form acceptable to the 
Architect/Engineer, itemized statements of the cost of the work specified in Change 
Orders.  These statements shall include, but shall not be limited to, certified payrolls and 
copies of accounts, bills, vouchers, proof of Unemployment Tax/Workmen 
Compensation/Health-Pension rates, Union Wage Agreements, apprentice 
documentation and bond premium increase documentation as required to substantiate 
the cost of the Change Order in question. 

11.5.2.9. All Change Order proposals must be submitted by the Contractor and Subcontractor 
on a Change Order Proposal Worksheet form approved by the University. Contractor 
Change Order Proposal Worksheet (incorporated herein by reference and attached 
hereto as Attachment E) and Subcontractor Change Order Proposal Worksheet 
(incorporated herein by reference and attached hereto as Attachment F). 
 

11.6. If unit prices are not applicable and the parties cannot agree upon a lump sum, the 
University may direct the Architect/Engineer to order that the work be done by issuing the 
Contractor a Change Order.  The University and the Architect/Engineer shall determine what they 
believe to be fair and equitable compensation for the Contractor, in accordance with the 
provisions specified above for change orders.  The Contractor then must proceed with the work.  
However, the Contractor may do so “under protest” and make a claim for an increase in the 
Contract Amount and/or Time, as specified below. 

 
11.7. If the Contractor wishes to make a claim for an increase in the Contract Sum, because of 

damage the Contractor feels has been incurred as a result of changes in the Work ordered by the 
University, the Contractor shall give the Project Coordinator written notice thereof within seven (7) 
Calendar Days after the occurrence of the event giving rise to such a claim.  No such claim shall 
be valid unless the notice is in writing.  The Contractor shall then file, with the Project Coordinator, 
daily itemized statement of what the Contractor believes is the actual cost of the work ordered to 
be performed. 

 
11.8. The provision stated above, shall not affect the power of the Contractor to act in case of an 

emergency posing a threat of injury to persons, or damage to the Work or property.  Subsequent 
to the action taken by the Contractor; the Project Coordinator shall issue a change order in the 
amount the Contractor adjudges to be the reasonable cost of such work. 

12. DELETED WORK 
 

12.1. Without invalidating any of the terms of the Contract, the University may order deleted from 
the Contract any items or portions of the Work deemed unnecessary by the University. 
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12.2. The compensation to be deducted from the Contract Sum for such deletions shall be 

determined in the manner provided for under the provisions of Article 11.5.2 or in the event none 
of the provisions of Article 11.5.2 are applicable than by the value as estimated by the University.  

 
13. MATERIALS:  STANDARDS, EQUALS & SUBSTITUTIONS.  Contractor shall guarantee the goods 

and services against defective material or workmanship and to repair any damage or marring 
occasioned in transit or replace them, at the University's option. 

 
13.1. Unless otherwise specifically provided for in the Specifications, all equipment, materials 

and articles incorporated in the Work are to be new and of the best grade of their respective kinds 
for the purposes.  Wherever in the Contract Documents a particular brand, make of material, 
device, or equipment is shown or specified, the first manufacturer listed in the specification section 
is to be regarded as the standard.  When the specification is proprietary and only one 
manufacturer is listed, the Contractor shall use the named manufacturer and no Substitutions or 
Equals will be allowed.  

 
13.2. Any other brand, make of material, device, equipment, procedure, etc. which is a deviation 

from the specified requirement is prohibited from use but may be considered by the University for 
approval as an Equal or Substitution.  The Contractor is to adhere to the specific requirements of 
the Contract Documents.  Substitutions are discouraged and are only approved by the University 
as an exception.   

 
13.3. Written requests for any Equal or Substitution shall be submitted, with the appropriate 

documentation, as detailed in the Contract Documents, to the Project Coordinator.  All requests 
will be compared to the first manufacturer or first procedure listed in the specific Specification 
section with reference to all of the following areas: the substance and function considering quality, 
workmanship, economy of operation, durability and suitability for purposes intended including the 
size, rating and cost.  All submissions must include all the required data for the first listed 
manufacturer or procedure as specified, as well as the proposed Equal or Substitution.  The 
submission of all Equals or Substitutions to those specified must be made within the days listed 
below after the contract start date.  After that time period, the Contractor shall provide what is 
specified unless otherwise allowed within the sole discretion of the University.  Written requests 
for the substitution of a proposed Equal to a specified item must be made within thirty (30) 
Calendar Days of the University’s issuance of a Purchase Order. No substitution will be 
considered after the thirty day time period. 

 
13.4. Contractor shall submit each request for Equal or Substitution to the Project Coordinator 

who shall review each request and make the following recommendations to the University:  
 

13.4.1.  Acceptance or non-acceptance of the adequacy of the submission and required 
back-up, 

13.4.2.  Determination of the category of the request for Substitution or Equal, and 
13.4.3.  Overall recommendation for approval or rejection of the Substitution or Equal.  The 

determination of the category as a Substitution may be grounds for an immediate rejection by 
the University. 

 
13.5. Approval of the University, for each Equal or Substitution shall be obtained before the 

Contractor proceeds with the Work.  The decision of the University, in this regard, shall be final 
and binding on the Contractor. 

 



15 
 

13.6. No extension of time will be allowed for the time period required for consideration of any 
Substitution or Equal.  No extension of time will be allowed and no responsibility will be assumed 
by the University when a Contractor submits a request for Substitution or Equal, whether such 
request be approved or denied. 

 
13.7. If the Contractor submits any request for an Equal or a Substitution, he shall bear the 

burden of proof that such requested Equal or Substitution meets the requirements of the plans 
and specifications. 

 
13.8. The Contractor shall purchase no materials or supplies for the Work which are subject to 

any chattel mortgage or which are under a conditional sale or other agreement by which an 
interest is retained by the seller.  The Contractor warrants that the Contractor has good title to all 
materials and supplies used by him in the Work. 

 
13.9. All products and systems supplied to the State as result of a purchase by a contractor shall 

be certified that, to the best of the supplier's knowledge there are no materials that are classified 
as hazardous materials being used within the assembly.  Hazardous materials include, but are not 
limited to, products such as asbestos, lead and other materials that have proven to cause a health 
risk by their presence.  

 
14. INSPECTION AND TESTS 

 
14.1  The purpose of the inspections will be to assure that the Work is performed in accordance with 

the Contract Documents.  These inspections shall include, but not be limited to, all inspections 
and testing as required by the University and/or any authorities having jurisdiction. 

 
14.2   All material and workmanship, if not otherwise designated by the Specifications, shall be 

subject to inspection, examination and test by the University at any and all times during 
manufacture and/or construction and at any and all places where such manufacture and/or 
construction is carried on.  The Contract Documents additionally identify the parties responsible 
for performing and paying for the required testing and inspections.  All required tests performed 
in a laboratory will be obtained and paid for by the University except when the tests show the 
Work to be defective. The Contractor shall pay for all the costs associated with re-tests and re-
inspections for all tests and inspections which fail.  The University will issue a deduct Change 
Order to recover said retesting costs from the Contractor.  All other tests, unless otherwise 
specified, shall be made at the Contractor’s expense.  Notice of the time of all tests to be made 
at the site shall be given to all interested parties, including the University. 

 
14.3  Without additional cost to the University, the Contractor shall promptly furnish facilities, labor 

and materials necessary to coordinate and perform operational tests and checkout of the Work.  
The Contractor shall furnish promptly all reasonable facilities, labor and materials necessary to 
make all such testing safe and convenient. 

 
14.4  If, at any time before Final Completion and Final Acceptance of the Work, the University 

considers it necessary or advisable to examine any portion of the Work already completed by 
removing or tearing out the same, the Contractor shall, upon request, furnish promptly all 
necessary facilities, labor and materials.  If such Work is found to be defective in any material 
respect, as determined by the University, because of a fault of the Contractor or any of the 
Contractor’s Subcontractors, or if any Work shall have been covered without the approval or 
consent of the University whether or not it is found to be defective, the Contractor shall be 
liable for testing costs and all costs of correction, including removal and/or demolition of the 
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defective work, including labor, material, and testing, re-testing or re-inspecting, services of 
required consultants, additional supervision, the University’s and the Project Coordinator’s 
administrative costs, and other costs for services of  other consultants. 

 
15. ROYALTIES AND PATENTS 

 
15.1  If the Contractor desires to use any design, device, material or process covered by a patent or 

copyright, the Contractor shall provide for such use by suitable legal agreement with the holder 
of said patent or copyright.  The Contractor shall furnish a copy of this legal agreement to the 
University. 

 
15.2  The Contractor shall indemnify and hold harmless the University, Project Coordinator, and the 

State of Connecticut for any costs, expenses and damage which it may be obliged to pay by 
reason of any infringement of a patent or a copyright, at any time during the prosecution or 
after the Final Completion of the Work. 

 
16. LICENSES, PERMITS AND REGULATIONS 

 
16.1  All work performed under this contract shall be carried out only by the, Contractor, 

Subcontractors and/or workmen who possess, at the time the bid is submitted, and for the 
entire duration of the project, a valid trade license, specific to the trade performed, issued by 
the State of Connecticut Department of Consumer Protection in accordance with Conn. Gen. 
Stat. §§ 20-330 through 20-334, as amended, and with the pertinent regulations and 
requirements of the Occupational and Professional Licensing Division of the State of 
Connecticut Department of Consumer Protection 

 
16.2 The Contractor shall obtain and pay for permits and licenses necessary for the execution of the 

Work and the occupancy and use of the completed Work. 
 
16.3  The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 

including building and fire safety codes relating to the performance of the Work. 
 
16.4  If underground utilities may involve part of the Work, the Contractor shall obtain the services of 

a qualified underground utility locating firm, at no cost to the University, to verify locations of 
underground utilities, to provide safety, protect the Work and protect the workmen as 
necessary to perform the Work. 

 
17. PROTECTION OF THE WORK, PERSONS AND PROPERTY.  The Contractor shall exercise all 

reasonable care to avoid damage to the property being made ready for the state’s use, and to any and 
all property adjacent to any work site.  Contractor shall promptly report any damage, regardless of 
cause, to the University. Contractor shall at its sole expense immediately correct any dangerous 
condition caused by or as a result of the Contractor’s work. 

 
17.1  The Contractor shall continuously and adequately protect the Work against damage from any 

cause, and shall protect materials and supplies furnished by the Contractor or Subcontractors, 
whether or not incorporated in the Work, and shall make good any damage unless it be due 
directly to errors in the Contract Documents or is caused by agents or employees of the 
University. 

 
17.1.1  Contractor shall be held solely responsible for any damage to existing structures, 

systems, equipment and/or site caused by Contractor or its employees and/or 
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subcontractor and shall repair or replace same to its original condition at no 
additional cost to the University. 

 
17.2  To the extent required by law, by public authority, or made necessary in order to safeguard the 

health and welfare of the personnel or occupants of any of the state institutions, the Contractor 
shall adequately protect adjacent property and persons, and provide and maintain all facilities, 
including but not limited to passageways, guard fences, lights, and barricades necessary for 
such protection. 

 
17.3   The Contractor shall take all necessary precautions for the safety of employees on the Work 

site and shall comply with applicable provisions of federal and state safety laws and building 
codes to prevent accidents or injury to persons on, about or adjacent to the premises where the 
Work is being performed.  The Contractor shall also comply with the applicable provisions of 
the Associated General Contractors’ “Manual of Accident Prevention in Construction” a copy of 
which can be provided by the Project Coordinator, the standards of the Connecticut Labor 
Department, and the Occupational Safety and Hazard Association (OSHA). 

 
17.4  The Contractor shall erect and properly maintain at all times, as required by the conditions and 

progress of the Work, all necessary safeguards for the protection of employees of the state, the 
Contractor, and the public, and shall post danger signs warning against any dangerous 
condition or hazard created by such things as (but not limited to) protruding nails, well holes, 
elevator hatchways, scaffolding, window openings, excavations, tripping or slipping hazards, 
stairways and falling materials. 

 
17.5  The Contractor shall designate a qualified and responsible on-site staff person, whose duty 

shall be the prevention of accidents.  The name and position of the designated person shall be 
reported to the University by the Contractor at the commencement of the Contract. 

 
17.6   The Contractor shall at all times protect excavation, trenches, buildings and all items of Work 

from damage by rain, water from melted snow or ice, surface water run off and subsurface 
water usual for the vicinity at the time of operations; and provide all pumps and equipment and 
enclosures to insure such protection. 

 
17.7  The Contractor shall construct and maintain all necessary temporary drainage and do all 

pumping necessary to keep excavation, basements, footings and foundations free of water. 
 
17.8  The Contractor shall remove all snow and ice as may be required for access to the Site and 

proper protection and prosecution of the Work. 
 
17.9   The Contractor shall install bracing, shoring, sheathing, sheet piling, caissons and any other 

underground facilities as required for safety and proper execution of the Work, and shall 
remove this portion of the Work when no longer necessary.  

 
17.10   During cold weather the Contractor shall protect all Work from damage.  If low temperature 

makes it impossible to continue operations safely in spite of cold weather precautions, the 
Contractor may cease Work upon the written approval of the University. 

 
18. TEMPORARY UTILITIES.  Temporary utilities required for the completion of the project shall be 

provided by the University at no cost to the Contractor.  Temporary utilities shall include but are not 
limited to lighting, heating, cooling, electrical power, water, telephone, sanitary facilities, and potable 
water. 



18 
 

 
19. CORRECTION OF WORK  

 
19.1   The Contractor shall promptly and without expense to the University remove from the premises 

all materials rejected by or unacceptable to the University as failing to conform to the Contract 
Documents, whether incorporated in the Work or not. 

 
19.2  The Contractor shall promptly and without expense to the University replace any such 

materials which do not conform to the Contract Documents, and shall bear the expense of 
making good all Work of other Contractors or Subcontractors destroyed or damaged by such 
removal or replacement. 

 
19.3  If the Contractor, after receipt of notice from the University, shall fail to remove such rejected or 

unacceptable materials within a reasonable time as fixed in said notice, the University may 
remove and store such materials at the expense of the Contractor. 

 
19.4  Such action shall not affect the obligation of the Contractor regarding replacement and 

complete assembly and installation of the Work and to bear the expenses referred to above.  
Prior to the correction of rejected or unacceptable Work or if the University deems it 
inexpedient or undesirable to correct any portion of the Work which was rejected, deemed 
unacceptable or not done in accordance with the Contract Documents, the Contract Sum shall 
be reduced by such amount as, in the judgment of the University, shall be equitable. 

 
19.5  No extension of time will be given to the Contractor for correction of rejected or unacceptable 

Work.  All significant punchlist Work shall be completed before Substantial Completion is 
determined.  The remaining minor punchlist Work, as determined by the University, shall be 
completed within 30 days of the established Substantial Completion date. 

 
19.6  Final Payment shall not relieve the Contractor of responsibility for the defects in material or 

workmanship. 
 
19.7  Unless expressly provided for otherwise in the Contract Documents, the Contractor shall 

remedy any rejected or unacceptable Work, and any Work found to be not conforming to the 
Contract Documents which is discovered within twelve (12) months after the date of Substantial 
Completion.  The Contractor shall pay for any damage to other Work caused by such 
nonconforming Work or any damage created in correcting the nonconforming Work. 

 
20. CUTTING, FITTING, PATCHING AND DIGGING 

 
20.1  The Contractor will perform or will cause the Subcontractors to perform all cutting, fitting or 

patching of the portion(s) of the Work that may be required to make the several parts thereof 
joined and coordinated in a manner satisfactory to the University and in accordance with the 
Plans and Specifications. 

 
20.2 The responsibility for defective or ill-timed Work shall be with the Contractor, but such 

responsibility shall not in any way relieve the Subcontractor who performed such Work.  Except 
with the consent of the University, neither the Contractor nor any of its Subcontractors shall cut 
or alter the Work of any other Contractor or Subcontractor. 

 
21. CLEANING UP 
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21.1  The Contractor shall, on a daily basis, keep the premises free from accumulations of waste 
material or rubbish.   

 
21.2   Prior to Final Completion of the Work, the Contractor shall remove from and about the site of 

the Work, all rubbish, dumpsters, and all temporary structures; tools, scaffolding and surplus 
materials, supplies and equipment which may have been used in the performance of the Work.  
If the University in their sole discretion determines that the Contractor has failed to clean the 
work site, the University may remove the rubbish and charge the cost of such removal to the 
Contractor.  A deduct Change Order will be issued by the University to recover such cost.  

 
22. ALL WORK SUBJECT TO CONTROL OF THE UNIVERSITY 

 
22.1   The University hereby declares that the Project Coordinator (or the Project Coordinator’s 

designee) is the University’s only authorized representative to act in matters involving the 
University’s ability to revoke, alter, enlarge or relax any requirement of the Contract 
Documents; and act on behalf of the University.   

 
22.2  In no event may the Contractor act on any instruction of the University without written consent 

of the Project Coordinator.  In the event the Contractor acts without such consent, he does so 
at his own risk and at his own expense, not only for the Work performed, but for the removal of 
such Work as determined necessary by the Project Coordinator. 

 
22.3  In the performance of the work, The Contractor shall abide by all orders, directions, and 

requirements of the Project Coordinator at such time and places and by such methods and in 
such manner and sequence as the Project Coordinator may require. 

 
22.4  The Project Coordinator shall determine the amount, quality, acceptability and fitness of all 

parts of the work, shall interpret the Plans, Specifications, Contract Documents and extra work 
orders and shall decide all other questions in connection with the Work. 

 
22.5  The Contractor shall employ no plant, equipment, materials, methods or persons to which the 

Project Coordinator objects and shall remove no plant materials, equipment or other facilities 
from the site of the Work without the permission of the Project Coordinator.  Upon request, the 
Project Coordinator shall confirm in writing any oral order, direction, requirement or 
determination. 

 
23. FOREIGN MATERIALS 

 
23.1  Preference shall be given to articles or materials manufactured or produced in the United 

States, conditions of quality and price with duty being equal. 
 
23.2  Only domestic articles or materials will be used unless a statement is submitted with the 

proposal that enumerates the foreign articles of materials proposed to be used and such 
proposal is accepted by the University.  The foregoing provisions shall not apply to foreign 
articles or materials required by the Contract Documents. 

 
24. HOURS OF WORK 
 

24.1 “Normal” work hours are between the hours of 7:00 a.m. to 4:30 p.m., Monday through Friday.  
The Contractor shall perform all work on the project during “normal” work hours except as 
provided below.   
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24.2 The Contractor may work outside “Normal” work hours if, in the Contractor’s judgment, such 

work is necessary to meet the Substantial Completion deadline for the project. The Contractor 
may perform such work only with prior written consent by the University. The Contractor must 
notify the Project Coordinator at least 24 hours in advance of any such proposed work. The 
Contractor must comply with all testing, inspection, surveying and supervision requirements 
outlined elsewhere in these Contract Documents.  The Contractor shall bear all responsibility 
for any costs associated with working outside normal work hours, including but not limited to, 
premium labor costs for workmen, University personnel, engineering personnel or test lab 
personnel. 

 
24.3 When working outside “normal” work hours, the Contractor may not undertake any work that 

may disturb dormitory or neighborhood residents or occupants of adjacent buildings.  The 
Contractor shall perform no work on any Sunday before the hour of 12:00 noon. 

 
24.4 The Contractor shall inform the University, in writing, of work hours to be employed on the 

project in accordance with the above guidelines. 
 

 
25. DAYS OF WORK 

 
25.1  Working Calendar Days include all days that the Contractor is permitted to execute the Work or 

employ any person to execute the Work within the Contract Time.  
 
25.2  Non-working Calendar Days include all Saturdays, Sundays, Legal State Holidays and any 

other days identified in the Contract Documents that the Contractor is not permitted to execute 
the Work or employ any person to execute the Work.  The restriction of non-working Calendar 
Days may be suspended upon the approval or direction of the University. 

 
26. ADDITIONAL CONTRACTOR RESPONSIBILITIES  

 

26.1 Contractor shall be responsible for the entire performance under this Contract, regardless of 
whether the Contractor itself performs.  

26.2 The Contractor represents and warrants the following to the Owner (in addition to the other 
representations and warranties contained in the Contract Documents) as an inducement to the 
Owner to execute the Contract Documents, which representations and warranties shall 
survived the execution and delivery of the Contract Documents and the final completion of the 
Work; 

26.2.1 That it is financially solvent, able to pay its debts as they mature and possesses 
sufficient working capital to complete the Work and perform its obligations under the 
Contract Documents; 

26.2.2 That it, through its Subcontractors or otherwise, is able to furnish the plant, tools, 
materials, supplies, equipment and labor required to complete the Work and 
perform its obligations hereunder and has sufficient experience and competence to 
do so; 
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26.2.3 That it is authorized to do business in the state where the Project is located and 
properly licensed by all necessary governmental and public and quasi-public 
authorities having jurisdiction over it and over the Work and the Site of the Project; 

26.2.4 That its execution of the Contract Documents and its performance thereof have 
been duly authorized by all necessary corporate action; and 

26.2.5 That its duly authorized representative has visited the Site of the Work, familiarized 
himself with the local conditions under which the Work is to be performed and 
correlated his observations with the requirements of the Contract Documents. 

 
26.3 Contractor shall be the sole point of contact concerning the management of this Contract, 

including performance and payment issues.   

26.4 Contractor shall be solely and completely responsible for adherence by the Contractor Parties 
to all applicable provisions of this Contract.   

 
26.5 The Contractor will submit a resume for the proposed Project Superintendent and all other 

pertinent information required to obtain the University’s written approval of the Project 
Superintendent.  The Project Superintendent will be approved by the University and will be on 
the Site whenever scheduled or significant work is being performed.  The Contractor will not 
change the Project Superintendent without the written consent of the University.  The Project 
Superintendent will attend all scheduled project meetings.  The Contractor will list "Field 
Supervision" as a separate line item on the Schedule of Values.  The University reserves the 
right to withhold money from the Contractor's monthly Application for Payment for any 
unauthorized deviation from the full-time supervision requirement set forth above. 

 
26.6 The University shall closely monitor the individual actions of the Contractor’s employees and 

Subcontractor(s) employees. Any and all instances of damage or lack of concern for state 
property will be aggressively investigated to determine safe methods for eliminating damage to 
state property up to and including the removal of the Contractor’s employee or 
Subcontractor(s) employee responsible for the damages from the campus. The University’s 
Police Department and Facilities Management Department shall investigate all actions 
involving the Contractor’s and Subcontractor(s)’ employees and State Property damages in 
accordance with this Contract.  The Contractor shall be responsible for reimbursing the 
University for all damage caused by its and Subcontractor(s) employees. 

 
26.7 Contractor shall comply with all applicable federal, state and municipal laws, ordinances, 

building, and construction codes.  Contractor shall insure that all of its employees, 
Subcontractor(s) and subcontractor employees shall acquire and possess all required permits 
and licenses.  Contractor shall be responsible for the payment of all fees associated with these 
permits, licenses and inspections. 

 
26.8 Contractor is expected to understand and follow all of the University’s Office of Environmental, 

Health and Safety policies. The Contractor is expected to meet with the Director of the 
University’s Office of Environmental Health and Safety prior to commencing work or as 
required. 
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27. PROFESSIONAL STANDARDS.   In rendering services under this Contract, the Contractor shall 

conform to high professional standards of work and business ethic.  The Contractor warrants that the 
services shall be performed: 1) in a professional and workmanlike manner; and 2) in accordance with 
generally and currently accepted principles and practices.  During the term of this Contract, the 
Contractor agrees to provide to the University in a good and faithful manner, using its best efforts and 
in a manner that shall promote the interests of the University, such services as the University requests, 
provided in the Contract.  
 

28. GUARANTEES AND WARRANTIES  
 
28.1  Unless expressly provided for otherwise in the Contract Documents, the Contractor shall 

provide a warranty on the Work for a 12-Month period from the date of Substantial Completion. 
The Contractor shall warrant that the equipment, materials and workmanship are new and of 
good quality, unless permitted elsewhere by the Contract Documents, and that the Work shall 
be free from defects not inherent in the quality required or permitted and that the Work 
conforms to the Contract Documents. Contractor shall complete and submit to the Project 
Coordinator a written University provided guarantee/warranty. (incorporated herein by 
reference and attached hereto as Attachment C). 

 
28.2  Disclaimers and limitations from manufacturers, Subcontractors, suppliers or installers to the 

Contractor shall not relieve the Contractor of the Warranty on the Work.   
 
28.3  Contractor shall neither disclaim, exclude, nor modify the implied warranties of fitness for a 

particular purpose or of merchantability relating to the fulfillment of any portion of this Contract. 
 

29. USE OF SUBCONTRACTORS 
 

29.1  In order to complete the Work and obligations under this contract, it may be necessary for the 
Contractor to hire subcontractors to complete specific portions of the Work.  The Contractor 
shall be responsible for and shall control all activities of their Subcontractors.  The 
Subcontractors shall consult and cooperate with one another.  Each Subcontractor shall furnish 
all necessary information to other Subcontractors and shall lay out and install their own Work 
so as to avoid any delays or interference with the Work of others. 

 
29.2 Any cost or changes, cutting and/or repairing, made necessary by the failure to observe the 

above requirements shall be borne by the party or parties responsible for such failure or 
neglect or their faulty Work installed. 

 
29.3 Contractor may enter into subcontract(s), subject to this Article 29, to perform the work 

required under this Contract.  Contractor shall provide a list of all subcontractors to the 
University that will be used under this Contract.  The Contractor shall supply the Project 
Coordinator with a Subcontract Agreement Form (incorporated herein by reference and 
attached hereto as Attachment G). 

 
29.4 The use of a Subcontractor(s) shall not relieve the Contractor of any responsibility of liability 

under this Contract.  
 
29.5 If Subcontractors are required to complete any portion of the Work under this Contract, the 

Subcontractor’s identity and services to be rendered shall be included in this Contract and 
listed below.  Notwithstanding the execution of this Contract prior to a specific subcontractor 
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being identified or specific costs being set, no Subcontractor may be used or expense under 
this Contract incurred prior to identification of the Subcontractor or inclusion of a detailed 
budget statement as to subcontractor expense, unless expressly provided in this Contract.   

 
29.5.1 List of Subcontractors 
 
No Subcontractors are required to complete the Work under this Contract. 

OR 
Company Name  Description of Work  Amount 

  
29.6 No Subcontractor shall acquire any direct right of payment from the University by virtue of the 

provisions of this clause or any other clause of this Contract.   
 
29.7 The Contractor shall make available copies of all subcontracts to the University upon request. 

 
      29.8  The Contractor shall not contract with a person or entity who appears on the State of 

Connecticut Debarment List, the Federal Davis Bacon Act Debarment List, both of which are 
available through: http://www.ctdol.state.ct.us/ or the Federal List of Excluded Parties Listing 
System available through http://epls.arnet.gov/or who is party to a legal dispute with the State 
of Connecticut. 
 

29.9  If the University or Project Coordinator has reasonable objection to a person or entity proposed 
by the Contractor, the Contractor shall propose another to whom the University or Project 
Coordinator has no reasonable objection. If the proposed but rejected Subcontractor was 
reasonably capable of performing the Work and is not ineligible to be contracted with,, the 
Contract Sum shall be increased or decreased by the difference, if any, occasioned by such 
change, and an appropriate Change Order shall be issued before commencement of the 
substitute Subcontractor’s Work. However, no increase in the Contract Sum shall be allowed 
for such change unless the Contractor has acted promptly and responsively in submitting 
names as required. 

 
29.10  The Contractor shall not substitute a Subcontractor, person or entity (including those who are 

to furnish materials or equipment fabricated to a special design) previously selected if the 
Owner or Architect makes reasonable objection to such substitution. 

 
29.11   As set forth more fully in the Notice and Instructions to Bidders, if the value of the masonry, 

electrical, mechanical (other than HVAC) and HVAC work each exceeds $25,000, the 
Contractor may be required to list the names and prices of Subcontractors for masonry, 
electrical, mechanical other than HVAC, and HVAC work, as well as other Subcontractors or as 
may be required by the Bid Documents.  Substitution of a Subcontractor for one named in the 
Bid Document, or substitution of a Subcontractor for any designated sub trade work bid to be 
performed by the Contractor’s own forces, shall not be permitted, except for good cause.  The 
term “good cause” includes but is not limited to a Subcontractor’s or where appropriate, 
Contractor’s: (1) death or physical disability, if the listed Subcontractor is an individual; (2) 
dissolution, if a corporation or partnership; (3) bankruptcy; (4) inability to furnish any 
performance and payment bonds shown on the Proposal Form; (5) inability to obtain, or loss of, 
a license necessary for the performance of a particular category of work; (6) failure or inability 
to comply with a requirement of law applicable to Contractors, Subcontractors, or construction, 
alteration, or repair projects; and (7) failure to perform its agreement to execute a Subcontract, 
as set forth in the Bid Documents. 

 

http://www.ctdol.state.ct.us/
http://epls.arnet.gov/
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29.12 By appropriate agreement, written where legally required for validity, the Contractor shall 
require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to 
be bound to the Contractor by terms of the Contract Documents, and to assume toward the 
Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner 
and Architect. Each subcontract agreement shall preserve and protect the rights of the Owner 
and Architect under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to 
the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the 
benefit of all rights, remedies and redress against the Contractor that the Contractor, by the 
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require 
each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor 
shall make available to each proposed Subcontractor, prior to the execution of the subcontract 
agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, 
upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 
the proposed subcontract agreement that may be at variance with the Contract Documents. 
Subcontractors will similarly make copies of applicable portions of such documents available to 
their respective proposed Sub-subcontractors. 

 
29.13 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the 

Owner, provided that 
  

29.13.1  assignment is effective only after termination of the Contract by the Owner for cause 
pursuant to Section 14.2 and only for those subcontract agreements that the Owner 
accepts by notifying the Subcontractor and Contractor in writing; and 

29.13.2  assignment is subject to the prior rights of the surety, if any, obligated under bond 
relating to the Contract. 

29.13.3  When the Owner accepts the assignment of a subcontract agreement, the Owner 
assumes the Contractor’s rights and obligations under the subcontract.  Contractor 
agrees to execute any and all other documents reasonably required to effect the 
assignment. 

 
29.14 Upon such assignment, if the Work has been suspended for more than thirty (30) days, the 

Subcontractor’s compensation shall be equitably adjusted for increases in cost resulting from 
the suspension. 

 
29.15 Upon such assignment to the Owner under this Article 29, the Owner may further assign the 

subcontract to a successor contractor or other entity. If the Owner assigns the subcontract to a 
successor contractor or other entity, the Owner shall nevertheless remain legally responsible 
for all of the successor contractor’s obligations under the subcontract.  

 
29.16 The Contractor shall promptly advise the Owner in writing of any claim or demand by a 

Subcontractor claiming that any amount is due to such Subcontractor or claiming any default 
by the Contractor in any of his obligations to such Subcontractor. 

 
30. CONTRACTOR’S STANDARDS OF CONDUCT 

 
30.1. In order to insure the orderly and efficient performance of duties and services at the University 

and to protect the health, safety and welfare of all members of the University community the 
Contractor agrees that the following items are strictly prohibited while performing services under 
this Contract: 
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30.1.1. Use or possession of drugs or alcohol; 
30.1.2. Possession of firearms or illegal weapons anywhere on campus property including 

vehicles; 
30.1.3. Smoking in buildings;  
30.1.4. Harassment (sexual, racial or otherwise) or intimidation of anyone on the premises 

of the campus; 
30.1.5. Violation of applicable traffic or public safety regulations or of the University rules 

and procedures; 
30.1.6. Unauthorized use of The University vehicles, equipment or property; 
30.1.7. Use of University telephones for personal business; 
30.1.8. Removal or theft of University property; 
30.1.9. Unauthorized duplication or possession of University keys; 
30.1.10. Transfer of personal identification card or of parking pass to unauthorized personnel;  
30.1.11. Conduct or behavior that endangers the health, safety and welfare of any member of 

the public or of the University community; 
30.1.12. Interference with the work of other employees; 
30.1.13. Work attire other than the specified uniform; and 
30.1.14. Loud, vulgar behavior or the use of profanity. 

 
30.2. The Contractor shall be responsible for conducting a worldwide background check including 

social security number verification; identity check; criminal arrests, convictions, and warrants; Sex 
Offender Registry status; and a motor vehicle check on all individuals it plans to assign to work on 
the University’s campus. The Contractor shall screen individuals based on the results of their 
background checks prior to assigning them to work on the University’s campus.  For those 
individuals whom the Contractor has assigned to work on the University's campus, the Contractor 
shall provide a designated University administrator with access to their background checks a 
minimum of two weeks prior to the beginning of their work assignments at the University.  

 
30.3. Violation of Standards:  Contractor will require its employees and Subcontractors to comply 

with the standards listed in Articles 30.1 and 30.2 above. The University may, at its discretion, 
recommend discharge of any employee of the Contractor found to be in violation of the standards 
listed in Articles 30.1 and 30.2 above, or in violation of any law or standards adopted by the 
University from time to time, as required, to protect the health, safety and welfare of the University 
community.  Upon request of the University, Contractor shall remove any of its employees that 
violate said standards from assignments to be performed under this Contract.      

 
30.4. The University shall provide pictured identification (“ID”) badges for all of the Contractor’s 

employees.  Contractor shall require their employees to wear ID badges at all times while 
performing services under this Contract. 

 
30.5. Contractor shall employ only those individuals of good moral character and with a technical 

knowledge of their duties sufficient to properly carry out such duties.  Contractor shall also provide 
proper additional training for those employees who exhibit poor understanding or implementation 
of proper procedures. 

 
30.6. Contractor shall employ only those individuals who possess a command of the English 

language sufficient to permit dialogue with University personnel.  This minimum language 
competency is essential to permit discussion of University concerns and requirements and to 
understand the proper instructions in all situations. 

 



26 
 

31. CONTRACT DURATION.  This Contract begins when this Contract is approved by the Office of the 
Attorney General, and remains in effect until (DATE) to allow for the resolution of any unforeseen 
issue or subsequently identified Work which may be required to achieve completion of this project or 
any ancillary item or issue related thereto.  

 
32. CONTRACT TIME FOR SUBSTANTIAL COMPLETION OF WORK  

 
32.1 Contractor is expected to perform work within five (5) calendar days of receipt of executed 

Agreement and continue until Substantial Completion of the Project has occurred. Substantial 
completion is expected to be completed on or before (DATE). 
 

32.2 With approval by the University the Contractor may be allowed to begin work prior to (DATE) 
(hereinafter “Project Start Date”).  
 

33. COSTS AND SCHEDULE OF PAYMENTS.   Contractor will be paid according to the following 
schedule upon receipt of properly executed and approved invoices and in accordance with the process 
detailed below. Contractor was awarded this Contract based on a base bid of (BASE BID AMOUNT).  
It should be the intent of the Contractor to complete the Project at the base bid price.  If Change 
Orders are required the Contractor agrees that total payments made to the Contractor including all 
Change Orders will not exceed (TOTAL AMOUNT 10% above base bid).  If a Change Order exceeds 
the maximum amount of (10% above base bid) the Agency must receive approval by the state of CT’s 
Department of Construction Services (“DCS”) and the new maximum amount shall be set forth in a 
formal written amendment to the Contract executed by both parties and approved by the Office of the 
Attorney General.  Contractor to submit invoices to the University representative identified in Article 
2.2.1 and upon approval by the University payment shall be made to the Contractor by way of check or 
Automated Clearing House (ACH).   

 
33.1 Schedule of Values.  Within five (5) days of issuance of the Purchase Order, as a basis for 

estimating partial payments, the Contractor shall furnish for the approval of the Project 
Coordinator, an accurate and certified Schedule of Values, broken down into quantities and 
unit costs for the various parts of the Work.  The breakdown shall include a complete definition 
of all activities, systems and components that form the project.  The use of Lump Sum or 
grouping of activities shall not be allowed without the written consent of the Project 
Coordinator.  It shall be Computer Aided Design (CAD) generated, in a format provided by the 
Project Coordinator, divided as may be directed and it shall aggregate the total sum of the 
Contract.  The Contractor shall also be required to submit the original and revised schedule in 
electronic format to the Project Coordinator.  If requested, the Contractor shall submit evidence 
supporting this Schedule. 

 
33.2  Partial Payments/Retainage.  The Contractor shall submit a requisition for partial payment on 

the last day of each month, for the preceding month.  The Contractor's requisition for partial 
payment shall be on (2) two original and notarized AIA forms G701 and G702, submitted to the 
Project Coordinator.  It shall be subdivided into items corresponding with the items listed on the 
approved Schedule of Values.  Requisitions for partial payment will not be processed until the 
Schedule of Values has been approved. 

 
33.2.1 The Project Coordinator will make a check of the Contractor's monthly requisitions 

for partial payments to arrive at what is, in its opinion, a fair and just estimate of the 
materials suitably stored on the Site and the amount of Work performed on the 
Contract. 
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33.2.2 Retainage: In making such partial payments for the Work, a sum equal to seven and 
one-half percent (7.5%) of the estimated amount of each payment shall be 
deducted and retained by the University until the Project is fifty (50%) completed to 
a degree acceptable to the University.  Once fifty (50%) of the Project has been 
completed the retainage amount deducted and retained by the University for 
additional partial payments for Work shall be reduced to five (5%) of the estimated 
amount of each payment. 

 
34. DELIVERY OF STATEMENT SHOWING AMOUNTS DUE FOR WAGES, MATERIALS AND 

SUPPLIES 
 

34.1  For each requisition for partial payment under this Contract, the University reserves the right to 
require the Contractor and every Subcontractor to submit a written verified statement, in a form 
satisfactory to the University, showing in detail all amounts then due and unpaid by such 
Contractor or Subcontractor for daily or weekly wages to all laborers employed by him for the 
performance of the Work or to other persons for materials, equipment or supplies delivered at 
the site. 

 
34.2  Failure to comply with this requirement may result in the University withholding payment 

pursuant to Article 37. 
 

35. COMPLETION AND ACCEPTANCE 
 

35.1 Substantial Completion: 
 
35.1.1 Punch List: When the Contractor believes that the Work, or a portion of the Work 

that the University has agreed to accept separately, is substantially complete, the 
Contractor shall compile a punch list of items yet to be completed or corrected for 
that portion of the Work. The Contractor shall submit its punch list to the Project 
Coordinator with a letter requesting that the Project Coordinator accept that portion 
of the Work on behalf of the University, for substantial use.  Failure to include an 
item on its punch list shall not alter the Contractor’s responsibility to complete the 
Work in accordance with the Contract Documents. 

35.1.2 Should the Project Coordinator conclude that the punch list is incomplete or that the 
Work is not yet complete enough to be considered for substantial use, the Project 
Coordinator shall so notify the Contractor.  Should the Project Coordinator, 
conclude that the Work is sufficiently complete to warrant an inspection; such 
inspection shall be made. 

35.1.3 Subsequent to performing the Inspections for Substantial Completion, the Project 
Coordinator shall provide the Contractor with copies thereof.  The Contractor shall 
promptly complete or correct all items listed thereon as required to bring them into 
accordance with the Contract Documents. 

35.1.4 When the Project Coordinator believes that the Work or designated portion thereof, 
is sufficiently complete to allow the University to occupy or to utilize it for its 
intended use, the Project Coordinator shall issue the Certificate of Substantial 
Completion for signature.  The Certificate may be conditional, in which case it shall 
have a list of outstanding items to be completed or corrected attached to it.  The 
Certificate shall establish the Date of Substantial Completion.  Guaranties and 
warranties required by the Contract Documents shall commence on the Date of 
Substantial Completion of the Work or portion thereof, unless specified otherwise in 
the Certificate. 
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35.1.5 Subsequent to the signing of the Certificate of Substantial Completion, the 
Contractor may request on its application for partial payment, a reduction in the 
retainage withheld for the Work or portion thereof, stated in the Certificate.  The 
amount of the reduction in the retainage is subject to the approval of the Project 
Coordinator. 

35.1.6 “Certificate of Substantial Completion” is (incorporated herein by reference and 
attached hereto as Attachment D). 

 
35.2 Final Inspection:  

 
35.2.1 When the Contractor believes that all the items specified in the Inspection(s) for 

Substantial Completion have been completed or corrected and are in accordance 
with the Contract Documents, the Contractor shall submit a written request to the 
Project Coordinator, to perform Final Inspections of the Project. 

35.2.2 Should the Project Coordinator conclude that the Work is not yet complete, they 
shall so notify the Contractor.  Should the Project Coordinator conclude that the 
Work is sufficiently complete to warrant an inspection; they shall make such 
inspections. 

35.2.3 Should the Project Coordinator find that portions of the Work are not in accordance 
with the Contract Documents, whether they were discovered on an earlier 
inspection or not, they shall so notify the Contractor.  The Contractor shall promptly 
complete or correct all such items as required to bring them into accordance with 
the Contract Documents.  The Contractor shall then request that the Project 
Coordinator perform another inspection.  This procedure shall be repeated until 
there are no remaining items that are not in accordance with the Contract 
Documents.  At this time the Project Coordinator shall issue a written Certificate of 
Compliance to the Contractor. 

 
36. FINAL PAYMENT/PAYMENT OF RETAINAGE 

 
36.1 Subsequent to the receipt of the Certificate of Completion, the Contractor may submit its Final 

Request for Partial Payment to the Project Coordinator.  The Contractor shall clearly identify 
the submittal as being its Final Request for Partial Payment. The following shall accompany 
this request. 

 
36.1.1 Completed "Building Contractor Reporting Form" (incorporated herein by reference 

and attached hereto as Attachment A) for the General Contractor and each 
Subcontractor on the project.   

36.1.2 An affidavit from the Contractor that all payrolls, bills for materials and equipment, 
subcontracts and other indebtedness connected with the Work for which the 
University may be responsible, have been paid. 

36.1.3 Consent of Surety, if any, to final payment. 
36.1.4 If so requested by the University, other data establishing payment of obligations, 

such as receipts, releases and waivers of liens, 
36.1.5 A “Certificate of Compliance” (incorporated herein by reference and attached hereto 

as Attachment B) certifying that the Project was built in accordance with the Plans, 
Specifications and approved Change Orders, and that the Project is in substantial 
compliance with all applicable codes as required by Chapter 541 of the Connecticut 
General Statues.   
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36.2 The University reserves the right to retain for a period of thirty (30) days after the filing of the 
Final Request for Partial Payment, the amount therein stated, less all prior payments and 
advances to the Contractor. 

 
36.3 All prior payments, including those relating to additional work, shall be subject to correction by 

this payment, which is throughout this Contract called the "Final Payment." 
 
36.4 The acceptance by the Contractor of the Final Payment shall constitute a release by the 

Contractor, of all claims against the University in connection with the Contract.  No payment, 
final or partial, shall act as a release to the Contractor or its sureties, from any obligations 
under this Contract. 

 
37. THE UNIVERSITY’S RIGHT TO WITHHOLD PAYMENTS 

 
37.1  The University may withhold a portion of any Payment due the Contractor that may, in the 

judgment of the University, be necessary: 
 

37.1.1  To assure the payment of just claims then due and unpaid to any persons supplying 
labor or materials for the Work. 

37.1.2  To protect the University from loss due to defective, unacceptable or non-
conforming Work not remedied by the Contractor. 

37.1.3  To protect the University from loss due to injury to persons or damage to the Work 
or property of other Contractors, Subcontractors, or others caused by the act or 
neglect of the Contractor or any of its Subcontractors. 

 
37.2  The University shall have the right to apply any amount withheld under this section as the 

University may deem proper to satisfy protection from claims.  The amount withheld shall be 
considered a payment to the Contractor. 

 
37.3  The University has the right to withhold payment if the Contractor fails to provide accurate 

submissions of Submittals, update the status including but not limited to the following: as-built 
documents, request for information (RFI) log, Schedule, submittal log, Change Order log, 
certified payrolls (if applicable), and daily reports and all other requirement of the Contract 
Documents.  

 
37.4  Neither Final Payment nor any remaining retained percentage shall become due until the 

Contractor submits to the Project coordinator: 
 

37.4.1  An affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the University or Owner, or the University’s 
property or Owner’s property, might be responsible or encumbered (less amounts 
withheld by the University have been paid or otherwise satisfied), 

37.4.2  A certificate evidencing that insurance required by the Contract Documents to 
remain in force after Final Payment is currently in effect and will not be canceled or 
allowed to expire until at least 30 days’ prior written notice has been given to the 
University, 

37.4.3  A written statement that the Contractor knows of no substantial reason that the 
insurance will not be renewable to cover the period required by the Contract 
Documents, 

37.4.4  Consent of surety, if any, to Final Payment and 



30 
 

37.4.5  If required by the University, other data establishing payment or satisfaction of 
obligations, such as receipts, releases and waivers of liens, claims, security 
interests or encumbrances arising out of the Contract, to the extent and in such 
form as may be designated by the University. 

 
37.5  If a Subcontractor refuses to furnish a release or waiver required by the University, the 

Contractor may furnish a bond satisfactory to the University to indemnify the University against 
such lien.  If such lien remains unsatisfied after payments are made, the Contractor shall 
refund to the University all money that the University may be compelled to pay in discharging 
such lien, including all costs and reasonable attorney’s fees. 

 
38. STANDARD WAGE RATES.  This Contract shall be subject to Conn. Gen. Stat. § 31-57f regarding 

Standard Wage Rates for Certain Service Workers.  Hourly rates may change only as a result of 
increases in Standard Wage Rates. 

 
38.1 The Contractor shall post at conspicuous points on the Site of the Contract a Schedule 

showing all determined wage rates for all trades and all authorized deductions, if any, from 
wages to be paid. 

  
39. LIQUIDATED DAMAGES.    

39.1 The Contractor shall be liable for liquidated damages in the amount of THREE HUNDRED 
($300.00) DOLLARS FOR EACH CALENDAR DAY beyond the Project’s Substantial 
Completion date.   
 

39.2  The Liquidated Damages or any portion thereof may be waived at the sole discretion of the 
University, as warranted/applicable. 

 
39.3.  Any delays that are not the responsibility of the Contractor will be considered in the 

interpretation and application of this Article.  Both parties understand and agree that possible 
delays can occur due to (but not limited to) University-responsible portions of the project, 
special-order items where the delay is out of the control of the Contractor, and similar items 
beyond the Contractor’s control. 

 
39.4  No payment by the University, either partial or final, shall be construed to waive the University’s 

right to seek liquidated damages. 
 
39.5  In the event a court determines that the Contract herein is null and void for any reason, 

Contractor agrees that Contractor will not seek or pursue any lawsuit or claim for damages, 
including, but not limited to, claims for loss of overhead or anticipated profits, against the 
University and the University shall not be liable for any damages which Contractor may incur as 
a result of such decision.  In addition, if the court enjoins the University from entering into or 
proceeding with the Contract herein, the University shall not be liable for any damages arising 
out of or relating to the award of such Contract which Contractor may have incurred as a result 
of the injunction. 

 
40. STATE LIABILITY.   The State shall assume no liability for payment of services under the terms of this 

Contract until the Contractor is notified that this Contract has been accepted by the University and 
approved by the State’s Office of the Attorney General. 

 
41. CONTRACT ASSIGNMENT 
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41.1 The Contract or any portion thereof, or the Work provided for therein, or the right, title or 
interest of the Contractor therein may not be sublet, sold, transferred, assigned, or otherwise 
disposed of to any person, firm or corporation without the written consent of the University. 

41.2   No person, firm or corporation other than the Contractor to whom the Contract was awarded 
shall be permitted to commence Work at the site of the Contract until such consent has been 
granted. 

 
42. UNIVERSITY’S RIGHT TO STOP WORK OR TERMINATE CONTRACT 

 
42.1  The University has the right to stop the Work or terminate the Contract: 
 

42.1.1 If the Contractor shall be adjudged bankrupt or make an assignment for the benefit 
of creditors. 

42.1.2 If a receiver or liquidator shall be appointed for the Contractor or for any of its 
property and shall not have been dismissed within twenty (20) days after such 
appointment; or the proceedings in connection therewith shall not be stayed on 
appeal within the said twenty days. 

42.1.3 If the Contractor shall refuse or fail, after notice of warning from the Project 
Coordinator, to supply enough properly skilled workmen or specified materials to 
complete the Work within the specified period of time. 

42.1.4 If the Contractor shall refuse or fail to prosecute the Work or any part thereof, with 
such diligence as will insure its completion within the period of time herein specified, 
or any duly authorized extension thereof, or the Contractor shall fail to complete the 
Work within the specified period of time. 

42.1.5 If the Contractor shall fail to make prompt payment to persons supplying labor or 
materials for the Work. 

42.1.6 If the Contractor shall fail or refuse to regard laws, ordinances or the instructions of 
the Project Coordinator, or otherwise be guilty of substantial violation of any 
provisions of this Contract. 

42.1.7 The University shall have the authority to suspend the Work wholly or in part, for 
such period or periods as the University considers to be in the best interests of the 
University and/or the State, or in the interests of public necessity, convenience, or 
safety. During such periods the Contractor shall store all materials and equipment, 
in such a manner to prevent the materials and equipment from being damaged in 
any way, and the Contractor shall take precautions to protect the Work from 
damage. 

 
42.1.7.1   If the University, in writing, orders the performance of all or any 

portion of the Work to be suspended or delayed for an unreasonable 
period of time (i.e. not originally anticipated, customary, or inherent in 
the construction industry) and the Contractor believes that additional 
compensation is due as a result of such suspension or delay, the 
Contractor shall submit to the University in writing a request for a 
Contract adjustment within 7 calendar days of receipt of the notice to 
resume Work.  The request shall set forth the specific reasons and 
support for said adjustment. 

42.1.7.2  The University shall evaluate any such requests received.  If the 
University agrees that the cost and/or time required for the 
performance of the Contract has increased as a result of such 
suspension and that the suspension was caused by conditions 
beyond the control of and not the fault of the Contractor, its suppliers, 
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or Subcontractors, and was not caused by weather, then the 
University will make a reasonable adjustment, excluding profit, of the 
Contract terms.  The University will notify the Contractor of the 
determination as to what adjustments of the Contract, if any, that the 
University deems warranted. 

42.1.7.3  No contract adjustment will be made unless the Contractor has 
submitted the request for adjustment within the time prescribed. 

42.1.7.4  No contract adjustment will be made under this Article to the extent 
that performance would have been suspended or delayed by any 
other cause within the Contractor’s control or by any factor for which 
the Contractor is responsible under the Contract; or that such an 
adjustment is provided for or excluded under some other term or 
condition of this Contract. 

 
42.1.8  Notwithstanding any provision or language in the Contract to the contrary, the 

University may terminate the Contract whenever the University determines at their 
sole discretion that such termination is in the best interests of the University and/or 
the State.  Any such termination shall be effected by delivery to the Contractor of a 
written Notice of Termination specifying the extent to which performance of Work 
under the Contract is terminated, and the date upon which such termination shall be 
effective. 

42.1.9  In the event of such termination, the Contractor shall be entitled to reasonable 
compensation as determined by the University, however, no claim for lost overhead 
or profits shall be allowed. 

42.1.10   Materials obtained by the Contractor for the Work that have been inspected, tested 
as required, and accepted by the University, and that are not incorporated into the 
Work, shall, at the option of the University, be purchased from the Contractor at 
actual cost as shown by receipted bills.  To this cost shall be added all actual costs 
for delivery at such points of delivery as may be designated by the University, as 
shown by actual cost records. 

42.1.11  Termination of the Contract shall not relieve the Contractor or its Surety of their 
responsibilities for the completed Work, nor shall it relieve the Contractor’s Surety of 
its obligations to ensure completion of the Work and to pay legitimate claims arising 
out of Work. 

42.1.12 The University may then, without prejudice to any other rights or remedy it have, 
subsequent to SEVEN (7) DAYS WRITTEN NOTICE to the Contractor, terminate 
the employment of the Contractor and its right to proceed.  The University may then 
take possession of the Work and complete the Work by contract or otherwise, as 
the University may deem expedient. 

 
42.2 Notwithstanding any provisions in this Contract, the University, through a duly authorized 

employee, may, after making a written determination that the Contractor has breached the 
Contract, terminate the contract in accordance with the following breach provision.   

  
 42.2.1 Breach.  If either party breaches the contract in any respect, the non-breaching 

party shall provide written notice of the breach to the breaching party and afford the 
breaching party an opportunity to cure within ten (10) days from the date that the 
breaching party receives the notice.  In the case of a Contractor breach, any other 
time period which the University sets forth in the notice shall trump the ten (10) 
days.  The right to cure period shall be extended if the non-breaching party is 
satisfied that the breaching party is making a good faith effort to cure but the nature 



33 
 

of the breach is such that it cannot be cured within the right to cure period.  The 
notice may include an effective contract termination date if the breach is not cured 
by the stated date and, unless otherwise modified by the non-breaching party in 
writing prior to the termination date, no further action shall be required of any party 
to effect the termination as of the stated date.  If the notice does not set forth an 
effective contract termination date, then the non-breaching party may terminate the 
contract by giving the breaching party no less than twenty four (24) hours’ prior 
written notice.  If the University believes that the Contractor has not performed 
according to the contract, the University may withhold payment in whole or in part 
pending resolution of the performance issue, provided that the University notifies 
the Contractor in writing prior to the date that the payment would have been due. 

 
42.3. The University shall send the notice of termination via certified mail, return receipt requested, to 

the Contractor at the most current address which the Contractor has furnished to the University 
for purposes of correspondence, or by hand delivery.  Upon receiving the notice from the 
University, the Contractor shall immediately discontinue all services affected in accordance 
with the notice, undertake all commercially reasonable efforts to mitigate any losses or 
damages, and deliver to the University all records.  The records are deemed to be the property 
of the University and the Contractor shall deliver them to the College/University no later than 
thirty (30) days after the termination of the Contract or fifteen (15) days after the Contractor 
receives a written request from the University for the records.  The Contractor shall deliver 
those records that exist in electronic, magnetic or other intangible form in a non-
proprietary format, such as, but not limited to, ASCII or .TXT.   
 

42.4. Upon receipt of a written notice of termination from the University, the Contractor shall cease 
operations as the University directs in the notice, and take all actions that are necessary or 
appropriate, or that the University may reasonably direct, for the protection, and preservation of 
the goods and any other property.  Except for any work which the University directs the 
Contractor to perform in the notice prior to the effective date of termination, and except as 
otherwise provided in the notice, the Contractor shall terminate or conclude all existing 
subcontracts and purchase orders and shall not enter into any further subcontracts, 
purchase orders or commitments.   

 
42.5. The University shall, within forty-five (45) days of the effective date of termination, reimburse 

the Contractor for its performance rendered and accepted by the University in accordance with 
the terms of this Contract, in addition to all actual and reasonable costs incurred after 
termination in completing those portions of the performance which the notice required the 
Contractor to complete.  However, the Contractor is not entitled to receive and the University is 
not obligated to tender to the Contractor any payments for anticipated or lost profits.  Upon 
request by the University, the Contractor shall assign to the University, or any replacement 
Contractor which the University designates, all subcontracts, purchase orders and other 
commitments, deliver to the University all records and other information pertaining to its 
performance, and remove from State premises, whether leased or owned, all of Contractor’s 
property, equipment, waste material and rubbish related to its 
performance, all as the University may request.   

 
42.6. For breach or violation of any of the provisions in the section of the Contract concerning 

representations and warranties, the University may terminate the contract in accordance with 
its terms and revoke any consent to assignments given as if the assignments had never been 
requested or consented to, without liability to the Contractor or Contractor Parties or any 
third party.  



34 
 

 
42.7. Upon termination of the contract, all rights and obligations shall be null and void, so that no 

party shall have any further rights or obligations to any other party, except with respect to the 
sections which survive termination.  All representations, warranties, agreements and rights of 
the parties under the Contract shall survive such termination to the extent not otherwise limited 
in the Contract and without each one of them having to be specifically mentioned 
in the Contract.  

 
42.8. Termination of the Contract pursuant to this section shall not be deemed to be a breach of 

contract by the University.  
 

43. INDEMNIFICATION 
 

43.1 The Contractor shall indemnify, defend and hold harmless the State and its officers, 
representatives, agents, servants, employees, successors and assigns from and against any 
and all (1) claims arising, directly or indirectly, in connection with the Contract, including the 
acts of commission or omission (collectively, the “Acts”) of the Contractor or contractor parties;  
and (2) liabilities, damages, losses, costs and expenses, including but not limited to, attorneys’ 
and other professionals’ fees, arising, directly or indirectly, in connection with claims, Acts or 
the contract.  The Contractor shall use counsel reasonably acceptable to the State in carrying 
out its obligations under this section.  The Contractor’s obligations under this section to 
indemnify, defend and hold harmless against claims includes claims concerning confidentiality 
of any part of or all of the Contractor’s bid, proposal or any records, any intellectual property 
rights, other proprietary rights of any person or entity, copyrighted or uncopyrighted 
compositions, secret processes, patented or unpatented inventions, articles or appliances 
furnished or used in the performance.   

 
43.2 The Contractor shall not be responsible for indemnifying or holding the State harmless from 

any liability arising due to the negligence of the State or any third party acting under the direct 
control or supervision of the State.  

 
43.3 The Contractor shall reimburse the State for any and all damages to the real or personal 

property of the State caused by the Acts of the Contractor or any contractor parties.  The State 
shall give the Contractor reasonable notice of any such claims. 

 
43.4 The Contractor’s duties under this section shall remain fully in effect and binding in accordance 

with the terms and conditions of the Contract, without being lessened or compromised in any 
way, even where the Contractor is alleged or is found to have merely contributed in part to the 
Acts giving rise to the claims and/or where the State is alleged or is found to have contributed 
to the Acts giving rise to the claims. 

 
43.5 The Contractor shall carry and maintain at all times during the term of the Contract, and during 

the time that any provisions survive the term of the Contract, sufficient general liability 
insurance to satisfy its obligations under this Contract.  The Contractor shall cause the State to 
be named as an additional insured on the policy and shall provide (1) a certificate of insurance, 
(2) the declaration page and (3) the additional insured endorsement to the policy to the 
University prior to the Effective Date of the Contract evidencing that the State is an additional 
insured.  The Contractor shall not begin Work until the delivery of these three (3) documents to 
the University.  State shall be entitled to recover under the insurance policy even if a body of 
competent jurisdiction determines that State is contributorily negligent. 
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43.6 This section shall survive the termination of the Contract and shall not be limited by reason of 
any insurance coverage.   

 
44. CONTRACTOR’S INSURANCE 

44.1 In accordance with Article 43.5, the Contractor shall not commence Work under this Contract 
until the Contractor has filed, with the Business Office of the University, a Certificate of 
Insurance, executed by an insurance company approved by the University and on the form 
provided by the University, stating that with respect to the Contract awarded, the Contractor 
carries insurance in accordance with the following requirements and stipulations. 

44.1.1 Commercial General Liability Insurance: 
 

44.1.1.1 With respect to the operations it performs and also those performed for it 
by subcontractors, the Contractor shall carry commercial general liability 
insurance, including Contractual Liability, Products and Completed 
Operations, Broad Form Property Damage and Independent 
Contractors.  Limits shall be no less than $1,000,000 each occurrence 
and $2,000,000 annual aggregate.  If underground work is to be 
undertaken, policy shall have coverage for and exclusions removed for 
“x, c and u”.  Products and completed operations insurance for ongoing 
and completed operations shall be maintained for a period of three (3) 
years after completion.  Coverage shall be on a primary basis.   

44.1.2 Automobile Liability Insurance: 
 

44.1.2.1   The Contractor shall obtain automobile liability insurance covering the 
operation of all motor vehicles, including those hired or borrowed, that are used in 
connection with the Project;     said insurance shall provide coverage of at least 
$1,000,000 for each accident or occurrence resulting in damages from: 

(1) bodily injury to or death of persons and/or  
(2) destruction of property.  If an insurance policy shows an aggregate 

limit as part of the automobile liability coverage, the aggregate limit 
must be at least $2,000,000. 

44.1.3 Workers’ Compensation Insurance 
 

44.1.3.1   With respect to all operations the Contractor performs and all those 
performed for it by subcontractors, the Contractor and each such subcontractor 
shall carry Workers’ Compensation as required by State Statute and Employers’ 
Liability with a limit not less than $100,000 per occurrence, $500,000 disease policy  
limit, and $100,000 disease each employee. 

44.1.4 Umbrella Policy:  In addition, Contractor shall provide an umbrella policy providing 
in excess of the underlying Commercial General Liability, Automobile Liability and 
Workers’ compensation insurance above, with a minimum limits of two million 
dollars per occurrence or four million dollars aggregate.  

44.1.5 Builder’s Risk Insurance:  The Contractor shall provide “Fire and Extended                
Coverage” on a percent basis, (Completed Value Form), on the insurable   portion 
of the entire Project.  The policy shall specifically state that it is for the benefit of and 
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payable to, the State of Connecticut, Southern Connecticut State University, the 
contractor and all persons furnishing labor or labor and materials for the Work, as 
their interests may appear. 

44.1.6 Waiver of Governmental Immunity:  Unless requested otherwise by the State of 
Connecticut, the Contractor and its insurer shall waive governmental immunity as a 
defense and shall not use the defense of governmental immunity in the adjustment 
of claims or in the defense of any suit brought against the State.  The contractor 
shall assume and pay all costs and billings for premiums and audit charges earned 
and payable under the required insurance. 

44.1.7 The Contractor shall keep all the required insurance in continuous effect until the 
University determines that the Contractor has fulfilled all of its obligations under the 
Contract. 

44.1.8 Compensation:  There shall be no direct compensation allowed the Contractor on 
account of any premium or other charge necessary to take out and keep in effect all 
insurance or bonds, but the costs thereof shall be considered included in the 
general cost of the work. 

44.1.9 Deductible Clause:  Insurance contracts required under this section shall not 
contain a deductible clause. 

44.1.10 Additional Insured:  On all insurances specified herein, the State of Connecticut and 
Southern Connecticut State University, shall be named as additional insured parties 
on all liability policies. 

 
45. SOVERIGN IMMUNITY.  The parties acknowledge and agree that nothing in this Contract shall be 

construed as a modification, compromise or waiver by the State of any rights or defenses of any 
immunities provided by Federal law or the laws of the State of Connecticut to the State or any of its 
officers and employees, which they may have had, now have or will have with respect to all matters 
arising out of the Contract.  To the extent that this section conflicts with any other section, this section 
shall govern. 

 
46. CLAIMS AGAINST THE STATE.  The Contractor agrees that the sole and exclusive means for the 

presentation of any claim against the State arising from this Contract shall be in accordance with 
Chapter 53 of the Connecticut General Statutes (Claims Against the State) and the Contractor further 
agrees not to initiate legal proceedings in any state or federal court in addition to, or in lieu of, said 
Chapter 53 proceedings.  

 
47. APPLICABLE LAW.    This Contract shall be governed by the laws of the State of Connecticut without 

regard to its principles of conflicts of laws.  The Contractor shall at all times comply and observe all 
federal and state laws, local laws, ordinances and regulations which are in effect during the period of 
this Contract and which in any manner affect the Work or its conduct. 

48. NONDISCRIMINATION 
(a) For purposes of this Section, the following terms are defined as follows:  

(1) “Commission” means the Commission on Human Rights and Opportunities; 
(2) “Contract” and “contract” include any extension or modification of the Contract or contract;  
(3) “Contractor” and “contractor” include any successors or assigns of the Contractor or 

contractor; 
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(4) “Gender identity or expression” means a person’s gender-related identity, appearance or 
behavior, whether or not that gender-related identity, appearance or behavior is different 
from that traditionally associated with the person’s physiology or assigned sex at birth, 
which gender-related identity can be shown by providing evidence including, but not 
limited to, medical history, care or treatment of the gender-related identity, consistent and 
uniform assertion of the gender-related identity or any other evidence that the gender-
related identity is sincerely held, part of a person’s core identity or not being asserted for 
an improper purpose.  

(5) “good faith” means that degree of diligence which a reasonable person would exercise in 
the performance of legal duties and obligations; 

(6) “good faith efforts” shall include, but not be limited to, those reasonable initial efforts 
necessary to comply with statutory or regulatory requirements and additional or substituted 
efforts when it is determined that such initial efforts will not be sufficient to comply with 
such requirements; 

(7) “marital status” means being single, married as recognized by the State of Connecticut, 
widowed, separated or divorced;  

(8) “mental disability” means one or more mental disorders, as defined in the most recent 
edition of the American Psychiatric Association’s “Diagnostic and Statistical Manual of 
Mental Disorders”, or a record of or regarding a person as having one or more such 
disorders; 

(9) “minority business enterprise” means any small contractor or supplier of materials fifty-one 
percent or more of the capital stock, if any, or assets of which is owned by a person or 
persons:  (1) who are active in the daily affairs of the enterprise, (2) who have the power to 
direct the management and policies of the enterprise, and (3) who are members of a 
minority, as such term is defined in subsection (a) of C.G.S. § 32-9n; and 

(10) “public works contract” means any agreement between any individual, firm or corporation 
and the State or any political subdivision of the State other than a municipality for 
construction, rehabilitation, conversion, extension, demolition or repair of a public building, 
highway or other changes or improvements in real property, or which is financed in whole 
or in part by the State, including, but not limited to, matching expenditures, grants, loans, 
insurance or guarantees.  

 
For purposes of this Section, the terms “Contract” and “contract” do not include a contract where 
each contractor is (1) a political subdivision of the state, including, but not limited to, a municipality, 
unless the contract is a municipal public works contract or quasi-public agency project contract, (2) 
any other state, including but not limited to any federally recognized Indian tribal governments, as 
defined in C.G.S. § 1-267, (3) the federal government, (4) a foreign government, or (5) an agency of 
a subdivision, state or government described in the immediately preceding enumerated items (1), 
(2), (3), or (4). 

 
(b)  (1)  The Contractor agrees and warrants that in the performance of the Contract such 

Contractor will not discriminate or permit discrimination against any person or group of persons 
on the grounds of race, color, religious creed, age, marital status, national origin, ancestry, sex, 
gender identity or expression, status as a veteran, intellectual disability, mental disability or 
physical disability, including, but not limited to, blindness, unless it is shown by such Contractor 
that such disability prevents performance of the work involved, in any manner prohibited by the 
laws of the United States or of the State of Connecticut; and the Contractor further agrees to 
take affirmative action to ensure that applicants with job-related qualifications are employed and 
that employees are treated when employed without regard to their race, color, religious creed, 
age, marital status, national origin, ancestry, sex, gender identity or expression, status as a 
veteran, intellectual disability, mental disability or physical disability, including, but not limited to, 
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blindness, unless it is shown by the Contractor that such disability prevents performance of the 
work involved; (2) the Contractor agrees, in all solicitations or advertisements for employees 
placed by or on behalf of the Contractor, to state that it is an “affirmative action-equal 
opportunity employer” in accordance with regulations adopted by the Commission; (3) the 
Contractor agrees to provide each labor union or representative of workers with which the 
Contractor has a collective bargaining Agreement or other contract or understanding and each 
vendor with which the Contractor has a contract or understanding, a notice to be provided by 
the Commission, advising the labor union or workers’ representative of the Contractor’s 
commitments under this section and to post copies of the notice in conspicuous places available 
to employees and applicants for employment; (4) the Contractor agrees to comply with each 
provision of this Section and C.G.S. §§ 46a-68e and 46a-68f and with each regulation or 
relevant order issued by said Commission pursuant to C.G.S. §§ 46a-56, 46a-68e,  46a-68f and 
46a-86; and (5) the Contractor agrees to provide the Commission on Human Rights and 
Opportunities with such information requested by the Commission, and permit access to 
pertinent books, records and accounts, concerning the employment practices and procedures of 
the Contractor as relate to the provisions of this Section and C.G.S. § 46a-56.  If the contract is 
a public works contract, municipal public works contract or contract for a quasi-public agency 
project, the Contractor agrees and warrants that he or she will make good faith efforts to employ 
minority business enterprises as subcontractors and suppliers of materials on such public works 
or quasi-public agency projects. 

 
(c)  Determination of the Contractor’s good faith efforts shall include, but shall not be limited to, the 

following factors:  The Contractor’s employment and subcontracting policies, patterns and 
practices; affirmative advertising, recruitment and training; technical assistance activities and 
such other reasonable activities or efforts as the Commission may prescribe that are designed 
to ensure the participation of minority business enterprises in public works projects. 

 
(d)  The Contractor shall develop and maintain adequate documentation, in a manner prescribed by 

the Commission, of its good faith efforts. 
 
(e)  The Contractor shall include the provisions of subsection (b) of this Section in every subcontract 

or purchase order entered into in order to fulfill any obligation of a contract with the State and in 
every subcontract entered into in order to fulfill any obligation of a municipal public works 
contract for a quasi-public agency project, and such provisions shall be binding on a 
subcontractor, vendor or manufacturer unless exempted by regulations or orders of the 
Commission.  The Contractor shall take such action with respect to any such subcontract or 
purchase order as the Commission may direct as a means of enforcing such provisions 
including sanctions for noncompliance in accordance with C.G.S. § 46a-56, as amended; 
provided if such Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the Commission regarding a State 
contract, the Contractor may request the State of Connecticut to enter into any such litigation or 
negotiation prior thereto to protect the interests of the State and the State may so enter. 

 
(f)   The Contractor agrees to comply with the regulations referred to in this Section as they exist on 

the date of this Contract and as they may be adopted or amended from time to time during the 
term of this Contract and any amendments thereto. 

 
(g)  (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor 

will not discriminate or permit discrimination against any person or group of persons on the 
grounds of sexual orientation, in any manner prohibited by the laws of the United States or the 
State of Connecticut, and that employees are treated when employed without regard to their 
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sexual orientation; (2) the Contractor agrees to provide each labor union or representative of 
workers with which such Contractor has a collective bargaining Agreement or other contract or 
understanding and each vendor with which such Contractor has a contract or understanding, a 
notice to be provided by the Commission on Human Rights and Opportunities advising the labor 
union or workers’ representative of the Contractor’s commitments under this section, and to post 
copies of the notice in conspicuous places available to employees and applicants for 
employment; (3) the Contractor agrees to comply with each provision of this section and with 
each regulation or relevant order issued by said Commission pursuant to C.G.S. § 46a-56; and 
(4) the Contractor agrees to provide the Commission on Human Rights and Opportunities with 
such information requested by the Commission, and permit access to pertinent books, records 
and accounts, concerning the employment practices and procedures of the Contractor which 
relate to the provisions of this Section and C.G.S. § 46a-56. 

 
(h)  The Contractor shall include the provisions of the foregoing paragraph in every subcontract or 

purchase order entered into in order to fulfill any obligation of a contract with the State and such 
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by 
regulations or orders of the Commission.  The Contractor shall take such action with respect to 
any such subcontract or purchase order as the Commission may direct as a means of enforcing 
such provisions including sanctions for noncompliance in accordance with C.G.S. § 46a-56 as 
amended; provided, if such Contractor becomes involved in, or is threatened with, litigation with 
a subcontractor or vendor as a result of such direction by the Commission regarding a State 
contract, the Contractor may request the State of Connecticut to enter into any such litigation or 
negotiation prior thereto to protect the interests of the State and the State may so enter. 

 
49. EXECUTIVE ORDERS.  This Contract is subject to the provisions of Executive Order No. Three of 

Governor Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, 
Executive Order No. Seventeen of Governor Thomas J. Meskill, promulgated February 15, 1973, 
concerning the listing of employment openings and Executive Order No. Sixteen of Governor John G. 
Rowland promulgated August 4, 1999, concerning violence in the workplace, all of which are 
incorporated into and are made a part of the Contract as if they had been fully set forth in it.  The 
Contract may also be subject to Executive Order No. Fourteen of Governor M. Jodi Rell, promulgated 
April 17, 2006, concerning procurement of cleaning products and services and to Executive Order No. 
Forty-nine of Governor Dannel P. Malloy, promulgated May 22, 2015, mandating disclosure of certain 
gifts to public employees and contributions to certain candidates for office.  If Executive Order 
Fourteen and/or Executive Order Forty-nine are applicable, they are deemed to be incorporated into 
and are made a part of the Contract as if they had been fully set forth in it.  At the Contractor’s 
request, the Department shall provide a copy of these orders to the Contractor. 
 

50. CAMPAIGN CONTRIBUTION RESTRICTIONS.   For all State contracts as defined in Conn. Gen. 
Stat. § 9-612(g) the authorized signatory to this contract expressly acknowledges receipt of the State 
Elections Enforcement Commission (SEEC) notice advising state contractors of state campaign 
contribution and solicitation prohibitions, and will inform its principles of the contents of the notice.  See 
Form reproduced and inserted below. 
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51. SEVERABILITY.  If any provision of this Contract shall be held invalid by any court of competent 

jurisdiction, such holding shall not invalidate any other provision hereof. 
 
52. LEGAL FORCE AND EFFECT.  This Contract shall have no legal force and effect until it is approved 

as to form and signed by Office of the Attorney General of the State of Connecticut. The State shall 
assume no liability for performance of services under the terms of this Contract until the Contractor is 
notified by the University that this Contract has been approved.  

 
 
The Contractor:  Southern Connecticut State University: 
(Contractor’s Name)    Statutory Authority:   Conn. Gen. Stat. §10a-151b 
 
 
By: ______________________  By: _______________________  

                                         
Name: ______________________ Name: ______________________ 
 
Title: ______________________ Title: ______________________ 
 
Date: ______________________  Date: ___________________ 
         
 
Office of the Attorney General 
This Agreement is based on a form agreement which, having been reviewed and approved by the Office 
of the Attorney General is exempt from review pursuant to a Memorandum of Agreement between the 
Connecticut State Colleges and Universities and the OAG dated July 18, 2019.  If this Agreement contains 
modifications to that form agreement, the Office of the Attorney General must review and approve the 
Agreement as to form. 
 
OR 
 
Office of the Attorney General approved as to form: 
 
By: ______________________  
 
Name: ______________________                                         

 
Title: ______________________  
 
Date: ______________________  
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STANDARD TERMS AND CONDITIONS 

I. DEFINITIONS 
The following words, when used herein, shall have the 
following meanings: 
1. “Contract” shall mean any agreement negotiated by and 

between CSU and the contractor selected by CSU as the 
result of a request for proposal, request for quotation, or 
request for bid, including, but not limited to, a personal 
service agreement or purchase order.     

2. “CSU” shall refer to the Connecticut State University 
System, which is comprised of Central Connecticut State 
University, Eastern Connecticut State University, 
Southern Connecticut State University, Western 
Connecticut State University and the System Office, 
collectively and individually, as the context requires. 

3. “Person” shall mean an individual, partnership, 
corporation or other business entity, as the context 
requires.  

4. “Proposal” shall mean a response to a request for proposal, 
request for bid, or request for quotation.  

5. “Proposer” shall mean a contractor that submits a response 
to a request for proposal, request for bid, or request for 
quotation. 

6. “RFP” shall mean a request or invitation for proposal, bid, 
or quotation, as applicable. 

 
II. TERMS AND CONDITIONS RELATED TO 

REQUESTS FOR PROPOSALS  
A. General Conditions 

1. CSU reserves the right to amend or cancel an RFP prior to 
the date and time for the opening of proposals.  CSU, in its 
sole discretion, reserves the right to accept or reject any 
and all proposals, in whole or in part, and to waive any 
technicality in any proposal submitted, and to accept any 
part of a proposal deemed to be in the best interest of 
CSU. 

2. Proposals received from proposers debarred by the State 
of Connecticut will not be considered for award. 

3. CSU does not commit to specific volumes of activity, nor 
does it guarantee the accuracy of statistical information 
provided in the RFP.  Such information is supplied to 
proposers for reference only.   

4. All responses to the RFP shall be and remain the sole 
property of CSU. 

5. Each proposer shall bear all costs associated with 
proposer’s response to an RFP, including, but not limited 
to, the costs of any presentation and/or demonstration 
required by CSU.  In addition, answers or clarifications 
sought by CSU arising out of or in connection with the 
proposal shall be furnished by the proposer at the 
proposer’s expense. 

6. CSU reserves the right to negotiate, as it may deem 
necessary, with any or all of the proposers that submit 
proposals.  

7. Any alleged oral agreement or arrangement made by any 
proposer with CSU or any employee thereof shall not be 
binding. 

 
B. Submission of Proposals  

1. Proposals must be submitted on forms supplied by CSU.  
Telephone, facsimile, or email proposals will not be 
accepted in response to an RFP.   

2. The time and date proposals are to be received and opened 
are stated in each RFP issued by CSU.  Proposals received 
in the applicable CSU purchasing department after the 
date and time specified in the RFP will be returned to the 
proposer unopened.  Proposal amendments received by 
CSU after the time specified for opening of proposals shall 
not be considered.   

3. All proposals must be addressed to the location designated 
in the RFP.  Proposal envelopes must clearly state the 
proposal number as well as the date and time of the 
opening of the proposals, as stated in the RFP.  The name 
and address of the proposer must appear in the upper left 
hand corner of the envelope.   

4. Proposals must be computer prepared, typewritten or 
handwritten in ink. Proposals submitted in pencil will be 
rejected.  

5. Proposers must answer all the questions set forth in the 
RFP using the outline and numbering scheme set forth 
therein.  Proposers must furnish all information requested 
in the RFP and supply all materials required for 
consideration.  Failure of the proposer to answer all 
questions and supply all information and materials 
requested may be grounds for rejection of the proposal.     

6. All proposals must be signed by a person duly authorized 
to sign proposals on behalf of the proposer.  All signatures 
on the proposal must be original.  Proposals bearing stamp 
signatures will be rejected.  Unsigned proposals will be 
rejected.   

7. Alterations or corrections to the proposal must be initialed 
by the person signing the proposal or his or her authorized 
designee.  All initials on alterations or corrections to the 
proposal must be original.  In the event that an authorized 
designee initials an alteration or correction, the proposer 
must submit a written authorization from the proposal’s 
signatory to the authorized designee, authorizing the 
designee to make the alteration or correction.  Failure to 
submit such an authorization shall result in rejection of 
proposal as to those items altered or corrected and not 
initialed.   

8. Conditional proposals are subject to rejection in whole or 
in part, in the sole discretion of CSU.  A conditional 
proposal is defined as one that limits, modifies, expands or 
supplements any of the terms and conditions and/or 
specifications of the RFP. 

9. Alternate proposals will not be considered by CSU, unless 
otherwise noted on the RFP or on the proposal form.  An 
alternate proposal is defined as one that is submitted in 
addition to the proposer’s primary response to the RFP.   

10.CSU does not sponsor any one manufacturer’s products, 
but lists equipment by name and model number to 
designate the quality and performance level desired.  
Proposers may propose substitutes similar in nature to the 
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equipment specified.  The substitute must, in the sole 
determination of CSU, be equal in quality, durability, 
appearance, strength and design to the equipment or 
product specified in the RFP, or offer a clear advantage to 
CSU because of improved or superior performance.  All 
proposals including equipment or product substitutes must 
be accompanied with current descriptive literature on, and 
data substantiating, the equal or superior nature of the 
substitute.  All final decisions concerning substitutes will 
be made by CSU prior to any award.  The word substitute 
shall not be construed to permit substantial departure from 
the detailed requirements of the specifications.  

11.Each proposer’s prices must be firm for a period up to 120 
days from date of the opening of proposals.  Prices must 
be extended in decimal, not fraction, must be net, and 
must include transportation and delivery charges, fully 
prepaid by the contractor, to the destination specified in 
the proposal, and subject only to cash discount.   

 
12. Pursuant to Section 12-412 of the Connecticut General 

Statutes, the State of Connecticut is exempt from the 
payment of excise, transportation and sales taxes 
imposed by the Federal Government and/or the State.  
Accordingly, such taxes must not be included in 
proposal prices.   

13. If there is a discrepancy between a unit price and an 
extended price, the unit price will govern. 

14. By submitting a proposal, the proposer asserts that the 
offer and information contained therein is in all respects 
fair and without collusion or fraud and was not made in 
connection with any competing proposer’s submission 
of a separate response to the RFP.  By submitting a 
proposal, the proposer further asserts that it neither 
participated in the formation of CSU’s solicitation 
development process nor had any knowledge of the 
specific contents of the RFP prior to its issuance, and 
that no employee of CSU participated directly or 
indirectly in the preparation of the proposer’s proposal. 

15. It is the proposer’s responsibility to check the website 
of the State of Connecticut Department of 
Administrative Services 
www.biznet.ct.gov/SCP_search/default.aspx?acclast 

         for changes prior to the proposal opening.  It is the 
responsibility of the proposer to obtain all information 
related to proposal submission including, without 
limitation, any and all addenda or supplements 
required.   

16. Any person contemplating submitting a proposal who is 
in doubt as to the true meaning of, or is in need of 
clarification of, any part of the RFP or the 
specifications set forth therein, must submit a written 
request for clarification to CSU.  The proposer may rely 
only upon a response to a request for clarification set 
forth in writing by CSU.  

17. Proposals for the provision of services must include the 
cost of obtaining all permits, licenses, and notices 
required by the city or town in which the services is to 
be provided, and the State and Federal governments.. 

18. Each proposer must complete and submit with its 
proposal the following non-discrimination and 
affirmative action forms: the Notification to Proposers, 
Contract Compliance, and EEO-1.  It shall not be 
sufficient to declare or state that such forms are on file 
with the State of Connecticut.  Failure to include the 
required forms shall result in rejection of the proposal.   

C. Samples 
1. Samples, when required by the RFP, must be submitted 

strictly in accordance with the requirements of the RFP.  
2. Any and all required samples shall be furnished by the 

proposer at no cost to CSU.  All samples, unless 

otherwise indicated, will become the property of CSU 
and will not be returned to the proposer unless the 
proposer states in the proposal that the sample’s return 
is requested.  A sample will be returned on the request 
of the proposer if the sample has not been rendered 
useless or beyond its useful life. The proposer must pay 
the costs associated with the return of any sample.  
Samples may be held by CSU for comparison with 
actual product deliveries.   

3. The making of chemical and physical tests of samples 
submitted with proposals shall be made in the manner 
prescribed by CSU. 

D. Bonding Requirements / Guaranty or Surety 
1. If required by this RFP, the proposal must be 

accompanied by a bid bond or a certified check in an 
amount that is ten percent (10%) of the bid amount.  
The bid bond must be executed by an insurance 
company licensed to do business in the State of 
Connecticut.  Certified checks must be made payable to 
CSU or the appropriate CSU University.   

2. The proposal bond must be executed by the proposer as 
follows:   
(a) If the proposer is a corporation - must be signed 
by an official of the corporation above his or her 
official title, and the corporate seal must be affixed over 
the signature;  
(b) If the proposer is a partnership - must be signed 
by a general partner;  
(c) If the proposer is an individual - must be signed 
by the individual and indicate that he or she is “doing 
business as . . .  .”  

3. The surety company executing the bond or 
countersigning must be licensed in Connecticut and the 
bond must be signed by an official of the surety 
company with the corporate seal affixed over his or her 
signature. Signatures of two witnesses for both the 
principal and the surety must appear on the bond.   

 
III. CONTRACT AWARD 
1. All proposals properly submitted will be opened and 

read publicly. Upon award, the proposals are subject to 
public inspection.  CSU will not prepare abstracts of 
proposals received for distribution, nor will information 
concerning the proposals received be conveyed by 
telephone.  

2. Award will be made to the lowest responsible qualified 
proposer who complies with the proposal requirements.  
Price alone need not be the sole determining factor for 
an award.  Other criteria, listed in the RFP, may be 
considered by CSU in the award determination.  

3. CSU reserves the right to grant an award and/or awards 
by item, or part thereof, groups of items, or all items of 
the proposal and to waive minor irregularities and 
omissions if, in CSU’s judgment, the best interests of 
CSU or the State of Connecticut will be served. 

4. CSU reserves the right to correct inaccurate awards 
resulting from its administrative errors.  

5. The Award Notice and Offer (to enter into a formal 
contract) shall be sent to the awarded proposer by first 
class certified mail, return receipt requested, to the 
address provided in the awarded proposal, or by 
overnight courier.  The Notice and Offer shall 
constitute an offer by CSU to enter into negotiations to 
come to a formal contract agreement.  If the proposer, 
within ten (10) business days of receipt of said Notice 
and Offer, declines to begin contract negotiations, then 
the offer to negotiate a contract may be withdrawn and 
an offer to negotiate a contract extended to the next 
lowest responsible qualified proposer, and so on until a 
contract is negotiated and executed.   

http://www.biznet.ct.gov/SCP_search/default.aspx?acclast
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6. Each proposal submitted shall constitute an offer by the 
proposer to furnish any or all of the commodities or 
services described therein at the prices given and in 
accordance with conditions set forth in the proposal, the 
RFP, and these “Standard Terms and Conditions.”   
Acceptance and resulting contract formation shall be in 
a formal written document authorized by CSU’s 
Purchasing Department and where applicable, approved 
by the Attorney General, and shall comprise the entire 
agreement between the proposer and CSU.  

 
IV. TERMS AND CONDITIONS RELATED TO 

CONTRACT WITH SUCCESSFUL PROPOSER 
 By submitting a response to the RFP, the proposer 

agrees that any contract negotiated between it (if the 
successful proposer), as contractor, and CSU may 
contain the following provisions, as deemed applicable 
by CSU: 
A. General Conditions 

1. Any product developed and accepted by CSU under a 
contract awarded as a result of an RFP shall be sole 
property of CSU, unless stated otherwise in the 
contract. 

2. Data collected or obtained by the contractor in 
connection with the performance of the contract shall 
not be shared with any third party without the express 
written approval of CSU. 

3. The contractor shall defend, indemnify and hold 
harmless CSU, its officers and employees, against any 
and all suits, actions, legal or administrative 
proceedings, claims, demands, damages, liabilities, 
monetary loss, interest, attorney’s fees, costs and 
expenses of whatsoever kind or nature arising out of the 
performance of the agreement, including those arising 
out of injury to or death of contractor’s employees or 
subcontractors, whether arising before, during or after 
completion of the services thereunder and in any 
manner directly or indirectly caused, occasioned or 
contributed to in whole or in part, by reason of any act, 
omission, fault or negligence of contractor or its 
employees, agents or subcontractors.  Without limiting 
the foregoing, the contractor shall defend, indemnify 
and hold CSU and the State of Connecticut harmless 
from liability of any kind for the use of any copyright 
or un-copyrighted composition, secret process, patented 
or unpatented invention furnished or used in the 
performance of the contract.  This indemnification shall 
be in addition to the warranty obligations of the 
contractor and shall survive the termination or 
cancellation of the contract or any part thereof.    

4. The contactor shall: (i) guarantee its products against 
defective materials and workmanship; (ii) repair 
damage of any kind, for which it is responsible, to 
CSU’s premises or equipment, to its own work or to the 
work of other contractors; (iii) obtain and pay for all 
applicable licenses, permits, and notices; (iv) give all 
notices and comply with all requirements of the 
municipality in which the service is to be provided and 
of the State and federal governments; and (v) carry 
proper and sufficient insurance to protect the State from 
loss. 

5. The contract shall be interpreted and governed by the 
laws of the State of Connecticut, without regard to its 
principles of conflicts of laws. 

6. The contractor agrees that it shall be subject to and 
abide by all applicable federal and state laws and 
regulations.  

7. The contractor agrees that it shall comply with Section 
4a-60 of the Connecticut General Statutes and with 
Executive Orders Nos. 3, 16, 17 and 7C. 

8. The contractor agrees that the sole and exclusive means 
for the presentation of any claim against the State of 
Connecticut, the Connecticut State University or the 
Board Of Trustees arising from a contract with CSU, 
shall be in accordance with the provisions of Chapter 
53 of the Connecticut General Statutes (Claims Against 
the State) and that no additional legal proceedings will 
be initiated in any state or federal court in addition to, 
or in lieu of, said Chapter 53 proceedings.  

9. The contractor agrees that CSU shall have and retain 
sole and exclusive right and title in and to the forms, 
maps, and/or materials produced for CSU pursuant to 
the contract, including all rights to use, distribute, sell, 
reprint, or otherwise dispose of same.  The contractor 
further agrees that it shall not copyright, register, 
distribute, or claim any rights in or to said maps and/or 
materials or the work produced under the contract. 

10. The contractor or subcontractor, as applicable, shall 
offer and agree to assign to CSU all rights, title and 
interest in and to all causes of action it may have under 
Section 4 of the Clayton Act, 15 U.S.C. 15, or under 
Chapter 624 of the general statutes, arising from the 
purchase of services, property or intangibles of any 
kind pursuant to a public purchase contract or 
subcontract; such assignment shall be made and 
become effective at the time the contract is executed by 
the parties, without further acknowledgment by them. 

11. The contractor shall not assign or otherwise dispose of 
the contract or its right, title or interest therein, or its 
power to execute such contract, to any other person 
without the prior written consent of CSU. 

12. CSU reserves the right to inspect commodities for 
conformance with proposal specifications.  When 
commodities are rejected by CSU, said commodities 
shall be removed by the contractor, at the contractor’s 
expense, from the CSU premises within forty-eight (48) 
hours after notification of such rejection, unless public 
health and safety require immediate destruction or other 
disposal of such rejected delivery.  Rejected items left 
longer than forty-eight (48) hours shall be considered 
abandoned by the contractor and CSU shall have the 
right to dispose of them as its own property.   

13. If any provision, term or condition of the contract is 
prohibited, invalid, or unenforceable then that 
provision, term or condition shall be ineffective to the 
extent of the prohibition, invalidity, or prohibition 
without invalidating the remaining provisions, terms 
and conditions unless it materially alters the nature or 
intent thereof. 

14. Should the terms of any purchase order or invoice 
issued in connection with the contract conflict with the 
terms of the contract, the terms of the contract shall 
prevail. 

15. Failure of the contractor to deliver commodities or 
perform services as specified in the contract will 
constitute authority for CSU to purchase these 
commodities or services on the open market. The 
contractor shall promptly reimburse CSU for excess 
costs incurred by CSU due to these purchases, and these 
purchases shall be deducted by CSU from the quantities 
contracted for. 

16. No right or duty, in whole or in part, of the contractor 
under the contract may be assigned or delegated 
without the prior written consent of CSU. The 
subcontracting or assignment of any of contractor’s 
obligations under the contract to a subcontractor shall 
require the prior written approval of CSU. 

17. Upon termination of the contract by CSU, the 
contractor shall both immediately discontinue all 
services (unless the notice directs otherwise) and 
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deliver to CSU all data, drawings, specifications, 
reports, estimates, summaries, and such other 
information and materials as may have been 
accumulated by the contractor in performing its duties 
under the contract, whether completed or in progress.  
All such documents, information, and materials shall 
become the property of CSU.   

18. The State of Connecticut shall assume no liability for 
payment for services under the terms of the contract 
until the contractor is notified that the contract has been 
accepted by CSU and, if applicable, approved by the 
Office of Policy and Management (“OPM”) or the 
Department of Administrative Services (“DAS”) and by 
the Attorney General of the State of Connecticut. 
B. Insurance 

1. Before commencing to perform services pursuant to the 
contract, the contractor shall obtain, at its own cost and 
for the duration of the contract, the following insurance: 
(a) Commercial General Liability: $1,000,000 
combined single limit per occurrence for bodily injury, 
personal injury and property damage. Coverage shall 
include Premises and Operations, Independent 
Contractors, Products and Completed Operations, 
Contractual Liability and Broad Form Property Damage 
coverage. If a general aggregate is used, the general 
aggregate limit shall apply separately to the project or 
the general aggregate limit shall be twice the 
occurrence limit.  
(b) Automobile Liability: $1,000,000 combined 
single limit per accident for bodily injury.  Coverage 
extends to owned, hired and non-owned automobiles.  
If the contractor does not own an automobile, but one is 
used in the execution of the contract, then only hired 
and non-owned coverage is required.  If a vehicle is not 
used in the execution of the contract then automobile 
coverage is not required.  
(c) Professional Liability: $1,000,000 limit of 
liability.  
(d) Workers’ Compensation and Employers Liability: 
Statutory coverage in compliance with the  laws of the 
State of Connecticut.  Coverage shall include 
Employer’s Liability with minimum limits of $100,000 
each accident, $500,000 Disease – Policy limit, 
$100,000 each employee.  
An Excess Liability/Umbrella Policy may be used to 
meet the minimum limit guidelines. 

2. The contractor shall provide copies of its Certificates of 
Insurance to CSU, if requested to do so.  The 
Certificates shall include the following: 
(a) The certificate shall clearly identify the State of 
Connecticut, its officers, officials, employees, agents, 
boards and commissions as Additional Insured.  The 
coverage shall contain no special limitations on the 
scope of protection afforded to the State.   
(b) The certificate shall clearly indicate the project 
name and project number or some easily identifiable 
reference to the relationship to the State.  

3. The Certificates shall be signed by a person authorized 
by that insurer to execute contracts on its behalf.  The 
certificate Accord Form  25 Certificate shall indicate a 
minimum thirty (30) day endeavor to notify 
requirement in the event of cancellation or non-renewal 
of coverage.  

4. The contractor shall assume responsibility for payment 
of any and all deductibles applicable to the insurance 
policies described in Section IV.B.1 above.  

5. The contractor’s insurer shall have no right of recovery 
or subrogation against the State and the described 
insurance shall be primary coverage.  

6. Each required policy of insurance shall provide that it 
shall not be suspended, voided, cancelled or reduced 
except after thirty (30) days’ prior written notice sent 
by certified mail to CSU.  

7. "Claims Made" coverage shall be unacceptable, with 
the exception of Professional Liability.  
C. Bonds 
The successful proposer shall submit the following 
bonds, at the request of CSU, within ten (10) days of 
the date of receipt of the Award Notice and Offer:  

1. A Performance Bond in the amount of one hundred 
percent (100%) of the total proposal price; and   
 

2. A Labor and Material Payment Bond in the amount of 
one hundred percent (100%) of the total proposal price.   

 
A company authorized to transact business in the State of 
Connecticut shall execute the bonds.  Checks shall be made 
payable to CSU or the appropriate CSU University. 

D. Delivery 
1. Unless otherwise specified in the proposal, all products 

and equipment delivered pursuant to the contract shall 
be new and shall include any and all manufacturer’s 
warranties. 

2. Delivery shall be to the point specified in the contract. 
3. All deliveries shall display, in plain sight, any related 

Purchase Order or Reference/Delivery Number.  Failure 
to display said number may cause the shipment to be 
rejected and returned at the contractor’s expense. 

4. All deliveries shall be in compliance with Sections 22a-
194 to 22a-194g of the Connecticut General Statutes 
related to product packaging. 

5. Deliveries shall be subject to reweighing on official 
sealed scales designated by the State and payment shall 
be made on the basis of net weight of materials 
received. 

6. Payment terms are net forty-five (45) days after receipt 
of goods or invoice, whichever is later.  State of 
Connecticut certified small or minority contractors are 
payable under terms net thirty (30) days.   

7. Monies owed to CSU or the Department of Revenue 
Services (DRS) by the contractor shall be deducted 
from current obligations.  
E. Inspection and Tests 

1. The inspection of all commodities and the making of 
chemical and physical tests of samples of deliveries to 
determine whether or not the contract specifications are 
being complied with shall be made in the manner 
prescribed by CSU. 

2. Any item that fails in any way to meet the terms or 
specifications set forth in the contract is subject to be 
paid for at an adjusted price or rejected, in the 
discretion of CSU.   

3. After delivery and installation of any equipment 
provided pursuant to the contract, the contractor shall 
certify to CSU that the equipment has been properly 
installed and is ready for use.  Thereafter, for a test 
period of sixty (60) days, CSU shall operate the system 
in accordance with its normal operating practices.  The 
acceptance test shall determine if the equipment’s 
operating characteristics meet the performance 
standards set forth in the contract.  
F. Advertising 
Reference by the contractor to sales to CSU for 
advertising and promotional purposes without the prior 
approval of CSU shall be expressly prohibited. 

 
 
 



 
 

INSTRUCTIONS TO BIDDERS 
 

1. Faxed bids will not be accepted. 
 
2. Unsigned bids will not be considered. 
 
3. The "BIDDERS QUALIFICATIONS" form MUST BE completed on both sides and returned 

with bid along with all other forms. 
 
4. Any white-outs, cross outs, markovers or any alterations of price MUST BE initialed by person 

signing bid. 
 
5. Completion date may be a prime consideration in awarding this bid. 
 
6. Bids will be received electronically not later than 2:00 PM on Thursday, May 19, 2020.  Bids 

shall be forwarded to the e-mail address procurement@southernct.edu. 
 
7. ALL Bid Documents MUST BE signed in ink. 
 
8. On February 8, 2007, Governor Rell signed into law Public Act 07-1, An Act Concerning the 

State Contractor Ban and Gifts to State and Quasi-Public Agencies. For all State contracts as 
defined in P.A. 07-1 having a value in a calendar year of $50,000 or more or a combination or 
series of such agreements or contracts having a value of $100,000 or more, the authorized 
signatory to this Agreement expressly acknowledges receipt of the State Elections Enforcement 
Commission’s notice advising state contractors of state campaign contribution and solicitation 
prohibitions, and will inform its principals of the contents of the notice. See SEEC Form 11. 

 
9. All bids will be opened at the stipulated time.  Results will be posted on the DAS Portal.  See 

below. 
 
10. Bonds must meet the following requirements: 
 
 a. Corporation. The Bond must be signed by an official of the corporation above his 

official title and the corporate seal must be affixed over his signature. 
 
 b. Firm or Partnership. The Bond must be signed by all the partners and indicate they are 

"Doing Business As" (name of firm). 
 
 c. Individual. The Bond must be signed by the individual owning the business, and 

indicated as Owner. 
 
 d. The surety company executing the bond must be licensed to do business in the State of 

Connecticut or bond must be countersigned by a company so licensed. 

mailto:procurement@southernct.edu


 
 

 e. The bond must be signed by an official of the surety company and the corporate seal 
must be affixed over his signature. 

 
 f. Signatures of two (2) witnesses for both the principal and the surety must appear on the 

bond. 
 
 g. Power of Attorney for the official signing the bond for the surety company must be 

submitted with the bond. 
 
11. Any questions regarding the completion of the bid forms should be directed to: 
 
 Richard Glasson, Purchasing Assistant 
 Southern Connecticut State University 
 Procurement Services. – Wintergreen Building – 1 Wintergreen Avenue 
 New Haven, Connecticut  06515 
 (203) 392-6702 
 
12. There will be no-Pre-Bid Conference.  Photos of many of the existing conditions are 

included in the bid documents.  
 
13. Questions regarding this project must be received in writing via fax or email at ALL OF THE 

FOLLOWING no later than 12:00, Noon, on May 5, 2020: 
 
Facilities Planning – Fax: (203) 392-6058  

Emails: visentinp1@southernct.edu; forrestd1@southernct.edu  
tuckerm1@southernct.edu  

Purchasing –  Fax: (203) 392-6712;  
 Emails: purchasing@southernct.edu;  

Salamone &  –  Fax: (203) 287-8728;  
Associates Emails: jsalamone@salamoneassoc.com 

14. It is the vendor’s responsibility to check SCSU’s or DAS website for any addendums.  This 
information can be viewed by accessing  

Southern Connecticut State University’s website at www.southernct.edu/purchasing/bids  

or  

or  DAS: www.biznet.ct.gov/SCP_search/default.aspx?acclast    

[Pick ‘SCSU’ as the organization, then pick “Solicitations”] 
 

The DAS portal will have a listing of all bids received and opened. 
 
15. Prospective Bidders intending on submitting a bid bond in lieu of a certified check as 

described in #2 of the Notice to Bidders Form, may use any bid bond form issued by 
bonding companies for public bidding. 

mailto:visentinp1@southernct.edu
mailto:forrestd1@southernct.edu
mailto:arboriok1@southernct.edu
mailto:purchasing@southernct.edu
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CONDITIONS 
 

1. E-Mailed bids received after May 19, 2020, 2:00 PM, will not be accepted, with the 
University being the sole arbiter on the acceptance of a bid.  The University shall not be held 
responsible for errors in transmission or any situation which prevents a bid from being 
delivered electronically prior to 2:00 PM.   

 
2. Southern Connecticut State University reserves the right to reject any and all bids, and to 

waive any informality in the bids.  In case of error in the extension of prices in the bid, the 
unit price will govern 

 
2. When listed on the Invitation and Bid form, each bidder is required to bid on each 

Supplemental Bid and is warned that incomplete bidding on the Supplemental Bids may be 
cause for rejection of the entire bid. 

 
3. In the event of any discrepancy between the amount written in words and the amount written 

in numerical figures, the amount written in words will be controlling. 
 
4. The SCSU Construction Contract must be signed by the GC prior to the issuance of a 

Purchase Order. 
 
5. All work is to be completed within the specified number of days from the starting date which 

is to be established. 
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INVITATION TO BID 
SOUTHERN CONNECTICUT STATE UNIVERSITY 

PURCHASING DEPARTMENT 
STATE OF CONNECTICUT 

 
BID NUMBER:  RFQ-20-SCSU-11 
PROJECT NUMBER:  SCSU-2020-03 
DATE OF INVITATION:  April 28, 2020 
 
Sealed Proposals, subject to the Conditions attached to the Instructions to Bidders, will be received by 
the Procurement Services Department, but in the interests of safety during this time, with University 
facilities closed, preventing a public bid opening due to the Covid-19 pandemic crisis; bids will be 
received electronically not later than 2:00 PM on Thursday, May 19, 2020.  Bids shall be 
forwarded to the e-mail address procurement@southernct.edu  for furnishing labor and materials at:  
Southern Connecticut State University for:  North Campus Townhouse Units Renovations – 2020.   
 
E-Mailed bids received after 2:00 PM will not be accepted, with the University being the sole arbiter on the 
acceptance of a bid.  The University shall not be held responsible for errors in transmission or any situation 
which prevents a bid from being delivered electronically prior to 2:00 PM.  For proper identification, 
bidders are asked to note the bid number and project name on the subject line of the e-mail.  Bid results 
will be posted on the DAS portal as soon as practicable.  See the Instructions for Bidders.   
 
In accordance with bid documents, drawings, and specifications, prepared by the Salamone & Associates  
and the SCSU Office of Facilities Planning and Architectural Services, which are included in these 
documents.   
DATED:  April 28, 2020. 

Richard L. Glasson 
 Richard Glasson 
           Purchasing Assistant 
         (203) 392-6702 
         Email: glassonr1@southernct.edu 
 
1. Bid Security (Notice to Bidders): 

a). Individual bid bond for an amount not less than ten (10) percent of the total amount of the bid. 
b). Certified check made payable to “Controller, Southern Connecticut State University”, for up to 

ten (10) percent of the bid. 
 

2. Security for Faithful Performance (Notice to Bidders): 
 Performance Bond and Labor and Material Bond in the amount of 100% of the Purchase  
 Order price must be filed by the successful low bidder prior to the start of construction. 
 
3. Commencement and Completion of Work (Section 01001/1.4, General Requirements): 
 
4. Nondiscrimination and Labor Recruitment: 

(A) This project is subject to Connecticut Public Acts 88-351, 89-253 and 91-58 section 16 (See 
Attachments No. 1 and No. 2). 

mailto:procurement@southernct.edu
mailto:glassonr1@southernct.edu
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STATE OF CONNECTICUT 
GIFT AND CAMPAIGN CONTRIBUTION CERTIFICATION 

Written or electronic certification to accompany a State contract with a value of $50,000 or more 
in a calendar or fiscal year, pursuant to C.G.S. §§ 4-250 and 4-252(c); Governor M. Jodi Rell’s 
Executive Orders No. 1, Para. 8, and No. 7C, Para. 10; and C.G.S. §9-612(g)(2) 

 
 
INSTRUCTIONS: 
 
Complete all sections of the form.  Attach additional pages, if necessary, to provide full disclosure about any 
lawful campaign contributions made to campaigns of candidates for statewide public office or the General 
Assembly, as described herein.  Sign and date the form, under oath, in the presence of a Commissioner of 
the Superior Court or Notary Public.  Submit the completed form to the awarding State agency at the time 
of initial contract execution and if there is a change in the information contained in the most recently filed 
certification, such person shall submit an updated certification either (i) not later than thirty (30) days after 
the effective date of such change or (ii) upon the submittal of any new bid or proposal for a contract, 
whichever is earlier. Such person shall also submit an accurate, updated certification not later than fourteen 
days after the twelve-month anniversary of the most recently filed certification or updated certification. 
 
 
CHECK ONE:   Initial Certification   12 Month Anniversary Update (Multi-year contracts only.)   
 
      Updated Certification because of change of information contained in the most    
     recently filed certification or twelve-month anniversary update. 
 
GIFT CERTIFICATION: 
 
As used in this certification, the following terms have the meaning set forth below: 
 
1) “Contract” means that contract between the State of Connecticut (and/or one or more of it agencies or 

instrumentalities) and the Contractor, attached hereto, or as otherwise described by the awarding State 
agency below; 

2) If this is an Initial Certification, “Execution Date” means the date the Contract is fully executed by, and 
becomes effective between, the parties; if this is a twelve-month anniversary update, “Execution Date” 
means the date this certification is signed by the Contractor; 

3) “Contractor” means the person, firm or corporation named as the contactor below; 
4) “Applicable Public Official or State Employee” means any public official or state employee described in 

C.G.S. §4-252(c)(1)(i) or (ii); 
5) “Gift” has the same meaning given that term in C.G.S. § 4-250(1); 
6) “Principals or Key Personnel” means and refers to those principals and key personnel of the Contractor, 

and its or their agents, as described in C.G.S. §§ 4-250(5) and 4-252(c)(1)(B) and (C).  
 
 
I, the undersigned, am a Principal or Key Personnel of the person, firm or corporation authorized to execute 
this certification on behalf of the Contractor.  I hereby certify that,  no gifts were made by (A) such person, 
firm, corporation, (B) any principals and key personnel of the person firm or corporation who participate 
substantially in preparing bids, proposals or negotiating state contracts or  (C) any agent of such, firm, 
corporation, or principals or key personnel who participates substantially in preparing bids, proposals or 
negotiating state contracts, to (i) any public official or state employee of the state agency or quasi-public 
agency soliciting bids or proposals for state contracts who participates substantially in the preparation of bid 
solicitations or request for proposals for state contracts or the negotiation or award of state contracts or (ii) 
any public official or state employee of any other state agency, who has supervisory or appointing authority 
over such state agency or quasi-public agency. 
 
I further certify that no Principals or Key Personnel know of any action by the Contractor to circumvent (or 
which would result in the circumvention of) the above certification regarding Gifts by providing for any other 
Principals, Key Personnel, officials, or employees of the Contractor, or its or their agents, to make a Gift to 
any Applicable Public Official or State Employee.  I further certify that the Contractor made the bid or 
proposal for the Contract without fraud or collusion with any person. 
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CAMPAIGN CONTRIBUTION CERTIFICATION: 
 
I further certify that, on or after December 31, 2006, neither the Contractor nor any of its principals, as 
defined in C.G.S. § 9-612(g)(1), has made any campaign contributions to, or solicited any contributions 
on behalf of, any exploratory committee, candidate committee, political committee, or party committee 
established by, or supporting or authorized to support, any candidate for statewide public office, in violation 
of C.G.S. § 9-612(g)(2)(A).  I further certify that all lawful campaign contributions that have been made 
on or after December 31, 2006 by the Contractor or any of its principals, as defined in C.G.S. § 9-612(g)(1), 
to, or solicited on behalf of, any exploratory committee, candidate committee, political committee, or party 
committee established by, or supporting or authorized to support any candidates for statewide public office 
or the General Assembly, are listed below: 
 
 
 
Lawful Campaign Contributions to Candidates for Statewide Public Office: 
 
Contribution Date Name of Contributor   Recipient   Value  Description 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 
 
 
Lawful Campaign Contributions to Candidates for the General Assembly: 
 
Contribution Date Name of Contributor   Recipient   Value  Description 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 
 
 
Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement. 
 
__________________________________   _________________________________________ 
Printed Contractor Name        Printed Name of Authorized Official 
 
 
___________________________________ 
Signature of Authorized Official 
 
Subscribed and acknowledged before me this ______ day of __________________, 20___. 
 

___________________________________________ 
Commissioner of the Superior Court (or Notary Public) 
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STATE OF CONNECTICUT 
CONSULTING AGREEMENT AFFIDAVIT 

 
Affidavit to accompany a bid or proposal for the purchase of goods and services with a value of $50,000 or 
more in a calendar or fiscal year, pursuant to Connecticut General Statutes §§ 4a-81(a) and 4a-81(b).  For 
sole source or no bid contracts the form is submitted at time of contract execution.  

 
INSTRUCTIONS: 
 
If the bidder or vendor has entered into a consulting agreement, as defined by Connecticut 
General Statutes § 4a-81(b)(1):  Complete all sections of the form.  If the bidder or contractor has 
entered into more than one such consulting agreement, use a separate form for each agreement.  Sign and 
date the form in the presence of a Commissioner of the Superior Court or Notary Public.  If the bidder or 
contractor has not entered into a consulting agreement, as defined by Connecticut General 
Statutes § 4a-81(b)(1):  Complete only the shaded section of the form.  Sign and date the form in the 
presence of a Commissioner of the Superior Court or Notary Public. 
 
Submit completed form to the awarding State agency with bid or proposal.  For a sole source award, submit 
completed form to the awarding State agency at the time of contract execution. 
 
This affidavit must be amended if there is any change in the information contained in the most recently filed 
affidavit not later than (i) thirty days after the effective date of any such change or (ii) upon the submittal of 
any new bid or proposal, whichever is earlier. 
 
AFFIDAVIT: [Number of Affidavits Sworn and Subscribed On This Day:  _____] 
 
I, the undersigned, hereby swear that I am a principal or key personnel of the bidder or contractor awarded 
a contract, as described in Connecticut General Statutes § 4a-81(b), or that I am the individual awarded 
such a contract who is authorized to execute such contract.  I further swear that I have not entered into any 
consulting agreement in connection with such contract, except for the agreement listed below:  
 
__________________________________________  _______________________________________ 
Consultant’s Name and Title        Name of Firm (if applicable) 
 
__________________  ___________________  ___________________ 
Start Date     End Date     Cost 
 
Description of Services Provided:  ___________________________________________________________ 
 
______________________________________________________________________________________ 
 
 
Is the consultant a former State employee or former public official?    YES     NO 
 
If YES: ___________________________________  __________________________ 
  Name of Former State Agency     Termination Date of Employment 
 
Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement. 
 
___________________________ ___________________________________ __________________ 
Printed Name of Bidder or Contractor Signature of Principal or Key Personnel Date 
 
                                                       ___________________________________ ___________________ 
                                             Printed Name (of above)      Awarding State Agency 
 
 
Sworn and subscribed before me on this _______ day of ____________, 20___. 
 

___________________________________ 
Commissioner of the Superior Court 
or Notary Public 
 
_____________________________ 
My Commission Expires 
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STATE OF CONNECTICUT 
AFFIRMATION OF RECEIPT OF STATE ETHICS LAWS SUMMARY 

 

Written or electronic affirmation to accompany a large State construction or procurement 

contract, having a cost of more than $500,000, pursuant to Connecticut General Statutes §§ 1-

101mm and 1-101qq 
 

 
INSTRUCTIONS: 
 
Complete all sections of the form.  Submit completed form to the awarding State agency or contractor, as 
directed below. 
 
CHECK ONE: 
 

 I am a person seeking a large State construction or procurement contract.  I am submitting this 
affirmation to the awarding State agency with my bid or proposal.  [Check this box if the contract 

will be awarded through a competitive process.] 
 

 I am a contractor who has been awarded a large State construction or procurement contract.  I am 
submitting this affirmation to the awarding State agency at the time of contract execution.  [Check 
this box if the contract was a sole source award.] 

 
 I am a subcontractor or consultant of a contractor who has been awarded a large State construction 

or procurement contract.  I am submitting this affirmation to the contractor. 
 

 I am a contractor who has already filed an affirmation, but I am updating such affirmation either (i) 
no later than thirty (30) days after the effective date of any such change or (ii) upon the submittal 
of any new bid or proposal, whichever is earlier. 

 
IMPORTANT NOTE: 
 
Within fifteen (15) days after the request of such agency, institution or quasi-public agency for such 
affirmation contractors shall submit the affirmations of their subcontractors and consultants to the awarding 
State agency.  Failure to submit such affirmations in a timely manner shall be cause for termination of the 
large State construction or procurement contract. 
 
AFFIRMATION: 
 
I, the undersigned person, contractor, subcontractor, consultant, or the duly authorized representative 
thereof, affirm (1) receipt of the summary of State ethics laws* developed by the Office of State Ethics 

pursuant to Connecticut General Statutes § 1-81b and (2) that key employees of such person, contractor, 
subcontractor, or consultant have read and understand the summary and agree to comply with its 
provisions. 
 
* The summary of State ethics laws is available on the State of Connecticut’s Office of State Ethics website.  

 
________________________________________________    ____________________ 
Signature             Date 
 
________________________________________________    ____________________________________ 
Printed Name            Title 

 
________________________________________________ 
Firm or Corporation (if applicable) 
 
________________________________________________    ____________________    ____    ______ 
Street Address            City       State Zip 
 
 
 

____________________________________ 
               Awarding State Agency 
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 STATE OF CONNECTICUT 
Written or electronic PDF copy of the written certification to accompany a large state contract pursuant to P.A. 
No. 13-162 (Prohibiting State Contracts With Entities Making Certain Investments In Iran)  

Respondent Name: __________________________________ 
 
INSTRUCTIONS:   
 
CHECK ONE:  Initial Certification. 
     Amendment or renewal. 
 
A.  Who must complete and submit this form.  Effective October 1, 2013, this form must be submitted for any large state 
contract, as defined in section 4-250 of the Connecticut General Statutes.  This form must always be submitted with the bid or 
proposal, or if there was no bid process, with the resulting contract, regardless of where the principal place of business is located. 
 
Pursuant to P.A. No. 13-162, upon submission of a bid or prior to executing a large state contract, the certification portion of this 
form must be completed by any corporation, general partnership, limited partnership, limited liability partnership, joint venture, 
nonprofit organization or other business organization whose principal place of business is located outside of the United 
States.  United States subsidiaries of foreign corporations are exempt.  For purposes of this form, a “foreign corporation” is one that 
is organized and incorporated outside the United States of America. 
 
Check applicable box: 

 
 Respondent’s principal place of business is within the United States or Respondent is a United States subsidiary of a foreign 
corporation. Respondents who check this box are not required to complete the certification portion of this form, but must 
submit this form with its Invitation to Bid (“ITB”), Request for Proposal (“RFP”) or contract package if there was no bid process. 
 
 Respondent’s principal place of business is outside the United States and it is not a United States subsidiary of a foreign 
corporation. CERTIFICATION required. Please complete the certification portion of this form and submit it with the ITB or RFP 
response or contract package if there was no bid process. 

 
B. Additional definitions.  
 
1) “Large state contract” has the same meaning as defined in section 4–250 of the Connecticut General Statutes;  
2) “Respondent” means the person whose name is set forth at the beginning of this form;  and 
3) “State agency” and “quasi-public agency” have the same meanings as provided in section 1–79 of the Connecticut General 

Statutes. 
 
C. Certification requirements.  
 
No state agency or quasi-public agency shall enter into any large state contract, or amend or renew any such contract with any 
Respondent whose principal place of business is located outside the United States and is not a United States subsidiary of a foreign 
corporation unless the Respondent has submitted this certification. 
 
Complete all sections of this certification and sign and date it, under oath, in the presence of a Commissioner of the Superior Court, 
a Notary Public or a person authorized to take an oath in another state.   
 
CERTIFICATION: 
 
I, the undersigned, am the official authorized to execute contracts on behalf of the Respondent.  I certify that: 
 
 Respondent has made no direct investments of twenty million dollars or more in the energy sector of Iran on or after October 1, 
2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment Act of 2010. 
 
 Respondent has either made direct investments of twenty million dollars or more in the energy sector of Iran on or after October 
1, 2013, as described in Section 202 of the Comprehensive Iran Sanctions, Accountability and Divestment Act of 2010, or 
Respondent made such an investment prior to October 1, 2013 and has now increased or renewed such an investment on or after 
said date, or both. 
 
Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement. 
 
__________________________________   _________________________________________ 
Printed Respondent Name      Printed Name of Authorized Official 
 
___________________________________ 
Signature of Authorized Official 
 
Subscribed and acknowledged before me this ______ day of __________________, 20___. 
 

___________________________________________ 
Commissioner of the Superior Court (or Notary Public) 
 
_____________________________ 
My Commission Expires 
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 NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS - 2020 
 SCSU-2020-03 

NOTICE TO BIDDERS 
STATE OF CONNECTICUT 

SOUTHERN CONNECTICUT STATE UNIVERSITY 
 
 

1. BIDS AND REJECTION OF BIDS 
 
 Bids shall be submitted only on the prepared forms furnished for the specific project.  In no event will bids or changes 

in bids made by telephone or telegraph be considered.  Any bids showing any omission, alteration of form, additions 
not called for, and any conditional bids, alternative bids or bids showing irregularities of any kind will be rejected. 

 
 Any bid received after the scheduled closing time for the receipt of bids will be returned to the bidder unopened. 
 
 Any bid once deposited with the Purchasing Manager may only be withdrawn by letter of request, signed by the 

depositing bidder and presented to the Purchasing Manager prior to the time of opening of any bid for the project in 
question. 

 
 The Purchasing Manager reserves the right to waive technical defects in the bids; to reject any bids which do not 

conform to the terms and conditions described herein; to accept or reject any part of any bid, and to reject all bids and 
again invite bids. 

 
 
2. BID SECURITY 
 
 Each bid must be accompanied by a BID BOND in the form described in the Notice To Bidders and having such 

Surety Company or companies as are acceptable to and approved by the University Representative, and as are 
authorized to do business in this State, for an amount not less than 10 percent (10%) of the bid; OR the bid may be 
accompanied by a CERTIFIED CHECK or a CASHIER'S CHECK drawn upon either a STATE BANK AND 
TRUST COMPANY or a NATIONAL ASSOCIATION, to the order of the “Comptroller,-Southern Connecticut 
State University”.  All checks and Bid Bonds submitted by unsuccessful bidders shall be returned to them after the 
bidder to whom the contract has been awarded has filed the required Performance and Labor and Materials bonds. 

 
 
3. FORFEIT OF BID SECURITY 
 
 Failure of the bidder to file the required bonds within the specified time after the award, shall be just cause for the 

annulment of the award or of the contract, if executed, and it is to be understood by the bidder in the events of the 
annulment of the award, or of the contract, that the amount of the security deposited with the bid shall be forfeited to 
the use of Southern Connecticut State University, not as a penalty but for liquidated damages, any part or the whole of 
which may be used to make up the difference between the bid of the defaulting bidder and the bid of the next highest 
responsible qualified bidder to whom the work is finally awarded. 

 
4. ADDENDA AND INTERPRETATIONS 
 

No interpretations of the meaning of the plans, specifications or other contract documents will be made orally to any 
bidder.  Every request for such interpretation should be in writing, addressed to the University Representative.  To be 
given consideration, requests must be received by the time and date stated in the Instructions to Bidders.  Any and all 
such interpretations and any supplemental instructions will be in the form of written addenda to the specifications 
which, if issued, will be posted on SCSU’s and DAS websites.  This information can be viewed by accessing 
Southern Connecticut State University’s website @   www.southernct.edu/purchasing/bids or DAS @ 
www.biznet.ct.gov/SCP_search/default.aspx?acclast    
Failure of any bidder to review any such addendum or interpretation shall not release any bidder of any obligations 
under his bid as submitted. 

http://www.southernct.edu/purchasing/bids
http://www.biznet.ct.gov/SCP_search/default.aspx?acclast


SECTION 00 21 13 
NOTICE TO BIDDERS 

PAGE 2 OF 4 
 

 NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS - 2020 
 SCSU-2020-03 

5. SECURITY FOR FAITHFUL PERFORMANCE 
 

A. Performance Bond 
 

The bidder awarded the contract shall within ten (10) days after the award thereof substitute for the check or bid 
bond accompanying his bid, an executed Performance Bond, prepared in the form of a Performance Bond, in the 
amount of 100 percent of the contract price, conditioned upon the faithful Performance of the contract, and having 
as surety thereto such surety company or companies as are acceptable to and approved by the University 
Representative and as are authorized to transact business in this state. 

 
B. Labor and Material Bond 
 

At this same time, the bidder awarded the contract shall submit to the University Representative an additional 
bond, prepared in the form of a Labor and Material Bond, in the sum of not less than 100 percent of the contract 
price, conditioned that the Contractor will promptly pay for all material furnished and labor supplied or performed 
in the prosecution of the work, whether or not the material or labor enters into and becomes a component part of 
the structure or structures to be erected or work to be performed under the contract and having as surety thereto 
such Surety Company or Companies as are acceptable to and approved by the University Representative and as are 
authorized to transact business in this State.  Such additional bond shall be held by Southern Connecticut State 
University for the use of each party who, as subcontractor or otherwise, shall have furnished material or supplies 
or shall have performed labor in the prosecution of the work as herein provided and who has not been pair 
therefor.  Such additional Bond shall provide specifically that any person may bring suit thereon in the name of the 
person suing, prosecute the same to the final judgment and have execution thereon for such sum or sums as may be 
justly due.  Southern Connecticut State University shall not be liable to furnish counsel nor for the payment of any 
costs or expenses of any such suit.  This bond is to be furnished pursuant to Section 49-41 of the Connecticut 
General Statutes. 

 
The following Sections of the General Statutes are inserted for information concerning the Bond furnished under Section 
49-41: 
 
Section 49-41a 
 
When any public work is awarded by a contract for which a payment bond is required by Section 49-41, the contract for 
such public work shall require the general or prime contractor, within thirty (30) days after payment to such contractor by 
the State or a municipality to pay any amount due any subcontractor, whether for labor performed or materials furnished, 
when such labor or materials furnished, when such labor or materials has been included in a requisition submitted by such 
contractor and paid by the State of a municipality.  If payment is not made by the general or prime contractor within such 
period, the subcontractor shall set forth a claim against such contractor through notice by registered or certified mail.  Ten 
(10) days after the receipt of such notice, the general or prime contractor shall be liable for interest on the amount due and 
owing sub contractors written demand will be required to place funds in the amount of such claim, plus interest of one (1) 
percent (1%), in an interest bearing escrow account in a bank in this state, provided such contractor may refuse to place 
such funds in escrow on the grounds that such subcontractor shall not have performed the work according to the terms of 
his or its employment, and provided further that in any litigation or arbitration to determine the validity of the 
subcontractor's claim, the contractor who so refuses shall pay the subcontractor's counsel fees and the interest herein 
provided if it shall be determined in any such proceeding that the subcontractor did, in fact perform the work according to 
the terms of his employment.  No payment shall be withheld from a subcontractor for work performed because of a dispute 
between the general or prime contractor and another contractor or subcontractor.  This section shall not be construed to 
prohibit progress payments prior to final payment of such contract and is applicable to all subcontractors for material 
whether they have contracted directly with the general or prime contractor or with some other subcontractor on such work. 
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Section 49-42 
 
Suit On Bond; When and How Brought 
 
 a) Every person who has furnished labor or material in the prosecution of the work provided for in such contract in 

respect of which a payment bond is furnished under the provisions for in such contract in ninety (90) days after the 
day on which the last of the labor was done or performed by him or material was furnished or supplied by him for 
which such claim is made, shall have the right to sue on such payment bond for the amount, or the balance thereof, 
unpaid at the time of institution of such suit and to prosecute such action to final execution and judgment for the 
sum or sums justly due him; provided any person having direct contractual relationship with a subcontractor but no 
contractual relationship express notice to such contractor within ninety (90) days from the date on which such 
person performed the last of the labor or furnished or  
supplied the last of the material for which such claim is made, stating with substantial accuracy  
the amount claimed and the name of the party to whom the material was furnished or supplied or for whom the 
labor was done or performed.  Such notice shall be served by mailing the same by Registered or Certified Mail, 
postage prepaid, in an envelope addressed to the contractor at any address he maintains an office or conducts his 
business at or his residence. 

 
 b) Every suit instituted under this section shall be brought in the name of the person suing, in the superior court for 

the country where the contract was to be performed, irrespective of the amount in controversy in such suit but no 
such suit shall be commenced after the expiration of one (1) year after the day on which the last of the labor was 
performed or material was supplied by him.   

 
 c) The word "material" as used in Sections 49-41 to 49-43, inclusive, shall be construed to include the rental of 

equipment used in the prosecution of work provided for in such contract.  (Underscoring Ours) 
 
6. CONNECTICUT SALES AND USE TAX 
 
 In accordance with section 12-412 of the Connecticut General Statues, the State of Connecticut is exempt from the 

payment of excise, transportation, and sales taxes imposed by the Federal Government and/or the State.  Such taxes 
must not be included in bid prices. 

 
 Non-resident contractor's attention is particularly called to Public Act 75-470 which pertains to bond requirements for 

purposes of the sales and use tax. 
 
7. CONTRACT TIME LIMITS 
 
 For the purposes of this contract, wherever the words "working day" or "calendar" are used herein, the following 

definition shall apply: 
 
 a) Working Day 
 

A working day is hereby defined as each consecutive day, including and following the date set for commencement of 
work, except Saturdays, Sundays and legal holidays and except those days on which, in the opinion of the University 
Representative, the contractor is prevented by inclement weather from proceeding with work on the major items under 
construction at the then current stage of the work for at least six hours with the usual force employed on these major 
items, provided however, that in the event the Owner directs or permits work to be performed on a Saturday, Sunday or 
legal holiday, then such day shall be considered a working day. 
 

 b) Calendar Day 
 

A calendar day, as the name implies, shall be construed to mean each consecutive day in its order including Saturdays, 
Sundays, and legal holidays.  The time allowed for the work to be done on a project will be computed on the basis of 
calendar days as defined but actual work will not be performed on Saturdays, Sundays, or legal holidays except by 
written direction or consent of the Owner. 
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8. PROHIBITING EMPLOYEE DISCRIMINATION BY CONTRACTOR 
 
 The contractor agrees and warrants that in the performance of this contract he will not discriminate or permit 

discrimination against any person or group of persons on the grounds of race, color, religious creed, age, marital status, 
national origin, sex, mental retardation, or physical disability, including but not limited to, blindness, unless it shown 
by such contractor that such disability prevents performance of the work involved in any manner prohibited by the laws 
of the United States or of the State of Connecticut, and further agrees to provide the Commission on Human Rights and 
Opportunities with such information requested by the Commission concerning the employment practices and 
procedures of the contractor as related to the provisions of this article. 

 
9. UNION LABOR 
 
 Attention is called to the fact that there may be construction work now being carried on at the site at which 

construction is contemplated being done.  This fact must be kept in mind by all bidders submitting proposals for this 
work. 

 
10. CERTIFIED PAYROLL 
 
 According to State Statue, PA 97-263, effective October 1, 1997, each employer subject to the prevailing wage law 

must file certified payrolls with the contracting agent including information, including but not limited to, employee 
names; occupations; hours worked; rates paid; and the employers compliance with various provisions of the law.  An 
employer subject to the prevailing wage law must now file the weekly certified payroll on a monthly basis (rather than 
weekly) with the contracting agency. 

 
Penalties:  There are various civil, criminal, and administrative penalties for violations of the prevailing wage law.  
Failure to pay the prevailing rate is a crime which may be a felony depending upon the amount of unpaid wages.  
Knowingly filing a false certified payroll or failure to file a certified payroll is a Class D felony for which an employer 
may be fined up to five thousand dollars, imprisoned for up to five years, or both.  Disregarding obligations under 
Connecticut General Statute section 31-53 may result in an administrative debarment which may preclude any firm, 
corporation, partnership, or association in which such person or firms have an interest from receiving an award of a 
contract until a period of up to three years have elapsed.  Additionally, civil penalties of $300 per violation of law may 
also be assessed upon the employer. 

 
 
11. MINORITY & SMALL BUSINESS SET-ASIDE PROGRAM 
  
 State of Connecticut Set-Aside Program: The Proposer on this project shall be required to award not less than 25% of 

the total Contract Value to small businesses certified by the Department of Administrative Services and further will 
require contractors to subcontract 25% of that 25% or 6.25% of the total Contract Value to minority and women owned 
set-aside contractors certified by the Department of Administrative Services.  These statutory goals represent the 
minimum values expected to be achieved by this program under Connecticut General Statutes Section 4a-60g.  
Participating contractor list may be obtained by going to www.das.state.ct.us/purchase/setaside.  

 
Exceptions:  
If a project involves a specialty trade, for which no registered contractor can qualify to submit a bid, then the Owner 
can award a contract to a non-registered contractor.  

 
If a project involves a specialty trade, for which no registered contractor can qualify as a subcontractor, then the Owner 
can waive the 6.25% of the total Contract Value for the MBE requirement. 

 

12. VIOLENCE IN THE WORKPLACE 
 
Executive Order No. 16 (Violence in the Workplace) is a part of this contract. 

 

http://www.das.state.ct.us/purchase/setaside
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SOUTHERN CONNECTICUT STATE UNIVERSITY 

OBJECTIVE CRITERIA 
ESTABLISHED FOR EVALUATING QUALIFICATIONS OF BIDDERS 

 
THE BIDDER MUST: 
 

1. Have on its payroll or must be able to prove that it customarily employs supervisory personnel of the type 
qualified to perform the kind of work called for in the bid specifications. 

 
2. Demonstrate to the satisfaction of the awarding authority that it possesses the ability and capacity to 

successfully complete the project.  If the bidder has satisfactorily performed work of similar size, scope and 
comparable dollar value to the kind called for in the bid specifications continuously during the past three (3) 
years, the bidder shall be deemed qualified for the purpose of this paragraph.* 

 
3. Own or possess rented or leased equipment of the type customarily required by contractors in the performance 

of contract work and that such equipment, if needed, is available for the job bid on. 
 

4. Have purchased materials over the past three (3) years from suppliers who customarily sell same in quantity to 
contractors. 

 
5. Be financially responsible to perform the work bid on. 

 
6. Be able to furnish references from architects, engineers or owners indicating that it has satisfactorily completed 

contract work of the nature bid on and in a timely manner, complete with exonerating evidence where delays 
were evident. 

 
7. Be able to demonstrate expertise in the various types of major trades or work required on the project either 

through itself or at a minimum at least one supervisory employee (on its payroll). 
 

8. Have adequate physical facilities in which and from which the work can be performed. 
 

9. Demonstrate to the satisfaction of the awarding authority that there exists a previous record of a harmonious 
relationship with its subcontractors. 

 
10. Demonstrate to the satisfaction of the awarding authority that on previous state projects, if any, the bidder has 

complied in good faith with the requirements of listing subcontractors as outlined in Section 4b-95 of the 
Connecticut General Statute on prior work undertaken for the State of Connecticut. 

 
*If the bidder does not have the three (3) years as called for, then the bidder must include in the Bidders 
 Qualifications all the facts that demonstrate the bidder’s ability and capacity to perform the work. 
 
Information provided on the Bidder’s Qualifications Statement may be used in the evaluation and qualifications of past 
performances. 
 
OBJECTIVE CRITERIA INTENTION 
 
The intention of the Objective Criteria that is included in the specifications of this project is to assure that the State of 
Connecticut will secure the “lowest responsible and qualified bidder” who has the ability and capacity to successfully 
complete the project. 
 
 
REVISED 3/89 



 

 
STATE OF CONNECTICUT 
NONDISCRIMINATION CERTIFICATION — Affidavit 

By Entity 

For Contracts Valued at $50,000 or More 

Form C 

01-13-2016 

 

Documentation in the form of an affidavit signed under penalty of false statement by a chief executive 

officer, president, chairperson, member, or other corporate officer duly authorized to adopt corporate, 

company, or partnership policy that certifies the contractor complies with the nondiscrimination 

agreements and warranties under Connecticut General Statutes §§ 4a-60 and 4a-60a, as amended 
 

 
INSTRUCTIONS: 

 
For use by an entity (corporation, limited liability company, or partnership) when entering into any contract 
type with the State of Connecticut valued at $50,000 or more for any year of the contract. Complete all 
sections of the form.  Sign form in the presence of a Commissioner of Superior Court or Notary Public. 
Submit to the awarding State agency prior to contract execution. 

 
 
AFFIDAVIT: 

 
I, the undersigned, am over the age of eighteen (18) and understand and appreciate the obligations of  
 

 
an oath. I am               of       , an entity 

                  Signatory’s Title              Name of Entity  
     
duly formed and existing under the laws of       . 

                     Name of State or Commonwealth 
     
I certify that I am authorized to execute and deliver this affidavit on behalf of 
     

      and that       

                     Name of Entity                      Name of Entity 

 

has a policy in place that complies with the nondiscrimination agreements and warranties of Connecticut 
 
General Statutes §§ 4a-60 and 4a-60a, as amended. 

 
 
         
Authorized Signatory 

 
 
         
Printed Name 

 
 
Sworn and subscribed to before me on this       day of      ,  20     . 

 
             

Commissioner of the Superior Court/ Notary Public                Commission Expiration Date 
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STATE OF CONNECTICUT 
SOUTHERN CONNECTICUT STATE UNIVERSITY  

BID PROPOSAL FORM 
 
 

BID NUMBER:  RFQ-20-SCSU-11 
PROJECT TITLE: NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS - 2020 
PROJECT NUMBER:  SCSU-2020-03 
DATE: MAY 19,  2020 
 

 DATE:  
  

  
PROPOSAL OF BIDDER'S NAME 

  
  
  
  
 BIDDER'S ADDRESS 

 
 
 
1.0 In accordance with Chapter 60 Part II of the Connecticut General Statutes, as amended, and 

pursuant to, and in compliance with your Invitation to Bid, the Notice to Bidders, the Contract, 
including the conditions thereto, the Bid Security, I (we) propose to furnish the labor and/or 
materials, installed as required for the project named and numbered on this Bid Proposal Form, 
submitted herein, furnishing all necessary equipment, machinery, tools, labor and other means of 
construction, and all materials specified in the  manner and at the time prescribed strictly in 
accordance with the provisions of the Contract including, but not limited to, the specifications 
and/or drawings together with all addenda issued by our authority and received prior to the 
scheduled closing time for the receipt of the bids, and in conformity with requirements of the 
Awarding Authority and any laws or Departmental regulations of the State of Connecticut or of 
the United States which may affect the same, for and in consideration of the price(s) stated on the 
said Bid Proposal Form, hereof. 

 
2.0 The Lump Sum Base Bid by me (us) on the Bid Proposal Form includes all work indicated on the 

drawings and/or described in the specifications, except: 
 
2.1 Contingent Work covered by the Unit Prices included within the General Requirements.  
 
2.2 Special Unit Prices - NOT APPLICABLE FOR THIS PROJECT. 
 
2.3 Work covered by Alternate Bids as may be listed on the Bid Proposal Form and General 

Requirements. 
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3.0 I (we) acknowledge and agree to the following: 

To Use and accept: 
 
3.1 To use and accept the Unit Prices in Division 01, Section 01 22 19 “Unit Prices Schedule 

- Alterations”, as provided to the Owner in evaluating either additions to or deductions 
from the Work. 

 
3.2 Special Unit Prices - NOT APPLICABLE FOR THIS PROJECT. 
 
3.3 Allowances - NOT APPLICABLE FOR THIS PROJECT. 
 
3.4 To use and accept the Alternate  Bids in Section 01 23 13, Division 1, as provided by the 

Contractor, when authorized by the Owner as scheduled in Section 7.6 of this Bid 
Proposal Form. 

 
 

4.0 This Bid Proposal Form is submitted to and in compliance with the foregoing and following 
conditions and/or information: 

 
4.1 AWARD 

4.1.1 All proposals shall be subject to provisions of the Notice to Bidders and for 
purpose of award, consideration shall be given only to Proposals submitted by 
qualified and responsible bidders. 

 
4.1.2 The award shall be evaluated using the lowest Total Lump Sum Bid as stated in 

Section 7.3 of this Bid Proposal Form, and any or all Supplemental Bids as 
stated in Section 7.5 of this Bid Proposal Form, taken sequentially, as applicable, 
provided funds are available.  The award will also be made based on the 
“Objective Criteria for Evaluation of Qualifications of Bidders” 

 
4.1.3 In the event of any discrepancy between the amount written in words and the 

amount written in numerical figures, the amount written in words shall be 
controlling. 

 
4.2 COMMENCEMENT AND FINAL COMPLETION OF WORK:(ARTICLE 4 

GENERAL CONDITIONS) 
 

4.2.1 The General Contractor shall commence Work, (Including any or all 
Supplemental Bids, if accepted) within five calendar (5) days, after issuance of 
Purchase Order. 
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4.2.2 The work is to be completed in two (2) phases as noted in the drawings.   

Phase I – Townhouses A, B, & C (24 Units)– Begin Work May 26, 2020 - 
Substantial Completion by August 23, 2020 
 
Phase II – Townhouses D (8 Units) – Begin Work August 24, 2020 –
Substantial Completion by December 13, 2020 

 
A Purchase Order will be issued soon after the winning bid is accepted and the contract 
signed.  It is expected that the contract will be awarded immediately after the bid is 
accepted.    
 

 
4.3 LIQUIDATED DAMAGES:  (ARTICLE 8, GENERAL CONDITIONS) 
 

4.3.1 The General Contractor shall be assessed ($300.00) Three Hundred Dollars in 
Liquidated Damages, per day for each calendar day beyond the Date given for 
Final Completion of the Contract according to the two Contract Times given 
above. 

 
4.4 CONTRACTORS INSURANCE REQUIRED:   
 

4.4.1 The limits of liability for the Insurance required for this project shall be those 
listed in Section 00300, Certificate of Insurance, for projects under 
$500,000.000. 

 
4.4.2 SPECIAL HAZARDS INSURANCE REQUIRED:  

Type "C" – Collapse  
Type "X" – Explosion  
Type "U" – Underground 

 
4.4.3 BUILDERS RISK INSURANCE REQUIRED: Fire and Extended Coverage on a 

percent basis (Completed Value Form) on the insurable portion of the entire 
project.  The policy or policies shall specifically state that they are for the 
benefit of and payable to, Southern Connecticut State University, the contractor, 
and all persons furnishing labor or labor and materials for the contract work, as 
their interests may appear. 
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4.5 The General Contractor on this project shall be required to perform not less than 25% of 

the completed Contract Sum of the Work with its own forces. 
 

4.5.1 The General Contractor on this project shall be required to award not less than 
25 % of the total Contract Sum to contractors who are certified and eligible to 
participate under The State of Connecticut Set-Aside Program for small 
contractors.  Participating contractor list may be obtained by going to 
www.das.state.ct.us/purchase/setaside.   

 
4.5.1.1 This requirement must be met even if the General Contractor is certified 

and eligible to participate in the Small Business Set-Aside Program.  The 
apparent low bidder will have to submit, as part of his bid, a list of 
certified set aside contractors to be used on this project along with the 
dollar amounts to be paid to each, on the form provided, and a copy of 
their current certification must be attached.  This information will be 
considered as part of your Bid Proposal Form and failure to comply with 
any portion of this requirement including but not limited to failure to list 
or meet the necessary dollar amount or percentage of the bid price will 
be cause to reject your bid. 

 
4.5.2 Of the amount awarded for the set-aside program noted in paragraph 4.5.1 above, 

25% of that 25%, or 6.25% of the Total Contract Value must be awarded to 
woman or minority owned, in accordance with Connecticut General Statutes 
Section 4a-60g.    

 
4.5.2.1 The apparent low bidder will have to submit, as part of the bid, a list of 

certified women or minority contractors to be used on this project along 
with the dollar amounts to be paid to each, on the form provided, and a 
copy of their current certification must be attached.  See Schedules 4.5.3 
& 4.5.4 below.  This information will be considered as part of your Bid 
Proposal Form and failure to comply with any portion of this 
requirement, including but not limited, to failure to list or meet the 
necessary dollar amount or percentage of the bid price will be cause to 
reject your bid. 

http://www.das.state.ct.us/purchase/setaside
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4.5.3 Schedule 4.5.3 & 4.5.4 
Certified and Eligible Minority Business Enterprise Subcontractor  
NOTE: THIS INFORMATION DOES HAVE TO BE SUBMITTED NOW AS PART OF 
THE BID FORM.  . 
 

SCHEDULE 4.5.3 – LISTED WOMEN OR MINORITY BUSINESS ENTERPRISES 
   
1.    
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 

   
 Certification Exp. Date::      
   
 
   
2.    
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 

   
 Certification Exp. Date::      
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3.    
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 

   
 Certification Exp. Date::      
   
 
   
4.    
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 

   
 Certification Exp. Date::      
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SCHEDULE 4.5.4 – SET-ASIDE 
WORKSHEET        

        
  Subcontractor Name Class of 

Work 
SB
E 

MBE/WBE General 
Contractor Self-
Preforming  $$ 

Subcontract 

1         $   

2           $ 

3           $ 

4           $ 

5           $ 

6           $ 

7           $ 

8           $ 

9 Prime Contractor Total 
   

0   

10 SBE Subtotal 
Add SBE subcontract amounts 
from above list and enter at right.   $ 

11 MBE/WBE Subtotal Add MBE/WBE subcontract amounts from the  $ 
    list and enter total to the right     

12 Contract Value 
Enter total lump sum base bid  and accepted 
supplemental bidsfrom bid submittal form. $ 

13 
Prime Contractor % and $$$$ 
Must be minimum 25% of line 12     

 
% 

14 SBE Percentage 
Divide line 10 by line 12. Enter % to the right 
Must be minimum 25% of line 12  % 

15 MBE/WBE Percentage 
Divide line 11 by line 14. Enter % to the right. 
Must be minimum 6.25% of line 12 % 

  
     

  
Vendor Company Name _____________________________________________________________   
  

     
  

Authorized signature___________________________________________   Date_______________ 
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4.6 BIDDERS' QUALIFICATIONS STATEMENT AND OBJECTIVE CRITERIA FOR 

EVALUATING QUALIFICATIONS OF BIDDERS: 
 

4.6.1 Information in regards to the General Contractors and the Named Subcontractors 
Bidders Qualification Statements is submitted and is made part of this Bid 
Proposal Form. 

 
4.6.1.1 The General Contractor is required to complete the CHRO Contract 

Compliance Regulations & Bidder Qualification Statement (SCSU-4F). 
 
4.6.1.2 Any Named Subcontractor as listed in schedule 7.5.1 of this Bid 

Proposal Form is required to complete the CHRO Contract Compliance 
Regulations  & Bidder Qualification Statement (SCSU-4F. This 
information will be considered as part of your Bid Proposal Form and 
failure to comply with any portion of this requirement will be cause to 
reject your bid. 

 
4.6.2 The Objective Criteria For Evaluating Bidders, that are included in the Contract 

Documents of this project, is to assure that State of Connecticut will secure the 
"lowest responsible and qualified bidder" who has the ability and capacity to 
successfully complete the Bid Proposal Form and the Work. 

 
4.7 NONDISCRIMINATION AND LABOR RECRUITMENT: 

 
4.7.1 I (we) agree that the Contract awarded for this project shall be subject to 

Executive Orders No. Three & Seventeen, promulgated June 16, 1971 and 
February 15, 1973 respectively and to the Guidelines and Rules of the State 
Labor Commissioner implementing Executive Order No. Three and further agree 
to submit reports of Compliance Staffing on Labor Department Form E.O. 3-1, 
when and as requested. 

 
4.8 FEDERAL & STATE WAGE DETERMINATIONS: 

 
4.8.1 The U. S. Secretary of Labor's latest decision, and the State of Connecticut Wage 

Schedule are all incorporated in the documents. The higher rate (Federal or 
State) for any given occupation shall prevail if the bid price exceeds $100,000.  
At the time of bidding, if the bid price exceeds $100,000, the bidder agrees to 
accept the current prevailing wage scale as provided by the Connecticut 
Department of Labor for work performed at the site. 
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4.9 CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT  

OPPORTUNITY & NON-SEGREGATED FACILITIES: 
 

4.9.1 The General Contractor and Subcontractors are hereby advised that upon 
acceptance of their bids they are obligated to fill out within 7 Calendar days the 
certification required pursuant to Executive Order No. 11246, and agree to 
certify to the compliance of non-segregated facilities. 

 
4.10 EQUALS AND SUBSTITUTIONS: 

 
4.10.1 All submissions requesting "Equal" and or Substitutions” shall be made by the 

Contractor in accordance with Article 15 of the General Conditions and Section 
01 25 00 of the General Requirements.  Bidders must submit requests for equals 
or substitutions prior to the receipt of the competitive bid. Substitutions will be 
allowed where the proposed substitute is approved as an equal material or 
products by the University Representative.  All submissions shall contain all the 
information necessary for the Owner to evaluate the submission and the request.  
Failure to submit sufficient information to make a proper evaluation, including 
submittal of data for the first manufacturer listed as well as the data for the Equal 
and or Substitution proposed, shall result in a rejection of the submission and 
request.   
 

4.11 DAS Prequalification Certificate: The General Contractor is advised that for any 
proposal price estimated to be in excess of   $500,000.00, a valid Department of 
Administration Services Prequalification Certificate and Update Statement must 
accompany this proposal. Application for this program can be accessed by going to 
www.das.state.ct.us/BusinessSvs/PreQual/Prequal.asp 

 
 

5.0 ACCOMPANYING THIS PROPOSAL IS: 
 

5.1 A CERTIFIED CHECK drawn to the order of the “Controller, Southern Connecticut 
State University” in the amount of: 
 

     $     ,      .    
(Place figures in appropriate boxes.) 

  DOLLARS 
     (Written amount)  

 
 (A State Bank & Trust Co.) (A National Banking Assoc.) 
  
Located in  
 Address, City & State 

 
which it is understood shall be cashed and the proceeds thereof used so far as may be 
necessary to reimburse Southern Connecticut State University for losses and damages 
arising by virtue of my (our) failure to file the required Bonds and execute the required 
contract in this proposal is accepted by the Awarding Authority. 

http://www.das.state.ct.us/BusinessSvs/PreQual/Prequal.asp
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OR 

 
5.2 A BID BOND having as surety thereto a Surety Company or Companies authorized to 

transact business in the State of Connecticut and made out in the penal sum of 10% of 
the TOTAL bid, or in the amount of: 
 

     $     ,      .    
(Place figures in appropriate boxes.) 

  DOLLARS 
     (Written amount)  
 
 
6.0 I (we), the undersigned, hereby declare that I am (we are) the only person(s) interested in the Bid 

Proposal and that it is made without any connection with any other person making any Bid 
Proposal for the same work.  No person acting for, or employed by, the State of Connecticut is 
directly or indirectly interested in this Bid Proposal, or in any Contract which may be made 
under it, or in expected profits to arise therefrom. This Bid Proposal is made without directly or 
indirectly influencing or attempting to influence any other person or corporation to bid or refrain 
from bidding or to influence the amount of the Bid Proposal of any other person or corporation. 
This Bid Proposal is made in good faith without collusion or connection with any other person 
bidding for the same work and this proposal is made with distinct reference and relation to the 
plans and specifications prepared for this Contract.  I (we) further declare that in regard to the 
conditions affecting the Work to be done and the labor and materials needed, this Bid Proposal is 
reliance upon any representations of any employee, officer or agent of the State. 

 
7.0 Each class of Work set forth in a separate section of the specifications pursuant to this Section 

shall be a subtrade designated in Schedule 7.5.1 of this Bid Proposal Form and shall be the 
matter of a subcontract made in accordance with the procedure set forth in this chapter. 

 
7.1 The undersigned proposes to furnish all labor and materials required for  
 

Project Numbers: SCSU-2020-03 
 

Project Title: North Campus Townhouse Units Renovations - 2020 

In accordance with the accompanying Plans and Specifications. 
Prepared by: Salamone & Associates 

And 
Office of Facilities Planning and Architectural Services 
Southern Connecticut State University 
 

for the Contract Sums specified in Section 7.3 subject to additions and deductions 
according to the terms of the specifications. 

 
7.2 This Bid Proposal includes Addenda numbered                . 
 

7.2.1 The Contractor is to fill in item 7.2 above, acknowledging the number of 
Addenda that the Contractor is including in the Bid Proposal Form. 
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7.3 THE PROPOSED CONTRACT SUMS ARE AS FOLLOWS:  

 
North Campus Townhouse Units Renovations – 2020 - #SCSU-2020 -03 

$    ,      ,      .    
(Place figures in appropriate boxes.) 

  DOLLARS 

(Written Amount) 
 
The Contract Sum must include: 

The fixed cost of the appliances that is issued in Addendum #1.  Also included 
in the Contract Sum should be all costs of removal of the existing appliances, 
with proper disposal of the appliances, and the installation of the new 
appliances. See Section 01 11 00  

 
7.3.1 In accordance with Section 4.5 of this Bid Proposal Form, the amount of Work 

performed by the General Contractor must be at least Twenty-Five percent 
(25%) of the TOTAL Proposal Contract Sum. 

 

7.3.2 Bid Prices to be held for ninety (90) days from bid opening. 
 

7.3.3 UNIT Price (Per Unit Cost) for “Remove and Replace water damaged subfloor 
at some existing bathtub locations.  Removal of 60 S.F. of ceramic tile at 
Bathroom, and removal/replacement of 32 S. F. of ¾” plywood subfloor.”. 

 

    $      ,      .    
 
 

7.4 The work to be performed by the General Contractor, with his own forces, for the 
TOTAL project, is as follows:  
 

$    ,      ,      .    
(Place figures in appropriate boxes.) 

 
7.4.1 By submitting this bid, the contractor accepts and meets the Drawings & 

Specifications in their entirety.  Any exceptions and/or deviations must be listed 
below. 

EXCEPTIONS/DEVIATIONS 
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7.5 Subcontractors and their price must be listed for the major trades identified in 

Schedule 7.5.1 below.   (As per C. G. S. 4b-95) 
NOTE; 
THIS INFORMATION IS TO BE SUBMITTED NOW AS PART OF THE BID FORM 
 

SCHEDULE 7.5.1 – NAMED SUBCONTRACTORS 
   
1.  (Carpentry)  
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 
   
 Labor & Material Payment Bond:    %  
   
 Performance Bond:    %  
   
 
   
2.  (Flooring)  
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 
   
 Labor & Material Payment Bond:    %  
   
 Performance Bond:    %  
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3.  (Mechanical/HVAC)  
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 
   
 Labor & Material Payment Bond:    %  
   
 Performance Bond:    %  
   
 
   
4.  (Electrical)  
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 
   
 Labor & Material Payment Bond:    %  
   
 Performance Bond:    %  
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5.  (Plumbing)  
  Name of Subcontractor 
   

 Address . 
   

 Contact Person Phone No                                         

   

 FEIN No. Fax No. 

   
 Amount Dollars $    ,    ,    .   

 (Place figures in appropriate boxes.) 
   DOLLARS 
   
 Labor & Material Payment Bond:    %  
   
 Performance Bond:    %  
   

 
 
 
7.6 Any Alternate Bids listed in schedule 7.6.1, if accepted by the Owner, will be taken 

cumulatively and in numerical order as scheduled.  No Alternate Bid will be skipped or 
taken out of numerical order as scheduled. Alternate  Bids:  Division 1, Section 01 23 00 
of the General Requirements identifies and describes the Alternate Bids as shown in 
Schedule 7.6.1. 

 
 

SCHEDULE 7.6.1 – ALTERNATE BIDS 
  
Alternate  Bid No. 1  
 
 
 
 
 
 

ADD: 
 

Provide all labor, material, and equipment to complete the work noted 
below in accordance with the specifications and drawings:  
Cleaning of all remaining existing ductwork. 
  
Add to the Contract Sum, the lump sum of: 
……………………………………………………………………………………… 

 
 

 Dollars $  . 
(Written Amount)  
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SCHEDULE 7.6.1 – ALTERNATE BIDS (Con’t) 
  
Alternate Bid No. 2  
 
 
 
 
 
 

ADD: 
 

Provide all labor, material, and equipment to complete the work noted 
below in accordance with the specifications and drawings:  
In lieu of providing an atmospheric water heater and furnace, the 
contractor shall provide a gas fired combination boiler (95% 
AFUE) and fan coil unit with direct expansion coil for cooling 
and hot water coil for space heating.  The combination boiler will 
provide domestic hot water for the plumbing fixtures and non-
potable hot water for space heating.  Work includes upsizing the 
gas meters for this arrangement.  See drawings for further 
requirements.  
 
  
Add to the Contract Sum, the lump sum of: 
……………………………………………………………………………………… 

 
 

 Dollars $  . 
(Written Amount)  

 

 
 
 
 
 

 
7.7 The undersigned agrees that, if selected as General Contractor, the General Contractor 

shall, within five (5) calendar days, legal State holidays excluded, after presentation 
thereof by the awarding authority, execute a Construction Contract, as outlined in the 
Project Manual, and in accordance with the terms of this Bid Proposal Form. 

 
 
7.8 The undersigned agrees and warrants that they has made good faith efforts to employ 

minority business enterprises as Subcontractors and suppliers of materials under such 
Contract and shall provide the Commission on Human Rights and Opportunities with 
such information as is requested by the Commission concerning their employment 
practices and procedures as they relate to the current provisions of the Connecticut 
General Statutes governing Contract requirements. 
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8.0 A duly authorized representative of the Bidder or Bidder’s partnership, firm, corporation 

or business organization must sign all Bid Proposals Forms.   
 
 
 

(NO FACSIMILE SIGNATURE IS PERMITTED). 
ALL INFORMATION BELOW IS TO BE FILLED IN BY THE BIDDER. 

 
Project Number  
  
  
Signed this   day of   19  
  
  
Firm Name  
  
 Complete Legal Name  
 
Address  
 Street City State 
   
   
Telephone Number  
 
 
Bidders Signature    
 Duly Authorized  Title 
  
 

END OF SECTION 



CONNECTICUT STATE ETECTIONS ENFORCEMENT COMMISSTON
Rev. 1/ll

EXHIBITA-SEECNOTICE

NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND PROSPECTIVE STATE CONTRACTORS OF
CAMPAIGN GONTRIBUTION AND SOLICITATION LIMITATIONS

This notice is provided under the authority of Connec,ticut General Statutes g9-612(gX2), as amended by P.A. 1 0-1 , and is for the purpose of
informing state contractors and prospeciive state contractors of the following law (italicized words are defined below):

CAMPAIGN
No sfafe contractor, contractor, pincipal of a state contnctor or pincipal of a prcspective regard to a sfafe
contract or sfate confract solicitation with or from a state agency in the executive branch or a quasi-public agency or a holder, or principal of a holder
of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or candidate committee established by a candidate for
nomination or election to the office of Governor, Lieutenant Governor, Aftorney General, State Comptroller, Secretary of the State or State Treasurer,
(ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee (which
includes town committees).

ln addition, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or candidate
committee established by a candidate for nomination or election to the office of State senator or State r€presentative, (ii) a political committee authorized
to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee.

On and afier January 1, 2011 , no state contraclor, prospeclive state contraclor, principal of a state contractor or principal of a prospective state
contractor, with regard to a state contract or state contract solicitation with or from a state agency in the executive branch or a quasi-public agency or
a holder, or principal of a holder of a valid prequalification certificate, shall knowingly so/icrl contributions from the state contractor's or prospective
state contrac{or's employees or from a subcontractor or principals of the subcontnctor on behalf of (i) an exploratory committee or candidate
committee established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Aftorney General, State Comptroller,
Secretary of the State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such
candidates, or (iii) a party committee.

DUTYTO INFORM
State contractors and prospective state contractors are required to inform their principals of the above prohibitions, as applicable, and the possible
penalties and other consequences of any violation thereof

PENALTI
Contributions or solicitations of in violation of the above prohibitions may result in the following

Civil penalties - Up to $2,000 or twice the amount of the prohibited contribution, whichever is greater, against a principal or a contractor. Any state
contractor or prospective state contractor which fails to make reasonable efforts to comply with the provisions requiring notice to its principals of these
prohibitions and the possible consequences of their violations may also be subjec,t to civil penalties of up to $2,000 or twice the amount of the prohibited
contributions made by their principals.

Criminal penalties - Any knowing and willful violation of the prohibition is a Class D felony, which may subject the violator to imprisonment of not more
than 5 years, or not more than $5,000 in fines, or both.

CONTRACT CONSEQUENCES

ln the case of a state contractor, contributions made or solicited in violation of the above prohibitions may result in the contract being voided.

ln the case of a prospective state contractor, contributions made or solicited in violation of the above prohibitions shall result in the contract described
in the state contract solicitation not being awarded to the prospective state contractor, unless the State Elections Enforcement Commission determines
that mitigating circumstances exist concerning such violation.

The State shall not award any other state contract to anyone found in violation of the above prohibitions for a period of one year after the election for
which such contribution is made or solicited, unless the State Elections Enforcement Commission determines that mitigating circumstances exist
concerning such violation.

Additional information may be found on the website of the State Elections Enforcement Commission, www.ct.gov/seec. Click on the link to
"LobbyisUContractor Limitations."



DEFINITIONS

"State contracto/'means a person, business entity or nonprofit organization that enters into a state contract. Such person, business entity or nonprofit
organization shall be deemed to be a state contrac-tor until December thirty-first of the year in which such contract terminates. "State contractor,' does
not include a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or political
subdivision exclusively amongst themselves to further any pupose authorized by statute or charter, or an employee in the executive oi bgjishtive
branch of state government or.a.quasi-public agency, whether in the classified or unclassified service and full or pirt-time, and only in such ferson's
capacity as a state or quasi-public agency employee.

"Prospeotive state contractof means a person, business entity or nonprofit organization that (i) submits a response to a state contract solicitation by
the state, a state agency or a quasi-public agency, or a proposal in response to a request for proposals by the state, a state agency or a quasi-publii
agency, until the contract has been entered into, or (ii) holds a valid prequalification certificate issued by the Commissioner of Administrative Services
under section 4a-100. "Prospective state contractor'' does not include a municipality or any other political subdivision of the state, including any entities
or associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by itatute or
charter, or an employee in the executive or legislative branch of state government or a quasi-public agency, wheth-er in the classified or unclassified
service and full or pad-time, and only in such person's capacity as a state or quasi-public agency employee.

"Principal of a state contractor or prospective state contractof means (i) any individual who is a member of the board of directors of, or has an ownership
interest of five per cent or more in, a state contraclor or prospective state contraclor, which is a business entity, except for an individualwho is a member
of the board of direc{ors of a nonprofit organization, (ii) an individual who is employed by a state contractor or prospective state contractor, which is a
business entity, as president, treasurer or executive vice president, (iii) an individual who is the chief executive officerof a state contractor or prospective
state contractor, which is not a business entity, or if a state contrac{or or prospective state contrac-tor has no such officer, then the officir who culy
possesses comparable powers and duties, (iv) an ofiicer or an employee of any state contraclor or prospective state contraclor who has man ageiat or
discretionary responsibt?t'fies with respect to a state contracf (v) the spouse or a dependenf childwho is eighteen years of age or older of an individual
described in this subparagraph, or (vi) a political committee established or controlled by an individual described i-n tnis subfaragraph or the business
entity or nonprofit organization that is the state contractor or prospective state contractor.

"State contracl" means an agreement or contract with the state or any state agency or any quasi-public agency, let through a procurement process or
otherwise, having a value of fifty thousand dollars or more, or a combination or series of such agreements or contracts hiving'a value of one hundred
thousand dollars or more in a calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, material, supplies, equipment or any items
of any kind, (iii) the construction, alteration or repair of any public building or public work, (iv) the aiquisition, sale or leas6 of any'hnd or buildinil, (v) a
licensing arrangement, or (vi) a grant, loan or loan guarantee. "State contracl' does not include any agreement or contract wi$r the state, anlr stite
agency or any quasi-public agency that is exclusively federally funded, an education loan, a loan to an individual for other than commercial purposes
or any agreement or contract between the state or any state agency and the United States Department of the Navy or the United States Department
of Defense.

"State contract solicitation" means a request by a state agency or quasi-public agency, in whatever form issued, including, but not limited to, an invitation
to bid, request for proposals, request for information or request for quotes, inviting bids, quotes or other types of submittals, through a competitive
procurement process or another process authorized by law waiving competitive procurement.

"Managerial or discr-etionary responsibilities with respect to a state contrac,t" means having direc't, extensive and substantive responsibilities with respec-t
to the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities.

"Dependent child" means a child residing in an individual's household who may legally be claimed as a dependent on the federal income tax of such
individual.

"Solicit" means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a candidate committee, exploratory
committee, political committee gr party committee, including, but not limited to, fonruarding tickets to potential contributors, receiving contributions for
transmiesion to any such committee or bundling contributions, (C) serving as chairperson, treasurer or deputy treasurer of any suchiommittee, or (D)
establishing a political commiftee for the sole purpose of soliciting or receiving contributions for any committee. Solicit does hot include: (i) makin! i
contribution that is otherwise germitte-d by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by I candidite
for public office or a public offtcial, (iii) notifying the person of any ac{ivities of, or contact information for, any candidate for public office; 6r (iv) serving
as a member in any party committee or as an ofricer of such committee that is not otheruvise prohibited in this section.

"Subcontractof ,means any person, business entity or nonprofit organization that contracts to perform part or all of the obligations of a state contractor's
state contrac{. Such person, business entity or nonprofit organization shall be deemed to be a subcontractor until Decembdr thirty first of the year in
which the subcontract terminates. "Subcontractof does not include (i) a municipality or any other political subdivision of the state, including any 6ntities
or associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized-by dtatute or
charter, or (ii) an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classifted or unclassified
service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee.

"Principal of a subcontracto/' means (i) any individual who is a member of the board of directors of, or has an ownership interest of five per cent or
more in, a subcontrac{or, which is a business entity, except for an individual who is a member of the board of direclors of a nonprofit orgariization, (ii)
an individual who is employed by a subcontractor, which is a business entity, as president, treasurer or executive vice president, (iii) an individual wh6
is the chief executive officer of a subcontractor, which is not a business entity, or if a subcontractor has no such officer, then the officer who duly
possesses comparable powers and duties, (iv) an officer or an employee of any subcontractor who has managerial or discretionary responsibilities with
respect to a subcontract with a state contractor, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in
this subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity or
nonprofit organization that is the subcontractor.



COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES 
 CONTRACT COMPLIANCE REGULATIONS 

NOTIFICATION TO BIDDERS 
(Revised 09/17/07) 

 
The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-60 and 4a-
60a of the Connecticut General Statutes; and, when the awarding agency is the State, Sections 46a-71(d) and 
46a-81i(d) of the Connecticut General Statutes.  There are Contract Compliance Regulations codified at Section 
46a-68j-21 through 43 of the Regulations of Connecticut State Agencies, which establish a procedure for 
awarding all contracts covered by Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 
 
According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency awarding a contract 
subject to the contract compliance requirements has an obligation to “aggressively solicit the participation of 
legitimate minority business enterprises as bidders, contractors, subcontractors and suppliers of materials.”  
“Minority business enterprise” is defined in Section 4a-60 of the Connecticut General Statutes as a business 
wherein fifty-one percent or more of the capital stock, or assets belong to a person or persons:  “(1) Who are 
active in daily affairs of the enterprise; (2) who have the power to direct the management and policies of the 
enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n.”  
“Minority” groups are defined in Section 32-9n of the Connecticut General Statutes as “(1) Black Americans . . . 
(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . . (4)Women . . . (5) Asian 
Pacific Americans and Pacific Islanders; (6) American Indians . . .”  An individual with a disability is also a 
minority business enterprise as provided by Section 4a-60g of the Connecticut General Statutes.  The above 
definitions apply to the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 
Compliance Regulations. 
 
The awarding agency will consider the following factors when reviewing the bidder’s qualifications under the 
contract compliance requirements: 
 

(a)  the bidder’s success in implementing an affirmative action plan; 
(b)  the bidder’s success in developing an apprenticeship program complying with Sections 46a-68-1 to 

46a-68-17 of the Administrative Regulations of  Connecticut State Agencies, inclusive; 
(c)  the bidder’s promise to develop and implement a successful affirmative action plan; 
(d)  the bidder’s submission of  employment statistics contained in the “Employment Information 

Form”, indicating that the composition of its workforce is at or near parity when compared to the 
racial and sexual composition of the workforce in the relevant labor market area; and 

(e)  the bidder’s promise to set aside a portion of the contract for legitimate minority  
business enterprises.  See Section 46a-68j-30(10)(E) of the Contract Compliance Regulations. 

___________________________________________________________________________________________ 
 

INSTRUCTIONS AND OTHER INFORMATION 
 
The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in full, signed, and 
submitted with the bid for this contract. The contract awarding agency and the Commission on Human Rights and Opportunities 
will use the information contained thereon to determine the bidders compliance to Sections 4a-60 and 4a-60a CONN. GEN. 
STAT., and Sections 46a-68j-23 of the Regulations of Connecticut State Agencies regarding equal employment opportunity, and 
the bidder’s ��good faith efforts to include minority business enterprises as subcontractors and suppliers for the work of the 
contract. 
 
1) Definition of Small Contractor 
Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been doing business under the same 
management and control and has maintained its principal place of business in Connecticut for a one year period immediately 
prior to its application for certification under this section, had gross revenues not exceeding ten million dollars in the most 
recently completed fiscal year, and at least fifty-one percent of the ownership of which is held by a person or persons who are 
active in the daily affairs of the company, and have the power to direct the management and policies of the company, except that 
a nonprofit corporation shall be construed to be a small contractor if such nonprofit corporation meets the requirements of 
subparagraphs (A) and  (B) of subdivision 4a-60g CONN. GEN. STAT.                  
  



        
2) Description of Job Categories (as used in Part IV Bidder Employment Information)   (Page 2) 

 
MANAGEMENT:  Managers plan, organize, direct, and 
control the major functions of an organization through 
subordinates who are at the managerial or supervisory 
level. They make policy decisions and set objectives for the 
company or departments. They are not usually directly 
involved in production or providing services. Examples 
include top executives, public relations managers, 
managers of operations specialties (such as financial, 
human resources, or purchasing managers), and 
construction and engineering managers. 
BUSINESS AND FINANCIAL OPERATIONS:  These 
occupations include managers and professionals who work 
with the financial aspects of the business. These 
occupations include accountants and auditors, purchasing 
agents, management analysts, labor relations specialists, 
and budget, credit, and financial analysts. 
MARKETING AND SALES:  Occupations related to the 
act or process of buying and selling products and/or 
services such as sales engineer, retail sales workers and 
sales representatives including wholesale. 
LEGAL OCCUPATIONS:  In-House Counsel who is 
charged with providing legal advice and services in regards 
to legal issues that may arise during the course of standard 
business practices.  This category also includes assistive 
legal occupations such as paralegals, legal assistants.   
COMPUTER SPECIALISTS: Professionals responsible 
for the computer operations within a company are grouped 
in this category. Examples of job titles in this category 
include computer programmers, software engineers, 
database administrators, computer scientists, systems 
analysts, and computer support specialists 
ARCHITECTURE AND ENGINEERING: Occupations 
related to architecture, surveying, engineering, and drafting 
are included in this category. Some of the job titles in this 
category include electrical and electronic engineers, 
surveyors, architects, drafters, mechanical engineers, 
materials engineers, mapping technicians, and civil 
engineers. 
OFFICE AND ADMINISTRATIVE SUPPORT: All 
clerical-type work is included in this category. These jobs 
involve the preparing, transcribing, and preserving of 
written communications and records; collecting accounts; 
gathering and distributing information; operating office 
machines and electronic data processing equipment; and 
distributing mail. Job titles listed in this category include 
telephone operators, bill and account collectors, customer 
service representatives, dispatchers, secretaries and 
administrative assistants, computer operators and clerks 
(such as payroll, shipping, stock, mail and file). 

 
BUILDING AND GROUNDS CLEANING AND 
MAINTENANCE: This category includes occupations 
involving landscaping, housekeeping, and janitorial 
services. Job titles found in this category include 
supervisors of landscaping or housekeeping, janitors, 
maids, grounds maintenance workers, and pest control 
workers. 
CONSTRUCTION AND EXTRACTION: This 
category includes construction trades and related 
occupations. Job titles found in this category include 
boilermakers, masons (all types), carpenters, construction 
laborers, electricians, plumbers (and related trades), 
roofers, sheet metal workers, elevator installers, 
hazardous materials removal workers, paperhangers, and 
painters. Paving, surfacing, and tamping equipment 
operators; drywall and ceiling tile installers; and carpet, 
floor and tile installers and finishers are also included in 
this category. First line supervisors, foremen, and helpers 
in these trades are also grouped in this category.. 
INSTALLATION, MAINTENANCE AND REPAIR: 
Occupations involving the installation, maintenance, and 
repair of equipment are included in this group. Examples 
of job titles found here are heating, ac, and refrigeration 
mechanics and installers; telecommunication line 
installers and repairers; heavy vehicle and mobile 
equipment service technicians and mechanics; small 
engine mechanics; security and fire alarm systems 
installers; electric/electronic repair, industrial, utility and 
transportation equipment; millwrights; riggers; and 
manufactured building and mobile home installers. First 
line supervisors, foremen, and helpers for these jobs are 
also included in the category. 
MATERIAL MOVING WORKERS: The job titles 
included in this group are Crane and tower operators; 
dredge, excavating, and lading machine operators; hoist 
and winch operators; industrial truck and tractor 
operators; cleaners of vehicles and equipment; laborers 
and freight, stock, and material movers, hand; machine 
feeders and offbearers; packers and packagers, hand; 
pumping station operators; refuse and recyclable material 
collectors; and miscellaneous material moving workers. 
PRODUCTION WORKERS: The job titles included in 
this category are chemical production machine setters, 
operators and tenders; crushing/grinding workers; cutting 
workers; inspectors, testers sorters, samplers, weighers; 
precious stone/metal workers; painting workers; 
cementing/gluing machine operators and tenders; 
etchers/engravers; molders, shapers and casters except 
for metal and plastic; and production workers.  

 
 
 

 
 
 



     3)  Definition of Racial and Ethnic Terms (as used in Part IV Bidder Employment Information)        (Page 3) 
 
White (not of Hispanic Origin)- All persons having 
origins in any of the original peoples of Europe, North 
Africa, or the Middle East. 
Black(not of Hispanic Origin)- All persons having 
origins in any of the Black racial groups of Africa. 
Hispanic- All persons of Mexican, Puerto Rican, Cuban, 
Central or South American, or other Spanish culture or 
origin, regardless of race. 

 
Asian or Pacific Islander- All persons having origins in any 
of the original peoples of the Far East, Southeast Asia, the 
Indian subcontinent, or the Pacific Islands. This area includes 
China, India, Japan, Korea, the Philippine Islands, and 
Samoa. 
American Indian or Alaskan Native- All persons having 
origins in any of the original peoples of North America, and 
who maintain cultural identification through tribal affiliation 
or community recognition. 

 
BIDDER CONTRACT COMPLIANCE MONITORING REPORT 

 
     PART I - Bidder Information            

 
Company Name 
Street Address 
City & State 
Chief Executive 

 
Bidder Federal Employer 
Identification Number____________________ 
                  Or 
Social Security Number__________________ 

 
Major Business Activity 
      (brief description) 
 
 

 
Bidder Identification 
(response optional/definitions on page 1) 
 
  -Bidder is a small contractor.  Yes__ No__ 
  -Bidder is a minority business enterprise Yes__ No__ 
    (If yes, check ownership category) 
     Black___ Hispanic___ Asian American___ American Indian/Alaskan                     
 Native___ Iberian Peninsula___ Individual(s) with a Physical  Disability___       
Female___ 

 
Bidder Parent Company 
          (If any) 

 

    - Bidder is certified as above by State of CT     Yes__  No__  

 
Other Locations in Ct. 
          (If any) 

 
    - DAS Certification Number ____________________________ 

     
 
     PART II - Bidder Nondiscrimination Policies and Procedures 

 
1. Does your company have a written Affirmative Action/Equal Employment 
Opportunity statement posted on company bulletin boards?                                     
                                                                                                        Yes__ No__ 

 
7. Do all of your company contracts and purchase orders contain non-discrimination   
    statements as required by Sections 4a-60 & 4a-60a Conn. Gen. Stat.?                       
                                                                                                Yes__ No__ 

 
2. Does your company have the state-mandated sexual harassment prevention in 
the workplace policy posted on company bulletin boards?                                       
                                                                                                               Yes__ No__ 

 
8. Do you, upon request, provide reasonable accommodation to employees, or       
applicants for employment, who have physical or mental disability?  
                                                                                                         Yes__ No__ 

 
3. Do you notify all recruitment sources in writing of your company’s 
Affirmative Action/Equal Employment Opportunity employment policy?              
                                                                                                                               
Yes__ No__ 

 
9. Does your company have a mandatory retirement age for all employees?                  
                                                                                                            Yes__ No__ 

 
4. Do your company advertisements contain a written statement that you are an 
Affirmative Action/Equal Opportunity Employer?                     Yes__ No__ 

 
10. If your company has 50 or more employees, have you provided at least two (2) 
hours of sexual harassment training to all of your supervisors? 
                                                                                                  Yes__ No__ NA__ 

 
5. Do you notify the Ct. State Employment Service of all employment                   
  openings with your company?                                                   Yes__ No__ 

 
11. If your company has apprenticeship programs, do they meet the Affirmative 
Action/Equal Employment Opportunity requirements of the apprenticeship standards 
of the Ct. Dept. of Labor?                                                            Yes__ No__ NA__ 
 
12. Does your company have a written affirmative action Plan?   Yes__ No__ 
      If no, please explain. 

 
6. Does your company have a collective bargaining agreement with workers? 
                                                                                                        Yes__ No__ 
     6a. If yes, do the collective bargaining agreements contain    
          non-discrim     ination  clauses covering all workers?        Yes__ No__ 
 
     6b. Have you notified each union in writing of your commitments under the     
        nondiscrimination requirements of contracts with the state of Ct?  
                                                                                                        Yes__ No__ 

13. Is there a person in your company who is responsible for equal                            
employment opportunity?                                                         Yes__ No__ 
      If yes, give name and phone number. 
____________________________________________________________ 
____________________________________________________________ 

 
 
 
 



 
     Part III - Bidder Subcontracting Practices                                                                                                             (Page 4) 

 
1. Will the work of this contract include subcontractors or suppliers?    Yes__ No__ 
 
     1a.  If yes, please list all subcontractors and suppliers and report if they are a small contractor and/or a minority business enterprise. (defined on page 1 / use                   
additional sheet if necessary) 
 
 
 
 
 
 
 
 
      1b.  Will the work of this contract require additional subcontractors or suppliers other than those identified in 1a. above?                                 Yes__ No__ 
 

 
 
      PART IV - Bidder Employment Information   Date:                      

 
             JOB 
       CATEGORY *       

 
OVERALL 
TOTALS 

 
            WHITE 
        (not of Hispanic            
          origin)  

 
          BLACK 
     (not of Hispanic              
         origin) 

 
        
HISPANIC 

 
   ASIAN or PACIFIC       
   ISLANDER 

 
AMERICAN INDIAN or     
ALASKAN NATIVE 

 
 

 
 

 
Male 

 
Female 

 
Male 

 
Female 

 
Male 

 
Female 

 
Male 

 
Female 

 
male 

 
female 

 
Management 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Business & Financial  Ops 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Marketing & Sales 
 

           

 
Legal Occupations 
 

           

 
Computer Specialists 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Architecture/Engineering 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Office & Admin Support 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Bldg/ Grounds 
Cleaning/Maintenance 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Construction & Extraction 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Installation , Maintenance 
& Repair 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Material Moving Workers 
 

           

 
Production Occupations 
 

           

 
TOTALS ABOVE 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Total One Year Ago 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
                                                                         FORMAL ON THE JOB TRAINEES   (ENTER FIGURES FOR THE SAME CATEGORIES AS ARE SHOWN ABOVE) 
 
Apprentices 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Trainees 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

  
*NOTE: JOB CATEGORIES CAN BE CHANGED OR ADDED TO (EX. SALES CAN BE ADDED OR REPLACE A CATEGORY NOT USED IN YOUR COMPANY) 

 
      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
     PART V - Bidder Hiring and Recruitment Practices                                                                                                       (Page 5) 

 
1. Which of the following recruitment sources are used by you? 
    (Check yes or no, and report percent used) 

 
2. Check (X) any of the below listed 
    requirements that you use as 
    a hiring qualification 
 
 (X) 

 
3.  Describe below any other practices or actions that you take which          
show that you hire, train, and promote employees without         discrimination 

 
      SOURCE 

 
YES 

 
NO 

 
% of applicants 
provided by 
source 

  

 
State Employment 
Service 

 
 

 
 

 
 

 
 

 
Work Experience 

 

 
Private Employment 
Agencies 

 
 

 
 

 
 

 
 

 
Ability to Speak or 
Write English 

 

 
Schools and Colleges 

 
 

 
 

 
 

 
 

 
Written Tests 

 

 
Newspaper 
Advertisement 

 
 

 
 

 
 

 
 

 
High School Diploma 

 

 
Walk Ins 

 
 

 
 

 
 

 
 

 
College Degree 

 

 
Present Employees 

 
 

 
 

 
 

 
 

 
Union Membership 

 

 
Labor Organizations 

 
 

 
 

 
 

 
 

 
Personal 
Recommendation 

 

 
Minority/Community 
Organizations 

 
 

 
 

 
 

 
 

 
Height or Weight 

 

 
Others (please identify) 

 
 

 
 

 
 

 
 

 
Car Ownership 

 

 
 

 
 

 
 

 
 

 
 

 
Arrest Record 

 

 
 

 
 

 
 

 
 

 
 

 
Wage Garnishments 

 

 
         Certification (Read this form and check your statements on it CAREFULLY before signing). I certify that the statements made by me on this BIDDER CONTRACT COMPLIANCE         
         MONITORING REPORT are complete and true to the best of my knowledge and belief, and are made in good faith. I understand that if I knowingly make any misstatements of facts, I am  
         subject to be declared in non-compliance with Section 4a-60, 4a-60a, and related sections of the CONN. GEN. STAT. 
 

 
(Signature) 
 
 

 
(Title) 

 
(Date Signed) 

 
(Telephone) 
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BIDDERS QUALIFICATION STATEMENT 
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BIDDERS QUALIFICATIONS STATEMENT 

BIDDERS QUALIFICATIONS STATEMENT 
 

PROJECT NUMBER: SCSU-2020-03 
 

All bidders are required to file this form, properly completed, WITH THEIR PROPOSAL.  Failure of a 
bidder to answer any question or provide required information may be grounds for the awarding authority 
to disqualify and reject their bid.  If a question or request for information does not pertain to your 
organization in any way, use the symbol “NA” (Not Applicable).  Use additional 8½” x 11” sheets with 
your letterhead as necessary. 
   
Indicate exactly the name by which this organization is known: 
 
NAME: 
_______________________________________________________________________________ 
 
How many years has this organization been in business under its present business name? 
 
YEARS:  
______________________________________________________________________________ 
 
If this organization has not always been a General Contractor, list the trade(s) that your firm 
customarily performed prior to the time that you became a General Contractor: 

1. _________________________________________________________________________________ 

2. _________________________________________________________________________________ 

3. _________________________________________________________________________________ 
 
Indicate all other names by which this organization has been known and the length of time known 
by each name: 

1. _________________________________________________________________________________ 

2. _________________________________________________________________________________ 

3. _________________________________________________________________________________ 
 
This firm is a:  ________Corporation     ________ Partnership  ________Sole Proprietorship 
                         ________ Joint Venture  ________ Other (Please Specify) 
 
         _________________________________________________________________________ 
 
Attach resumes of all supervisory personnel, such as Principals, Project Managers, and 
Superintendents who will be directly involved with projects on which you are now a bidder.  
Indicate the number of years of which they were in a Supervisory capacity. 
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BIDDERS QUALIFICATION STATEMENT 
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BIDDERS QUALIFICATIONS STATEMENT 

List all sub-trades which your firm customarily performs with its own employees. 

1. _________________________________________________________________________________ 

2. _________________________________________________________________________________ 

3. _________________________________________________________________________________ 

Has your organization ever failed, or has any officer or partner of your organization ever been an 
officer or partner of another organization that failed to complete a contract?  If so, indicate the 
circumstances leading to the project failure and the name of the company which provided the 
bonding for the failed contract(s): 
_______________________________________________________________________________ 

_______________________________________________________________________________ 

_______________________________________________________________________________ 

_______________________________________________________________________________ 

_______________________________________________________________________________ 
 
List all legal or administrative proceedings currently pending or concluded adversely within the 
last five years which relate to procurement or performance of any public or private construction 
contracts.  (Exclude OSHA violations which are called for elsewhere in this statement.) 
 
1.  ATTACHED   ______   2.  N/A   ______ 
 
List all willful or serious violations of any Occupational Safety and Health Act (OSHA) or of any 
standard, order or regulation promulgated pursuant to such act, during the three (3) year period 
preceding the bid, provided such violations were cited in accordance with the provisions of any 
State Occupational Safety and Health Act or Occupational Safety and Health Act of 1970.  Indicate 
whether these were abated within the time fixed by the citation or whether the citation was 
appealed.  If appealed, what is the status or disposition? 

1. ___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

2. ___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

3. ___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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BIDDERS QUALIFICATION STATEMENT 
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BIDDERS QUALIFICATIONS STATEMENT 

Has your organization had any criminal convictions related to the injury or death of any employee 
in the three (3) year period preceding the bid?  Please list any such convictions below. 

1. ___________________________________________________________________________ 

___________________________________________________________________________ 

2. ___________________________________________________________________________ 

___________________________________________________________________________ 
 
TRADE REFERENCES: Names, addresses, and telephone numbers of several firms with whom 
your organization has regular business dealings. 
1. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 

2. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 

3. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 

4. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 

5. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 

6. _________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________ 
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BIDDERS QUALIFICATION STATEMENT 

PAGE 4 OF 4 
 

BIDDERS QUALIFICATIONS STATEMENT 

 
Dated at: ________________________________ this _________________ day of 
________________________________________ 201__. 
 
Name of Organization:  _________________________________________________ 
Signature:  ___________________________________________________________ 
Print Name:  __________________________________________________________ 
Title:  ________________________________________________________________ 
 
 
 
 
 
 
 

NOTARY STATEMENT: 

 

Mr./Mrs./Ms. _____________________________________ being duly sworn, deposes and says that 

he/she is the _______________________ of ______________________, 

                                                     (Position or Title)            (Name of Company/Firm)      

and that the answers to the foregoing questions and all statements herein contained are true and correct. 

 

Subscribed and sworn before me this  ________ day of ___________________ 200__. 

 

Notary Public: __________________________________________________________ 

My Commission Expires:  ___________________________________________ 200__. 

 



BIDDERS QUALIFICATIONS STATEMENT 
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BIDDERS QUALIFICATION STATEMENT 

 
All construction projects your organization has completed in the past five (5) years or the twenty (20) projects most recently completed 
 

(Please attach a separate sheet explaining any 
  negative entry in these three columns.) 

 
 
 
TITLE AND LOCATION  

 
 
CONTR. 
AMOUNT 

 
 
 
OWNER 

 
 
 
DESIGNER  

 
 
START 
DATE 

 
 
FINISH 
DATE 

 
ANY COMPLAINT 
AS TO QUALITY 
OR MANAGEMENT 

 
 
NAME AND PHONE 
OF OWNER’S REP 

 
 
NAME AND PHONE 
OF DESIGNER’S REP 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 



BIDDERS QUALIFICATIONS STATEMENT 

00 45 13 
BIDDERS QUALIFICATION STATEMENT 

 
All construction projects your organization has completed in the past five (5) years or the twenty (20) projects most recently completed 
 

(Please attach a separate sheet explaining any 
  negative entry in these three columns.) 

 
 
 
TITLE AND LOCATION  

 
 
CONTR. 
AMOUNT 

 
 
 
OWNER 

 
 
 
DESIGNER  

 
 
START 
DATE 

 
 
FINISH 
DATE 

 
ANY COMPLAINT 
AS TO QUALITY 
OR MANAGEMENT 

 
 
NAME AND PHONE 
OF OWNER’S REP 

 
 
NAME AND PHONE 
OF DESIGNER’S REP 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 



  
 

ATTACHMENT 1 
SOUTHERN CONNECTICUT STATE UNIVERSITY 

PURSUANT TO CONNECTICUT PUBLIC ACTS 88-351 AND 89-253 
 
 
A. For the purposes of this section, "minority business enterprise" means any small contractor or supplier 

of materials fifty-one percent or more of the capital stock, if any, or assets of which is owned by a 
person or persons: 

 
1. Who are active in the daily affairs of the enterprise, 
2. Who have the power to direct the management and policies of the enterprise and 
3. Who are members of a minority, as such term is defined in subsection (a) of CT. General Statutes 

Section 32-9n; and "good faith" means that degree of diligence which a reasonable person would 
exercise in the performance of legal duties and obligations.  "Good faith efforts" shall include, but 
not be limited to, those reasonable initial efforts necessary to comply with statutory or regulatory 
requirements and additional or substituted efforts when it is determined that such initial efforts will 
not be sufficient to comply with such requirements. 

 
B. For purposes of this Section, "Commission" means the Commission on Human Rights and 

Opportunities. 
 
1. The Contractor agrees and warrants that in the performance of the Contract such Contractor will not 

discriminate or permit discrimination against any person or group of persons on the grounds of race, 
color, religious creed, age, marital status, national origin, ancestry, sex, mental retardation or 
physical disability, including, but not limited to, blindness, unless it is shown by such Contractor that 
such disability prevents performance of the work involved, in any manner prohibited by the laws of 
the United States or of the State of Connecticut.  The Contractor further agrees to take affirmative 
action to insure that applicants with job related qualifications are employed and that employees are 
treated when employed without regard to their race, color, religious creed, age, marital status, 
national origin, ancestry, sex, mental retardation, or physical disability, including, but not limited to, 
blindness, unless it is shown by such Contractor that such disability prevents performance of the 
work involved. 

 
2. The Contractor agrees, in all solicitations or advertisements for employees placed by or on behalf of 

the Contractor, to state that it is an "affirmative action-equal opportunity employer" in accordance 
with regulations adopted by the Commission. 

 
3. The Contractor agrees to provide each labor union or representative of workers with which such 

Contractor has a collective bargaining agreement or other contract or understanding and each 
vendor with which such Contractor has a contract or understanding, a notice to be provided by the 
Commission, advising the labor union or worker's representative of the Contractor's commitments 
under this section and to post copies of the notice in conspicuous places available to employees 
and applicants for employment. 

 
4. The Contractor agrees to comply with each provision of this section and CT. General Statutes 

Sections 46a-68e and 46a-68f, inclusive, and with each regulation or relevant order issued by said 
Commission pursuant to CT. General Statute 46a-56, as amended by Section 5 of Public Act 89-
253, 46a-68e and 46a-68f. 

 
5. The Contractor agrees to provide the Commission on Human Rights and Opportunities with such 

information requested by the Commission and permit access to pertinent books, records and 
accounts, concerning the employment practices and procedures of the Contractor as related to the 
provisions of this section and section 46a-56.  If the contract is a public works contract, the 
Contractor agrees and warrants that he will make good faith efforts to employ minority business 
enterprises as subcontractors and suppliers of materials on such public works projects. 

 
 
 



  
 

C. Determination of the Contractor's good faith efforts shall include but shall not be limited to the following 
factors:  The Contractor's employment and subcontracting policies, patterns and practices, affirmative 
advertising, recruitment and training, technical assistance activities and such other reasonable activities 
or efforts as the Commission may prescribe that are designed to ensure the participation of minority 
business enterprises in public works projects. 

 
D. The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the 

Commission, of its good faith efforts. 
 
E. The Contractor shall include the provisions of subsection (b) of this section in every subcontract or 

purchase order entered into in order to fulfill any obligation of a contract with the State and such 
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations 
or orders of the Commission.  The Contractor shall take such action with respect to any such 
subcontract or purchase order as the Commission may direct as a means of enforcing such provisions 
including sanctions for noncompliance in accordance with CT. General Statute Section 46a-56, as 
amended by Section 5 of Public Act 89-253; provided if such Contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor as a result of such direction by the 
Commission, the Contractor may request the State of Connecticut to enter into any such litigation or 
negotiation prior thereto to protect the interests of the State and the State may so enter. 

 
F. The Contractor agrees to comply with the regulations referred to in this section as they exist on the date 

of this contract and as they may be adopted or amended from time to time during the term of this 
Contract and any amendments thereto. 

 
Effective 7/1/89 
 
 
 

 



 

ATTACHMENT 2 
PROVISIONS OF THIS CONTRACT REQUIRED BY  
CONNECTICUT PUBLIC ACT 91-58, SECTION 16 

 
 
A. The Contractor agrees and warrants that in the performance of the contract such contractor will not 

discriminate or permit discrimination against any person or group of persons on the grounds of sexual 
orientation, in any manner prohibited by the laws of the United States or of the State of Connecticut, and 
that employees are treated when employed without regard to their sexual orientation. 

 
B. The Contractor agrees to provide each labor union or representative of workers with which such 

contractor has a collective bargaining agreement or other contract or understanding and each vendor 
with which such contractor has a contract or understanding, a notice to be provided by the Commission 
on Human Rights and Opportunities advising the labor union or worker's representative of the 
Contractor's commitments under this section, and to post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

 
C. The Contractor agrees to comply with each provision of this section and sections 46a-68e and 46a-68f 

of the general statutes and with each regulation or relevant order issued by said Commission pursuant 
to sections 46a-56, 46a-68e and 46a-68f of the general statutes. 

 
D. The Contractor agrees to provide the Commission on Human Rights and Opportunities with such 

information requested by the Commission, and permit access to pertinent books, records and accounts, 
concerning the employment practices and procedures of the Contractor as related to the provisions of 
this section and section 46a-56 of the general statutes. 

 
E. The Contractor shall include the provisions of subsection (a) of this section in every subcontract or 

purchase order entered into in order to fulfill any obligation of a contract with the state and such 
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations 
or offers of the commission.  The Contractor shall take such action with respect to any such subcontract 
or purchase offer as the Commission may direct as a means of enforcing such provisions including 
sanctions for noncompliance in accordance with section 46a-56 of the general statutes; provided, if such 
Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by the commission, the Contractor may request the State of Connecticut to enter 
into any such litigation or negotiation prior thereto to protect the interests of the State and the State may 
so enter. 

 
 
 



CLASSIFICATION Hourly Rate Benefits

SCSU North Townhouse Unit Renovation - 2020Project:

Minimum Rates and Classifications for
Building Construction

ID#:

SCSU

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General
Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare
payments and will apply only where the contract is advertised for bid within 20 days of the date on which the
rates are established. Any contractor or subcontractor not obligated by agreement to pay to the welfare and
pension fund shall pay this amount to each employee as part of his/her hourly wages.

Project Number: SCSU North
State#:

Project:

FAP#:
Project Town:

SCSU North Townhouse Unit Renovation - 2020

SCSU North
New Haven

Connecticut Department of Labor
 Wage and Workplace Standards Division

20-12116

1b) Asbestos/Toxic Waste Removal Laborers:  Asbestos removal and
encapsulation (except its removal from mechanical systems which are
not to be scrapped), toxic waste removers, blasters.**See Laborers
Group 7**

1c) Asbestos Worker/Heat and Frost Insulator 40.21 30.99

2) Boilermaker 38.34 26.01

3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking),
Stone Masons

35.71 33.31 + a

3b) Tile Setter 34.9 25.87

3c) Terrazzo Mechanics and Marble Setters 31.69 22.35

3d) Tile, Marble & Terrazzo Finishers 26.7 21.75

3e)  Plasterer 33.48 32.06

------LABORERS------

4)  Group 1:  Laborers (common or general), acetylene burners,
carpenter tenders, concrete specialists, wrecking laborers, fire
watchers.

30.75 20.84

4a) Group 2:  Mortar mixers, plaster tender, power buggy operators,
powdermen, fireproofer/mixer/nozzleman (Person running mixer and
spraying fireproof only).

31.0 20.84

As of: April 17, 2020



SCSU North Townhouse Unit Renovation - 2020Project:

4b) Group 3:  Jackhammer operators/pavement breaker, mason
tender (brick), mason tender (cement/concrete), forklift operators
and forklift operators (masonry).

31.25 20.84

4c) **Group 4: Pipelayers (Installation of water, storm drainage or
sewage lines outside of the building line with P6, P7 license) (the
pipelayer rate shall apply only to one or two employees of the total
crew who primary task is to actually perform the mating of pipe
sections) P6 and P7 rate is $26.80.

31.75 20.84

4d) Group 5:  Air track operator, sand blaster and hydraulic drills. 31.5 20.84

4e) Group 6:  Blasters, nuclear and toxic waste removal. 33.75 20.84

4f)  Group 7:  Asbestos/lead removal and encapsulation (except it's
removal from mechanical systems which are not to be scrapped).

31.75 20.84

4g) Group 8:  Bottom men on open air caisson, cylindrical work and
boring crew.

29.03 20.84

4h)  Group 9:  Top men on open air caisson, cylindrical work and
boring crew.

28.49 20.84

4i)  Group 10:  Traffic Control Signalman 18.0 20.84

5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet
Laying, Metal Stud Installation, Form Work and Scaffold Building,
Drywall Hanging, Modular-Furniture Systems Installers, Lathers,
Piledrivers, Resilient Floor Layers.

33.53 25.66

5a)  Millwrights 34.94 26.19

6) Electrical Worker (including low voltage wiring) (Trade License
required: E1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9)

38.5 28.61+3% of
gross wage

7a) Elevator Mechanic (Trade License required:  R-1,2,5,6) 55.12 34.765+a+b

-----LINE CONSTRUCTION----

Groundman 26.5 6.5% + 9.00

Linemen/Cable Splicer 48.19 6.5% + 22.00

8) Glazier (Trade License required:  FG-1,2) 38.18 21.80 + a

As of: April 17, 2020
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9) Ironworker, Ornamental, Reinforcing, Structural, and Precast
Concrete Erection

36.67 35.77

----OPERATORS----

Group 1:   Crane handling or erecting structural steel or stone,
hoisting engineer 2 drums or over, front end loader (7 cubic yards or
over),  work boat 26 ft. and over and Tunnel Boring Machines. (Trade
License Required)

40.97 24.80 + a

Group 2:   Cranes (100 ton rate capacity and over); Excavator over 2
cubic yards; Piledriver ($3.00 premium when operator controls
hammer); Bauer Drill/Caisson.  (Trade License Required)

40.64 24.80 + a

Group 3:   Excavator; Backhoe/Excavator under 2 cubic yards; Cranes
(under 100 ton rated capacity), Grader/Blade; Master Mechanic;
Hoisting Engineer (all types of equipment where a drum and cable are
used to hoist or drag material regardless of motive power of
operation), Rubber Tire Excavator (Drott-1085 or similar);Grader
Operator; Bulldozer Fine Grade. (slopes, shaping, laser or GPS, etc.).
(Trade License Required)

39.88 24.80 + a

Group 4:  Trenching Machines; Lighter Derrick; Concrete Finishing
Machine; CMI Machine or Similar; Koehring Loader (Skooper).

39.48 24.80 + a

Group 5:   Specialty Railroad Equipment; Asphalt Paver; Asphalt
Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self
Contained Power Units; Boring Machine; Post Hole Digger; Auger;
Pounder; Well Digger; Milling Machine (over 24

38.87 24.80 + a

Group 5 continued:  Side Boom; Combination Hoe and Loader;
Directional Driller; Pile Testing Machine.

38.87 24.80 + a

Group 6:   Front End Loader (3 up to 7 cubic yards); Bulldozer (rough
grade dozer).

38.55 24.80 + a

Group 7:   Asphalt roller, concrete saws and cutters (ride on types),
vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder;
Milling Machine (24

38.2 24.80 + a

Group 8:   Mechanic, grease truck operator, hydroblaster; barrier
mover; power stone spreader; welding; work boat  under 26 ft.;
transfer machine.

37.79 24.80 + a

Group 9:   Front end loader (under 3 cubic yards), skid steer loader
regardless of attachments, (Bobcat or Similar):  forklift, power
chipper; landscape equipment (including Hydroseeder).

37.34 24.80 + a

Group 10:  Vibratory hammer; ice machine; diesel and air, hammer,
etc.

35.24 24.80 + a

Group 11:  Conveyor, earth roller, power pavement breaker
(whiphammer), robot demolition equipment.

35.24 24.80 + a

As of: April 17, 2020
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Group 12:  Wellpoint operator. 35.18 24.80 + a

Group 13: Compressor battery operator. 34.58 24.80 + a

Group 14: Elevator operator; tow motor operator (solid tire no rough
terrain).

33.41 24.80 + a

Group 15:  Generator Operator; Compressor Operator; Pump
Operator; Welding Machine Operator; Heater Operator.

32.99 24.80 + a

Group 16:  Maintenance Engineer/Oiler. 32.32 24.80 + a

Group 17:  Portable asphalt plant operator; portable crusher plant
operator; portable concrete plant operator.

36.76 24.80 + a

Group 18:  Power safety boat; vacuum truck; zim mixer; sweeper;
(Minimum for any job requiring a CDL license).

34.26 24.80 + a

------PAINTERS (Including Drywall Finishing)------

10a) Brush and Roller 34.62 21.80

10b) Taping Only/Drywall Finishing 35.37 21.80

10c) Paperhanger and Red Label 34.12 21.05

10e) Blast and Spray 36.62 21.05

11)  Plumber (excluding HVAC pipe installation) (Trade License
required: P-1,2,6,7,8,9  J-1,2,3,4  SP-1,2)

43.62 32.06

12)  Well Digger, Pile Testing Machine 37.26 24.05 + a

Roofer:  Cole Tar Pitch 41.5 17.00 + a

Roofer:  Slate, Tile, Composition, Shingles, Singly Ply and
Damp/Waterproofing

40.0 17.00 + a

15) Sheetmetal Worker  (Trade License required for HVAC and
Ductwork: SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)

37.98 38.31

16) Pipefitter (Including HVAC work)
(Trade License required:  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4, G-1,
G-2, G-8 & G-9)

43.62 32.06

As of: April 17, 2020
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------TRUCK DRIVERS------

17a)  2 Axle 29.51 24.52 + a

17b)  3 Axle, 2 Axle Ready Mix 29.62 24.52 + a

17c)  3 Axle Ready Mix 29.67 24.52 + a

17d)  4 Axle, Heavy Duty Trailer up to 40 tons 29.72 24.52 + a

17e)  4 Axle Ready Mix 29.77 24.52 + a

17f)  Heavy Duty Trailer (40 Tons and Over) 29.98 24.52 + a

17g) Specialized Earth Moving Equipment (Other Than Conventional
Type on-the-Road Trucks and Semi-Trailers, Including Euclids)

29.77 24.52 + a

18) Sprinkler Fitter  (Trade License required:  F-1,2,3,4) 45.57 24.33 + a

19) Theatrical Stage Journeyman 25.76 7.34

As of: April 17, 2020
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ALL Cranes: When crane operator is operating equipment that requires a fully licensed crane
operator to operate he receives an extra $4.00 premium in addition to the hourly wage rate and benefit
contributions:

Welders: Rate for craft to which welding is incidental.
*Note: Hazardous waste removal work receives additional $1.25 per hour for truck drivers.
**Note: Hazardous waste premium $3.00 per hour over classified rate

Crane with 150 ft. boom (including jib) - $1.50 extra

Crane with 200 ft. boom (including jib) - $2.50 extra

Crane with 250 ft. boom (including jib) - $5.00 extra

Crane with 300 ft. boom (including jib) - $7.00 extra

Crane with 400 ft. boom (including jib) - $10.00 extra

1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)
2) Cranes (100 ton rate capacity and over) Bauer Drill/Caisson
3) Cranes (under 100 ton rated capacity)

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate
times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for
Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate
percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site
ratio shall not be less than one full-time journeyperson instructing and supervising the work of each
apprentice in a specific trade.

  The Prevailing wage rates applicable to this project are subject to annual adjustments
each July 1st for the duration of the project.
  Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each
July 1st, as posted by the Department of Labor.
  It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate
increases directly from the Department of Labor's website.
  The annual adjustments will be posted on the Department of Labor's Web page:
www.ct.gov/dol. For those without internet access, please contact the division listed
below.
  The Department of Labor will continue to issue the initial prevailing wage rate schedule
to the Contracting Agency for the project.
  All subsequent annual adjustments will be posted on our Web Site for contractor
access.
  Contracting Agencies are under no obligation pursuant to State labor law to pay any
increase due to the annual adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer,
or worker shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the
appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons
who perform work ON SITE regardless of their ownership i.e.: (Owners,
Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual
relationship alleged to exist between the contractor and such person.

As of: April 17, 2020
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~~Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of
prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

As of: April 17, 2020



CONNECTICUT DEPARTMENT OF LABOR
 WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACTORS WAGE CERTIFICATION FORM

I,                                                                      of                                                             
         Officer, Owner, Authorized Rep.                              Company Name

do hereby certify that the                                                                                                    
                                                                   Company Name
                                                                                                                                           
                                                                    Street
                                                                                                                                      
                                                 City
 and all of its subcontractors will pay all workers on the 

                                                                                                                                           
                                           Project Name and Number

                                                                                                                                           
                     Street and City

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is
attached hereto). 
     

                                                                  
           Signed

Subscribed and sworn to before me this                                  day of                                , 2004.

                                                                                  
                                             Notary Public

L  Return to: 
  Connecticut Department of Labor

             Wage & Workplace Standards Division
                   200 Folly Brook Blvd.

            Wethersfield, CT  06109



BUILDING CONTRACTOR REPORTING FORM 
 
In order to receive final payment for services, all general contractors and their subcontractors 
must supply the information requested on this form and submit these forms with their final 
invoice (P.S. 93-286). 
 
 
 
1. SOUTHERN CONNECTICUT STATE UNIVERSITY – 7804 
 

Project Title: ___________________________________________________ 
 
Project Number: ________________________________________________ 
 
 

2. Federal Employer Identification Number: _____________________________ 
(If FEIN number is not available, provide Social Security Number.) 
 
 

3. Connecticut Tax Registration Number: _______________________________ 
 
 
4. Type of work:   ________  Goods or Services  

________  Construction Contract 
 

 
5. Name of Business: _____________________________________________________ 
 
 
6. Business Address: _____________________________________________________ 
                                                                            (Street) 
 
      ____________________________________________________________________ 
                            (City)                                            (State)                                        (Zip Code) 
 
 
7.  ______  General Contractor                _______  Subcontractor                             
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STATE OF CONNECTICUT 
CERTIFICATE OF INSURANCE 

 
This is to certify that the Company named below has issued the policies listed below, that these policies are 
written in accordance with the Company's standard policies and endorsements, except as indicated below or as 
noted in the attachments hereto,  which policies and endorsements will be made available  to Southern 
Connecticut State University upon request, that they provide coverage and limits of liability shown with respect 
to the insurance indicated that they are in force on this date,  that all deductible amounts are indicated below, 
and that this Certificate is furnished in accordance with and for the purpose of satisfying the requirements of 
the State of Connecticut, Southern Connecticut State University, in connection with the award and performance 
of a contract or agreement with the State of Connecticut, Southern Connecticut State University. 
 
1. Name of Insured:  
  
2. Address of Insured:  
  
  
  
3. Location and Description of Work:  
  
  
  
  
4. Project Number:  
  
 

                                  Insurance Chart (See descriptions below chart) 
5. Kind and Type  

of  Insurance 
Policy 

Number 
Effective 

Date 
Expiration 

Date 
IN DOLLARS 

Coverage and Limits of Liability 
     Single 

Limit 
 

Each 
Accident 

 

Aggregate 

5.1 Contractor’s General 
Liability 

   1,000,000. 1,000,000. 2,000,000. 

5.1a SPECIAL 
HAZARD 

INSURANCE 
TYPE “C” – 

Collapse Structural 
Injury 

Type  “X” – 
Explosion or Blast 

 

    
1,000,000. 

 
1,000,000. 

 
2,000,000. 
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5. Kind and Type  

of  Insurance 
Policy 

Number 
Effective 

Date 
Expiration 

Date 
IN DOLLARS 

Coverage and Limits of Liability 
 (continued)    Single 

Limit 
 

Each 
Accident 

Aggregate 

5.2 Worker’s 
Compensation 

(If Self insured, then 
Compensation 

Commissioner’s 
Certificate Required) 

    
 

STATUTORY 

5.2a Contractual 
Employers Liability 
(See Items 6 & 7) 

    
(See Description Below) 

 

5.3 Owners Protective 
Liability for and in 

the Name of the State 
of Connecticut 
(See Item 6) 

   1,000,000. 1,000,000. 2,000,000. 

5.3a Contractors 
Protective Liability 

 

   1,000,000. 1,000,000. 2,000,000. 

5.3b TYPE “U” - 
Underground 

Damage 

    
N. A. 

 
N. A. 

 
N. A. 

5.4 AUTOMOBILE 
LIABILITY 

   Each 
Accident 

 Owned Automobiles     
$1,000,000. 

 
 
 

 Hired Automobiles    
 Non-Owned 

Automobiles 
   

     
5.5 BUILDERS RISK 

INSURANCE 
(Fire Extended 

Coverage) 

  
AS DESCRIBED BELOW 

5.10 Umbrella Policy 
(As Needed) 

      

       
Insurance Description 

 
5.1  Commercial General Liability: With Respect to the operations he/she performs, the  
&  contractor shall carry Commercial General Liability insurance in the amount of $1,000,000  
5.1a combined single limit per occurrence for bodily injury, personal injury, and property damage. 

Coverage shall include Premises and Operations, Independent Contractors, Products and 
Completed Operations, Contractual Liability and Broad Form Property Damage coverage. 
Additionally, when necessary because of the scope of the project, the policy shall include 
explosion, collapse and underground coverage. If a general aggregate is used, the general aggregate 
limit shall apply separately to the project or the general aggregate limit shall be twice the 
occurrence limit. 
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5.2 Workers’ Compensation and Employers Liability: With respect to all contractor operations  
& and all those performed for him/her by sub-contractors, the contractor shall carry statutory  
5.2a coverage in compliance with the Worker’s Compensation laws of the State of Connecticut. 

Coverage shall include Employer’s Liability with minimum limits of $100,000 each accident, 
$500,000 Policy Disease Limit, $100,000 each employee. 

 
5.3 Owners and Contractors Protective Liability Insurance: With respect to the operations the  
& contractor performs, the contractor shall carry for and in behalf of the State of Connecticut,  
5.3a an Owners and Contractors Protective Liability insurance policy for a limit of not less than 

$1,000,000 for all damages arising out of injury to or destruction of property in any one accident or 
occurrence and subject to that limit per accident an aggregate limit of $2,000,000 for all damages 
arising out of injury or destruction of property during the policy period. 

 
5.4 Automobile Liability: The operation of all motor vehicles, including those owned, hired or non-

owned, used in connection with the contract shall be covered by Automobile Liability insurance in 
the amount of not less than $1,000,000 for all damages arising out of any one accident or 
occurrence. If a vehicle is not used in the execution of the contract then automobile coverage is not 
required. 

 
5.5 Builder’s Risk Insurance: At its sole cost and expense, the contractor shall carry Builders’ Risk 

Insurance including but not limited to, Fire Vandalism, Theft, Lighting, Wind, and All Risk 
coverage in the amount of the estimated value of improvement to the existing structure and/or new 
building, but at a minimum, not less than the value of the contract. Such insurance should include 
coverage for materials stored on the site but not yet made a permanent part of the structure and 
property in transit. All deductibles or retentions will be the sole responsibility of the contractor. 
The State of Connecticut is listed as a Loss Payee on the coverage.  

 
6. Unless requested otherwise by the State it is agreed that the above named insurance company waives 

governmental immunity as a defense and will not use the defense of governmental immunity in the 
adjustment of claims or in the defense of any suit brought against the State, and it is further agreed that the 
company will bill all premiums and audit charges earned under the protective liability policy to the above 
named contractor. 

 
7. The contractor shall at all times indemnify and save harmless the State of Connecticut, Southern 

Connecticut Sate University and their respective officers,  agents, and employees,  on account of any and  
all claims,  damages, losses,  litigation,  expenses,  counsel fees and compensation arising  out of injuries 
(including death) sustained by or alleged to have been sustained by the officers,  agents,  and employees of 
said State or Department,  or of the contractor, his subcontractor,  or material men and from injuries 
(including death) sustained by or alleged to have been  sustained by the public,  any or all persons on or 
near the work, or by any other person or property, real or personal (including property of said State or 
Department) caused in whole or in part by the acts, omissions, or neglect of the contractor including but not 
limited to any neglect in safeguarding the work or through the use of unacceptable materials in constructing 
the work of the contractor, any subcontractor, material man, or anyone directly employed by them or any of 
them while engaged in the performance of the contract, including the entire elapsed time from the date 
ordered to start work or the actual start whichever occurs first until the completion as certified by the 
Southern Connecticut State University. 
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Such insurance as is herein certified applies to all operations of the insured in connection with the work herein 
described at the locations stated. 
 
Certificate from insurers must list State of Connecticut as an Additional Insured. 
 
In the event of any restrictive amendment to, any change in or cancellation of any one or more of  

said policies the  
 (Insurance Company) 

will give not less than thirty days written notice to the party to whom the certificate is issued of such 
amendment, change or cancellation. 

 
 
Dated this  day of  19  
 
 

Insurance Company 
 

Address 
 

Authorized Agency 
 
By:  
 Authorized Agent 
 
 

 
Original to be submitted to: 

Richard Glasson 
 Purchasing Assistant 
 Southern Connecticut State University 
 Procurement Services. – Wintergreen Building – 1 Wintergreen Avenue 
 501 Crescent Street 
 New Haven, CT  06515 
 (203) 392-6702 
 

END OF SECTION 
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ARTICLE 1 
DEFINITIONS 

 
WHENEVER THE FOLLOWING TERMS, OR PRONOUNS IN PLACE 
OF THEM, ARE USED THE INTENT AND MEANING SHALL BE AS 
FOLLOWS: 
 
1.1 ACCEPTANCE:  The Owner’s acknowledgement   of 
the Work from the Contractor upon certification by the Con-
struction Administrator and Architect or Engineer that all 
Work has been completed. 
 
1.2 ADDITIONAL OR DELETED WORK:  Work re-
quired by the Department that, in the judgment of the Com-
missioner, involves any addition to, deduction from, or modi-
fication of the Work required by the Contract Documents. 
 
1.3 AGENCY:  The (User) Agency of the State of Con-
necticut having administrative authority of the facility in 
which the Work is being performed. 
 
1.4 APPLICATION FOR PAYMENT, PARTIAL 
PAYMENT OR REQUISITION:  Contractor’s certified 
request for payment for completed portions of the Work and, 
if the Contract so provides, for materials or equipment suita-
bly stored pending their incorporation into the Work. 
 
1.5 ARCHITECT OR ENGINEER: A sole proprietor, 
partnership, firm, corporation or other business organization 
under Contract with the Owner, commissioned to prepare 
Contract Drawings and Specifications, to advise the Owner 
and in certain cases, to perform regular inspections during 
construction and when authorized to perform the duties of the 
Construction Administrator. 
 
1.6 AS-BUILT DRAWINGS:  Construction Drawings 
revised by the Contractor to show all significant Modifica-
tions made during the construction process. 
 
1.7 BASE BID:  Monetary value stated in the Bid Proposal 
Form as the sum for which the Bidder offers to perform the 
Work described in the Bidding Documents, exclusive of ad-
justments for Supplemental Bids. 
 
1.8 BID BOND:  Form of Bid Security executed by the 
Bidder as Principal and by a Surety to guarantee that the Bid-
der will enter into a Contract within a specified time and fur-
nish any required bond as mandated by Connecticut General 
Statute Section 4b-92. 
 
1.9 BIDDER: A sole proprietor, partnership, firm, corpora-
tion or other business organization submitting a Bid on the 
Bid Proposal Form for the Work contemplated. 
 

1.10 BIDDING DOCUMENTS:  Collectively, the Bidding 
Requirements and the proposed Contract Documents, includ-
ing any addenda issued prior to receipt of Bids. 
 
1.11 BID OR BID PROPOSAL FORM:  A complete and 
duly signed proposal to perform Work (or a designated por-
tion thereof) for a stipulated sum submitted in accordance 
with the Bidding Documents. 
 
1.12 BID SECURITY:  Certified check or Bid Bond sub-
mitted with Bid Proposal Form, which provides that the Bid-
der, if awarded the Contract, will execute such Contract in 
accordance with the requirements of the Bidding Documents. 
 
1.13 BUILDER’S RISK INSURANCE:  A specialized 
form of property insurance which provides coverage for loss 
or damage to the Work pursuant to the Contract Documents. 
 
1.14 CASH ALLOWANCE:  An amount established in the 
Contract Documents for inclusion in the Contract Sum to 
cover the cost of prescribed items not specified in detail, and 
as shown in the Allowance Schedule. 
 
1.15 CERTIFICATE OF ACCEPTANCE:  A document 
issued by the Owner to the Contractor stating that all Work 
specified in the Certificate of Acceptance has been completed 
and accepted by the Owner. 
 
1.16 CERTIFICATE OF COMPLIANCE:  A document 
stating that for the portion of the Project completed, either 
the design portion or the construction portion, has been per-
formed in substantial compliance with all applicable building 
codes. 
 
1.17 CERTIFICATE OF OCCUPANCY:  Document is-
sued by the authority having jurisdiction certifying that all or 
a designated portion of a building is approved for its desig-
nated use. 
 
1.18 CERTIFICATE OF SUBSTANTIAL COMPLE-
TION:  A document prepared by the Architect or Engineer 
and approved by the Owner on the basis of an inspection 
stating: 
 

1.18.1 that the Work, or a designated portion thereof, is de-
termined to be Substantially Complete; 

1.18.2 the date of Substantial Completion; 
1.18.3 the responsibilities of the Owner and the Contractor 

for security maintenance, heat, utilities, damage to 
the Work and insurance; and 

1.18.4 the time within which the Contractor shall complete 
the remaining Work. 
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1.19 CHANGE ORDER:  Written authorization signed by 
the Owner, authorizing a modification in the Work, an ad-
justment in the Contract Sum, or an adjustment in the Con-
tract Time. 
 
1.20 COMMISSIONER:  The State of Connecticut, De-
partment of Public Works (DPW) Commissioner acting di-
rectly or through specifically authorized DPW personnel or 
agent(s) having authority to perform duties defined in Article 
25. 
 
1.21 CONSTRUCTION ADMINISTRATOR: A sole pro-
prietor, partnership, firm, corporation or other business or-
ganization, under Contract or employed by the Owner com-
missioned and/or authorized to oversee the fulfillment of all 
requirements of the Contract Documents.  The authorized 
Construction Administrator may be a Department of Public 
Works Assistant Project Manager, Department of Public 
Works Project Manager, a Clerk of the Works, an Architect, 
a Consulting Architect, a Consulting Construction Adminis-
trator, a Consulting Engineer etc. or any other designee as 
authorized and identified by the Owner. 
 
1.22 CONSTRUCTION CHANGE DIRECTIVE:  A writ-
ten authorization signed by the Owner, directing a modifica-
tion in the Work and stating a proposed basis for adjustment, 
if any, in the Contract Sum, Contract Time or both.  Any 
Construction Change Directive effecting an adjustment to the 
Contract Sum or Contract Time shall result in a Change Or-
der. 
 
1.23 CONTRACT DOCUMENTS OR CONTRACT:  
The Agreement between Owner and Contractor, Conditions 
of the Contract (General Conditions, Supplementary Condi-
tions, General Requirements and other Conditions), Draw-
ings, Specifications, and Addenda issued prior to execution 
of the Contract, other documents listed in the Agreement and 
Modifications issued after execution of the Contract, all of 
which shall constitute the Contract. 
 
1.24 CONTRACTOR OR GENERAL CONTRACTOR: 
A sole proprietor, partnership, firm or Corporation, under 
direct Contract with the Department of Public Works, re-
sponsible for performing the Work under the Contract 
Documents.  Whenever the words “Contractor” or “General 
Contractor” are used it shall be understood to mean Contrac-
tor. 
 
1.25 CONTRACTOR’S LIABILITY INSURANCE:  In-
surance purchased and maintained by the Contractor that 
insures the Contractor for claims for property damage, bodily 
injury or death. 
 
1.26 CONTRACT START DATE OR DATE OF 
COMMENCEMENT OF THE WORK:  The date, speci-

fied by the Owner in the Notice to Proceed, on which the 
Contractor is required to start the Work. 
 
1.27 CONTRACT SUM:  The sum stated in the Contract, 
which is the total amount payable by the Owner to the Con-
tractor for performance of the Work under the Contract 
Documents. 
 
1.28 CONTRACT TIME:  The period of time allotted in 
the Contract Documents for Substantial Completion of the 
Work, including authorized adjustments thereto.  The Con-
tract Time is the sum of all Working Days and Non-Working 
Days as further defined herein and specified in the Contract 
Documents. 
 
1.29 DAY:  Whenever the word Day is used it shall be un-
derstood to mean calendar day stated on the Bidding Docu-
ments, unless stated otherwise. 
 
1.30 DEPARTMENT OF PUBLIC WORKS  (DPW) 
PROJECT MANAGER:  The individual employed by the 
Owner, designated and authorized by the Commissioner, to 
be responsible for the overall management and oversight of 
the Project, and to represent the (User) Agency. 
 
1.31 DIESEL VEHICLE EMMISSIONS CONTROL:  
The reduction of air pollution emissions from diesel powered 
vehicles through the use of diesel engine emission control 
technologies. 
 
1.32 EQUAL(S):  Any deviation from the Specification 
which is defined as follows: A replacement for the specified 
material, device, procedure, equipment, etc., which is recog-
nized and accepted as substantially equal to the first listed 
manufacturer or first listed procedure specified after review 
by the Architect/Engineer, and may be rejected or approved 
at the sole discretion of the Owner. All equals must be sub-
stantially equivalent to the first manufacturer or first proce-
dure listed in the Specifications with reference to all of the 
following areas: the substance and function considering qual-
ity, workmanship, economy of operation, durability, and suit-
ability for purposes intended; size, rating, and cost. The equal 
does not constitute a modification in the scope of Work, the 
Schedule, or Architect/Engineer’s design intent of the speci-
fied material, device, procedure, equipment, etc.  
 
1.33 FINAL INSPECTION:  Review of the Work by the 
Architect or Engineer and Owner to determine whether Ac-
ceptance has been achieved. 
 
1.34 FINAL PAYMENT:  The last payment made by the 
Owner to the Contractor, made after notice of the Accep-
tance.  Payment shall include the entire unpaid balance of the 
Contract Sum as adjusted by modifications. 
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1.35 GENERAL CONDITIONS:  The General Conditions 
of the Contract for Construction, part of Division 00 of the 
Specifications. 
 
1.36 GENERAL REQUIREMENTS:  That part of the 
Contract Documents entitled General Requirements, which is 
Division 01 of the Specifications. 
 
1.37 GUARANTEE:  See Warranty. 
 
1.38 LIQUIDATED DAMAGES:  A sum established in a 
Contract, usually as a fixed sum per Day, as the predeter-
mined measure of damages to be paid to the Owner due to 
the Contractor’s failure to complete the Work within the 
Contract Time. 
 
1.39 LUMP SUM: An item or category priced as a whole 
rather than broken down into its elements. 
 
1.40 MOBILE SOURCE: A source designed or constructed 
to move from one location to another during normal opera-
tion except portable equipment and includes, but is not lim-
ited to, automobiles, buses, trucks, tractors, earth moving 
equipment, hoists, cranes, aircraft, locomotives operating on 
rails, vessels for transportation on water, lawnmowers, and 
other small home appliances. 
 
1.41 NON-WORKING DAYS: All Saturdays, Sundays, 
Legal State Holidays (12), and any other Days identified in 
the Contract Documents that the Contractor is not permitted 
to execute the Work.  The restriction of Non-Working Days 
may be suspended upon the approval or direction of the 
Commissioner. 
 
1.42 NOTICE TO BIDDER:  A notice contained in the 
Bidding Document informing prospective Bidders of the op-
portunity to submit Bids on a Project. 
 
1.43 NOTICE TO PROCEED:  Written notice, issued by 
the Commissioner or the Commissioner’s authorized repre-
sentative, to the Contractor authorizing the Contractor to pro-
ceed with the Work and establishing the date for commence-
ment of the Contract Time. 
 
1.44 OWNER OR DEPARTMENT:  The State of Con-
necticut, Department of Public Works acting through its 
Commissioner or specifically authorized Department person-
nel or agent. 
 
1.45 OVERHEAD:  Indirect costs including: supervision 
(any position over the foreman), field and home office ex-
pense, insurance, and small tools and consumables. 
 
1.46  PAYMENT, BOND, LABOR BOND OR 
MATERIAL BOND:  A  bond  in  which  the  Contractor 

and the  Contractor’s  surety  guarantee  to  the  Owner that 
the Contractor will pay for labor and materials furnished for 
use in the performance of the Contract, as required by Con-
necticut General Statutes Section 49-41. 
 
1.47 PERFORMANCE BOND OR SURETY BOND:  A 
bond in which the Contractor and the Contractor’s surety 
guarantee to the Owner that the Work will be performed in 
accordance with the Contract Documents, as required by 
Connecticut General Statutes Section 49-41. 
 
1.48 PERFORMANCE SPECIFICATION:  A description 
of the desired results or performance of a product, material, 
assembly, procedure, or a piece of equipment with criteria for 
identifying the standard. 
 
1.49 PLANS OR DRAWINGS:  All Drawings or reproduc-
tions of Drawings pertaining to the construction of the Work 
contemplated and its appurtenances. 
 
1.50 PROJECT:  The total construction of which the Work 
performed under the Contract Documents may be the whole 
or a part. 
 
1.51 PROJECT MANUAL:  The set of documents assem-
bled for the Work which includes, but is not limited to, Con-
tract Documents, Bidding Requirements, Sample Forms, 
Conditions of the Contract, General Requirements, and the 
Specifications. 
 
1.52 PROPRIETARY SPECIFICATION:  A specification 
that describes a product, procedure, function, material, as-
sembly, or piece of equipment by trade name and/or by nam-
ing the manufacturer(s) or manufacturer’s procedure, exact 
model number, item, etc., of those products acceptable to the 
Owner. 
 
1.53 RETAINAGE:  A percentage of each Application for 
Payment and a percentage of the total Contract Sum retained 
by the Owner. 
 
1.54 SCHEDULE:  A Critical Path Method (CPM) or Con-
struction Schedule as required by the Contract Documents 
which shall be a diagram, graph or other pictorial or written 
Schedule showing all events expected to occur and opera-
tions to be performed and indicating the Contract Time, start 
dates, durations and finish dates as well as Substantial Com-
pletion and Acceptance of the Work, rendered in a form per-
mitting determination of the optimum sequence and duration 
of each operation. 
 
1.55 SCHEDULE OF VALUES:  A document furnished by 
the Contractor to the Architect or Engineer and Owner stat-
ing the portions of the Contract Sum allocated to the various 
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portions of the Work, which is to be used for reviewing the 
Contractor’s Applications for Payment. 
 
1.56 SECONDARY SUBCONTRACTOR: A sole pro-
prietor, partnership, firm or Corporation under direct Con-
tract with the Subcontractor to the General Contractor. 
 
1.57 SENSITIVE RECEPTOR SITES:  Areas where 
concentrations of diesel emissions may be harmful to sensi-
tive populations, including, but not limited to, hospitals, 
school and university buildings being occupied during a stu-
dent semester, residential structures, daycare facilities, eld-
erly housing, and convalescent facilities. 
 
1.58 SHOP DRAWINGS:  Drawings provided to Archi-
tect or Engineer and Owner by a Contractor that illustrate 
construction, materials, dimensions, installation, and other 
pertinent information for the incorporation of an element or 
item into the construction as detailed Contract Documents. 
 
1.59 SPECIFICATIONS:  The description, provisions and 
other requirements pertaining to the method and manner of 
performing the Work and/or to the quantities and quality of 
materials to be furnished under the Contract. 
 
1.60 SUBCONTRACTOR:  A sole proprietor, partner-
ship, corporation or other business organization under direct 
Contract with the Contractor supplying labor and/or materials 
for the Work at the site of the Project. 
 
1.61 SUBMITTALS:  Documents including, but not lim-
ited to, samples, manufacturer’s data, Shop Drawing, or other 
such items submitted to the Owner and Architect or Engineer 
by the Contractor for the purpose of approval or other action, 
as required by the Contract Documents. 
 
1.62 SUBSTANTIAL COMPLETION:  The stage in the 
progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Con-
tract Documents. 
 
1.63 SUBSTITUTION: Any deviation from the specified 
requirements, which is defined as follows: A replacement for 
the specified material, device, procedure, equipment, etc., 
which is not recognized or accepted as equal to the first 
manufacturer or procedure listed in the Specification after 
review by the Architect/Engineer, and may be rejected or 
approved by the Owner. The Substitution is not equal to the 
specified requirement in comparison to the first manufacturer 
or first procedure listed in the Specifications in one or more 
of the following areas: the substance and function consider-
ing quality, workmanship, economy of operation, durability, 
and suitability for purposes intended; size, cost, and rating. 
The Substitution constitutes a modification in the scope of 

Work, the Schedule, or the Architect/Engineer’s design intent 
of the specified material, device, procedure, equipment, etc.  
 
1.64 SUPERINTENDENT:  The Contractor’s representa-
tive at the site who is responsible for continuous field super-
vision, coordination, in, completion of the Work, and, unless 
another person is designated in writing by the Contractor to 
the Owner and the Construction Administrator, for the pre-
vention of accidents. 
 
1.65 SUPPLEMENTAL BID:  The monetary value stated 
in the Bid to be added to the amount of the Base Bid if the 
corresponding Work, as described in the Bidding Documents, 
is accepted. 
 
1.66 SUPPLEMENTARY CONDITIONS:  An extension 
in the Bid to be added to the amount of the Base Bid if the 
corresponding Work, as described in the Bidding Documents, 
is accepted. 
 
1.67 SYSTEMS COMMISSIONING AUTHORITY 
(SCA): An independent entity under contract directly with 
the Owner or Owner’s Representative responsible for per-
forming the specified commissioning procedures. 
 
1.68 THRESHOLD LIMIT BUILDING:  Any proposed 
(new) structures or additions as defined by the Connecticut 
General Statutes Section 29-276b. 
 
1.69 UNIT PRICE:  The monetary value stated by the 
Owner or the Contractor, as a price per unit of measurement 
for materials or services as described in the Contract Docu-
ments and/or Bidding Documents. 
 
1.70 WARRANTY:  A written, legally enforceable assur-
ance of specified quality or performance of a product or 
Work or of the duration of satisfactory performance. 
 
1.71 WORK: The construction and services required by the 
Contract Documents, and including all labor, materials, 
equipment and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations.  The Work 
may constitute the whole or a part of the Project. 
 

 
ARTICLE 2 

CONDITIONS OF WORK 
 
2.1 The Contractor shall carefully examine and study the 
conditions under which the Work is to be performed and the 
site of the Work, and compare the Contract Documents with 
each other and to information furnished by the Owner includ-
ing but not limited to the Plans and Specifications, the form 
of the Contract, General Conditions, Supplementary Condi-
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tions, General Requirements, Bonds and all other Contract 
Documents associated with the Work. 
 
2.2 The Contractor shall report to the Construction Adminis-
trator all errors, inconsistencies or omissions discovered.  
The Contractor shall not be liable to the Owner for damage 
resulting from errors, inconsistencies or omissions in the 
Contract Documents unless the Contractor recognized such 
errors, inconsistencies or omission and failed to report it to 
the Construction Administrator.  If the Contractor performs 
any actions or construction activity knowing it involves an 
error, inconsistency or omission in the Contract Documents 
without notice to the Construction Administrator, the Con-
tractor shall assume responsibility for such performance and 
related costs for the correction and shall not be allowed to 
submit any claim related to error, inconsistencies or omis-
sion. 
 
2.3 The Contractor shall take field measurements and verify 
field conditions and shall carefully compare such field meas-
urements and conditions and other information known to the 
Contractor with the Contract Documents before commencing 
activities.  Errors, inconsistencies or omissions discovered 
shall be reported to the Construction Administrator at once; 
and it will be assumed that the Contractor has been satisfied 
as to all requirements of the Contract Documents.  Any deter-
rent conditions at the site of the Work which are obvious and 
apparent upon examination of the site but are not indicated 
on the Plans shall be corrected by the Contractor without 
additional compensation. 
 
2.4 In performing the Work, the Contractor must employ 
such methods or means as will not cause any interruption of 
or interference with the Work of any other Contractor, nor 
any inordinate disruption with the normal routine of the 
Owner, institution or Agency operating at the site. 
 
2.5 No claims for additional compensation will be considered 
when additional costs result from conditions made known to, 
discovered by, or which should have been discovered by, the 
Contractor prior to Contract signing. 
 
2.6 All Communications from the Contractor concerning 
proposed changes to the Contract Sum, Contract Time, or 
Work shall be in writing. 
 
2.7 The Contractor shall perform the Work in accordance 
with the Contract Documents and approved Submittals pur-
suant to Article 5. 
 
 

ARTICLE 3 
CORRELATION OF CONTRACT DOCUMENTS 

 
3.1 The Contract Documents are complementary, and what is 

called for by any one shall be as binding as if called for by 
all.  Where discrepancies of conflict occur in the Contract 
Documents the following order of precedence shall be util-
ized: 

3.1.1 Amendments and addenda shall take precedence 
over previously issued Contract Documents. 
3.1.2 The Supplementary Conditions take precedence 
over the General Conditions. 
3.1.3 The General Conditions take precedence over the 
General Requirements. 
3.1.4 The Specifications shall take precedence over the 
Plans. 
3.1.5 Stated dimensions shall take precedence over scaled 
dimensions. 
3.1.6 Large-scale detail Drawings shall take precedence 
over small-scale Drawings. 
3.1.7 The Schedules contained in the Contract Documents 
shall take precedence over other data on the Plans. 
 

3.2 Neither party to the Contract shall take advantage of any 
obvious error or apparent discrepancy in the Contract Docu-
ments.  The Contractor shall give immediate written notifica-
tion of any error or discrepancy discovered to the Construc-
tion Administrator, who shall take the necessary actions to 
obtain such corrections and interpretations as may be deemed 
necessary for the completion of the Work in a satisfactory 
and acceptable manner.  The Contractor shall then promptly 
proceed under the direction of the Owner and the provisions 
of Article 13.  The Contractor’s failure to provide immediate 
notice shall mean the Contractor will not be entitled to any 
additional compensation, either monetary or Contract Time 
adjustment, with respect to any discrepancy. 
 
3.3 Execution of the Contract by the Contractor is a represen-
tation that the Contractor has visited the site, become familiar 
with local conditions under which the Work is to be per-
formed, and correlated personal observations with require-
ments of the Contract Documents. 
 
3.4 Organization of the Specifications into divisions, sections 
and articles, and arrangement of Drawings, shall not control 
the Contractor in dividing the Work among Subcontractors or 
in establishing the extent of Work to be performed by any 
trade. 
 
3.5 Unless otherwise stated in the Contract Documents, 
words which have well-known technical or construction in-
dustry meanings are used in the Contract Documents in ac-
cordance with such recognized meanings. 
 

ARTICLE 4 
COMMENCEMENT AND PROGRESS OF WORK 
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4.1 The Work shall start upon the date given in the Notice to 
Proceed.  The Contractor shall complete all the Work neces-
sary for Final Payment, including but not limited to Substan-
tial Completion, Contract close-out, testing and demonstra-
tion of all systems as required for Acceptance, punchlist 
Work, training and submission of Record Documents, manu-
als, Guarantees and Warranties as stated in the Contract 
Document. 
 
4.2 Time is of the ess    ence with respect to the Contract 
Time.  By executing the Contract, the Contractor confirms 
and agrees that the Contract Time is a reasonable period to 
perform the Work.  The Contractor shall proceed expedi-
tiously with adequate forces and shall achieve Substantial 
Completion within the Contract Time.  The Contractor may, 
at his discretion, plan to complete the Work and achieve Sub-
stantial Completion in less time than the Contract Time. 
 
4.3 The Contractor’s early completion Schedule notwith-
standing, the Owner reserves the right to order Modifications 
to the Work in accordance with Article 13 at any time during 
the Contract Time.   
 
4.4 The Contractor shall not be entitled to costs for delay due 
to Owner ordered Modifications or any other circumstances 
for the  period of time between the Contractor’s elected early 
completion and the end of the Contract Time. Such costs 
include, but are not limited to, extended home office costs, 
field office costs, or supervisory and management costs in-
curred in performance of the Work.  Early completion of the 
Work shall not merit additional compensation. 
 
4.5 If the Contractor is delayed at any time in the progress of 
Work by acts of God, such as fire or flood or any action, in-
junction or stop order issued by any court, judge or officer of 
the court or any other court action beyond the Owner’s con-
trol, then the Contract Time may be extended by Change 
Order for such reasonable time as demonstrated by the Con-
tractor’s Schedule and as the Owner may determine that such 
event has delayed the Work.  In any event, the granting of an 
extension of time shall be solely within the discretion of the 
Owner. 
 
4.6 Except as otherwise may be provided herein, extensions 
of time shall be the Contractor’s sole remedy for such delay.  
No payment or compensation of any kind shall be made to 
the Contractor for damages because of hindrance in the or-
derly progress of Work caused by the aforesaid causes. 
 
4.7 The Contractor acknowledges that the Contract amount 
includes and anticipates any and all delays, whether avoid-
able or unavoidable, from said orders, which may issue from 
any court, judge, court officer, or act of God, and that such 
delays shall not, under any circumstances, be construed as 
compensable delays. 

 
4.8 Any extension of the Contract Time shall be by Change 
Order pursuant to Article 13. 
 
4.9 The Contractor shall employ a competent project man-
ager who shall represent the Contractor.  Communications 
given to the project manager shall be binding as if given to 
the Contractor.  The project manager will be employed full 
time on the Project and be located and assigned to the Project 
site during and for the duration of the Work. 
 
4.10 The Contractor shall employ a competent Superinten-
dent and necessary assistants who will be in attendance at the 
project site during the performance of the Work. 
 
4.11 Upon execution of the Contract, materials may be pur-
chased.  No material escalation costs will be valid or com-
pensable unless the Owner directs, in writing, a delay in the 
procurement. 

 
 

ARTICLE 5 
SUBMITTALS, PRODUCT DATA, SHOP  

DRAWINGS AND SAMPLES 
 

5.1 Contractor shall review, approve, and submit to the Con-
struction Administrator all Submittals including but not lim-
ited to, product data, Shop Drawings, and samples, with such 
promptness as to cause no delay in the Work.  
 
5.2 Correction or approval of such Submittals, Shop Draw-
ings, product data and samples will be made with reasonable 
promptness by the Architect or Engineer.  Approval will be 
general only and shall not relieve the Contractor from re-
sponsibility for errors in dimensions, for construction and 
field coordination of the Work or for any departure from the 
Contract Documents, unless such departure has received the 
Owner’s written approval. 
 
5.3  No Work governed by such Shop Drawings, Schedules 
or samples shall be fabricated, delivered or installed until 
approved by the Architect or Engineer. 
 
5.4   No damages for delays or time extensions will be 
granted, even if approvals deviate from the approved Sched-
ule. 
 

 
 

ARTICLE 6 
SEPARATE CONTRACTS 

 
6.1 The Owner reserves the right to perform Work in connec-
tion with the Contract with the Owner’s own forces, or to let 
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separate contracts relating to the Contract (Project) site or in 
connection with Work on adjoining sites.  In such cases, the 
Contractor shall afford such parties reasonable opportunity 
for storage of materials and equipment and coordinate and 
connect the Work with the work on adjoining sites or other 
Projects, and shall fully cooperate with such parties in the 
matter required under Article 7 herein. 
 
6.2 Contractors working in the same vicinity shall cooperate 
with one another and, in case of dispute, decision of the 
Owner shall be final and binding to all Contractors involved, 
including Contractors under separate Contracts. 
 
6.3 The Contractor shall assume all liability, financial or oth-
erwise, in connection with this Contract and shall protect and 
hold harmless the Owner from any and all damages or claims 
that may arise because of inconvenience or delay which the 
Contractor may cause other Contractors.  If the Contractor 
experiences a loss because of the presence and operations of 
other Contractors working adjacent to or within the limits of 
the same Project, then as between the Owner and the Con-
tractor, the Contractor shall bear such loss. 
 
6.4 Insofar as possible, the Contractor shall arrange the Work 
and shall place and dispose of the materials being used so as 
not to interfere with the operations of other Contractors adja-
cent to or within the limits of the same Project.  The Contrac-
tor shall join its Work with that of others in an acceptable 
manner, and perform the Work in proper accordance with 
that of the others. 
 
6.5 In no event shall the Owner be responsible for any claim 
or damages that are the result of the Contractor’s failure to 
coordinate the Work with any other Contractor or Subcon-
tractor. 
 

 
ARTICLE 7 

COOPERATION OF TRADES 
 

7.1 The Contractor shall be responsible for and shall control 
all activities of their Subcontractors.  The Subcontractors 
shall consult and cooperate with one another.  Each Subcon-
tractor shall furnish all necessary information to other Sub-
contractors and shall lay out and install their own Work so as 
to avoid any delays or interference with the Work of others. 
 
7.2 Any cost or changes, cutting and/or repairing, made nec-
essary by the failure to observe the above requirements shall 
be borne by the party or parties responsible for such failure 
or neglect or their faulty Work installed. 
 

 
ARTICLE 8 
DAMAGES 

 
8.1 The Liquidated Damages, provided in the Bidding Docu-
ments, will be assessed at two distinct times, as follows: 
 

8.1.1 Liquidated Damages – Substantial Completion: 
If the Contractor fails to achieve Substantial Completion 
of the Work by the Substantial Completion Date, and 
such delay is not otherwise excused under this Contract, 
then the Contractor agrees to pay to the Owner Liqui-
dated Damages for the dollar amount specified in the Bid 
Proposal Form for this Project, for each Day beyond 
Substantial Completion that the Contractor fails to 
achieve Substantial Completion. The parties to this Con-
tract acknowledge and agree that the actual damages that 
are to be anticipated as a result of the neglect, failure, or 
refusal of the Contractor to substantially complete the 
Project by the established Substantial Completion Date 
are uncertain in amount or extremely difficult to deter-
mine.  Accordingly, the parties to this Contract do intend 
and in fact now agree to liquidate damages in advance 
and stipulate that the amount set forth in this subpara-
graph is reasonable and an appropriate remedy and is in-
tended to constitute compensatory damages and does not 
constitute a penalty of any kind.  The parties understand 
and agree that, by including a provision for Liquidated 
Damages in this Contract, or in pursuing any relief pur-
suant to such provision: 
.1 the parties do not intend to set a price for the privi-
lege not to perform; 
.2 the availability of Liquidated Damages may not be 
relied upon as a basis for argument that the Owner has 
an adequate remedy at law; and 
 3 the remedies available to the Owner under this 
Agreement are cumulative and not exclusive. 

       8.1.2 Liquidated Damages – Acceptance:  
If the Contractor fails to complete all of the Work re-
quired for Acceptance of the Work within ninety (90) 
Days of Substantial Completion then the Contractor 
agrees to pay to the Owner Liquidated Damages for the 
dollar amount specified in the Bid Proposal Form for 
each Day in excess of ninety (90) Days beyond the Sub-
stantial Completion Date that the Contractor fails 
achieve Acceptance. The parties to this Contract ac-
knowledge and agree that the actual damages that are to 
be anticipated as a result of the failure of the Contractor 
to complete all of the Work required for Acceptance 
within ninety (90) Days of the established Substantial 
Completion Date are uncertain in amount or extremely 
difficult to determine.  Accordingly, the parties to this 
Contract do intend and in fact now agree to liquidate 
damages in advance and stipulate that the amount set 
forth in this subparagraph is reasonable and an appropri-
ate remedy and is intended to constitute compensatory 
damages and does not constitute a penalty of any kind.  
The parties understand and agree that, by including a 
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provision for Liquidated Damages in this Contract, or in 
pursuing any relief pursuant to such provision: 
.1 the parties do not intend to set a price for the privi-
lege not to perform; 
.2 the availability of Liquidated Damages may not be 
relied upon as a basis for argument that the Owner has 
an adequate remedy at law; and 
.3 the remedies available to the Owner under this 
Agreement are cumulative and not exclusive. 

 
8.2 The Liquidated Damages or any portion thereof may be 
waived at the sole discretion of the Commissioner. 
 
8.3 No payment by the Owner, either partial or final, shall be 
construed to waive the Owner’s right to seek Liquidated 
Damages. 
 
8.4 In the event a court determines that the Contract herein is 
null and void for any reason, Contractor agrees that Contrac-
tor will not seek or pursue any lawsuit or claim for damages, 
including, but not limited to, claims for loss of Overhead or 
anticipated profits, against the Owner and the Owner shall 
not be liable for any damages which Contractor may incur as 
a result of such decision.  In addition, if the court enjoins the 
Owner from entering into or proceeding with the Contract 
herein, the Owner shall not be liable for any damages arising 
out of or relating to the award of such Contract which Con-
tractor may have incurred as a result of the injunction. 
 

 
ARTICLE 9 

MINIMUM WAGE RATES 
 

9.1 In accordance with the provisions of the Connecticut 
General Statutes Section 31-53, the following applies:   
"The wages paid on an hourly basis to any person performing 
the work of any mechanic, laborer, or worker on the work 
herein contracted to be done and the amount of payment or 
contribution paid or payable on behalf of each such person to 
any employee welfare fund, as defined in subsection (h) of 
this section, shall be at a rate equal to the rate customary or 
prevailing for the same work in the same trade or occupation 
in the town in which such public works project is being con-
structed. Any contractor who is not obligated by agreement 
to make payment or contribution on behalf of such persons to 
any such employee welfare fund shall pay to each mechanic, 
laborer or worker as part of such person’s wages the amount 
of payment or contribution for such person’s classification on 
each payday." 
 
9.2 Each Contractor who is awarded a Contract on or after 
October 1, 2002 shall be subject to provisions of the Con-
necticut General Statutes, Section 31-53 as amended by Pub-

lic Act 02-69, “An Act Concerning Annual Adjustments to 
Prevailing Wages.” 
 
No wage adjustment will be made to the Contract for any 
wage increase under this Article.  

 
 

ARTICLE 10 
POSTING MINIMUM WAGE RATES 

 
10.1 The Contractor shall post at conspicuous points on the 
site of the Contract a Schedule showing all determined wage 
rates for all trades and all authorized deductions, if any, from 
wages to be paid. 
 
10.2 The Contractor shall provide weekly certified payrolls 
to the Owner for all persons working on the site. 
 
 

ARTICLE 11  
CONSTRUCTION SCHEDULES 

 
11.1 Unless otherwise specified in the Contract Documents, 
within twenty-one (21) Days from the Contract Start Date, 
the Contractor shall submit the following to the Owner for 
approval: 

 11.1.1 A comprehensive Schedule of Submittals re-
quired by the Specifications.  Said Schedule shall 
include Submittal dates, required approval dates and 
date material must be on site. 

  11.1.2 The Contractor shall allow a minimum of 14 
Days for the Owner and its agents’ review of Sub-
mittals.  No extension of the Contract Time shall be 
granted for revisions and resubmission.  Further, the 
Contractor shall allow a minimum of eight weeks 
for testing and Acceptance of the Work by the 
Owner.  

 11.1.3 When the Contract Documents specify a 
“CPM Schedule” a detailed Critical Path Method 
Schedule is required using software approved by the 
Owner and/or Construction Administrator with as 
many activities as necessary to make the Schedule 
an effective tool for planning and monitoring the 
progress of the Work.  The Contractor shall show all 
pertinent activities requiring coordination between 
trades. 

 11.1.4 When the Contract Documents specify a 
“Construction Schedule” a detailed Construction 
Schedule is required using software approved by the 
Owner as a horizontal bar chart with a separate bar 
for each major portion of the Work or operation to 
make the Schedule an effective tool for planning 
and monitoring the progress of the Work. 
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11.2 Unless otherwise specified under the Contract Docu-
ments, the Contractor shall provide a monthly update of the 
CPM Schedule or Construction Schedule in the format re-
quired by the Owner as well as a disk of the updated Sched-
ule and program.  If, in the opinion of the Owner, the Work 
is falling behind Schedule, the Contractor shall submit a re-
vised Schedule demonstrating a recovery plan to ensure Sub-
stantial Completion of the Work within the Contract Time.   
 
11.3 Overtime, increased manpower, and additional shifts: If 
ordered by the Owner in writing, the Contractor shall work 
overtime, and/or add additional manpower and/or shifts: 

11.3.1 If the Contractor is not behind Schedule, the 
Owner will pay the Contractor the actual additional 
premium portion of the wages for overtime or addi-
tional shift work not included in the Contract price, 
but the Contractor shall not be entitled to Overhead 
and Profit. 
11.3.2 If the Contractor, through its sole or partial 
fault or neglect is behind Schedule, the Owner may 
order the Contractor, at the Contractor’s expense, to 
increase its manpower or to work any overtime or 
additional shifts or take other action necessary to 
expedite the Work to meet the Project Schedule. 
11.3.3 If the Schedule is shown to be more than 21 
Days behind in any critical activity, overtime, in-
crease manpower and/or additional shifts shall be 
implemented immediately regardless of who is at 
fault.  A disagreement over the cause of the impact 
will not relieve the Contractor from the obligation of 
complying with this Article.  Once liability for the 
impact is determined, compensation will be deter-
mined in accordance with 11.3.1 or 11.3.2. 
11.3.4 The Owner reserves the right to suspend ac-
tivity under Paragraph 11.3.  Suspension shall be in 
writing and at the sole discretion of the Commis-
sioner. 

 
11.4 Requisitions for partial payment will not be processed 
until the Contractor has complied with this requirement. 
 

 
ARTICLE 12 

PREFERENCE IN EMPLOYMENT 
 

12.1 Should this Contract be for the construction or repair of 
any building, then in the employment of labor to perform the 
Work specified herein, preference shall be given to citizens 
of the United States, who are, and continuously for at least 
three (3) months prior to the date hereof, have been residents 
of the labor market area, as established by the State of Con-
necticut Labor Commissioner, in which such Work is to be 
done, and if no such qualified person is available, then to 
citizens who have continuously resided in the county in 
which the Work is to be performed for at least three (3) 

months prior to the date hereof, and then to citizens of the 
state who have continuously resided in the State at least three 
months prior to the date hereof. 
 
12.2 Should this Contract be for a Public Works Project other 
than for the construction, remodeling or repairing of public 
buildings covered by Connecticut General Statutes  31-52, 
then in the employment of mechanics, laborers or workmen 
to perform the Work specified herein, preference will be 
given to residents of the state who are, and continuously for 
at least six (6) months prior to the date hereof have been resi-
dents of this State, and if no such person is available then to 
residents of other states. 
 
12.3 The provisions of this Article shall not apply where the 
state or any subdivision thereof may suffer the loss of reve-
nue granted or to be granted from any Agency or Department 
of the federal government as a result of this Article or regula-
tions related thereto. 
 
 

ARTICLE 13 
COMPENSATION FOR CHANGES  

IN THE WORK 
 

13.1 At any time, without invalidating the Contract and by a 
written order and without notice to the sureties, the Owner, 
through the Construction Administrator, may order modifica-
tions in the Work consisting of additions, deletions or other 
revisions.  Upon request, the Contractor shall supply the 
Construction Administrator promptly with a detailed pro-
posal for the same, showing quantities of and Unit Prices for 
the Work and that of any Subcontractor involved. 
 
13.2 Modifications to the Work will be authorized by a writ-
ten Change Order, or if necessary to expedite the Work, a 
written Construction Change Directive, issued by the Owner 
as provided for in Article 25.  Change Orders and Construc-
tion Change Directives shall be processed in accordance with 
the terms of the Contract Documents.  Upon receipt of the 
written Change Order, the Contractor shall proceed with the 
Work when and as directed. 
 
13.3 If a Change Order makes the Work less expensive for 
the Contractor, the proper deductions shall be made from the 
Contract Sum, said deductions to be computed in accordance 
with the provisions listed in this Article 13. 
 
13.4 The Contractor shall not be entitled to an extension of 
time if in the opinion of the Owner the Additional Work in 
conjunction with the Work can be performed without impact 
on the Contract Time. 
 
13.5  The Contractor may request, and the Owner may grant 
additional Contract Time when, in the opinion of the Owner, 



SECTION 00 72 00 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

PAGE 11 OF 27 
 

03/11/09 STANDARD FORM FOR ALL PROJECTS 
 

the Contractor has demonstrated that the Additional Work 
cannot be performed in conjunction with the Work without 
impact on the original Substantial Completion and/or Accep-
tance (if applicable) date.  
 
13.6 The amount of compensation to be paid to the Contrac-
tor for any Additional or Deleted Work that results in a 
Change Order shall be determined in one of the following 
manners: 

13.6.1 AMOUNT OF COMPENSATION FOR 
CHANGE ORDER COSTS: LABOR, EQUIPMENT, 
BENEFITS AND MATERIAL: 

13.6.1.1 Unit Price:  As stated in the Contract Docu-
ments.  
13.6.1.2 Unit Price: As subsequently agreed upon by the 
Contractor and Owner 

 13.6.1.3 Lump Sum: Agreed upon sum by the Owner 
and the Contractor. The Owner may rely on costs, prices, 
and documentation provided by the Contractor or Sub-
contractor in agreeing to a Lump Sum.  If the Owner be-
lieves that additional information is necessary to sub-
stantiate the accuracy of the cost, the Owner reserves the 
right to request and receive additional information from 
the Contractor. The Lump Sum must be based upon the 
following itemized costs: 

13.6.1.3.1 Labor:  (Contractor’s or Subcontractor’s 
own forces) No Change Order Proposal shall be nego-
tiated if the request is solely for the increased labor 
rate over those originally carried by the Contractor in 
its original bid.  Additional foreman hours shall not be 
included unless additional crews are added and/or a 
compensable time extension is granted.  Project Ex-
ecutive time shall not be included as a direct cost as it 
is part of the overhead mark-up allowed.  Project man-
ager hours shall not be included unless a compensable 
time extension is granted. 
13.6.1.3.2 Material: (Actual cost to the Contractor or 
Subcontractor) Cost shall not be based upon list pric-
ing unless it reflects the actual prices being paid and 
no discounts or other offsets are being received by the 
Contractor or Subcontractor.  No Change Order Pro-
posal shall be negotiated if the request is solely for the 
escalation of material prices over those originally car-
ried by the Contractor in its original bid. 
13.6.1.3.3 Benefits:  (The established rates of the fol-
lowing benefit costs inherent to the particular labor in-
volved): 

13.6.1.3.3.1 Workers Compensation. 
13.6.1.3.3.2 Federal Social Security. 
13.6.1.3.3.3 Connecticut Unemployment Compen-
sation. 
13.6.1.3.3.4 Fringe Benefits. 

13.6.1.4 Rented Equipment (Used directly on the Work 
and by the Contractor’s or Subcontractor’s own forces). 

13.6.1.5 Owned Equipment (Used directly on the Work 
and by the Contractor’s or Subcontractor’s own forces).  
Daily rate is not to exceed 3% of the monthly rental rate 
as identified by a nationally recognized construction cost 
estimating guide or service.  
13.6.1.6 SMALL TOOLS: 
Include items such as shovels, picks, rakes, ladders, and 
power tools which are expected to be utilized on a pro-
ject. Trade related equipment, hand tools, and power 
tools normally supplied with the labor or are normally 
expected to be owned in the performance of the typical 
work for a trade are not compensable.  These costs shall 
not be approved as part of the Direct Cost of a Change 
Order as they are included in the Contractor’s overhead 
mark-up percentage. 
 

13.6.2 OVERHEAD AND PROFIT PERCENTAGES: 
(Maximum allowable percentages applied to labor, equip-
ment, and material)  
 

13.6.2.1 Contractor’s mark-up for Work performed 
by its own forces: 
 

Change Order Amount Overhead and Profit 
$0  to  $  5,000 20% 

$5,001  to  $15,000 17% 
$15,001  to  $25,000 15% 
$25,000  and  greater 12% 

 
13.6.3 OVERHEAD AND PROFIT PERCENTAGES: 
(Maximum allowable percentages applied to labor, equip-
ment, benefits and material) 

13.6.3.1 Contractor’s mark-up for Work performed by 
its Subcontractor’s forces and not allowable for any 
subsidiary in which the Contractor has a majority own-
ership: 

 
Change Order Amount Overhead and Profit 

$0  and greater 6% 
 

13.6.4 OVERHEAD AND PROFIT PERCENTAGES: 
(Maximum allowable percentages applied to labor, equip-
ment, benefits and material) 

Subcontractor’s mark-up for Work performed by its own 
forces: 
 

Change Order Amount Overhead and Profit 
$0  to  $  5,000 20% 

$5,001  to  $15,000 17% 
$15,001  to  $25,000 15% 
$25,000  and  greater 12% 
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13.6.5 OVERHEAD AND PROFIT PERCENTAGES: 
(Maximum allowable percentages applied to labor, equip-
ment, benefits and material) 

13.6.5.1 Subcontractor’s mark-up for Work performed 
by its Secondary Subcontractor’s forces.  Limited to 
one level (tier) below the Subcontractor and not allow-
able for any subsidiary in which the Subcontractor has 
a majority ownership. 

 
Change Order Amount Overhead and Profit 

$0  and greater 6% 
 

13.7 BOND COSTS 
13.7.1 Actual additional bonding costs associated with the 
value of the Change Order will be compensable only 
when supported by written documentation by the bonding 
company that the Change Order requires an increase to 
the original Performance, Payment, Labor or Material 
Bond. 
13.7.2 The Contractor shall notify the bonding company 
at each $500,000 increase to the contract value as the cu-
mulative result of change orders.  A copy of the Consent 
of Surety must be provided to the Owner prior to the exe-
cution of any change order which exceeds each cumula-
tive $500,000. 

 
 
13.8 Trade discounts, rebates, and amounts received from the 
sales by the Contractor of surplus materials and equipment 
shall accrue to the Owner. 
 
13.9 If the parties cannot agree upon a Lump Sum, then the 
Commissioner, through the Project Manager, may at the op-
tion of the Commissioner take the following action(s): 
 

13.9.1 Issue a Construction Change Directive for the 
Additional or Deleted Work.  The amount of compensation 
shall be computed by the actual net costs to the Contractor 
determined by time and material or Unit Prices based upon 
the same information required in Subparagraphs 
13.6.1.3.3.1 through 13.6.1.5: 

13.9.1.1 Labor (Contractor’s or Subcontractor’s own 
forces) 
13.9.1.2 Material (Used by Contractor’s or Sub- contrac-
tor’s own forces). 
13.9.1.3 Benefits:  (The established rates of the follow-
ing benefit costs inherent to the particular labor in-
volved): 

13.9.1.3.1 Workers Compensation. 
13.9.1.3.2 Federal Social Security. 
13.9.1.3.3 Connecticut Unemployment Compensation. 
13.9.1.3.4 Fringe Benefits. 

13.9.1.4 Rented Equipment (Used directly on the Work 
and by the Contractor’s or Subcontractor’s own forces). 

13.9.1.5 Owned Equipment (Used directly on the Work 
and by the Contractor’s or Subcontractor’s own forces).  
Daily rate is not to exceed 3% of the monthly rental rate 
that can be identified by a nationally recognized con-
struction cost estimating guide or service. 

13.9.2 Issue a Change Order adjusting the Contract Sum 
in the amount as determined by the Commissioner. 

 
13.10 For any Change Order or Construction Change Di-
rective the Contractor shall, when requested, promptly fur-
nish in a form satisfactory to the Construction Administrator 
and the Owner a complete detailed accounting of all costs 
relating to the Additional Work, including but not limited to 
certified payrolls and copies of accounts, bills and vouchers 
to substantiate actual costs.  Further, the Owner reserves the 
right to access and make copies of the Contractor’s records at 
any time upon written request from the Commissioner. 
 
13.11 Failure of the Contractor to negotiate in good faith 
issues of time and costs or failure to provide requested docu-
mentation within fourteen (14) Days, or a time period ac-
cepted by the Commissioner, shall constitute a waiver by the 
Contractor of any claim.  In such cases the Owner may elect 
to issue a unilateral Change Order in an amount deemed to be 
fair and equitable by the Commissioner.  The provisions 
hereof shall not affect the power of the Contractor to act in 
case of emergency, threatened injury to persons, or damage 
to Work on any adjoining property.  In this case the Commis-
sioner, through the Project Manager, shall issue a Change 
Order for such amount as the Commissioner finds to be rea-
sonable cost of such Work. 
 
 

ARTICLE 14 
DELETED WORK 

 
14.1 Without invalidating any of the terms of the Contract, 
the Commissioner may order deleted from the Contract any 
items or portions of the Work deemed necessary by the 
Commissioner. 
 
14.2 The compensation to be deducted from the Contract 
Sum for such deletions shall be determined in the manner 
provided for under the provisions of Article 13 or in the 
event none of the provisions of Article 13 are applicable then 
by the value as estimated by the Owner.  
 

 
 

ARTICLE 15 
MATERIALS:  STANDARDS 

 
15.1 Unless otherwise specifically provided for in the Speci-
fications, all equipment, materials and articles incorporated in 
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the Work are to be new and of the best grade of their respec-
tive kinds for the purposes.  Wherever in the Contract Docu-
ments a particular brand, make of material, device, or equip-
ment is shown or specified, the first manufacturer listed in 
the specification section is to be regarded as the standard.  
When the specification is proprietary and only one manufac-
turer is listed, the Contractor shall use the named manufac-
turer and no Substitutions or Equals will be allowed.  
 
15.2  Any other brand, make of material, device, equipment, 
procedure, etc. which is a deviation from the specified re-
quirement is prohibited from use, but may be considered by 
the Owner for approval as an Equal or Substitution.  The 
Contractor is to adhere to the specific requirements of the 
Contract Documents.  Substitutions are discouraged and are 
only approved by the Commissioner as an exception.   
 
15.3  Submittals – Equals and Substitution Requests: 

15.3.1 Substitution of Materials and Equipment before 
Bid Opening. The Owner will consider requests for 
Equals or Substitutions, if made prior to the receipt of the 
Bid. The information on all materials shall be consistent 
with the information herein. 

15.3.1.1 Statement of Variances – a statement of 
variances must list all features of the proposed Sub-
stitution which differ from the Drawings, Specifica-
tions and/or product(s) specified and must further  
certify that the Substitution has no other variant fea-
tures. A request will be denied if submitted without 
sufficient evidence. 
15.3.1.2 Substitution Denial – any Substitution re-
quest not complying with the above requirements 
will be denied.  Substitution request sent after the 
deadline established in the Notice to Bidder will be 
denied. 
15.3.1.3 An addendum shall be issued to inform all 
prospective Bidders of any accepted Substitution in 
accordance with Owner's addenda procedures. 

 
15.3.2  Substitution of Materials and Equipment After  
Bid Opening:  Subject to the Architect or Engineer's de-
termination, if the material or equipment is Equal to the 
one specified or pre-qualified and the DPW Project Man-
ager's approval of such determination, Substitution of 
Material or Equipment may be allowed after the Letter of 
Award is issued only: 

15.3.2.1 If the specified or pre-qualified item is de-
layed by unforeseeable contingencies beyond the con-
trol of the Contractor which would cause a delay in the 
Project completion;  
15.3.2.2 If any specified or pre-qualified item is 
found to be  unusable or unavailable due to a change by 
the manufacturer  or other circumstances; or 
15.3.2.3 If the Contractor desires to provide a more 
recently developed material, equipment, or  manufac-

tured model from the same named manufacturer than 
the one specified or pre-qualified; or 
15.3.2.4 If the specified material and/or equipment 
inadvertently lists only a single manufacturer. 

 
15.4 Contractor shall submit each request for Equal or Sub-
stitution to the Architect or Engineer who shall review each 
request and make the following recommendations to the 
Owner:  

15.4.1 Acceptance or non-acceptance of the adequacy of 
the submission and required back-up, 
15.4.2 Determination of the category of the request for 
Substitution or Equal, and 
15.4.3 Overall recommendation for approval or rejection 
of the Substitution or Equal.  The determination of the 
category as a Substitution may be grounds for an immedi-
ate rejection by the Owner. 
 

15.5 Approval of the Owner for each Equal or Substitution 
shall be obtained before the Contractor proceeds with the 
Work.  The decision of the Commissioner, in this regard, 
shall be final and binding on the Contractor. 
 
15.6 No extension of time will be allowed for the time period 
required for consideration of any Substitution or Equal.  No 
extension of time will be allowed and no responsibility will 
be assumed by the Owner when a Contractor submits a re-
quest for Substitution or Equal, whether such request be ap-
proved or denied, and the Contractor shall not be entitled to 
any claim for damages for delay. 
 
15.7 If the Contractor submits any request for an Equal or a 
Substitution, he shall bear the burden of proof that such re-
quested Equal or Substitution meets the requirements of the 
Plans and Specifications. 
 
15.8 The Contractor shall purchase no materials or supplies 
for the Work which are subject to any chattel mortgage or 
which are under a conditional sale or other agreement by 
which an interest is retained by the seller.  The Contractor 
warrants that the Contractor has good title to all materials and 
supplies used by him in the Work. 
 
15.9 All products and systems supplied to the State as a result 
of a purchase by a Contractor shall be certified that, to the 
best of the supplier's knowledge, there are no materials that 
are classified as hazardous materials being used within the 
assembly.  Hazardous materials include, but are not limited 
to, products such as asbestos, lead, and other materials that 
have proven to cause a health risk by their presence.  
 
 
 

ARTICLE 16 
INSPECTION AND TESTS 
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16.1 The purpose of the inspections will be to assure that the 
Work is performed in accordance with the Contract Docu-
ments.  These inspections shall include, but not be limited to, 
all inspections and testing as required by the Owner, and any 
authorities have jurisdiction. 
 
16.2 All material and workmanship, if not otherwise desig-
nated by the Specifications, shall be subject to inspection, 
examination and test by the Commissioner at any and all 
times during manufacture and/or construction and at any and 
all places where such manufacture and/or construction is 
carried on.  The Contract Documents additionally identify the 
parties responsible for performing and paying for the re-
quired testing and inspections.  All required tests performed 
in a laboratory will be obtained and paid for by the Owner, 
except when the tests show the Work to be defective. The 
Contractor shall pay for all the costs associated with re-tests 
and re-inspections for all tests and inspections which fail. 
The Owner will issue a deduct Change Order to recover said 
retesting costs from the Contractor.  All other tests, unless 
otherwise specified, shall be made at the Contractor’s ex-
pense.  Notice of the time of all tests to be made at the site 
shall be given to all interested parties, including the Owner. 
 
16.3 Without additional cost to the Owner, the Contractor 
shall promptly furnish facilities, labor and materials neces-
sary to coordinate and perform operational tests and checkout 
of the Work.  The Contractor shall furnish promptly all rea-
sonable facilities, labor, and materials necessary to make all 
such testing safe and convenient. 
 
16.4 If, at any time before final payment and Acceptance of 
the Work, the Commissioner considers it necessary or advis-
able to examine of any portion of the Work already com-
pleted by removing or tearing out the same, the Contractor 
shall, upon request, furnish promptly all necessary facilities, 
labor, and materials.  If such Work is found to be defective in 
any material respect, as determined by the Owner, because of 
a fault of the Contractor or any of the Contractor’s Subcon-
tractors, or if any Work shall have been covered without the 
approval or consent of the Commissioner  (whether or not it 
is found to be defective), the Contractor shall be liable for 
testing costs and all costs of correction, including removal 
and/or demolition of the defective Work, including labor, 
material, and testing, including labor, material, re-testing or 
re-inspecting, services of required consultants, additional 
super- 
vision, the Commissioner’s and the Construction Administra-
tor’s administrative costs, and other costs for services of  
other consultants. 
 
16.5 Cost of Systems Commissioning Retesting: The cost 
to retest a pre-functional or functional test, if the Contractor 
is responsible for the deficiency, shall be the Contractor’s. If 

the Contractor is not responsible, any cost recovery for retest-
ing costs shall be negotiated with the Contractor. 

16.5.1 For a deficiency identified, not related to any pre-
functional checklist or start-up fault, the following shall 
apply: The Systems Commissioning Authority (SCA) 
and Construction Administrator will direct the retesting 
of the equipment once at no “charge” to the Contractor 
for their time. However, the Systems Commissioning 
Authority’s and Construction Administrator’s time for 
additional testing will be charged to the Contractor. 
16.5.2 The time for the Systems Commissioning Author-
ity and Construction Administrator to direct any retest-
ing required because a specific pre-functional checklist 
or start-up test item, reported to have been successfully 
completed, but determined during functional testing to 
be faulty, will be back charged to the Contractor.  
16.5.3 Any required retesting by any Subcontractor shall 
not be considered a justified reason for a claim of delay 
or for a time extension by the Contractor. 

 
 

 
ARTICLE 17 

ROYALTIES AND PATENTS 
 

17.1 If the Contractor desires to use any design, device, ma-
terial or process covered by a patent or copyright, the Con-
tractor shall provide for such use by suitable legal agreement 
with the holder of said patent or copyright.  The Contractor 
shall furnish a copy of this legal agreement to the Owner. 
 
17.2 The Contractor shall indemnify and hold harmless the 
Owner and Construction Administrator for any costs, ex-
penses and damage which it may be obliged to pay by reason 
of any infringement of a patent or a copyright, at any time 
during the prosecution or after the Final payment of the 
Work. 
 

ARTICLE 18 
SURVEYS, PERMITS AND REGULATIONS 

 
18.1 Unless otherwise provided for, the Contractor shall fur-
nish surveys necessary for the execution of the Work.  The 
Owner will furnish the Contractor with two base lines and a 
benchmark. 
18.2 The Contractor shall obtain and pay for permits and 
licenses necessary for the execution of the Work and the oc-
cupancy and use of the completed Work. 
 
18.3 The Contractor shall give all notices and comply with 
all laws, ordinances, rules and regulations including building 
and fire safety codes relating to the performance of the Work. 
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18.4 If underground utilities may be involved in part of the 
Work the Contractor is required to request “Call-Before-
You-Dig” to verify the location of underground utilities at 
least (3) Working Days, as further defined under Paragraph 
1.71 herein,  prior to the start of any excavation.  The Con-
tractor shall also notify the Owner and Agency at least (3) 
Working Days prior to the start of any excavation.  If “Call-
Before-You-Dig” fails or refuses to respond to the Contrac-
tor’s request, then the Contractor shall obtain the services of 
a qualified underground utility locating firm, at no additional 
cost to the Owner, to verify locations of underground utilities 
prior to the start of any excavation.  The Contractor shall be 
held responsible for providing safety, protecting the Work 
and protecting workmen as necessary to perform the Work.  
The Contractor shall be responsible for maintaining and pro-
tecting all original utility mark-out at no additional cost to the 
Owner. 

 
 

ARTICLE 19 
PROTECTION OF THE WORK,  

PERSONS AND PROPERTY 
 

19.1 The Contractor shall continuously and adequately pro-
tect the Work against damage from any cause, and shall pro-
tect materials and supplies furnished by the Contractor or 
Subcontractors, whether or not incorporated in the Work, and 
shall make good any damage unless it be due directly to er-
rors in the Contract Documents or is caused by agents or em-
ployees of the Owner. 
 
19.2 To the extent required by law, by public authority, or 
made necessary in order to safeguard the health and welfare 
of the personnel or occupants of any of the state institutions, 
the Contractor shall adequately protect adjacent property and 
persons, and provide and maintain all facilities, including but 
not limited, to passageways, guard fences, lights, and barri-
cades necessary for such protection. 
 
19.3 The Contractor shall take all necessary precautions for 
the safety of employees on the Work and shall comply with 
applicable provisions of federal and state safety laws and 
building codes to prevent accidents or injury to persons on, 
about, or adjacent to the premises where the Work is being 
performed.  The Contractor shall also comply with the appli-
cable provisions of the Associated General Contractors’ 
“Manual of Accident Prevention in Construction”, the stan-
dards of the Connecticut Labor Department and Occupational 
Safety and Hazard Association (OSHA). 
 
19.4 The Contractor shall erect and properly maintain at all 
times, as required by the conditions and progress of the 
Work, all necessary safeguards for the protection of employ-
ees of the State and the public, and shall post danger signs 
warning against any dangerous condition or hazard created 

by such things as protruding nails, well holes, elevator hatch-
ways, scaffolding, window openings, excavations, tripping 
hazards or slipping, stairways and falling materials. 
 
19.5 The Contractor shall designate a qualified and responsi-
ble on-site staff person, whose duty shall be the prevention of 
accidents.  The name and position of the designated person 
shall be reported to the Owner by the Contractor at the com-
mencement of the Contract. 
 
19.6 The Contractor shall at all times protect excavations, 
trenches, buildings, and all items of Work from damage by 
rain, water from melted snow or ice, surface water run off 
and subsurface water usual for the vicinity at the time of op-
erations; and provide all pumps and equipment and enclo-
sures to insure such protection. 
 
19.7 The Contractor shall construct and maintain all neces-
sary temporary drainage and provide all pumping necessary 
to keep excavation, basements, footings and foundations free 
of water. 
 
19.8 The Contractor shall remove all snow and ice as may be 
required for access to the site and proper protection and 
prosecution of the Work. 
 
19.9 The Contractor shall install bracing, shoring, sheathing, 
sheet piling, caissons and any other underground facilities as 
required for safety and proper execution of the Work, and 
shall remove this portion of the Work when no longer neces-
sary.  
 
19.10 During cold weather the Contractor shall protect all 
Work from damage.  If low temperature makes it impossible 
to continue operations safely in spite of cold weather precau-
tions, the Contractor may cease Work upon the written ap-
proval of the Commissioner. 
 
 

ARTICLE 20 
TEMPORARY UTILITIES 

 
20.1 Unless expressly provided for otherwise in the Contract 
Documents, the Contractor shall include in the proposed con-
tract bid price as stated on the Bid Proposal Form, the costs 
of all temporary utilities required for Project completion and 
protection of the Work.  Said temporary utilities include, but 
are not limited to, lighting, heating, cooling, electrical power, 
water, telephone, sanitary facilities, and potable water. 
 
 

ARTICLE 21 
CORRECTION OF WORK  
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21.1 The Contractor shall promptly and without expense to 
the Owner remove from the premises all materials rejected by 
or unacceptable to the Commissioner as failing to conform to 
the Contract Documents, whether incorporated in the Work 
or not. 
 
21.2 The Contractor shall promptly and without expense to 
the Owner replace any such materials, which do not conform 
to the Contract Documents, and shall bear the expense of 
making good all Work of other Contractors or Subcontractors 
destroyed or damaged by such removal or replacement. 
 
21.3 If the Contractor, after receipt of notice from the Owner, 
shall fail to remove such rejected or unacceptable materials 
within a reasonable time as fixed in said notice, the Owner 
may remove and store such materials at the expense of the 
Contractor. 
21.4 Such action shall not affect the obligation of the Con-
tractor to replace and complete assembly and installation of 
the Work and to bear the expenses referred to above.  Prior to 
the correction of rejected or unacceptable Work or if the 
Commissioner deems it inexpedient or undesirable to correct 
any portion of the Work which was rejected, deemed unac-
ceptable, or not done in accordance with the Contract Docu-
ments, the Contract Sum shall be reduced by such amount as, 
in the judgment of the Commissioner, shall be equitable. 
 
21.5 No extension of time will be given to the Contractor for 
correction of rejected or unacceptable Work.  All significant 
punchlist Work shall be completed before Substantial Com-
pletion is determined.  The remaining minor punchlist Work, 
as determined by the Commissioner, shall be completed 
within ninety (90) Days of established Substantial Comple-
tion date. 
 
21.6 Final Payment shall not relieve the Contractor of re-
sponsibility for the defects in material or workmanship. 
 
21.7 Unless expressly provided for otherwise in the Contract 
Documents, the Contractor shall remedy any rejected or un-
acceptable Work, and any Work found to be not conforming 
to the Contract Documents which is discovered within 18 
Months after the date of Substantial Completion.  The Con-
tractor shall pay for any damage to other Work caused by 
such nonconforming Work or any damage created in correct-
ing the nonconforming Work. 
 
 

ARTICLE 22 
GUARANTEES and WARRANTIES  

 
22.1 Unless expressly provided for otherwise in the Contract 
Documents, the Contractor shall provide a Warranty on the 
Work for an 18-Month period from the date of Substantial 
Completion. The Contractor shall warrant that the equipment, 

materials and workmanship are of good quality and new, 
unless permitted elsewhere by the Contract Documents, and 
that the Work shall be free from defects not inherent in the 
quality required or permitted and that the Work conforms to 
the Contract Documents.  
 
22.2 Disclaimers and limitations from manufactures, Subcon-
tractors, suppliers or installers to the Contractor shall not 
relieve the Contractor of the Warranty on the Work.  The 
Contract Documents detail the related damages, reinstate-
ment of Warranty, replacement cost and Owner’s recourse. 
 
 

ARTICLE 23 
CUTTING, FITTING, PATCHING, AND DIGGING 

 
23.1 The Contractor will perform or will cause the Subcon-
tractors to perform all cutting, fitting, or patching of the por-
tion(s) of the Work that may be required to make the several 
parts thereof joined and coordinated in a manner satisfactory 
to the Commissioner and in accordance with the Plans and 
Specifications. 
 
23.2 The responsibility for defective or ill-timed Work shall 
be with the Contractor, but such responsibility shall not in 
any way relieve the Subcontractor who performed such 
Work.  Except with the consent of the Commissioner, neither 
the Contractor nor any of its Subcontractors shall cut or alter 
the Work of any other Contractor or Subcontractor. 
 
 

ARTICLE 24 
CLEANING UP 

 
24.1 The Contractor shall, on a daily basis, keep the premises 
free from accumulations of waste material or rubbish.   
 
24.2 Prior to Acceptance of the Work, the Contractor shall 
remove from and about the site of the Work, all rubbish, all 
temporary structures, tools, scaffolding, and surplus materi-
als, supplies, and equipment which may have been used in 
the performance of the Work.  If the Commissioner in his 
sole discretion determines that the Contractor has failed to 
clean 
 the work site, the Owner may remove the rubbish and charge 
the cost of such removal to the Contractor.  A deduct Change 
Order will be issued by the Owner to recover such cost.  
 
 

ARTICLE 25 
ALL WORK SUBJECT TO CONTROL OF THE 

COMMISSIONER 
 

25.1 The Commissioner hereby declares that the DPW Pro-
ject Manager is the Commissioner’s only authorized repre-
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sentative to act in matters involving the Owner’s, and/or Ar-
chitect’s or Engineer's, ability to revoke, alter, enlarge or 
relax any requirement of the Contract Documents; to settle 
disputes between the Contractor and the Construction Ad-
ministrator; and act on behalf of the Commissioner.  In all 
such matters, the provisions of Articles 13 and 14 herein 
shall guide the DPW Project Manager. 
 
25.2 In no event may the Contractor act on any instruction of 
the Agency without written consent of the Owner.  In the 
event the Contractor acts without such consent, he does so at 
his own risk and at his own expense, not only for the Work 
performed, but for the removal of such Work as determined 
necessary by the Commissioner. 
 
25.3 In the performance of the Work, The Contractor shall 
abide by all orders, directions, and requirements of the Com-
missioner at such time and places and by such methods and 
in such manner and sequence as the Commissioner may re-
quire. 
 
25.4 The Commissioner shall determine the amount, quality, 
acceptability and fitness of all parts of the Work, shall inter-
pret the plans, Specifications, Contract Documents and extra 
work orders and shall decide all other questions in connec-
tion with the Work. 
 
25.5 The Contractor shall employ no plant, equipment, mate-
rials, methods, or persons to which the Commissioner objects 
and shall remove no plant materials, equipment, or other fa-
cilities from the site of the Work without the permission of 
the Commissioner.  Upon request, the Commissioner shall 
confirm in writing any oral order, direction, requirement or 
determination. 
 
25.6 In accordance with Section 4b-24 of the Connecticut 
General Statutes, the public auditors of the State of Connecti-
cut and the auditors or accountants of the Commissioner of 
Public Works shall have the right to audit and make copies of 
the books of any Contractor employed by the Commissioner. 
 
 

ARTICLE 26 
AUTHORITY OF THE CONSTRUCTION  

ADMINISTRATOR 
 

26.1 The Construction Administrator employed by the Com-
missioner is authorized to inspect all Work for conformance 
to the Contract Documents.  The Construction Administrator 
is authorized to reject all Work found to be defective, unac-
ceptable and nonconforming to the Contract Documents.  
Such inspections and rejections may extend to all or any part 
of the Work, and to the preparation or manufacture of the 
material to be used.   
 

26.2 The Construction Administrator is not empowered to 
revoke, alter, enlarge, or relax any requirements of the Con-
tract Documents, or to issue instructions contrary to the Con-
tract Documents.  The Construction Administrator shall in no 
case act as foreman or perform other duties for the Contrac-
tor, nor shall the Construction Administrator interfere with 
the management of the Work by the Contractor.  Any advice, 
which the Construction Administrator may give the Contrac-
tor, shall in no way be construed as binding the Commis-
sioner or Owner in any way, nor releasing the Contractor 
from the fulfillment of the terms of the Contract. 
 
26.3 In any dispute arising between the Contractor and the 
Construction Administrator with reference to inspection and 
rejection of the Work, the Construction Administrator may 
suspend Work on the non-compliant portion of the Work 
until the dispute can be referred to and decided by the Com-
missioner.  
 
 

ARTICLE 27 
SCHEDULE OF VALUES,  

APPLICATION FOR PAYMENT 
 

27.1  Immediately after the signing of the Contract, the Con-
tractor shall furnish for the use of the Commissioner, as a 
basis for estimating partial payments, a certified Schedule of 
Values, totaling the Contract Sum and broken down into 
quantities and unit costs, as outlined in the Contract Docu-
ments and as directed by the Owner.  The Schedule of Values 
must reflect true costs and be in sufficient detail to be an ef-
fective tool for monitoring the progress of the Work   Upon 
request of the Commissioner; the Contractor shall supply 
copies of signed Contracts, vendor quotations, etc. as back up 
to the Schedule of Values. 
 
27.2 Approval of the Schedule of Values by the Commis-
sioner is required prior to any payment by the Owner. 
 
27.3 The Schedule of Values shall include a breakdown of 
the Contractor’s general condition costs. 

27.3.1 Non-recurring costs, (i.e. Mobilization costs, utility 
hook-ups, temporary heat) will be paid at the time of oc-
currence. 
27.3.2 Reoccurring costs will be paid in proportion to the 
percent of completion of the Project. 
27.3.3 Further detail can be found in the General Re-
quirements 01.29.76; paragraphs 1.3.B.4 for this project. 
 

27.4 The Schedule of Values shall include a breakdown of 
Contract closeout costs including systems certification testing 
and acceptance, training, Warranties, Guarantees, As-Built 
Drawings and attic stock. 
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27.5 The Contractor shall make periodic applications for 
payment, which shall be subdivided into categories corre-
sponding with the approved Schedule of Values and shall be 
in such numbers of copies as may be designated by the Com-
missioner. 

 
ARTICLE 28 

PARTIAL PAYMENTS 
 

28.1 Commissioner will examine the Contractor’s Applica-
tions For Payments to determine, in the opinion of the Com-
missioner, the amounts that properly represent the value of 
the Work completed and the materials suitably stored on the 
site. 
 
28.2 In making such Application For Payment for the Work, 
there shall be deducted seven and one-half percent (7.5%) of 
the amount of each Application for Payment to be retained by 
the Owner as Retainage until Final Completion.  

28.2.1 The Commissioner has the sole discretion in the 
determination of reduction in Retainage.  At fifty per-
cent (50%) completion of the Work the Owner shall 
issue a “Contractor’s Performance Evaluation”.  If the 
Contractor receives a performance evaluation score of 
“Good” or better, then the Retainage withheld may be 
reduced to five percent (5%).  All subsequent Applica-
tions for Payment shall be subject to five percent (5%) 
Retainage.  Upon Substantial Completion, the Retain-
age may be reduced at the request of the Contractor 
and recommendation of the DPW Project Manager.  In 
the event of a reduction in Retainage to below five 
percent (5%), the minimum Retainage withheld shall 
not be less than the DPW Project Manager’s estimate 
of the remaining Work or two and one-half percent 
(2.5%), which ever is greater.  All requests for Retain-
age Reduction shall be done on DPW Form 
748F_Retainage Reduction Request, which can be 
found at the end of the General Conditions. 
28.2.2 Subsequent to Substantial Completion, in lim-
ited circumstances, at the sole discretion of the Com-
missioner, a reduction of Retainage below Two and 
one-half percent (2.5%) may be considered. 
28.2.3 A “Good” Contractor’s Performance Evalua-
tion score shall be defined as a minimum total score of 
sixty percent (60%). 

 
28.3 The decision of the Commissioner to reduce the Retain-
age rate will be based upon the Contractor’s Performance 
Evaluation score for completed portions of the Work as set 
out above and other factors that the Commissioner may find 
appropriate as follows: 

28.3.1 The Contractor’s timely submission of an ap-
propriate and complete CPM Schedule or Construction 
Schedule and Schedule of Values, in compliance with 

the Contract requirements and the prompt resolution of 
the Owner’s and/or Architect’s or Engineer's  com-
ments on the submitted material resulting in an appro-
priate basis for progress of the Work. 
28.3.2 The Contractor’s timely and proper submission 
of all Contract Document required submissions: in-
cluding, but not limited to, Shop Drawings, material 
certificates and material samples and the prompt reso-
lution of the Owners and/or Architect's or Engineer's 
comments on the submitted material, resulting in an 
appropriate progress of the Work. 
28.3.3 The Contractor’s provision of proper and ade-
quate supervision and home office support of the Pro-
ject. 
28.3.4 The Work completed to date has been installed 
or finished in a manner acceptable to the Owner. 
28.3.5 The progress of the Work is consistent with the 
approved CPM Schedule or Construction Schedule. 
28.3.6 All approved credit change orders have been 
invoiced. 
28.3.7 All Change Order requests for pricing are cur-
rent. 
28.3.8 The Contractor has and is maintaining a clean 
worksite in accordance with the Contract Documents. 
28.3.9 All Subcontractor payments are current at the 
time of reduction request. 
28.3.10 Contractor is compliant with set-aside provi-
sions of the contract. 
 

28.4 No payments will be made for improperly stored or pro-
tected materials or unacceptable Work. 
28.5 At his or her sole discretion, the Commissioner may 
allow to be included in the monthly requisitions payment 
requests for materials and equipment stored off the site. 

28.5.1 In the event the Commissioner allows the Con-
tractor to include in its requisitions payment requests 
for materials and equipment stored off the site, the 
Contractor shall also submit any additional bonds 
and/or insurance certificates relating to off-site stored 
materials and equipment, and follow such other proce-
dures as may be required by the State to obtain the 
Commissioner's approval of such requests. 
28.5.2 The Architect or Engineer, or Construction Ad-
ministrator shall have inspected said materials and 
equipment and recommended payment therefore. The 
Contractor shall pay for the cost of the Architect's or 
Engineer's, or Construction Administrator's time and 
expense in performing these inspection services. 

 
 

ARTICLE 29 
DELIVERY OF STATEMENT SHOWING 

AMOUNTS DUE FOR WAGES, MATERIALS, AND 
SUPPLIES 
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29.1 For each Application for Payment under this Contract, 
the Owner reserves the right to require the Contractor and 
every Subcontractor to submit a written verified statement, in 
a form satisfactory to the Owner, showing in detail all 
amounts then due and unpaid by such Contractor or Subcon-
tractor for daily or weekly wages to all laborers employed by 
it for the performance of the Work or to other persons for 
materials, equipment or supplies delivered at the site. 
 
29.2 The term “laborers” as used herein shall include work-
men, workwomen, and mechanics.  
 
29.3 Failure to comply with this requirement may result in 
the Owner withholding the Application for Payment pursuant 
to Article 28. 
 
 

ARTICLE 30 
SUBSTANTIAL COMPLETION AND ACCEPTANCE 

 
30.1 Substantial Completion: 

30.1.1 When the Contractor considers that the Work or a 
portion thereof is Substantially Complete, the Contractor 
shall request an inspection of said Work in writing to the 
Construction Administrator.  The request shall certify that 
the Contractor has completed its own inspection prior to 
the request and that the Contractor is compliant with all re-
quirements of Section 01 77 00 of the General Require-
ments.  The request must also include a statement that a 
principal or senior executive of the Contractor is ready, 
willing and able to attend a walk through inspection with 
the Architect or Engineer. 
30.1.2 Upon receipt of the request, the Architect or Engi-
neer, Construction Administrator and Owner, will make an 
inspection to determine if the Work or designated portion 
thereof is Substantially Complete.  A principal or senior 
executive of the Contractor shall accompany the Architect 
or Engineer during each inspection/re-inspection. If the in-
spection discloses any item, whether or not included on the 
 inspection list, which is not in accordance with the re- 
 
quirements of the Contract Documents, the Contractor 
shall, before issuance of the Certificate of Substantial 
Completion, complete or correct such item. 
30.1.3 The Contractor shall then submit a request for an-
other inspection.  The determination of Substantial Com-
pletion is solely within the discretion of the Owner.  Any 
costs for re-inspection beyond one, shall be at the expense 
of the Contractor and such costs will be recovered by issu-
ance of a credit Change Order.  When the Work or desig-
nated portion thereof is determined to be Substantially 
Complete, the Contractor will be provided a Certificate of 
Substantial Completion from the Owner.  The Certificate 
of Substantial Completion shall establish the date when the 
responsibilities of the Contractor for security, maintenance, 

heat, utilities, damage to the Work, and insurance, are 
transferred to the Owner and shall fix the time within 
which the Contractor shall finish all items on the inspec-
tion list accompanying the Certificate.  If the punch list is 
not complete in 90 Days, the Owner reserves the right to 
complete the outstanding punch list items with their own 
forces or by awarding separate contracts and to deduct the 
cost thereof from the amounts remaining due to the Con-
tractor. 
 
30.1.4   The Certificate of Substantial Completion shall be 
signed by the Construction Administrator, Owner, and Ar-
chitect or Engineer. Upon Substantial Completion of the 
Work or designated portion thereof and upon application 
by the Contractor and certification by the Construction 
Administrator and Architect or Engineer, the Owner shall 
make payment reflecting adjustment in Retainage, if any, 
for such Work or portion thereof as provided in the Con-
tract Documents. 

 
30.2 Acceptance: 

30.2.1 Upon completion of the Work, the Contractor shall 
forward to the Construction Administrator a written notice 
that the Work is ready for inspection and Acceptance. 
30.2.2 When the Work has been completed in accordance 
with terms and conditions  of  the  Contract Document as 
determined by the Owner a Certificate of Acceptance shall 
be issued by the Owner. 

 
 

ARTICLE 31 
FINAL PAYMENT 

 
31.1 The Owner reserves the right to retain for a period of 
thirty (30) Days after filing of the Certificate of Acceptance 
the amount therein stated less all prior payments and ad-
vances whatsoever to or for the account of the Contractor. 
 
31.2 All prior estimates and payments, including those relat-
ing to extra or additional Work, shall be subject to correction 
by the Final Payment. 
31.3 No Application for Payment, Final or Partial, shall act 
as a release to the Contractor or the Contractor’s sureties 
from any obligations under this Contract. 
 
31.4 The Architect or Engineer and Construction Administra-
tor will promptly issue the Certificate for Payment, stating 
that to the best of their knowledge, information and belief, 
and on the basis of their observations and inspections, the 
Work has been completed in accordance with terms and con-
ditions of the Contract Documents and that the entire balance 
found to be due the Contractor and noted in said Final Pay-
ment is due and payable. 
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31.5 Final Payment shall not be released until a Certificate of 
Acceptance and a Certificate of Compliance have been is-
sued. 
 
31.6 Neither Final Payment nor any Retainage shall become 
due until the Contractor submits to the Owner the following: 

31.6.1 An affidavit that payrolls, bills for materials and 
equipment, and other indebtedness connected with the 
Work for which the Owner or the Owner’s property might 
be responsible or encumbered (less amounts withheld by 
Owner) have been paid or otherwise satisfied. 
31.6.2 A certificate evidencing that insurance required 
by the Contract Documents to remain in force after Final 
Payment is currently in effect and will not be canceled or 
allowed to expire without at least 30 Days prior written no-
tice to the Owner. 
31.6.3 A written statement that the Contractor knows 
of no substantial reason that the insurance will not be re-
newable to cover the period required by the Contract 
Documents. 
31.6.4 Written consent of surety, if any, to Final Pay-
ment. 
31.6.5 If required by the Owner, other data establish-
ing payment or satisfaction of obligations, such as receipts, 
releases and waivers of liens, claims, security interests or 
encumbrances arising out of the Contract, to the extent and 
in such form as may be designated by the Owner.  If a Sub-
contractor refuses to furnish a release or waiver required 
by the Owner, the Contractor may furnish a bond satisfac-
tory to the Owner to indemnify the Owner against such 
lien.  If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money 
that the Owner may be compelled to pay in discharging 
such lien, including all costs and reasonable attorney’s 
fees. 

 
 

ARTICLE 32 
OWNER’S RIGHT TO WITHHOLD PAYMENTS 

 
32.1 The Commissioner may withhold a portion of any Pay-
ment due the Contractor that may, in the judgment of the 
Commissioner, be necessary: 

32.1.1 To assure the payment of just claims then due and 
unpaid to any persons supplying labor or materials for the 
Work. 
32.1.2 To protect Owner from loss due to defective, un-
acceptable or non-conforming Work not remedied by the 
Contractor. 
32.1 To protect the Owner from loss due to injury to 
persons or damage to the Work or property of other Con-
tractors, Subcontractors, or others caused by the act or ne-
glect of the Contractor or any of its Subcontractors. 

 
32.2 The Owner shall have the right to apply any amount 

withheld under this Article as the Owner may deem proper to 
satisfy protection from claims.  The amount withheld shall be 
considered a payment to the Contractor. 
 
32.3 The Owner has the right to withhold payment if the 
Contractor fails to provide accurate submissions of Submit-
tals, up date the status including but not limited to the follow-
ing: As-Built Drawings, request for information (RFI) log, 
Schedule, submittal log, Change Order log, certified payrolls 
and daily reports and all other requirement of the Contract 
Documents.  
 
32.4 If a Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against 
such lien.  If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money 
that the Owner may be compelled to pay in discharging such 
lien, including all costs and reasonable attorney’s fees. 
 
 

ARTICLE 33 
OWNER’S RIGHT TO STOP WORK OR TERMINATE 

CONTRACT 
 

33.1 The Commissioner shall have the authority to suspend 
the Work wholly or in part, for such period or periods as the 
Commissioner considers being in the best interests of the 
State, or in the interests of public necessity, convenience or 
safety.  During such periods the Contractor shall store all 
materials and equipment, in such a manner to prevent the 
materials and equipment from being damaged in any way, 
and the Contractor shall take precautions to protect the Work 
from damage. 

33.1.1 If the Commissioner, in writing, orders the perform-
ance of all or any portion of the Work to be suspended or 
delayed for an unreasonable period of time (i.e. not origi-
nally anticipated, customary, or inherent in the construc-
tion industry) and the Contractor believes that additional 
compensation and/or Contract Time is due as a result of 
such suspension or delay, the Contractor shall submit to the 
Commissioner in writing a request for a Contract adjust-
ment within 7 Days of receipt of the notice to resume 
Work.  The request shall set forth the specific reasons and 
support for said adjustment. 
33.1.2 The Commissioner shall evaluate any such requests 
received.  If the Commissioner agrees that the cost and/or 
time required for the performance of the Contract has in-
creased as a result of such suspension and that the suspen-
sion was caused by conditions beyond the control of and 
not the fault of the Contractor, its suppliers, or Subcontrac-
tors, and was not caused by weather, then the Commis-
sioner will make a reasonable adjustment, excluding profit, 
of the Contract terms.  The Commissioner will notify the 
Contractor of the determination as to what adjustments of 
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the Contract, if any, that the Commissioner deems war-
ranted. 
33.1.3 No Contract adjustment will be made unless the 
Contractor has submitted the request for adjustment within 
the time prescribed. 
33.1.4 No Contract adjustment will be made under this Ar-
ticle to the extent that performance would have been sus-
pended or delayed by any other cause within the Contrac-
tor’s control or by any factor for which the Contractor is 
responsible under the Contract; or that such an adjustment 
is provided for or excluded under other term or condition 
of this Contract. 

 
33.2 Notwithstanding any provision or language in the Con-
tract to the contrary, the State may terminate the Contract 
whenever the Commissioner determines at his sole discretion 
that such termination is in the best interests of the State.  Any 
such termination shall be effected by delivery to the Contrac-
tor of a written Notice of Termination specifying the extent 
to which performance of Work under the Contract is termi-
nated, and the date upon which such termination shall be 
effective. 

33.2.1 In the event of such termination, the Contractor 
shall be entitled to reasonable compensation as determined 
by the Commissioner, however, no claim for lost Overhead 
or profits shall be allowed. 
33.2.2 All Work and materials obtained by the Contrac-
tor for the Work, that have been incorporated into the 
Work, inspected, tested as required, accepted by the Com-
missioner, and paid for by the State, shall become the 
property of the State. 
33.2.3 Materials obtained by the Contractor for the Work 
that have been inspected, tested as required, and accepted 
by the Commissioner, and that are not incorporated into the 
Work, shall, at the option of the Commissioner, be pur-
chased from the Contractor at actual cost as shown by re-
ceipted bills.  To this cost shall be added all actual costs for 
delivery at such points of delivery as may be designated by 
the Commissioner, as shown by actual cost records. 
33.2.4 Termination of the Contract shall not relieve the 
Contractor or its Surety of their responsibilities for the 
completed Work, nor shall it relieve the Contractor’s 
Surety of its obligations to ensure completion of the Work 
and to pay legitimate claims arising out of Work. 

 
 

ARTICLE 34 
SUBLETTING OR ASSIGNING OF CONTRACT 

 
34.1 The Contract or any portion thereof, or the Work pro-
vided for therein, or the right, title, or interest of the Contrac-
tor therein may not be sublet, sold, transferred, assigned, or 
otherwise disposed of to any person, firm, or corporation 
without the written consent of the Commissioner. 
 

34.2 No person, firm, or corporation other than the Contrac-
tor to whom the Contract was awarded shall be permitted to 
commence Work at the site of the Contract until such consent 
has been granted. 
 
 

ARTICLE 35 
CONTRACTOR’S INSURANCE 

35.1 The Contractor shall not start Work under the Contract 
until they have obtained insurance as stated in SECTIONS 00 
62 16 CERTIFICATE OF INSURANCE and 00 40 13 BID 
PROPOSAL FORM, subsections 4.4.2 and 4.4.3, of the Pro-
ject Manual and until the insurance has been approved by the 
Owner. The Contractor shall not allow any Subcontractor to 
start Work until the same insurance has been obtained by the 
Subcontractor and approved by the Owner or the Contrac-
tor’s insurance provides coverage on behalf of the Subcon-
tractor.  The Contractor shall send Certificates of Liability 
Insurance to the Bidding and Contracts Unit, Department of 
Public Works, 165 Capitol Avenue, Room G-35, Hartford, 
CT  06106 unless otherwise directed in writing.  Presented 
below is a narrative summary of the insurance required. 

35.1.1 Commercial General Liability Insurance includ-
ing contractual liability, products/completed operations, 
broad form property damage and independent Contractors.  
The limits shall be no less than $1,000,000 each occur-
rence and $2,000,000 annual aggregate.  Coverage for haz-
ards of explosion, collapse and underground (X-C-U) and 
for asbestos abatement when applicable to this Contract, 
must also be included when applicable to the Work to be 
performed. The State of Connecticut, the Department of 
Public Works, and their respective officers, agents, and 
employees shall be named as an Additional Insured.  This 
coverage shall be provided on a primary basis. 

35.1.2 Owner’s and Contractor’s Protective Liability 
insurance providing a total limit of $1,000,000 for all dam-
ages arising out of bodily injury or death of persons in any 
one accident or occurrence and for all damages arising out 
of injury or destruction of property in any one accident or 
occurrence and subject to a total (aggregate) limit of 
$2,000,000 for all damages arising out of  bodily injury to 
or death of persons in all accidents or occurrences and out 
of injury to or destruction of property during the policy pe-
riod.  This coverage shall be for and in the name of the 
State of Connecticut. 

35.1.3 Automobile Liability The operation of all motor 
vehicles including those owned, non-owned and hired or 
used in connection with the Contract shall be covered by 
Automobile Liability insurance providing for a total limit 
of $1,000,000 for all damages arising out of bodily injuries 
to or death of all persons in any one accident or occurrence 



SECTION 00 72 00 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

PAGE 22 OF 27 
 

03/11/09 STANDARD FORM FOR ALL PROJECTS 
 

and for all damages arising out of injury to or destruction 
of property in any one accident or occurrence.  In cases 
where an insurance policy shows an aggregate limit as part 
of the automobile liability coverage, the aggregate limit 
must be at least $2,000,000.  This coverage shall be pro-
vided on a primary basis.  Should the Contractor not own 
any automobiles, the automobile & liability requirement 
shall be amended to allow the Contractor to maintain only 
hired and non-owned liability coverage.   

35.1.4 Excess Liability (Other than Umbrella Form) insur-
ance in the amount of $5,000,000 for bids of $1,000,000 - 
$10,000,000 and in the amount of $10,000,000 for bids of 
$10,000,001 - $20,000,000. Refer to Section 00 92 00 
Amendments of the Project Manual for Excess Liability in-
surance requirements for bids exceeding $20,000,000. 

35.1.5  Workers’ Compensation and Employer’s Liabil-
ity as required by Connecticut Law and Employers’ Li-
ability with a limit of not less than $100,000 per occur-
rence, $500,000 disease policy limit and $100,000 disease 
each employee.  When Work is on or contiguous to naviga-
ble bodies of waterways and ways adjoining, the Contractor 
shall include the Federal Act endorsement for the U.S. 
Longshoremen’s and Harbor Workers Act. 

35.1.6 Special Hazards Insurance, if required, will be 
stated in SECTION 00 40 13 BID PROPOSAL FORM, 
subsection 4.4.2 of this Project Manual. This includes cov-
erage for explosion, collapse or underground damage and 
for asbestos abatement when applicable to this Contract and 
shall be no less than $1,000,000 each occurrence. 

35.1.7 Builder’s Risk Insurance, if required, will be stated 
in Section 00 40 13 Bid Proposal Form, subsection 4.4.3 of 
this Project Manual. 

35.1.8  Inland Marine/Transit Insurance:  With respect 
to property with values in excess of $100,000 which is 
rigged, hauled or situated at the site pending installation, 
the Contractor shall maintain inland marine/transit insur-
ance provided the coverage is not afforded by a Builder’s 
Risk policy. 

35.1.9 When required to be maintained, the Builder’s Risk 
and/or Inland Marine/Transit Insurance policy shall endorse 
the State of Connecticut as a Loss Payee and the policy 
shall state it is for the benefit of and payable to the State of 
Connecticut. 

35.2 Satisfying Limits Under an Umbrella Policy:  If nec-
essary, the Contractor may satisfy the minimum limits re-
quired above for either Commercial General Liability, Auto-
mobile Liability, and Employer’s Liability coverage under an 

Umbrella or Excess Liability policy.  The underlying limits 
may be set at the minimum amounts required by the Um-
brella or Excess Liability policy provided the combined lim-
its meet at least the minimum limit for each required policy.  
The Umbrella or Excess Liability policy shall have an An-
nual Aggregate at a limit not less than two (2) times the high-
est per occurrence minimum limit required above for any of 
the required coverages.  The State of Connecticut shall be 
specifically endorsed as an Additional Insured on the Um-
brella or Excess Liability policy, unless the Umbrella or Ex-
cess Liability policy provides continuous coverage to the 
underlying policies on a complete “Follow-Form” basis. 

35.3 The Contractor shall, at its sole expense, maintain in full 
force and effect at all times during the life of the Contract or 
the performance of Work hereunder, insurance coverage as 
described herein.  Certificates shall include a minimum thirty 
(30)-day endeavor to notify requirement to the Owner prior 
to any cancellation or non-renewal. 

35.4 The Contractor shall be fully and solely responsible for 
any costs or expenses as a result of a coverage deductible, 
coinsurance penalty, or self-insured retention, including any 
loss not covered because of the operation of such deductible, 
coinsurance penalty, or self-insured retention. 

35.5 The requirement contained herein as to types and limits 
of insurance coverage to be maintained by the Contractor are 
not intended to and shall not in any manner limit or qualify 
the liabilities and obligations assumed by the Contractor. 

35.6 Hold Harmless Provisions:  The Contractor shall at all 
times indemnify and save harmless the State of Connecticut, 
the Department of Public Works, and their respective offi-
cers, agents, and employees, on account of any and all 
claims, damages, losses, litigation, expenses, counsel fees 
and compensation arising out of injuries (including death) 
sustained by or alleged to have been sustained by the offi-
cers, agents, and employees of said State or Department, or 
of the Contractor, his Subcontractor, or materialmen and 
from injuries (including death) sustained by or alleged to 
have been sustained by the public, any or all persons on or 
near the Work, or by any other person or property, real or 
personal (including property of said State or Department) 
caused in whole or in part by the acts, omissions, or neglect 
or the Contractor including, but not limited to, any neglect in 
safeguarding the Work or through the use of unacceptable 
materials in constructing the Work of the Contractor, any 
Subcontractor, materialman, or anyone directly employed by 
them or any of them while engaged in the performance of the 
Contract, including the entire elapsed time from the date of 
the Notice to Proceed or the actual Commencement Of The 
Work  whichever occurs first until its completion as certified 
by the Department of Public Works. 
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ARTICLE 36 
FOREIGN MATERIALS 

 
36.1 Preference shall be given to articles or materials 
manufactured or produced in the United States, Canada, and 
Mexico, (the members of the North American Free Trade 
Agreement (NAFTA)); and the products shall meet all of the 
referenced standards and Specifications for conditions of 
performance, quality, and price with duty being equal. 
 
36.2 Only articles or materials manufactured or produced 
in the United States, Canada, and Mexico, (the members of 
the North American Free Trade Agreement (NAFTA)), will 
be allowed. The foregoing provisions shall not apply to for-
eign articles or materials required by the Contract Docu-
ments. 
 
 

ARTICLE 37 
HOURS OF WORK 

 
37.1 No person shall be employed to work or be permit-
ted to work more than eight (8) hours in any Day or more 
than forty (40) hours in any week for any Work provided in 
the Contract, in accordance with Connecticut General Statute 
Section 31-57. 
 
37.2 The operation of such limitation of hours of work 
may be suspended during an emergency, upon the approval 
of the Commissioner, in accordance with Connecticut Gen-
eral Statute Section 31-57. 
 
 

ARTICLE 38 
CLAIMS 

38.1  General: When filing a formal claim under Section 4-
61 (referred to as “Section 4-61” below) of the Connecticut 
General Statutes (as revised), either as a lawsuit in the Supe-
rior Court or as a demand for arbitration, the Contractor must 
follow the procedures and comply with the requirements set 
forth in this Article.  This Section does not, unless so speci-
fied, govern informal claims for additional compensation 
which the Contractor may bring before the Department.  The 
Contractor should understand, however, that the Department 
may need, before the Department can resolve such a claim, 
the same kinds of documentation and other substantiation 
that it requires under this Article.  It is the intent of the De-
partment to compensate the Contractor for actual increased 
costs caused by or arising from acts or omissions on the part 
of the Department that violate legal or contractual duties 
owed to the Contractor by the Department. 
 

38.2 Notice of Claim: Whenever the Contractor intends to 
file a formal claim against the Department under Section 4-
61, seeking compensation for additional costs, the Contractor 
shall notify the Commissioner in writing (in strict compliance 
with Section 4-61) of the details of said claim.  Such written 
notice shall contain all pertinent information described in 
Paragraph 38.5 below. 
 
Once formal notice of a claim under Section 4-61(b) (as re-
vised) has been given to the Commissioner, the claimant may 
not change the claim in any way, in either concept or mone-
tary amount, (1) without filing a new notice of claim and 
demand for arbitration to reflect any such change, and (2) 
without the minimum period of six months after filing of the 
new demand commencing again and running before any 
hearing on the merits of the claim may be held.  The only 
exception to this limitation will be for damages that continue 
to accrue after submission of the notice, in ways described 
and anticipated in the notice. 
 
38.3 Record Keeping: The Contractor shall keep daily re-
cords of all costs incurred in connection with its Work on 
behalf of the Department. The daily records shall identify 
each aspect of the Project affected by matters related to any 
claim for additional compensation that the Contractor has 
filed, intends to file, or has reason to believe that it may file 
against the Department; the specific Project locations where 
Project work has been so affected; the number of people 
working on the affected aspects of the Project at the pertinent 
time(s); and the types and number of pieces of equipment on 
the Project site at the pertinent time(s). Any potential or an-
ticipated effect on the Project’s progress or Schedule which 
may result in a claim by the Contractor shall be noted con-
temporaneously with the cause of the effect, or as soon there-
after as possible. 
 
38.4 Claim Compensation: The payment of any claim, or 
any portion thereof, that is deemed valid by the Department 
shall be made in accordance with the following provisions of 
this Article: 
38.4.1 Compensable Items:  The liability of the Department 
for claims will be limited to the following specifically identi-
fied items of cost, insofar as they have not otherwise been 
paid for by the Department, and insofar as they were caused 
solely by the actions or omissions of the Department or its 
agents (except that with regard to payment for extra work, 
the Department will pay to the Contractor the Overhead and 
profit percentages provided for in Article 13.): 
     38.4.1.1 Additional Project-site labor expenses. 
 38.4.1.2 Additional costs for materials. 

38.4.1.3 Additional, unabsorbed Project-site 
Overhead (e.g., for mobilization and demobiliza-
tion). 

 38.4.1.4 Additional costs for active equipment. 
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38.4.1.5 For each Day of Project delay or suspen-
sion caused solely by actions or omissions of the 
Department either: 

38.4.1.5.1 an additional ten percent (10%) 
of the total amount of the costs identified in 
Subparagraphs 38.4.1.1 through 38.4.1.4 
above; except that if the delay or suspen-
sion period prevented the Contractor from 
incurring enough Project costs under Sub-
paragraphs 38.4.1.1 through 38.4.1.4 dur-
ing that period to require a payment by the 
Department that would be greater than the 
payment described in Subparagraph 
38.4.1.5.2 below, then the payment for af-
fected home office Overhead and profit 
shall instead be made in the following per 
diem amount : 

  38.4.1.5.2 six percent (6%) of the original 
total Contract amount divided by the origi-
nal number of Days of Contract Time. 
Payment under either 38.4.1.5.1 or 
38.4.1.5.2 hereof shall be deemed to be 
complete and mutually satisfactory com-
pensation for any unabsorbed home office 
overhead and any profit related to the pe-
riod of delay or suspension. 

38.4.1.6 Additional equipment costs.  Only actual 
equipment costs shall be used in the calculation of 
any compensation to be made in response to claims 
for additional Project compensation. Actual equip-
ment costs shall be based upon records kept in the 
normal course of business and in accordance with 
generally- accepted accounting principles. Under no 
circumstances shall Blue Book or other guide or 
rental rates be used for this purpose (unless the Con-
tractor had to rent the equipment from an unrelated 
party, in which case the actual rental charges paid 
by the Contractor, so long as they are reasonable, 
shall be used). Idle equipment, for instance, shall be 
paid for based only on its actual cost to the Contrac-
tor. 
38.4.1.7 Subcontractor costs limited to, and deter-
mined in accordance with, Subparagraphs 38.4.1.1 
through 38.4.1.5 above and applicable statutory and 
case law. Such Subcontractor costs may be paid for 
by the Department only: (a) in the context of an in-
formal claims settlement; or (b) if the Contractor has  
itself paid or legally assumed, present unconditional 
liability for those Subcontractor costs. 

38.4.2  Excusable But Not Compensable Items: The 
Contractor may be allowed Days but the Department  will 
have no liability for the following non-compensable items: 

38.4.2.1 Abnormal or unusually severe weather 
38.4.2.2   Acts of God 

 38.4.2.3   Force Majeure 

 38.4.2.4   Concurrent Delay 
38.4.3  Non-Compensable Items: The Department will 
have no liability for the following specifically-identified non-
compensable items: 

38.4.3.1 Profit, in excess of that provided for 
herein. 

 38.4.3.2 Loss of anticipated profit.  
 38.4.3.3 Loss of bidding opportunities. 
     38.4.3.4 Reduction of bidding capacity. 

38.4.3.5 Home office overhead in excess of that 
provided for in Subparagraph 38.4.1.5 hereof. 
38.4.3.6 Attorneys fees, claims preparation ex-
penses, or other costs of claims proceedings or 
resolution. 

 38.4.3.7 Subcontractor failure to perform 
38.4.3.8 Any other consequential or indirect ex-
penses or costs, such as tort damages, or any other 
form of expense or damages not provided for in 
these specifications or elsewhere in the Contract. 

 
 
 
 
38.5 Required Claim Documentation: All claims shall 
be submitted in writing to the Commissioner, and shall be 
sufficient in detail to enable the Department to ascertain the 
basis and the amount of each claim, and to investigate and 
evaluate each claim in detail.  As a minimum, the Contractor 
must provide the following information for each and every 
claim and sub-claim asserted: 

 38.5.1A detailed factual statement of the claim, with 
all dates, locations and items of Work pertinent to 
the claim. 

 38.5.2 A statement of whether each requested ad-
ditional amount of compensation or extension of 
time is based on provisions of the Contract or on an 
alleged breach of the Contract. Each supporting or 
breached Contract provision and a statement of the 
reasons why each such provision supports the claim 
must be specifically identified or explained. 

 38.5.3 Excerpts from manuals or other texts which 
are standard in the industry, if available, that support 
the Contractor’s claim. 

 38.5.4 The details of the circumstances that gave 
rise to the claim. 

 38.5.5 The date(s) on which any and all events re-
sulting in the claim occurred, and the date(s) on 
which conditions resulting in the claim first became 
evident to the Contractor. 

 38.5.6 Specific identification of any pertinent 
document, and detailed description of the substance 
of any material oral communication, relating to the 
substance of such claim. 
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 38.5.7 If an extension of time is sought, the spe-
cific dates and number of Days for which it is 
sought, and the basis or bases for the extension   
sought. A critical path method, bar chart, or other 
type of graphical schedule that supports the exten-
sion must be submitted.  

 38.5.8 When submitting any claim over $50,000, 
the Contractor shall certify in writing, under oath 
and in accordance with the formalities required by 
the contract, as to the following: 

38.5.8.1 That supporting data is accurate and 
complete to the Contractor’s best knowledge 
and belief; 

 38.5.8.2 That the amount of the dispute and the 
 dispute itself accurately reflects what the Con- 
 tractor in good faith believes to be the Depart- 
 ment’s liability; 

 38.5.8.3 The certification shall be executed by: 
38.5.8.3.1 If the Contractor is an individ-
ual, the certification shall be executed by 
that individual. 
38.5.8.3.2 If the Contractor is not an indi-
vidual, the certification shall be executed 
by a senior company official in charge at 
the Contractor’s plant or location involved 
or an officer or general partner of the Con-
tractor having overall responsibility for the 
conduct of  the Contractor’s affairs. 

 
38.6 Auditing of Claims: All claims filed against the De-
partment shall be subject to audit by the Department or its 
agents at any time following the filing of such claim.  The 
Contractor and its Subcontractors and suppliers shall cooper-
ate fully with the Department's auditors.  Failure of the Con-
tractor, its Subcontractors, or its suppliers to maintain and 
retain sufficient records to allow the Department or its agents 
to fully evaluate the claim shall constitute a waiver of any 
portion of such claim that cannot be verified by specific, ade-
quate, contemporaneous records, and shall bar recovery on 
any claim or any portion of a claim for which such verifica-
tion is not produced.  Without limiting the foregoing re-
quirements, and as a minimum, the Contractor shall make 
available to the Department and its agents the following 
documents in connection with any claim that the Contractor 
submits: 
 38.6.1     Daily time sheets and foreman's daily reports. 
 38.6.2     Union agreements, if any. 
38.6.3  Insurance, welfare, and benefits records. 

  38.6.4  Payroll register. 
38.6.5  Earnings records. 

  38.6.6      Payroll tax returns. 
38.6.7  Records of property tax payments. 
38.6.8  Material invoices, purchase orders, and all mate-
rial and supply acquisition contracts. 

38.6.9  Materials cost distribution worksheets. 
38.6.10  Equipment records (list of company equipment, 
rates, etc.). 
38.6.11 Vendor rental agreements. 
38.6.12 Subcontractor invoices to the Contractor, and the 
Contractor's certificates of payments to Subcontractors. 
38.6.13 Subcontractor payment certificates. 
38.6.14    Canceled checks (payroll and vendors). 
38.6.15    Job cost reports. 
38.6.16 Job payroll ledger. 
38.6.17 General ledger, general journal (if used), and all 
subsidiary ledgers and journals, together with all supporting 
documentation pertinent to entries made in these ledgers and 
journals. 
38.6.18 Cash disbursements journals. 
38.6.19 Financial statements for all years reflecting the 
operations on the Project. 
38.6.20 Income tax returns for all years reflecting the op-
erations on the Project. 
38.6.21 Depreciation records on all company equipment, 
whether such records are maintained by the company in-
volved, its accountant, or others. 
38.6.22 If a source other than depreciation records is used 
to develop costs for the Contractor's internal purposes in es-
tablishing the actual cost of owning and operating equip-
ment, all such other source documents. 
38.6.23 All documents which reflect the Contractor's ac-
tual profit and overhead during the years that the Project 
was being performed, and for each of the five years prior to 
the commencement of the Project. 
38.6.24 All documents related to the preparation of the 
Contractor's bid, including the final calculations on which 
the total proposed Contract bid price as stated in the Bid 
Proposal Form was based. 
38.6.25  All documents which relate to the claim or to any 
sub-claim, together with all documents that support the 
amount of damages as to each claim or sub-claim. 
 

38.6.26   Worksheets used to prepare the claim, which 
indicate the cost components of each item of the claim, in-
cluding but not limited to the pertinent costs of labor, bene-
fits and insurance, materials, equipment, and Subcontractors’ 
damages, as well as all documents which establish the rele-
vant time periods, individuals involved, and the Project hours 
and the rates for the individuals. 
38.6.27 The name, function, and pertinent activity of each 
Contractor’s or Subcontractor’s official, or employee, in 
volved in or knowledgeable about events that give rise to, or 
facts that relate to, the claim. 
38.6.28  The amount(s) of additional compensation sought 
and a break-down of the amount(s) into the categories speci-
fied as payable under Paragraph 38.4 above.  
38.6.29 The name, function, and pertinent activity of each 
Department official, employee, or agent involved in or 
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knowledgeable about events that give rise to, or facts that 
relate to, the claim. 

 
  

ARTICLE 39 
DIESEL VEHICLE EMISSIONS CONTROL 

 
39.1  The Contractor shall be responsible for compliance 
with the following provisions:  

39.1.1 All Contractor and Subcontractor diesel powered 
non-road construction equipment with engine horsepower 
(HP) ratings of 60 HP and above, that are on the Project or 
are assigned to the Contract for a period in excess of 30 
consecutive Days, shall be retrofitted with emission con-
trol devices in order to reduce diesel emissions.  In addi-
tion, all motor vehicles and/or construction equipment 
(both on-highway and non-road) shall comply with all per-
tinent State and Federal regulations relative to exhaust 
emission controls and safety.  
39.1.2 Retrofit emission control devices shall consist of 
oxidation catalysts, or similar retrofit equipment control 
technology that is:  

39.1.2.1 Included on the U.S. Environmental Protec-
tion Agency (EPA) “Verified Technology List,” as 
may be amended from time to time   
http://www.epa.gov/otaq/retrofit/retroverifiedlist.ht
m and 
39.1.2.2 Verified by EPA to provide a minimum 
emissions reduction of 20% particulate matter 
(PM10), 40% carbon monoxide (CO), and 50% hy-
drocarbons (HC). 

39.1.3 Construction shall not proceed until all diesel pow-
ered non- road construction equipment meeting the criteria in 
provision 39.1.1 have been retrofitted, unless the Commis-
sioner grants a waiver under provision 39.2. 
39.1.4 The Contractor shall at least monthly, assess which 
diesel powered non-road construction equipment are subject 
to these provisions. The Contractor shall notify the DPW 
Project Manager of any violations of these provisions. 
39.1.5 Idling of delivery and/or dump trucks, or other die-
sel powered equipment shall be limited to three (3) minutes 
during non-active use in accordance with the Regulations of 
Connecticut State Agencies Section 22a-74-18(b)(3)(C), 
which states, in part: 
  
 “[N]o person shall cause or allow a Mobile Source to oper-
ate for more than three (3) consecutive minutes when such 
Mobile Source is not in motion, except as follows: 

When a Mobile Source is forced to remain motionless 
because of traffic conditions or mechanical 
difficulties over which the operator has no 
control, 

When it is necessary to operate defrosting, heating or 
cooling equipment to ensure the safety or 
health of the driver or passengers, 

When it is necessary to operate auxiliary equipment 
that is located in or on the Mobile Source to 
accomplish the intended use of the Mobile 
Source,(To bring the Mobile Source to the 
manufacturer’s recommended) 

When a Mobile Source is in queue to be inspected by 
U.S. military personnel prior to gaining ac-
cess to a U.S. military installation.” 

39.1.6 All Work shall be conducted to ensure that no harm-
ful effects are caused to adjacent Sensitive Receptor Sites. 
Diesel powered engines shall be located away from fresh 
air intakes, air conditioners, and windows.  
39.1.7 If any diesel powered non-road construction equip-
ment is found to be in non-compliance with these provi-
sions by the DPW Project Manager, the Contractor will be 
issued a Non-Conformance Notice and given a 24 hour pe-
riod in which to bring the equipment into compliance or 
remove it from the Project. The Contractor’s failure to 
comply with these provisions shall be reason to withhold 
payment as described in Article 33. 
39.1.8  Any costs associated with these provisions shall be 
included in the general cost of the contract. In addition, 
there shall be no time granted to the Contractor for com-
pliance with these provisions. The Contractor’s compliance 
with these provisions and any associated regulations shall 
not be grounds for a Change Order. 

 
39.2 The Commissioner reserves the right to waive all or 
portions of these provisions at his/her discretion.  The Con-
tractor may request a waiver to all or portions of these provi-
sions with written justification to the Commissioner as to 
why the Contractor cannot comply with these provisions. A 
waiver, to be effective, must be granted in writing by the 
Commissioner. 
 

END 
 

http://www.epa.gov/otaq/retrofit/retroverifiedlist.htm
http://www.epa.gov/otaq/retrofit/retroverifiedlist.htm
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State of Connecticut 

Retainage Reduction Request 
Department of Public Works 

To:  David O’Hearn, P.E., Deputy Commissioner 
  Room 473B, 165 Capitol Avenue, Hartford, CT 06106 
 

From:  (  ), General Contractor 
 

Subject: Project No. (          )    
  Reduction of Retainage at (   )% project completion    
 
 

In accordance with the General Conditions, Article 28, (type general contractor’s name) hereby requests a reduction 
of retainage to an amount of XX %.  The following list of items required under the general conditions is in compliance 
with the terms of the contract and has been verified by the Contractor.    
 

 Performance Evaluation is a minimum of 60% 
 

 Timely submission of an appropriate and complete CPM Schedule or Construction Schedule and Schedule 
of Values, in compliance with the Contract requirements and the prompt resolution of the Owner’s and/or A-
E’s comments on the submitted material resulting in an appropriate basis for progress of the Work. 

 

 Timely and proper submission of all Contract Document required submissions: including but not limited to 
Shop Drawings, material certificates and material samples and the prompt resolution of the Owner’s and/or 
Architect’s or Engineer’s comments on the submitted material resulting in an appropriate progress of the 
Work. 

 

 Proper and adequate supervision and home office support of the Project.  
 

 The Work completed to date has been installed or finished in a manner acceptable to the Owner. 
 

 The progress of the Work is consistent with the approved CPM Schedule or Construction Schedule. 
 

 All approved credit Change Orders have been invoiced. 
 

 All Change Order requests for pricing are current. 
 

 The Contractor has and is maintaining a clean worksite in accordance with the Contract Documents. 
 

 All Subcontractor payments are current at the time of reduction request. 
 

 Contractor is compliant with set-aside provisions of the contract. 
 

Contractor  
Certification       
    name     signature   date 

 

 
Project Manager  
Recommendation  
    name     signature   date 
 

 
Approved 
 

Deputy Commissioner David O’Hearn     signature   date 
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SUPPLEMENTARY GENERAL CONDITIONS 

 
The following supplements modify the State of Connecticut, "General Conditions of the Contract 
for Construction,.  Where a portion of the General Conditions is modified or deleted by these 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
 
 
ARTICLE 1 DEFINITIONS 
 
  MODIFY as follows: 
 

1.20  DELETE the title and definition “COMMISSIONER”.  All references to 
“Commissioner” in the General Conditions shall be replaced by “Owner”  
See Section 144, for definition of “Owner”  Note that Article 25 is modified 
below by these Supplementary Conditions. 

 
1.44  DELETE definition “OWNER OR DEPARTMENT:  The State of 

Connecticut, Department of Public Works, acting through its Commissioner 
or specifically authorized Department personnel or agent.” 

 
ADD the following definition; 

 
OWNER OR DEPARTMENT:  Southern Connecticut State University, 
acting through its University Representative or specifically authorized 
Construction Administrator, Department personnel, or agent 

 
1.65a ADD the following definition; 
 

UNIVERSITY REPRESENTATIVE: The authorized representative for 
Southern Connecticut State University to act in matters involving revoking, 
altering, enlarging or relaxing any requirement of the contract documents. 
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ARTICLE 25 ALL WORK SUBJECT TO CONTROL OF THE COMMISSIONER 
   

MODIFY as follows: 
   

ADD the Following new Title: 
ALL WORK SUBJECT TO CONTROL OF THE OWNER 

 
25.1  DELETE this section: “The Commissioner hereby declares…….. herein 

shall guide the Project Manager.” 
 

ADD the following section: 
 

“The Owner hereby declares that the University Representative is the 
Owner’s only authorized representative to act in matters involving the 
Owner’s or Architect’s ability to revoke, alter, enlarge or relax any 
requirement of the Contract Documents; to settle disputes between the 
Contractor and the Construction Administrator; and act on behalf of the 
Owner.  In all such matters, the provisions of Articles 13 and 14 herein shall 
guide the University Representative.” 

 
25.2   All references to “Commissioner” shall be replaced by “Owner” 
thru  
25.5:   

 
 

END OF SECTION 



Division 01  
GENERAL REQUIREMENTS 

Page 1 of 49 
  

 

(Small Projects - 
Rev.: 07-15-09) 

 NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS – 2020 
 SCSU 2020-03 

 

 
 

01 00 00 
DIVISION 01 

GENERAL REQUIREMENTS  
(Small Projects) 

 

   

Section No. Title Page No. 
   

01 10 00 SUMMARY  
    

 01 11 00 Summary of Work  
 01 11 13 Work Covered By Contract Documents  
 01 12 16 Work Sequence - Phase(s);  
 01 12 19 Contract Interface  
 01 14 00  Work Restrictions  
 01 14 16 Coordination With Occupants  
    

01 20 00 PRICE AND PAYMENT PROCEDURES  
    

 01 22 00 Unit Prices - General  
 01 23 00 Alternate  Bids  
 01 25 00 Substitution Procedures  
 01 26 00 Contract Modification Procedures  
 01 29 76 Progress Payment Procedures  

   
01 30 00 ADMINISTRATIVE REQUIREMENTS  

    

 01 31 13 Project Coordination  
 01 31 19 Project Meetings  
 01 32 16 Construction Progress Schedules  
 01 33 00 Submittal Procedures  
 01 35 16 Alteration Project Procedures  
 01 35 53 Security Procedures  
    

01 40 00 QUALITY REQUIREMENTS  
    

 01 42 16 Definitions  
 01 42 19 Referenced Standards  
 01 45 00 Quality Control  
    
   

01 15 00 TEMPORARY FACILITIES AND CONTROLS  
    

 01 51 13 Temporary Electricity And Lighting  
 01 51 16 Temporary Fire Protection  
 01 51 33 Temporary Telecommunications  
 01 51 36 Temporary Water  
 01 52 13 Field Offices And Sheds  
 01 52 19 Temporary Sanitary Facilities  
 01 54 00 Construction Aids  
 01 55 16 Haul Routes  
 01 56 00 Temporary Barriers And Enclosures  
 01 56 43 Temporary Protection  
 01 57 19 Temporary Environmental Controls  
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01 60 00 PRODUCT REQUIREMENTS  

    

 01 60 00 Product Requirements  
 

01 70 00 EXECUTION AND CLOSEOUT PROCEDURES  
    

 01 73 29 Cutting and Patching  
 01 74 13 Progress Cleaning  
 01 77 00 Closeout Procedures  
 01 78 30 Warranties And Bonds  
    
01 10 00 SUMMARY 

 
A. Summary: Section 01 10 00 Summary contains the following Subsections: 
 

01 11 00 Summary of Work 
01 11 13 Work Covered By Contract Documents 
01 12 16 Work Sequence - Phase(s); 
01 12 19 Contract Interface 
01 14 00  Work Restrictions 
01 14 16 Coordination With Occupants 

 
01 11 00 SUMMARY OF WORK 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Project Number: SCSU-2020-03.  
C. Project Title: North Campus Townhouse Units Renovations - 2020.   

It is to be completed and ready for use by the Owner and Agency within the Contract Time specified 
in Division 00, Bid Proposal Form. 

D. Project Location:   Southern Connecticut State University, located in Hamden & New Haven, 
Connecticut. 

E. The Project Description: 

1. Project is for the Renovations of the North Campus Townhouses (32 Units) in two phases. 

2. Removal/Replacement of existing tubs, toilets, and sink/vanities. (Tubs to be replaced with 
fiberglass shower units.)   

3. Removal of existing ceramic tile floor, Replacement with vinyl flooring   
a. Unit Price (Per Unit Cost) for “Remove and Replace water damaged subfloor at some 

existing bathtub locations.” 

4. Removal/Replacement of existing Kitchen cabinets & countertops.  

5. Removal/Replacement of appliances by contractor – appliance cost, except for hood, to be fixed 
in a separate Owner generated appliance subcontract between supplier and GC. 

a. Removal/Replacement/Installation of Kitchen Hood with ductwork -  Labor & material part 
of General Contract, including hood itself.. 

b. Removal/Replacement/Installation of Range and Refrigerator – labor part of General 
Contract.  Cost of Range and Refrigerator to be fixed in Owner generated subcontract 
between Supplier and contractor, and is to be included in the bid.. 

c. Removal/Replacement/Installation of Dishwasher and Disposal– labor part of General 
Contract.  Cost of Dishwasher and Disposal to be fixed in Owner generated subcontract 
between Supplier and contractor, and is to be included in the bid. 
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01 11 00 SUMMARY OF WORK (Con’t) 

 

d. All items to be properly disposed of. 

6. Removal of carpeting throughout – Replacement with LVT plank except for new carpet at stairs.   

7. Removal/Replacement of front door and frame.   

8. Removal/Replacement of 2nd floor exterior decking and railings.   

9. All walls and ceilings to be painted. 

10. Removal/Replacement of HW heater, furnace, condensing unit, and all piping. (New furnace to 
be condensing furnace.)   

11. Removal/Replacement of Bathroom exhaust fan and Kitchen hood –see comments above.  
New Bathroom exhaust fan & Kitchen hood both to be ducted to exterior.   

12. Alternate Bids for cleaning of any remaining existing ductwork and for substitution of a gas fired 
combination boiler and fan coil unit. 

13. NOTE: The second floor Unit B-10 is to be finished first as a model mock-up unit with all 
finishes and equipment in place.  Although demolition can continue at the other units, no finish 
and equipment work may be done anywhere until the completed work at Unit B-10 is reviewed 
and approved. 

14. This Project does not Exceed the Threshold Limits as defined by the Connecticut General 
Statutes. 

 
01 11 13 WORK COVERED BY CONTRACT DOCUMENTS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Work includes but is not limited to the following: 

1. See above Section 01 11 00 SUMMARY OF WORK. 
C. The Contractor will include in his bid, all items required in order to carry out the intent of the work as 

described, shown and implied in the Contract Documents. 
D. It shall be the Contractor's responsibility upon discovery to immediately notify the Construction 

Administrator, in writing, of errors, omissions, discrepancies, and instances of noncompliance with 
applicable codes and regulations within the documents, and of any work which will not fit or properly 
function if installed as indicated on the Contract Documents.  Any additional costs arising from the 
Contractor's failure to provide such notification shall be borne by the Contractor. 

E. The Work will be constructed under a single lump sum total price of the individual base Bids and 
Supplemental Bids. 

F. Examination Of Site: 
1. It is not the intent of the Documents to show all existing conditions.  All contractors are 

advised to visit and examine the site with the Construction Administrator prior to submitting 
bids. 

2. Contractors should investigate and satisfy themselves as to the conditions affecting the 
work, including but no restricted to those bearing upon transportation, disposal, handling 
and storage of materials, availability of labor, water, electric power, uncertainties of 
weather, roads or similar physical conditions of the ground, the character of equipment, and 
facilities needed preliminary to and during the prosecution of the Work. The Contractor 
should further satisfy himself as to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered insofar as this information is 
reasonably ascertainable from an inspection of the site, as well as from information 
presented by the Contract Documents.  Any failure by the Contractor to acquaint 
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himself/herself  with the available information shall not relieve him from the responsibility for 
estimating properly the difficulty and cost of successfully performing the Work. 

3. Pre-Bid Conference: 
A Pre-Bid Conference and tour of the site will be NOT conducted.. 

G. Project Documents: 
1. The Specifications and Drawings are intended to describe and illustrate the materials and 

labor necessary for the work of this Project. 
H. The General Contractor will be given 5 (Five) sets of the Contract Documents on or about the time 

of execution of Contract, free of charge. If additional copies are wanted, they will be available at the 
direct additional cost of their reproduction, to the contractor. 

I. Waste Management Goals: 
1. The Contractor shall use all means available to divert, to the greatest extent practical and 

economically feasible, construction waste from landfills and incinerators. 
2. Of the inevitable waste that is generated, as many of the waste materials as economically 

feasible shall be recycled.  Waste disposal in landfills shall be minimized. 
a. A local contractor who will take construction debris for recycling is  

Stratford Baling 
80 Garfield Avenue 
Stratford, CT  06615 
(203) 377-7491 

3. With regard to these goals, the Contractor shall develop, for the Construction 
Administrator’s review, a Waste Management Plan for this Project.  Contractor will be 
required to provide tonnage report from the hauler/waste management company for any 
recycled material. 

4. Take a pro-active, responsible role in management of construction waste and require all 
subcontractors, vendors and suppliers to participating in the effort.  Establish a construction 
waste management program that includes the following categories: 
a. Minimizing packaging waste. 
b. Recycling. 
c. Disposal. 

 
 

01 12 16 WORK SEQUENCE - PHASE(S) 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

B. The entire Project shall be constructed in Two Phases.  Work shall be substantially complete, ready 
for occupancy, as noted on the Bid Form. 

 
01 12 19 CONTRACT INTERFACE 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Owner & Agency:  The Owner & Agency is the Southern Connecticut State University, State of 
Connecticut. 
1. The University Representative is Peter Visentin, AIA, Director, Facilities Planning and 

Architectural Services, located at 615 Fitch Street, Hamden, CT  06514.  Phone: 203-392-
6055;  Fax: 203-392-6058;  E-mail: visentinp1@southernct.edu.  

2. The University Representative is the authorized representative for Southern Connecticut 
State University to act in matters involving revoking, altering, enlarging or relaxing any 
requirement of the contract documents. 

mailto:visentinp1@southernct.edu
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3. References in this project manual to Project Manager or Agency Representative means the 
University Representative as defined above. 

 
C. Engineer: The Consulting Engineer Firm is Salmone & Associates, P.C., and is located at 116 

North Plains Industrial Road, Wallingford, CT 06492 The Project Manager representing the firm 
for this project is Joseph Salmone, PE.  Phone: 203-281-6895;  Fax: 203-287-8728;   
E-mail:  jsalamone@salamoneassoc.com 
1. The Engineer or their accredited representative is referred to in the Contract Documents as 

"Architect" or "Architects" or "Engineer" or "Engineers" or by pronouns which imply them.  
As information for the Contractor, the Architect’s or Engineer's status is defined as follows: 
1.1 The Engineer will not make interpretations or decisions directly to the Contractor.  

All interpretations or decisions will be conveyed through the Construction 
Administrator. 

1.2 As the authorized representative of the Department of Public Works 
Commissioner, the Engineer is responsible for review of shop drawings, materials, 
and equipment intended for the work, in accordance with the "General 
Conditions", and the "Supplementary Conditions”. 

1.3 Wherever the Architect or Engineer is mentioned in the documents in connection 
with an administrative function, it shall include the Construction Administrator in 
that function except for shop drawings. 

D. Construction Administrator: The Construction Administrator is Michael Tucker, and is located at 
615 Fitch Street, Hamden, CT, 06514.  Phone: (203) 392-6054; Fax: (203) 392-6058.  E-mail: 
tuckerm1@southernct.edu.   
1. The Construction Administrator is referred to in the Contract Documents as "Construction 

Administrator" or "Construction Manager" or by pronouns which imply it.  All 
communications concerning the project will be directed through the Construction 
Administrator or a designated representative(s). 

2. As information to the Contractor, the Construction Administrator’s status is defined as 
follows: 
2.1 The Construction Administrator is the Owner's Agent who will, among other thing’s, 

monitor the General Contractor's performance, scheduling and construction, 
process shop drawings, material, and equipment submittals, review and process 
periodic billings, review and recommend cost changes. 

2.2 The Construction Administrator will process all requests for information, 
interpretations and decisions regarding the meaning and intent of the Contract 
Documents, consulting with appropriate parties prior to rendering the interpretations 
or decisions to the Contractor. All such requests and replies shall be in writing. 

 
01 14 00 WORK RESTRICTIONS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Contractor shall confine his operations, including storage of apparatus, equipment and materials 
to the contract limit lines as directed by the Construction Administrator. 

C. The areas and/or spaces, including their access, shall be maintained free and clear throughout the 
contract term. 

D. Parking for Contractor's employees will be limited to an area (or areas) designated by the 
Construction Administrator. The Contractor may be required to provide identification stickers for 
employees' cars. 

 
 

mailto:jsalamone@salamoneassoc.com
mailto:tuckerm1@southernct.edu
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E. STANDARDS OF CONDUCT    
SCSU has developed specific standards of conduct deemed necessary to ensure the orderly and 
efficient performance of duties and services at the University and to protect the health, safety, and 
welfare of all members of the University community.  In accordance with those standards, the 
following are strictly prohibited: 

1. Use or possession of drugs or alcohol on campus; 
2. Possession of firearms or other weapons on campus; 
3. Smoking in University buildings; 
4. Harassment (sexual, racial or otherwise) or intimidation of any member of the University community; 
5. Violation of applicable traffic or public safety regulations, or of the University’s rules and procedures; 
6. Unauthorized use of the University’s vehicles, equipment or property; 
7. Use of University telephones for personal business; 
8. Removal or theft of University property; 
9. Unauthorized duplication or possession of University keys; 
10. Transfer of personal identification card or of parking pass to unauthorized personnel; 
11. Conduct or behavior that endangers the health, safety, and welfare of any member of the public or of 

the University community; 
12. Interference with the work of University employees; 
13. Improper attire; 
14. Loud, vulgar behavior or the use of profanity. 

 
SCSU may, at its discretion, recommend discharge of any employee of the awarded contractor 
found to be in violation of these standards. 
 

01 14 16 COORDINATION WITH OCCUPANTS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Full Agency Occupancy During Construction:  The Agency will occupy the site and existing 
building during the entire construction period.  Cooperate with the Agency during construction 
operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere 
with the Agency's operations. 
1. Provide adequate building and fire code egress from the buildings during the renovation 

process.  The Contractor will be responsible to maintain and protect egress ways during the 
construction sequence per the design as supplied by the Architect.  Contractor shall be 
responsible for preparing egress plans for Owner approval and for Office of State Building 
Official and Office of State Fire Marshal for approval if required. 

C. Partial Agency Occupancy:  The Agency reserves the right to occupy and to place and install 
equipment in completed areas of the building prior to Substantial Completion, provided such 
occupancy does not interfere with completion of the Work.  Such placing of equipment and partial 
occupancy shall not constitute acceptance of the total Work. 
1. Should it become necessary or advisable, as the work nears final completion, for the 

Agency to occupy a portion of the building prior to final acceptance, the Contractor shall 
cooperate in completing such areas and making same accessible. 

2. The Construction Administrator will determine whether such occupancy or use is possible 
and, if so, will make arrangements for holding a job inspection with the Project Manager, 
Agency Representative, Architect and General Contractor. 

3. A comprehensive list of items to be completed or corrected as issued by the General 
Contractor, together with the status of completion and terms of occupancy, will be 
forwarded to the Project Manager and the Architect by the Construction Administrator.  A 
letter will be issued by the Project Manager and Architect to Construction Administrator 
granting such occupancy and will state the terms and conditions of occupancy. 

4. Prior to partial Agency occupancy, mechanical and electrical systems shall be fully 
operational.  Required inspections and tests shall have been successfully completed.  
Upon occupancy, the Agency will operate and maintain mechanical and electrical systems 
serving occupied portions of the building. 
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5. The Construction Administrator will prepare a “Certificate of Substantial Completion” for 
each specific portion of the Work to be occupied prior to Agency occupancy.  Use the 
“Certificate of Substantial Completion” form as required by the Owner. 

6. The Project Manager will request a signed “Certificate of Compliance” from the , Architect, 
and Contractor, and forward the Certificate to the Office of State Building Inspector for a 
Certificate of Occupancy and obtain the same after his review and approval. 

7. Upon occupancy, the Agency will assume responsibility for maintenance and custodial 
service for occupied portions of the building. 

8. Work after Partial Agency Occupancy: 
8.1 For all work to complete the area occupied, warranty work, the balancing and 

commissioning of systems, repair of latent defects and adjustments after partial 
occupancy, the contractor is responsible for all costs associated with working in 
occupied buildings. 

C. Agency Occupancy: 
1. The Construction Administrator will determine whether such occupancy is possible and, if 

so, will make arrangements for holding a job inspection with the Project Manager, Agency 
Representative, Architect and General Contractor. 

2. A comprehensive list of items to be completed or corrected as issued by the General 
Contractor, together with the status of completion and terms of occupancy, will be 
forwarded to the Project Manager and the Architect by the Construction Administrator.  A 
letter will be issued by the Project Manager and Architect to Construction Administrator 
granting such occupancy and will state the terms and conditions of occupancy. 

3. Prior to Agency occupancy, mechanical and electrical systems shall be fully operational.  
Required inspections and tests shall have been successfully completed.  Upon occupancy, 
the Agency will operate and maintain mechanical and electrical systems serving occupied 
portions of the building. 

4. The Construction Administrator will prepare a “Certificate of Substantial Completion” for the 
Work to be occupied prior to Agency occupancy.   Use the “Certificate of Substantial 
Completion” form as required by the Owner. 

5. The Project Manager will request a signed “Certificate of Compliance” from the Architect, 
and Contractor, and forward the Certificate to the State Building Inspector a Certificate of 
Occupancy and obtain the same after his review and approval. 

5. Upon occupancy, the Agency will assume responsibility for maintenance and custodial 
service for occupied portions of the building. 

6. Work after Agency Occupancy: 
6.1 For all work to complete the occupied building, warranty work, the balancing and 

commissioning of systems, repair of latent defects and adjustments after 
occupancy, the contractor is responsible for all costs associated with working in 
occupied buildings. 

 
 

End 
Section 01 10 00 

Summary 
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01 20 00 PRICE AND PAYMENT PROCEDURES 

 
A. Summary: Section 01 20 00 Price And Payment Procedures contains the following subsections: 
 

01 22 00 Unit Prices – General 
01 23 00 Alternate Bids 
01 25 00 Substitution Procedures 
01 26 00 Contract Modification Procedures 
01 29 76 Progress Payment Procedures 

 
01 22 00 UNIT PRICES - GENERAL 

1. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

2. Definition - Unit Price: Amount the General Contractor acknowledges in the Bid Proposal Form as 
a price per unit of measurement for materials or services as described in the Bidding Documents or 
in the Contract Documents. 

1. Procedures: 
1. Unit Prices included in the Contract Documents are to be used for determining 

compensation to the Contractor or Owner for changes to the scope of the work indicated in 
the Contract Documents, and included in the Lump Sum Contract Price.  Special Unit 
Prices are for items complete, in place, and shall be inclusive of furnishing and installing of 
all material, labor, trucking, overhead, profit, equipment, hoisting, engineering, scaffolding, 
power hookups, protection, shop drawings, taxes, permits, appliances, delivery, insurance, 
supervision, cost of bond, etc. and shall remain in effect until completion of the Contract. 

2. Unit Price: Is identified by the Owner as a price per unit of measurement for materials or 
services added to or deducted from the Contract Sum by appropriate modification, if the 
estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

3. Increases or Decreases: Should the amount of the Work required be increased or 
decreased because of changes in the work ordered in writing by the Project Manager, the 
Undersigned agrees that the following supplemental UNIT PRICES will be decreased 10% 
for a reduction of work.  Each Unit Price shall include all equipment, tools, labor, permits, 
fees, etc., incidental to the completion of the work involved.  All items marked with an 
asterisk (*) in the unit price schedules shall include the completion of the excavation, 
formation and compaction of sub-grade and the disposal of surplus or unsuitable materials 
in accordance with the Plans and Specifications or as directed by the Construction 
Administrator. 

2. The Owner reserves the right to reject the Contractor's measurement of work-in-place that involves 
use of established unit prices, and to have this work measured, at the Owner's expense, by an 
independent surveyor acceptable to the Contractor. 

3. Defect Assessment: Replace the Work, or portions of the Work, not conforming to the specified 
requirements,  If, in the opinion of the Architect/Engineer it is not practical to remove and replace the 
work the Architect/Engineer will direct an appropriate remedy or adjust the payment. 

6. Unit Price Schedule: See Bid Form for listing of Unit Prices.  Specification Sections contain 
requirements for materials described under each unit price. 

7. Unit prices shall be negotiated if there is a change in scope of work. 
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01 23 00 ALTERNATE BIDS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Definition:  An Alternate Bid is an amount proposed by bidders and stated on the Bid Proposal 
Form for certain work defined in the Bidding Documents that may be added to the Base Bid amount 
if the Owner decides to accept a corresponding change in either the amount of construction to be 
completed, or in the products, materials, equipment, systems, or installation methods described in 
the Contract Documents. 
The cost for each alternate bid is the net addition to the Contract Sum to incorporate the Alternate 
Bid into the Work.  Alternate Bids are only accepted in the numerical order that they are listed on the 
Bid Proposal Form and never accepted out of numerical sequence.  No other adjustments are made 
to the Contract Sum. 

C. Procedures: 
1. Coordination:  Modify or adjust affected adjacent Work as necessary to completely and 

fully integrate that Work into the Project. 
1.1 Include as part of each Alternate Bid, miscellaneous devices, accessory objects, 

and similar items incidental to or required for a complete installation whether or 
not mentioned as part of the Alternate Bid. 

1.2 Execute accepted Alternate Bids under the same conditions as other Work of this 
Contract. 

1.3 Schedule:  A "Schedule of Alternate" is included at the end of this Section.  
Specification Sections referenced in the Schedule contain requirements for 
materials necessary to achieve the Work described under each Alternate Bid. 

D. Schedule of Alternates Bids: 
1. Alternate Bid No. 1:  

Provide all labor, materials, and equipment to complete the work noted below in 
accordance with the specifications and drawings: 
Cleaning of all remaining existing ductwork. 

 
2. Alternate Bid No. 2: 

Provide all labor, material, and equipment to complete the work noted below in 
accordance with the specifications and drawings:  
In lieu of providing an atmospheric water heater and furnace, the contractor shall 
provide a gas fired combination boiler (95% AFUE) and fan coil unit with direct 
expansion coil for cooling and hot water coil for space heating.  The combination 
boiler will provide domestic hot water for the plumbing fixtures and non-potable hot 
water for space heating.  Work includes upsizing the gas meters for this 
arrangement.  See drawings for further requirements.  
 

01 25 00 SUBSTITUTION PROCEDURES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary 
1. This Section includes administrative and procedural requirements for handling requests for 

equals and substitutions made after award of the Contract. 
2. Related Sections:  The following Sections contain requirements that relate to this Section: 

2.1 Division 01 Section 01 33 00 "Submittal Procedures" specifies requirements for 
submitting the Contractor's Construction Schedule and the Submittal Schedule. 

2.2 Division 01 Section 01 42 19 "Reference Standards" specifies the applicability of 
industry standards to products specified. 
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2.3 Division 01 Section 01 60 00 "Product Requirements" specifies requirements 
governing the Contractor's selection of products and product options. 

C. Definitions 
1. Definitions in this Article do not change or modify the meaning of other terms used in the 

Contract Documents. 
2. Equals or Substitutions General:  Changes in products, materials, equipment, and 

methods of construction required by the Contract Documents proposed by the Contractor 
after award of the Contract. 

D. Submittals 
1. Equals and Substitution Request Submittals:  The Owner will consider requests for 

equals or substitutions if made prior to the Receipt of the Competitive Bid.  The information 
on all materials shall be consistent with the information herein.  After the contract award, 
substitutions will be considered for materials or systems specified that are no longer 
available.  It will not be considered if the product was not purchased in a reasonable time 
after award.  The Contractor shall submit all equal and substitutions requests on the 
"Substitution Request" Form at the end of this Section.  See Article 15 in the General 
Conditions for further refinement and information. 
1.1 The Contractor is required to prepare and submit three (3) copies of the required 

data for the first manufacturer listed or procedure listed in the specifications 
section with reference to all of the following areas: the substance and function 
considering quality, workmanship, economy of operation, durability and suitability 
for purposes intended including the size, rating and cost.  All submissions must 
include all the required data for the first listed manufacturer or procedure as 
specified, as well as the required data for the proposed Equal or Substitution.  
This will enable the Owner and Architect to determine that the proposed Equal or 
Substitution is or is not substantially equal to the first listed manufacturer or 
procedure. 

2. Identify the product or the fabrication or installation method to be replaced in each request.  
Include related Specification Section and Drawing numbers. 

3. Provide complete documentation showing compliance with the requirements for equals or 
substitutions, and the following information, as appropriate: 
3.1 Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by the Owner and separate 
contractors that will be necessary to accommodate the proposed Equal or 
Substitution. 

3.2 A detailed comparison chart of significant qualities of the proposed substitution 
with those of the Work specified.  Significant qualities may include elements, such 
as performance, weight, size, durability, and visual effect. 

3.3 Product Data, including Shop Drawings and descriptions of products and 
fabrication and installation procedures. 

3.4 Samples, where applicable or requested. 
3.5 A statement indicating the effect on the Contractor's Construction Schedule 

compared to the schedule without approval of the Equal or Substitution.  Indicate 
the effect on overall Contract Time. 

3.6 Cost information, broken down, including a proposal of the net change, if any in 
the Contract Sum. 

3.7 The Contractor's certification that the proposed Equal or Substitution conforms to 
requirements in the Contract Documents in every respect and is appropriate for 
the applications indicated. 

2.8 The Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of the failure of the Equal or 
Substitution to perform adequately. 
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4. Construction Administrator’s Action:  If necessary, the Construction Administrator will 
request additional information or documentation for evaluation within seven (7) Calendar 
Days of receipt of the original request for equal or substitution request.  The Construction 
Administrator who will notify the Owner of recommended acceptance or rejection of the 
proposed equal or substitution, within fourteen (14) Calendar Days of receipt of the 
request, or seven (7) Calendar Days of receipt of additional information or documentation, 
whichever is later.  The Construction Administrator will give final acceptance or rejection by 
the Owner not less than seven (7) Calendar Days after notification. 
1.1 Any request deemed an "Equal" and accepted by the Construction Administrator, 

Owner, and Agency will result in written notification to the Contractor and will not 
be in the form of a change order for an "Equal". 

1.2 Any request deemed a "Substitution" and rejected or approved by Construction 
Administrator, and Owner may result in written notification to the Contractor and 
may be in the form of a Change Order if the "Substitution" is approved. 

D. Equal Or Substitutions 
1. Conditions:  The Construction Administrator will consider the Contractor's request for 

Equal or Substitution of a product or method of construction when one or more of the 
following conditions are satisfied, as determined by the Architect.  If the following conditions 
are not satisfied, the Construction Administrator will return the requests to the Construction 
Administrator without action except to record noncompliance with these requirements. 
1.1 The proposed request does not require extensive revisions to the Contract 

Documents. 
1.2 The proposed request is in accordance with the general intent of the Contract 

Documents. 
1.3 The proposed request is timely, fully documented, and/or properly submitted. 
1.4 The proposed request can be provided within the Contract Time.  However, the 

Construction Administrator will not consider the proposed request if it is a result of 
the Contractor’s failure to pursue the Work promptly or coordinate activities 
properly. 

1.5 The proposed request will offer the Owner a substantial advantage, in cost, time, 
energy conservation, or other considerations, after deducting additional 
responsibilities the Owner must assume.  However, if the proposed request 
requires the Owner to incur additional responsibilities, including but not limited to, 
additional compensation to the Architect for redesign and evaluation services, 
increased cost of other construction by the Owner or similar considerations, then 
the Owner will have just cause to reject the request for Equal or Substitution. 

1.6 The proposed request can receive the necessary approvals, in a timely manner, 
required by governing authorities having jurisdiction. 

1.7 The proposed request can be provided in a manner that is compatible with the 
Work as certified by the Contractor. 

1.8 The proposed request can be coordinated with the Work as certified by the 
Contractor. 

1.9 The proposed request can uphold the warranties required by the Contract 
Documents as certified by the Contractor. 

2. The Contractor's submission and the Construction Administrator's review of Submittals, 
including but not limited to, Samples, Manufacturer’s Data, Shop Drawings, or other such 
items, which are not clearly identified as a request for an Equal or Substitution, will not be 
considered or accepted as a valid request for an Equal or Substitution, nor does it 
constitute an approval. 

 
3. Equal or Substitution Product Request Form (Example): 
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01 26 00 CONTRACT MODIFICATION PROCEDURES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary 
1. This Section specifies administrative and procedural requirements for handling and 

processing contract modifications. 
C. Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 01 Section 01 25 00 "Substitution Procedures" for administrative procedures for 
handling requests for substitutions made after award of the Contract. 

2. Division 01 Section 01 29 76 "Progress Payment Procedures" for administrative procedures 
governing Applications for Payment. 

3. Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements for 
construction scheduling and reporting progress of work. 

4. Division 01 Section 01 33 00 "Submittal Procedures" for requirements for submittal of the 
Construction Progress Schedule. 

5. Division 00 General Conditions “Article 13” “Change Orders”. 

D. Requests For Information 
1. In the event that the Contractor or subcontractor, at any tier, determines that some portion 

of the drawings, specifications, or other contract documents requires clarification or 
interpretation by the Architect, the Contractor shall submit a "Request for Information" in 
writing to Architect via the Construction Administrator.  "Requests for Information" may only 
be submitted by the Contractor and shall only be submitted on the "Request for 
Information" forms as required by the Owner. 
1.1 In the "Request for Information", the Contractor shall clearly and concisely set 

forth the issue for which clarification or interpretation is sought and why a 
response is needed from the Architect. 

1.2 In the "Request for Information", the Contractor shall set forth an interpretation or 
understanding of the requirement along with reasons why such an understanding 
was reached. 

1.3 The Architect and Construction Administrator will review all "Requests for 
Information" to determine whether they are valid "Requests for Information".  If it is 
determined that the document is not a valid "Request for Information", it will be 
returned to the Contractor, unreviewed as to content, for resubmittal on the proper 
form and in the proper manner. 

1.4 A "Requests for Information Response" shall be issued within seven (7) Calendar 
Days of receipt of the request from the Contractor unless the Owner determines 
that a longer time is necessary to provide an adequate response.   

1.5 A "Request for Information Response" from the Architect will not change any 
requirement of the Contract Documents.  In the event the Contractor believes that 
the "Request for Information Response" will cause a change to the requirements 
of the Contract Documents, the Contractor shall within seven (7) Calendar Days 
give written notice to the Construction Administrator stating that the Contractor 
believes the "Request for Information Response" will result in a "Change Order" 
and the Contractor intends to submit a "Change Order Proposal" request.  Failure 
to give such written notice seven (7) Calendar Days shall waive the Contractor’s 
right to seek additional time or cost under the requirement these Requirements. 
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E. Minor Changes In The Work 

1. The Architect, through the Construction Administrator, will issue supplemental instructions 
authorizing minor changes in the Work, not involving adjustment to the Contract Sum or 
Contract Time, on the "Supplemental Instructions" form as required by the Owner. 
 

F. Proposal Request 
1. Architect/Owner-Initiated Requests For Proposals:  The Architect or Owner will issue a 

detailed description of proposed changes in the Work via the Construction Administrator 
that will require adjustment to the Contract Sum or Contract Time.  If necessary, the 
description will include supplemental or revised Drawings and Specifications.  Such 
requests shall be on a "Proposal Request" form as required by the Owner. 
1.1 "Proposal Request" is issued for information only.  Do not consider them as an 

instruction either to stop work in progress or to execute the proposed change. 
 

G. Change Order Proposal: 
1. When either a "Request for Information" from the Contractor or a "Proposal 

Request" from the Architect or Owner results in conditions that may require 
modifications to the Contract, the Contractor may propose changes by submitting 
a request for a "Change Order Proposal" to the Architect via the Construction 
Administrator on forms as required by the Owner.  These forms shall also include 
"Change Order Proposal Worksheets" as required by the Owner. 

2. "Change Order Request" Forms:  Use "Change Order Proposal" and "Change Order 
Proposal Worksheets" forms as required by Owner. 

 
H. Construction Change Directive: 

1. "Construction Change Directive": When the Owner and the Contractor disagree 
on the terms of a "Change Order Proposal" resulting from either a "Request for 
Information" or "Proposal Request", then the Architect through the Construction 
Administrator may issue a "Construction Change Directive" on a "Construction 
Change Directive" form as authorized by the Owner.  The "Construction Change 
Directive" instructs the Contractor to proceed with a change in the Work, for 
subsequent inclusion in a "Change Order". 

 
2. Documentation:  The Contractor shall maintain detailed records on a time and 

material basis of work required by the "Construction Change Directive". 
2.1 After completion of the change, submit an itemized account and 

supporting data necessary to substantiate cost and time adjustments to 
the Contract. 

2.2 The final value shall be negotiated based on the supporting data to 
determine the value of the work. 

 
3. Change Order Procedures: 

3.1 Upon the Owner's approval of a Contractor’s "Change Order Proposal", 
the Construction Administrator will issue a "Change Order" for signatures 
of the Architect, Owner and the Contractor on a "Change Order" form as 
required by the Owner. 
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01 29 76 PROGRESS PAYMENT PROCEDURES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary: 
1. This Section specifies procedures for preparation and submittal of the Contractor's 

Applications for Payment. 
2. Related Sections: The following Sections contain requirements that relate to this Section. 

2.1 Division 00 Notice to Bidders: Article 10. 
2.2 General Conditions: Articles: 27 "Schedule of Values, Application for Payment"; 

28 "Partial Payments"; 31 "Final Payment"; and 32 "Owner’s Right to Withhold 
Payments".  

2.3 Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements 
for construction scheduling and reporting progress of work. 

2.4 Division 01 Section 01 33 00 "Submittal Procedures". 
2.5 Division 01 Section 01 77 00 "Closeout Procedures" for requirements for Final 

Payment. 

C. Schedule Of Values: 
1. Coordination:  Coordinate preparation of the "Schedule of Values" with preparation of the 

Construction Schedule.  Use "Schedule of Values" form as required by the Owner. 
1.1 Submit the "Schedule of Values" to the Construction Administrator at the earliest 

possible date but no later than twenty-one (21) Calendar Days after Contract 
Start Date. 

2. Format and Content:  Use the Project Manual Table of Contents as a guide to establish 
the format for each "Schedule of Values".  Provide at least one line item for each 
Specification Section. 
2.1 Identification:  Project identification on the Schedule of Values shall include, but 

not be limited to, the following: 
2.1.1 Owner; 
2.1.2 Project Number; 
2.1.3 Project Name; 
2.1.4 Project Location; 
2.1.5. Contractor's name and address. 

2.2 Arrange the "Schedule of Values" in tabular format as required by the Owner, 
containing separate columns including, but not limited to, the following Items: 
2.2.1 Item Number; 
2.2.2. Description of Work with Related Specification Section or Division 

Number; 
2.2.3. Scheduled Values. 
2.2.4 Retainage; 
2.2.5 Contract sum in sufficient detail. 

3. Percentage of Contract Sum to nearest one-hundredth percent, adjusted to total 100 
percent. 

4. Provide a breakdown of the Contract Sum in sufficient detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual Table of Contents.   
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5. Round amounts to nearest whole dollar; the total shall equal the Contract Sum. 
6. Unit-Cost Allowances:  Show the line-item value of unit-cost allowances, as a product of 

the unit cost, multiplied by the measured quantity.  Estimate quantities from the best 
indication in the Contract Documents. 

7. General Conditions:  Each item in the Schedule of Values and the Applications for 
Payment shall be complete.  Include the total cost and proportionate share of general 
overhead and profit margin for each item. 

D. Applications For Payment: 
1. Each of Application for Payment shall be consistent with previous applications and 

payments as certified by the Architect and Construction Administrator and paid for by the 
Owner. 

2. Payment-Application Terms:  The Owner will process monthly progress payments.  The 
Contractor may submit applications for payment on a monthly basis. 

3. Payment-Application Forms:  Use the "Application for Payment" form as required by the 
Owner.  Present the required information on electronic media printout or Owner approved 
form; multiple pages should be used if required. 
3.1 For each item, provide a column including but not limited to the following items: 
3.2 Item Number. 
3.4 Description of Work and Related Specification Section or Division. 
3.5 Scheduled Value, break down by units of material and units of labor. 
3.6 Work Completed from previous application. 
3.7 Work Completed this period. 

3.7.1 Materials presently stored. 
3.7.2 Total Completed and stored to date of application. 
3.7.3 Percentage of Completion. 
3.7.4 Balance to Finish. 
3.7.5 Retainage. 

E. Application Preparation:  Complete every entry on the Application form.  At the time of Final 
Payment only, include an executed Application form by a person authorized to sign legal documents 
on behalf of the Contractor.  The Construction Administrator will return incomplete Applications 
without action. 
1. Entries shall match data on EACH "Schedule of Values". 
2. Include amounts of Change Orders issued prior to the last day of the construction period 

covered by the application. 
F. Transmittal: Except for final payment, submit to the Construction Administrator by a method ensuring 

receipt within forty-eight (48) hours.  The contractor is encouraged to first submit a ‘pencil’ copy of 
each Application electronically for review and comment.  One (1) complete, signed and notarized 
original of each Application for Payment, including lien waivers and similar attachments when 
required.   

G. Applications for Payment:  Administrative actions and submittals, that must precede or coincide 
with submittal of the first Application for Payment and all subsequent Application for Payments 
including, but not limited to, the following items: 
1. List of subcontractors and suppliers’ name, FEIN/Social Security numbers, and Connecticut 

Tax Registration Numbers; 
2. List of principal suppliers and fabricators; 
3. Schedule of Values; 
4. Contractor's Construction Schedule; 
5. Schedule of principal products; 
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6. Submittal Schedule (preliminary if not final); 
7. List of Contractor's staff assignments; 
8. List of Contractor's principal consultants; 
9. Copies of all applicable permits; 
10. Copies of authorizations and licenses from governing authorities for performance of the 

Work; 
11. Proof that subcontractors have been paid amounts included on the Contractor’s Application 

for Payment within thirty (30) days after the Owner has paid the Contractor for the particular 
Application for Payment in accordance with Connecticut General Statute § 49-41a (a)(1). 

12. Releases of Lien from subcontractors with amounts included on the Contractor’s 
Application for Payment when Contractor has been paid by the Owner for the particular 
Application for Payment but the subcontractors have not been paid. 

13. Proof that as-built documents are updated as required by Section 01 77 00 "Closeout 
Procedures." 

14. Initial as-built survey and damage report, if required. 
 

15. In accordance with CGS § Section 1. Section 42-158j: 
Each payment requisition submitted shall include a statement showing the status of all 
pending construction change orders, other pending change directives and approved 
changes to the original contract or subcontract. Such statement shall identify the pending 
construction change orders and other pending change directives, and shall include the date 
such change orders and directives were initiated, the costs associated with their 
performance and a description of any work completed. As used in this section, "pending 
construction change order" or "other pending change directive" means an authorized 
directive for extra work that has been issued to a contractor or a subcontractor. 

H. Application for Payment at Substantial Completion:  Following issuance of the Certificate of 
Substantial Completion submit an Application for Payment form; use the form as required by the 
Owner. 
1. This application shall reflect Certificates of Partial Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 
2. Administrative actions and submittals that shall precede or coincide with this application 

include, but are not limited to, the following: 
2.1 Occupancy permits and similar approvals; 
2.2 Warranties (guarantees) and maintenance agreements; 
2.3 Test/adjust/balance records; 
2.4 Maintenance instructions; 
2.5 Meter readings; 
2.6 Startup performance reports; 
2.7 Changeover information related to Owner's occupancy, use, operation, and 

maintenance; 
2.8 Final cleaning; 
2.9 Application for reduction of retainage and consent of surety; 
2.10 Advice on shifting insurance coverage; 
2.11 Final progress photographs; 
2.12 List of incomplete Work, recognized as exceptions to Architect's Certificate 

of Substantial Completion. 
I. Final Payment Application:  Administrative actions and submittals that must precede or coincide 

with submittal of the final Application for Payment include, but are not limited, to the following: 
1. Completion of Project Closeout requirements. 
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2. Completion of list of items remaining to be completed as indicated on the 
attachment to the Certificate of Substantial Completion. 

3. Ensure that unsettled claims will be settled. 
4. Ensure that incomplete Work is not accepted and will be completed in 

accordance with a schedule prepared by the Contractor which is acceptable 
to the Owner. 

5. Transmittal of required Project construction records to the Owner (including 
as-built documents specified in Section 01 77 00 "Closeout Procedures"). 

6. Certified property survey. 
7. Proof that taxes, fees, and similar obligations were paid. 
8. Removal of temporary facilities and services. 
9. Removal of surplus materials, rubbish, and similar elements (Reference 

Section 01 74 19 "Construction Waste Management & Disposal"). 
10. Change of door locks to Owner's access. 
11. The requirements of the General Conditions and Supplementary Conditions 

for Final Acceptance, Final Completion, Final Inspection, and Final Payment. 
12. Asbestos, lead or other hazardous material manifests. 
13. Completion of "Building Contractor Reporting Form" as supplied by 

Department of Public Works, for all Contractors, Subcontractors, Vendors, 
Suppliers, etc. who work on the Contract.  The form includes the following 
information: 
13.1 Contractor/Subcontractor name. 
13.2 FEIN/Social Security Numbers 
13.3 Connecticut Tax Registration Numbers 
13.4 Type of work 
13.5 Name of business and address 
13.6 Remittance address. 

 
End 

Section 01 20 00  
Price And Payment Procedures 
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01 30 00 ADMINISTRATIVE REQUIREMENTS 

 
A. Summary: Section 01 30 00 Administrative Requirements contains the following Subsections: 

 
01 31 13 Project Coordination 
01 31 19 Project Meetings 
01 32 16 Construction Progress Schedules 
01 33 00 Submittal Procedures 
01 35 16 Alteration Project Procedures 
01 35 53 Security Procedures 

 

01 31 13 PROJECT COORDINATION 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Related Sections:  The following Sections contain requirements that relate to this section 
1. Section 01 29 76 “Progress Payment Procedures” submission of Schedule of Values 

and Applications for payment. 
 

C. Construction Administrator: 
1. The Construction Administrator is identified in Division 01 Section 01 12 19 “Contract 

Interface”. 
2. Construction Mobilization: 

2.1 Cooperate with the Construction Administrator in the allocation of mobilization 
areas of the site, for field offices and sheds, for agency facility access, traffic, and 
parking facilities. 

2.2 During Construction, coordinate use of site and facilities through the Construction 
Administrator. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and assure orderly progress of the 
Work.  Such administrative activities include, but are not limited to, the following: 

F. General Coordination Provisions: 
1. Inspection of Conditions:  Require the Installer of each major component to inspect both the 

substrate and conditions under which Work is to be performed and coordinate such 
inspections with the Construction Administrator and authorities having jurisdictions.  If 
unsatisfactory conditions exist notify the Construction Administrator immediately.  Do not 
proceed until unsatisfactory conditions have been corrected in an acceptable manner. 

2. The Construction Administrator will meet with the Contractor on all major items of 
coordination. 

3. See also Division 00 General Conditions, Article 7 “Cooperation of Trades”. 

01 31 19 PROJECT MEETINGS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Pre-construction Conference: 
1. The Contractor will attend a Pre-construction Conference before starting construction, as 

scheduled by the Construction Administrator convenient to the Owner, the Construction 
Administrator, Architect, and Contractor.  If possible, this meeting will take place within 
fourteen (14) Calendar Days after the written Notice to Proceed and before the Contract 
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Start Date.  Hold the conference at the Project Site or another convenient location as 
directed by the Construction Administrator. The Construction Administrator shall conduct 
the Pre-construction Conference to review the Contractor and Subcontractor 
responsibilities and personnel assignments. 

2. Attendees:  Authorized representatives of the Construction Administrator, Owner, 
Architect, and their consultants; the Contractor and its superintendent; major 
subcontractors; agency; and other concerned parties shall attend the conference.  All 
participants at the conference shall be familiar with the Project and authorized to conclude 
matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect progress, including the following: 
3.1 Tentative construction schedule; 
3.2 Critical work sequencing; 
3.3 Progress meeting schedule; 
3.4 Designation of responsible personnel; 
3.5 Procedures for processing field decisions and Change Orders; 
3.6 Procedures for processing Applications for Payment; 
3.7 Distribution of Contract Documents; 
3.8 Submittal of Shop Drawings, Product Data, and Samples; 
3.9 Preparation of record documents; 
3.10 Use of the premises; 
3.11 Parking availability; 
3.12 Office, work, and storage areas; 
3.13 Equipment deliveries and priorities; 
3.14 Safety procedures; 
3.15 First aid; 
3.16 Security; 
3.17 Housekeeping; 
3.18 Working hours; 
3.19 Coordination with Audio-Visual and Telecommunications. 

C. Progress Meetings: 
1. The Construction Administrator will conduct progress meetings, bi-weekly, at the Project 

Site or at regular intervals as agreed upon at the Pre-construction Conference.  The 
Construction Administrator will notify the Owner, the Architect, and the Contractor of the 
scheduled Progress Meeting dates.  Coordinate dates of Progress Meetings with 
preparation of Application for Payment requests. 

2. Attendees:  In addition to representatives of the Contractor, Construction Administrator, 
Owner and the Architect, subcontractor, supplier, or other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities may be 
requested to attend these meetings on an as needed basis.  All participants at the meeting 
shall be familiar with the Project and authorized to conclude matters relating to the Work.  
The Contractor shall include the site superintendent as a minimum. 

3. Agenda: Progress Meetings shall review and correct or approve minutes of the previous 
Progress Meeting.  Review other items of significance that could affect progress.  Include 
topics for discussion as appropriate to the status of the Project. 

4. Reporting:  The Construction Administrator will distribute minutes of the meeting to each 
party present, promptly and before the next scheduled meeting, and to parties who should 
have been present. 
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5. A schedule of regular Project Meetings will be established at the Pre-construction 
Conference. 

01 32 16 CONSTRUCTION PROGRESS SCHEDULES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary: 
1. This Section includes administrative and procedural requirements for the preparation, 

submittal, and maintenance of the Contractor’s computerized progress schedule, reporting 
progress of the Work, and Contract time adjustments. 

C. Related Documents:   The following Sections contain requirements that relate to this section 
1. Refer to the General Conditions and the Agreement for definitions and specific dates of 

Contract Time. 
D. Related Sections:   The following Sections contain requirements that relate to this section 

1. Section 01 29 76 “Progress Payment Procedures” submission of Schedule of Values 
and Applications for payment. 

2. Section 01 31 19 “Project Meetings” specifies the requirements for submitting and 
distributing meeting and conference minutes. 

3. Section 01 33 00 “Submittal Procedures” specifies requirements for submitting the 
preliminary Construction Schedule and the monthly Schedules 

4. Section 01 45 00 “Quality Control” specifies requirements for submitting inspection and 
test reports. 

5. Section 01 60 00 “Product Requirements” specifies requirements for submitting the list 
of products. 

E. Construction Schedule Format: 
1. Format: Provide a detailed, time-scaled computer generated Project Schedule with 

activities representing each portion of the Work for the entire Contract Performance Period. 
If necessary, the Project Schedule should show the Critical Path for the planning, 
scheduling and reporting of the work to be performed under the contract.  

2. Maximum Activity Durations:  The Contractor shall prepare schedule utilizing activity 
durations in terms of days.   

3. Activity Predecessors and Successors:  Every activity shall have logically assigned 
predecessors and successors. 

4. Calendars:  The planning unit for the Work shall be days. The Contractor shall coordinate 
weekends (Saturdays and Sundays) and State holidays to be observed with the Owner and 
incorporate them into the schedule as non-working days. The schedule shall be based on a 
seven (7) day week, Sunday through Saturday. 

5. Weather Days Allowance:  On projects with significant exterior work the Contractor shall 
include as a separate identifiable activity on the Critical Path, an activity labeled "Weather 
Days Allowance" inserted at the end of the schedule. 
5.1 The duration of the Weather Days Allowance shall be seven (7) days per year and 

shall be prorated for partial years.  

F. Content 
1. Show complete sequence of construction by activity with dates showing the beginning and 

completion of each element of construction. 
2. Identify work of separate phases and other logically grouped activities. 
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3. On larger projects, Provide separate schedule of submittal dates for shop drawings, 
product data, and samples.  Indicate decision dates for selection of finishes. 

4. Indicate critical path with original baseline indicated. 
5. Coordinate content with Schedule of Values specified in Section 01 29 76 "Progress 

Payment Procedures." 

G. Schedule Revisions: 
1. Either the owner or the Contractor may request a Schedule Revision. Schedule Revisions 

shall not be made without the written consent of the Owner. Updating the Project Schedule 
to reflect actual progress shall not be considered revisions to the Project Schedule. 

2. A Schedule Revision is considered necessary under the following conditions: 
3. Only upon acceptance of a revision to the Schedule by the Construction Administrator shall 

the revision be reflected in the next Schedule Update. 
4. The Construction Administrator reserves the right to accept or reject any schedule revisions 

proposed by the General Contractor. 

I. Contract Time Extensions: 
1. Time Extensions will be granted only to the extent that equitable adjustments for the activity 

or activities affected exceed or exceeded the total or remaining float along the Critical path 
or activities at the time of the actual delay.  Actual delays in activities which do not affect 
the Critical Path work or which do not move the General Contractor’s planned completion 
date beyond the Contract completion date or current completion date as affected by 
previous delays, will not be the basis for an adjustment to the Contract time.  Time 
Extensions shall not be granted until a delay occurs that: 
1.1 Is beyond control of and without fault of or negligence of the General Contractor 

and the major Trade Contractors or Suppliers at any time. 
1.2 Extends the actual performance of the work beyond the Contract completion date 

or other specified Interim Milestones. 
2. Should a non-compensable excusable delay be concurrent with one or more compensable 

delays, the General Contractor and Owner agree that the net result is a non-compensable, 
excusable delay to the extent the delay is caused by the non-compensable event. 

J. Review And Acceptance Of Project Schedule Submittals: 
1. The Construction Administrator shall review schedule submittals for conformance with the 

requirements of the Contract Documents.   
2. It is the General Contractor’s responsibility to ensure that all Project Schedules are in 

compliance with all of the requirements of the Contract Documents. Non-conforming 
submittals shall be returned by the Construction Administrator without further review for 
correction and re-submittal. 

2. The General Contractor shall be responsible for all delays due to its failure to submit 
complete submittals in accordance with the requirements of the Contract Documents. 

3. The Schedule submitted will not be considered acceptable until all of the Construction 
Administrator’s comments are incorporated into the schedule to the Construction 
Administrator’s satisfaction. 

4. Errors in any Project Schedule accepted by the Construction Administrator, including but 
not limited to activity durations, relationships between activities, resource allocation or other 
float suppression techniques that do not accurately reflect the work may be identified at any 
time and once identified shall be corrected by the General Contractor. 
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K. Payment: 
1. Failure of the General Contractor to submit a Baseline Schedule or Revised Baseline 

Schedule for any portion of the work in accordance with this specification may result in the 
withholding all Contract payment until the schedule is submitted to, and accepted for 
compliance with the specification and reasonableness, by the Construction Administrator. 

L. Performance Monitoring: 
1. The Owner may elect throughout, or at any time during, the Project to record the number of 

workers and construction equipment working on each construction schedule activity in each 
area of the Project. The Owner's request for this information will be without additional cost 
to the State. This information will be used by the Owner to evaluate the adequacy of the 
Contractor's performance and project manpower staffing, as well as any Contractor claims. 

M. Distribution: 
1. Distribute copies of the computer generated schedules to Construction Administrator, 

Architect, Owner,  and other concerned parties. 
2. Instruct recipients to promptly report, in writing, problem anticipated by projections indicated 

in schedules. 

01 33 00 SUBMITTAL PROCEDURES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary 
1. This Section includes administrative and procedural requirements for submittals required 

for performance of the Work, including but not limited to the following: 
1.1 Submittal schedule. 
1.2 Shop Drawings. 
1.3 Product Data. 
1.4 Samples. 
1.5 Quality assurance submittals. 
1.6 Proposed "Substitutions/Equals". 
1.7 Warrantee samples. 
1.8 Coordination Drawings. 
1.9 O & M Manuals 

C. Administrative Submittals: Refer to other Division 01 Sections and other Contract Documents for 
requirements for administrative submittals.  Such submittals include, but are not limited to, the 
following: 
1. Permits. 
2. Applications for Payment. 
3. Performance and payment bonds. 
4. Contractor’s construction schedule. 
5. Daily construction reports. 
6. Construction Photographs. 
7. Insurance certificates. 
8. List of subcontractors. 
9. Subcontractors/Suppliers FEIN #’s and Connecticut tax registration #. 
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D. Related Sections:  The following Sections contain requirements that relate to this Section: 
1. Division 01 Section 01 25 00 "Substitution Procedures" specifies requirements for submittal 

of requests for equals and substitutions. 
2. Division 01 Section 01 29 76 "Progress Payment Procedures" specifies requirements for 

submittal of the Schedule of Values. 
3. Division 01 Section “Project Coordination” 01 31 13 for Project Coordination documents. 
4. Division 01 Section 01 31 19 "Project Meetings" specifies requirements for submittal and 

distribution of meeting and conference minutes. 
5. Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements for 

construction scheduling and reporting progress of work. 
6. Division 01 Section 01 32 33 "Photographic Documentation" specifies requirements for 

submittal of periodic construction photographs. 
7. Division 01 Section 01 45 00 "Quality Control" specifies requirements for submittal of 

inspection and test reports and mockups. 
8. Division 01 Section 01 77 00 "Closeout Procedures" specifies requirements for submittal of 

Project Record Documents and warranties at project closeout. 
9. Division 01 Section 01 78 30 "Warranties and Bonds". 

E. Definitions 
1. Coordination Drawings show the relationship and integration of different construction 

elements that require careful coordination during fabrication or installation to fit in the 
space provided or to function as intended and as identified in the Specification Divisions 02 
through 49. 

2. Field samples are full-size physical examples erected on-site to illustrate finishes, coatings, 
or finish materials.  Field samples are used to establish the standard by which the Work will 
be judged. 

3. Mockups are full-size assemblies for review of construction, coordination, testing, or 
operation; they are not Samples. 

F. Submittal Procedures 
1. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities.  Transmit each submittal sufficiently in advance of performance of 
related construction activities to avoid delay. 
1.1 Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
1.2 Coordinate transmittal of different types of submittals for related elements of the 

Work so processing will not be delayed by the need to review submittals 
concurrently for coordination. 
1.2.1 The Architect reserves the right to withhold action on a submittal 

requiring coordination with other submittals until all related submittals are 
received. 

1.2.2 The Architect reserves the right to reject incomplete submitted packages. 
1.3 Processing:  To avoid the need to delay installation as a result of the time 

required to process submittals, allow sufficient time for submittal review, including 
time for re-submittals. 
1.3.1 Allow fourteen (14) calendar days for initial review.  Allow additional time 

if the Architect must delay processing to permit coordination with 
subsequent submittals. 

1.3.2 If an intermediate submittal is necessary, process the same as the initial 
submittal. 

1.4 Allow fourteen (14) calendar days for review of each resubmittal. 
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1.5 No extension of Contract Time will be authorized because of failure to transmit 
submittals to the Architect sufficiently in advance of the Work to permit processing. 

2. Submittal Preparation:  Place a permanent label, title block or 8-1/2 inches x 11 inches 
cover page approved by the Architect, on each submittal for identification.  Indicate the 
name of the entity that prepared each submittal on the label or title block. 
2.1 The submittal shall be submitted electronically or as determined otherwise 

at the pre-construction conference or by the Construction Administrator. 
2.2 Provide a space approximately 4 inches by 5 inches on the label, beside the title 

block or on the cover page on Shop Drawings to record the Contractor's review 
and approval markings and the action taken. 

2.3 Include the following information on the label for processing and recording action 
taken. 
2.3.1 Project Name and State of Connecticut Project Number. 
2.3.2 Date. 
2.3.3 Name and address of the Architect, Construction Administrator, and 

Owner Representative. 
2.3.4 Name and address of the Contractor. 
2.3.5 Name and address of the subcontractor, if appropriate. 
2.3.6 Name and address of the supplier. 
2.3.7 Name of the manufacturer. 
2.3.8 Number and title of appropriate Specification Section. 
2.3.9 Drawing number and detail references, as appropriate. 
3.10 Indicate either initial or resubmittal. 
3.11 Indicate deviations from Contract Documents. 
3.12 Indicate if "equal" or "substitution". 

3. Submittal Transmittal:  Submit each submittal electronically.  Include a transmittal form with 
each submittal from the Contractor to the Architect.  Copy the Construction Administrator 
on the transmittal.  The Architect will return all submittals to the Contractor after action is 
taken with a complete copy of the submittal package.  The Architect will not accept 
submittals received from sources other than the Contractor. 
3.1 On the transmittal, record relevant information and requests for data.  On the form, 

or separate sheet, record deviations from Contract Document requirements, 
including variations and limitations.  Include Contractor's certification that 
information complies with Contract Document requirements. 

4. Distribution:  Following each response to the  a submittal, distribute copies, electronically, 
to the Construction Administrator, Architect, Owner, subcontractors, and other parties 
required to comply. 
4.1 When revisions are made, distribute to the same parties.   

G. Daily Construction Reports 
1. Prepare a daily construction report recording the following information concerning events at 

the site, and submit duplicate copies to the Construction Administrator at weekly intervals: 
1.1 List of subcontractors at the site. 
1.2 Approximate count of personnel at the site. 
1.3 High and low temperatures, general weather conditions. 
1.4 Accidents and unusual events. 
1.5 Meetings and significant decisions. 
1.6 Stoppages, delays, shortages, and losses. 
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1.7 Meter readings and similar recordings. 
1.8 List of equipment on site and identify if idle or in use. 
1.9 Orders and requests of governing authorities. 
1.10 Change Orders received, start and end dates. 
1.11 Services connected, disconnected. 
1.12 Equipment or system tests and startups. 
1.13 Partial Completion’s, occupancies. 
1.14 Substantial Completion’s authorized. 
1.15 Equals or Substitutions approved or rejected. 

H. Shop Drawings 
1. Submit newly prepared information drawn accurately to scale.  Highlight, encircle, or 

otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract 
Documents or copy standard information as the basis of Shop Drawings.  Standard 
information prepared without specific reference to the Project is not a Shop Drawing. 

2. Shop Drawings include fabrication and installation Drawings, setting diagrams, schedules, 
patterns, templates and similar Drawings.  Include the following information: 
2.1 Dimensions. 
2.2 Identification of products and materials included by sheet and detail number. 
2.3 Compliance with specified standards. 
2.4 Notation of coordination requirements. 
2.5 Notation of dimensions established by field measurement. 
2.6 Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 36 by 48 
inches. 
2.6.1 Submit electronically as directed by the Construction Administrator.  The 

Contractor's submittal shall identify the specification section and/or 
drawing number applicable to the submittal. 

2.6.2 Details shall be large scale and/or full size. 
3. The Contractor shall review the Shop Drawings, stamp with this approval, and submit them 

electronically with reasonable promptness and in orderly sequence so as to cause no 
delay in his Work or in the Work of any subcontractor.  Shop Drawings shall be properly 
identified as specified for item, material, workmanship, and project number.  At the 
submission, the Contractor shall inform the Construction Administrator, in writing of any 
deviation in the shop drawings from the requirements of the Contract Documents. 

4. The Construction Administrator will review and comment on shop drawings with reasonable 
promptness so as to cause no delay, but only for conformance with the design concept of 
the project and with the information given in the Contract Documents.  Refer to Article 5 of 
the General Conditions.  Shop Drawings received by the Architect that indicate insufficient 
study of drawings and specifications, illegible portions or gross errors, will be rejected 
outright.  Such rejections shall not constitute an acceptable reason for granting the 
Contractor additional time to perform the work. 

5. The Contractor shall make any corrections required by the Architect and shall resubmit 
electronically the corrected copies of Shop Drawings until fully reviewed. 

6. The Construction Administrator’s review and comments on Shop Drawings shall not relieve 
the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents. 

7. Only final reviewed Shop Drawings are to be used on the Project site. 
8. The Work installed shall be reviewed in accordance with the Shop Drawings and the 

drawings and specifications.  Final Review of the Shop Drawings by the Construction 
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Administrator shall constitute acceptance by the State and the Architect of a variation or 
departure that is clearly identified.  If the contractor believes notations made by the A/E 
increases the value or scope of the CD’s, the contractor must provide written notice to the 
CA within 7 days of this issue.  Final reviewed Shop Drawings shall not replace or be used 
as a vehicle to issue or incorporate change orders or substitutions.  Substitutions shall be 
submitted in accordance with Division 01 Section 01 25 00 "Substitution Procedures". 

J. Product Data 
1. Collect Product Data into a single electronic submittal for each element of construction or 

system.  Product Data includes printed information, schedules, such as manufacturer's 
installation instructions, catalog cuts, standard color charts, roughing-in diagrams and 
templates, standard wiring diagrams, and performance curves. 
1.1 Mark each copy to show applicable choices and options.  Where printed Product 

Data includes information on several products that are not required, mark copies 
to indicate the applicable information.  Include the following information: 
1.1.1 Manufacturer's printed recommendations. 
1.1.2 Compliance with trade association standards. 
1.1.3 Compliance with recognized testing agency standards. 
1.1.4 Application of testing agency labels and seals. 
1.1.5 Notation of dimensions verified by field measurement. 
1.1.6 Notation of coordination requirements. 

1.2 Do not submit Product Data until compliance with requirements of the Contract 
Documents has been confirmed. 

1.3 Preliminary Submittal:  Submit a preliminary single copy of Product Data where 
selection of options is required. 

1.4 Submittals:  Submit an electronic copy and transmittal of each required submittal; 
submit two (2) ‘hard’ copies where required for maintenance manuals.  The 
Construction Administrator will electronically return the submittal marked with 
action taken and corrections or modifications required. 
1.4.1 Unless noncompliance with Contract Document provisions is observed, 

the submittal may serve as the final submittal. 
1.5 Distribution:  Furnish electronic copies of final submittal to installers, 

subcontractors, suppliers, manufacturers, fabricators, and others required for 
performance of construction activities.  Show distribution on transmittal forms. 

K. Samples 
1. Submit full-size, fully fabricated Samples cured and finished as specified and physically 

identical with the material or product proposed.  Samples include partial sections of 
manufactured or fabricated components, cuts or containers of materials, color range sets, 
and swatches showing color, texture, and pattern. 
1.1 Store, mount or display Samples on site in the manner to facilitate review of 

qualities indicated.  Prepare Samples to match the Architect's sample.  Include the 
following: 
1.1.1 Specification Section number and reference. 
1.1.2 Generic description of the Sample. 
1.1.3 Sample source. 
1.1.4 Product name or name of the manufacturer. 
1.1.5 Compliance with recognized standards. 
1.1.6 Availability and delivery time. 
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1.2 Submit Samples for review of size, kind, color, pattern, and texture.  Submit 
Samples for a final check of these characteristics with other elements and a 
comparison of these characteristics between the final submittal and the actual 
component as delivered and installed. 
1.2.1 Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least three (3) 
multiple units that show approximate limits of the variations. 

1.3 Submittals:  Except for Samples illustrating assembly details, workmanship, 
fabrication techniques, connections, operation, and similar characteristics, submit 
three (3) sets.  The Architect will return one (1) set marked with the action taken. 

1.5 Maintain sets of Samples, as returned, at the Project Site, for quality comparisons 
throughout the course of construction. 
1.5.1 Unless noncompliance with Contract Document provisions is observed, 

the submittal may serve as the final submittal. 
2. Distribution of Samples:  Prepare and distribute additional sets to subcontractors, 

manufacturers, fabricators, suppliers, installers, and others as required for performance of 
the Work.  Show distribution on transmittal forms. 

L. Quality Assurance Submittals 
1. Submit quality-control submittals, including design data, certifications, manufacturer's 

instructions, manufacturer's field reports, and other quality-control submittals as required 
under other Sections of the Specifications. 

2. Certifications:  Where other Sections of the Specifications require certification that a 
product, material, or installation complies with specified requirements, submit a notarized 
certification from the manufacturer certifying compliance with specified requirements. 
2.1 Signature:  Certification shall be signed by an officer of the manufacturer or other 

individual authorized to sign documents on behalf of the company. 
3. Inspection and Test Reports:  Requirements for submittal of inspection and test reports 

from independent testing agencies are specified in Division 01 Section 01 45 00 "Quality 
Control." 

M. Construction Administrator's Action: 
1. Except for submittals for the record or information, where action and return is required, the 

Construction Administrator will review each submittal, mark to indicate action taken, and 
return promptly. 
1.1 Compliance with specified characteristics is the Contractor's responsibility. 

2. Action Stamp:  The Construction Administrator will stamp each submittal with a uniform, 
action stamp.  The Construction Administrator will mark the stamp appropriately to indicate 
the action taken. 

3. Unsolicited Submittals:  The Construction Administrator will discard unsolicited submittals 
without action. 

01 35 16 ALTERATION PROJECT PROCEDURES 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Summary 
1. This Section includes administrative and procedural requirements for performing alteration 

and renovation Work. 
2. Related Sections:  The following Sections contain requirements that relate to this Section: 

2.1 Division 01 Section 01 31 13 "Project Coordination" for procedures for 
coordinating cutting and patching with other construction activities. 
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2.2 Division 01 Section 01 73 29 "Cutting and Patching" for procedures for cutting and 
patching. 

2.3 Refer to other Sections for specific requirements and limitations applicable to 
performing alteration Work with individual parts of the Work. 

2.5 Requirements of this Section apply to mechanical and electrical installations.  
Refer to Division 21, 22, 23 and 26 Sections for other requirements and limitations 
applicable to renovation Work by mechanical and electrical installations. 

C. Products For Patching And Extending Work: 
1. New Materials:  As specified in product sections; match existing Products and Work .for 

patching and extending Work. 
2. Type and Quality of Existing Products:  Determine by inspecting and testing Products 

where necessary, referring to existing Work as a standard. 
D. Inspection 

1. General: 
1.1 Verify that demolition is complete and areas are ready for installation of new Work. 
1.2 Beginning of restoration Work means acceptance of existing conditions. 

 
2. Project Procedures for Work Involving Lead Containing Material (LBP): 

2.1 Exposure levels for lead in the construction industry are regulated by 29 CFR 
1926.62.  Construction activities disturbing surfaces containing lead-based paint 
(LBP) which are likely to be employed, such as sanding, grinding, welding, cutting 
and burning, have been known to expose workers to levels of lead in excess of 
the Permissible Exposure Limit (PEL). Conduct demolition and removal Work 
specified in the technical sections of this specification in conformance with these 
regulations.  In addition, construction debris/waste may be classified as hazardous 
waste.  Disposal of hazardous waste material shall be in accordance with 40 CFR 
Parts 260 through 271 and Connecticut Hazardous Waste Management 
Regulations Section 22a-209-1; 22a-209-8(c); 22a-449(c)-11; and 22a-449(c)-100 
through 110. 

2.2 The Contractor's Work shall be based on a child under the age of six (6) in 
residence; the Work shall also be in accordance with Connecticut Regulations 
Section 19a-111-1 through 11. 

2.2 This facility was constructed after 1978 and is not likely to have painted surfaces 
containing lead-based paint.. 

2.3 Under no circumstance shall this information be the sole means used by the 
Contractor for determining the extent of LBP.  The Contractor shall be responsible 
for verification of all field conditions affecting performance of the Work, and shall 
advise the University if he/she feels that there are situations where they suspect 
lead based paint.. 
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3. Project Procedures for Work Involving Asbestos Containing Material (ACM): 
3.1 The Owner is responsible for abating all ACM that is visible and accessible. In 

demolition projects, every attempt will be made by the owner to remove all ACM 
that is discovered. 

3.2 If the Contractor should encounter any material suspect or known to contain ACM, 
he should immediately notify the Construction Administrator of same.  It is the 
State’s responsibility to have the material tested and abated (if necessary).  The 
Owner will respond within twenty-four (24) hours after receiving the Contractor’s 
written request to the Construction Administrator for testing the suspect material.  
The Owner will abate ACM (if necessary) within a reasonable time period, i.e. 
within seven (7) Calendar Days. 

3.3 Testing for asbestos has not been conducted at the facility scheduled for 
renovation, but it is not expected that there is any asbestos in the buildings, and 
there has never been any encounters with asbestos in the buildings.   Under no 
circumstances shall this information be the sole means used by the Contractor for 
determining the extent of Asbestos.  The Contractor shall be responsible for 
verification of all field conditions affecting performance of the Work. 

3.4 See also Division 00 General Conditions,  Article 23 “Cutting, Fitting, 
Patching and Digging”. 

E. Preparation: 
1. Cut, move, or remove items as are necessary for access to alterations and renovation 

Work.  Replace and restore at completion. 
2. Remove unsuitable material not marked for salvage, such as rotted wood, corroded metals, 

and deteriorated masonry and concrete.  Replace materials as specified for finished Work. 
3. Remove debris and abandoned items from area and from concealed spaces. 
4. Prepare surface and remove surface finishes to provide for proper installation of new Work 

and finishes. 
F. Installation: 

1. Coordinate Work of alterations and renovations to expedite completion and if required 
sequence Work to accommodate Owner occupancy. 

2. Remove, cut and patch Work in a manner to minimize damage and to provide restoring 
Products and finishes to original and or specified condition in accordance with Section 
01 73 29 “Cutting and Patching”. 

3. Recover and refinish Work that exposes mechanical and electrical Work exposed 
accidentally during the Work. 

4. Install Products as specified in individual sections. 
G. Transitions: 

1. Where new Work abuts or aligns with existing, perform a smooth and even transition.  
Patch work to match existing adjacent Work in texture and appearance. 

H. Repair of Damaged Surfaces: 
1. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or showing 

imperfections. 
2. Repair substrate prior to patching finish. 

I. Finishes: 
1. Finish surfaces as specified in individual Product sections. 
2. Finish patches to produce uniform finish and texture over entire area.  When finish cannot be 

matched, refinish entire surface to nearest intersections. 
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J. Cleaning: 
1. In addition cleaning specified in Section 01 77 00 “Closeout Procedures”, clean Agency 

occupied areas of Work. 
 
 
01 35 53 SECURITY PROCEDURES 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Provide a security program and facilities to protect work, existing facilities, and Owner's operations 
from unauthorized entry, vandalism, and theft.  Coordinate with Owner's security program. 

C. The General Contractor shall be solely responsible for damage, loss, or liability due to theft or 
vandalism. 

D. Identification Badges for General Contractor’s Personnel and Visitors: 
1. The General Contractor shall coordinate on-site identification of his employees with the 

SCSU Facilities Planning and Operations Office, 615 Fitch Street, (203) 392-6051, to make 
arrangements prior to commencing work. 

 
2. Badges are to be worn on outer garment where visible at all times while at the construction 

site.  Any personnel of the General Contractor, or his/her subcontractors, or their 
representatives, found without badges, will be asked to leave the university.. 

 
End 

Section 01 30 00 
Administrative Requirements 
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01 40 00 QUALITY REQUIREMENTS 

 
A. Summary: Section 01 40 00 Quality Requirements contains the following Subsections: 
 

01 42 16 Definitions 
01 42 19 Referenced Standards 
01 45 00 Quality Control 

  
 
01 42 16 DEFINITIONS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Definitions 
1. General:  Basic contract definitions are included in the General Conditions of the Contract 

for Construction. 
2. “Indicated":  The term "indicated" refers to graphic representations, notes, or schedules 

on the Drawings, or other paragraphs or Schedules in the Specifications, and similar 
requirements in the Contract Documents.  Terms such as "shown," "noted," "scheduled," 
and "specified" are used to help the reader locate the reference.  Location is not limited to 
this term. 

3. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved," 
"required," and "permitted" mean directed by the Architect, requested by the Architect, and 
similar phrases. 

4. "Approved":  The term "approved," when used in conjunction with the Architect's action on 
the Contractor's submittals, applications, and requests, is limited to the Architect's duties 
and responsibilities as stated in the Conditions of the Contract. 

5. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful 
orders issued by authorities having jurisdiction, as well as rules, conventions, and 
agreements within the construction industry that control performance of the Work. 

6. "Furnish":  The term "furnish" means supply and deliver to the Project Site, ready for 
unloading, unpacking, assembly, installation, and similar operations. 

7. "Install":  The term "install" describes operations at the Project Site including the actual 
unloading, unpacking, assembly, erecting, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning, and similar operations. 

8. "Provide":  The term "provide" means to furnish and install, complete and ready for the 
intended use. 

9. "Installer":  An installer is the Contractor or another entity engaged by the Contractor, 
either as an employee, subcontractor, or contractor of lower tier, to perform a particular 
construction activity, including installation, erection, application, or similar operations.  
Installers are required to be experienced in the operations they are engaged to perform. 
9.1 The term "experienced," when used with the term "installer," means having a 

minimum of five (5) previous projects similar in size and scope to this Project, 
being familiar with the special requirements indicated, and having complied with 
requirements of authorities having jurisdiction. 

9.2 Trades:  Using terms such as "carpentry" does not imply that certain construction 
activities must be performed by accredited or unionized individuals of a 
corresponding generic name, such as "carpenter."  It also does not imply that 
requirements specified apply exclusively to tradespersons of the corresponding 
generic name. 

9.3 Assigning Specialists:  Certain Sections of the Specifications require that 
specific construction activities shall be performed by specialists who are 
recognized experts in those operations.  The specialists must be engaged for 
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those activities, and their assignments are requirements over which the Contractor 
has no option.  However, the ultimate responsibility for fulfilling contract 
requirements remains with the Contractor. 
9.3.1 This requirement shall not be interpreted to conflict with enforcing 

building codes and similar regulations governing the Work.  It is also not 
intended to interfere with local trade-union jurisdictional settlements and 
similar conventions. 

3. "Project Site": Is the space available to the Contractor for performing construction 
activities, either exclusively or in conjunction, with others performing other Work as part of 
the Project.  The extent of the Project Site is shown on the Drawings and may or may not 
be identical with the description of the land on which the Project is to be built. 

4. "Testing Agencies":  A testing agency is an independent entity engaged to perform 
specific inspections or tests, either at the Project Site or elsewhere, and to report on and, if 
required, to interpret results of those inspections or tests. 

01 42 19 REFERENCE STANDARDS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Industry Standards: 
1. Applicability of Standards:  Except where the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as 
if bound or copied directly into the Contract Documents to the extent referenced.  Such 
standards are made a part of the Contract Documents by reference. 

2. Publication Dates:  Comply with the standards in effect as of the date of the Contract 
Documents unless a specific date is indicated in the Contract Documents or the governing 
regulations cited herein. 

3. Conflicting Requirements:  Where compliance with two (2) or more standards is 
specified and the standards establish different or conflicting requirements for minimum 
quantities or quality levels, comply with the most stringent and highest quality requirement.  
Request a decision from the Architect before proceeding on requirements that are different 
but apparently equal, and where it is uncertain which requirement is the most stringent. 

4. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum acceptable.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable 
limits.  To comply with these requirements, indicated numeric values are minimum or 
maximum, as appropriate, for the context of the requirements.  Request a clarification from 
the Architect regarding uncertainties before proceeding. 

5. Copies of Standards:  Each entity engaged in construction on the Project is required to be 
familiar with industry standards applicable to its construction activity.  Copies of applicable 
standards are not bound with the Contract Documents. 

A. Where copies of standards are needed to perform a required construction activity, the Contractor 
shall obtain copies directly from the publication source. 
1. Abbreviations and Names:  Trade association names and titles of general standards are 

frequently abbreviated.  Where such acronyms or abbreviations are used in the 
Specifications or other Contract Documents, they mean the recognized name of the trade 
association, standards-generating organization, authorities having jurisdiction, or other 
entity applicable to the context of the text provision.  Refer to Thompson Gale's 
"Encyclopedia of Associations," available in most libraries. 

01 45 00  QUALITY CONTROL 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 
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B. Summary 
2. This Section includes administrative and procedural requirements for quality-control 

services. 
3. Inspection and testing services may be required to verify compliance with requirements 

specified or indicated.  These services do not relieve Contractor of responsibility for 
compliance with Contract Document requirements. 

4. Requirements of this Section relate to customized fabrication and installation procedures, 
not production of standard products. 
4.1 Specified inspections, tests, and related actions do not limit Contractor's quality-

control procedures that facilitate compliance with Contract Document 
requirements. 

4.2 Requirements for Contractor to provide quality-control services required by 
Architect, Owner, or authorities having jurisdiction are not limited by provisions of 
this Section. 

C. Related Sections: The following Sections contain requirements that relate to this Section: 
1. Division 01 Section 01 33 00 "Submittal Procedures" specifies requirements for 

development of a schedule of required tests and inspections. 
2. Division 01 Section 01 73 29 "Cutting and Patching" specifies requirements for repair 

and restoration of construction disturbed by inspection and testing activities. 
3. Division 01 Section 01 77 00 "Closeout Procedures", specific requirements for contract 

closeout procedures. 

B. Responsibilities 
1. Contractor Responsibilities: Unless otherwise indicated as the responsibility of another 

identified entity, the Contractor shall provide inspections, tests, and other quality-control 
services specified elsewhere in the Contract Documents and required by authorities having 
jurisdiction.  All tests required by the individual specification sections are required to be 
scheduled and notification given to the Construction Administrator 24 / 48 hours in advance 
of the test/inspection as applicable.  Costs for these services are included in the Contract 
Sum. 
1.1 Where individual Sections specifically indicate that certain inspections, tests, and 

other quality-control services are the Contractor's responsibility, the Contractor 
shall employ and pay a qualified independent testing agency to perform quality-
control services.  Costs for these services are included in the Contract Sum. 

2. Retesting:  The Contractor is responsible for retesting where results of inspections, tests, 
or other quality-control services prove unsatisfactory and indicate noncompliance with 
Contract Document requirements, regardless of whether the original test was Contractor's 
responsibility. 
2.1 The cost of retesting construction, revised or replaced by the Contractor, is the 

Contractor's responsibility where required tests performed on original construction 
indicated non-compliance with Contract Document requirements. 

3. Duties of the Testing Agency:  The independent testing agency engaged to perform 
inspections, sampling, and testing of materials and construction specified in individual 
Sections shall cooperate with the Construction Administrator, Architect and the Contractor 
in performance of the testing agency's duties.  The testing agency shall provide qualified 
personnel to perform required inspections and tests. 
4.1 The testing agency shall notify the Construction Administrator and the Contractor 

promptly of irregularities or deficiencies observed in the Work during performance 
of its services. 

4.2 The testing agency is not authorized to release, revoke, alter, or enlarge 
requirements of the Contract Documents or approve or accept any portion of the 
Work. 
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1.3 The testing agency shall not perform any duties of the Contractor. 
5. Contractor will pay for the services of an independent testing agency laboratory to perform 

inspections, tests and other services required by the Specifications.  . 
6. Submit reports of tests that are part of the submittal requirements which indicate 

compliance or non-compliance with the specified standard. 
7. See also General Conditions Article 16 "Inspections & Tests". 

E. Submittals 
1. The independent testing agency shall submit a certified written report, in duplicate, of each 

inspection, test, or similar service to the Construction Administrator.   

F. Quality Assurance 
1. Qualifications for Service Agencies: Engage inspection and testing service agencies, 

including independent testing laboratories, that are pre-qualified as complying with the 
National Voluntary Laboratory Accreditation Program and that specialize in the types of 
inspections and tests to be performed. 

G. Repair And Protection 
General:  Upon completion of inspection, testing, sample taking and similar services, repair 
damaged construction and restore substrates and finishes.  Comply with Contract Document 
requirements for Division 01 Section 01 73 29 "Cutting and Patching." 
1. Protect constructions exposed by or for quality-control service activities, and protect 

repaired construction. 
2. Repair and protection is Contractor's responsibility, regardless of the assignment of 

responsibility for inspection, testing, or similar services. 
 

End 
Section 01 40 00 

Quality Requirements 
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01 50 00 TEMPORARY FACILITIES AND CONTROLS 
 

A. Summary: Section 01 50 00 Temporary Facilities And Controls contains the following subsections: 
 

01 51 13 Temporary Electricity And Lighting 
01 51 16 Temporary Fire Protection 
01 51 33 Temporary Telecommunications 
01 51 36 Temporary Water 
01 52 13 Field Offices And Sheds 
01 52 19 Temporary Sanitary Facilities 
01 54 00 Construction Aids 
01 55 16 Haul Routes 
01 56 00 Temporary Barriers And Enclosures 
01 56 43 Temporary Protection 
01 57 19 Temporary Environmental Controls 

 
01 51 13 TEMPORARY ELECTRICITY AND LIGHTING 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Connect to existing service, provide branch wiring and distribution boxes located to provide power 
and lighting by construction-grade extension cords.  Owner will pay cost of energy used.  Take 
measures to conserve energy.  Provide lighting for construction operations.  At the termination of 
construction, return the facilities to their original condition. 

01 51 16 TEMPORARY FIRE PROTECTION  

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Contractor, during construction, shall be responsible for loss or damage by fire to the work of 
the project until Acceptance of the Work.  Any fire used within the structure for working purposes 
shall be extinguished when not in use.  Bitumen or tar shall be melted on the ground only. No 
flammable material shall be stored in the structure in excess of amounts allowed by the authorities.  
No gasoline shall be stored in or close to the building at any time.  The Contractor shall assign a 
responsible employee to be in charge of fire protection measures. 

C. All Hot Work Permits should be obtained from Lisa Kortfelt, 203-392-7073, 
kortfeltl1@southernct.edu,  at the Facilities Operations Building, 615 Fitch Street, Hamden, CT 
06515. 

 
01 51 33 TEMPORARY TELECOMMUNICATIONS 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. It is required that the contractor’s field supervisor carry a cellular phone at all times. 

mailto:kortfeltl1@southernct.edu
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01 51 36 TEMPORARY WATER 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Existing Water Service: Water for construction purposes may be taken from the existing service. 
The Contractor shall provide connections, approved backflow prevention device, and pipe to the 
water main or nearest hydrant, subject to the approval of the University Representative.  Upon 
completion of work, the Contractor shall remove the temporary connections.  If new water service is 
installed before construction is complete, the new system may be used provided it is returned to the 
Owner in as-new condition.  The University shall pay for the water used.  The Contractor shall not 
waste water or use faulty equipment.  Contractor to exercise care in the transport of water or any 
liquids, and shall clean up all spills immediately. 

 
01 52 13 FIELD OFFICES AND SHEDS 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B Field Office: 
1. General:  The University will not be providing a separate room for the contractor to use as 

a field office. 
1.1 The Contractor shall provide and install a 5-lb. ABC fire extinguisher, and an 

approved first aid kit for the workspaces. 
1.2 Contractor to provide a cell phone to their Project Superintendent for immediate 

phone access by SCSU 24 hours a day, unless a different time span is agreed to. 

C Storage Sheds: 
1. Storage sheds for tools, materials and equipment shall be weathertight with heat, lighting 

and ventilation for products requiring controlled conditions. 
2. Remove temporary materials, equipment services and construction before Substantial 

Completion. 
3. Clean and repair damage caused by installation or use of temporary facilities.  Restore 

existing facilities used during construction to be specified or to original condition. 
01 52 19 TEMPORARY SANITARY FACILITIES 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. General Contractor’s Construction Work: Provide toilet facilities for General Contractor’s and 
subcontractor’s employees engaged on the Project, including employees of other contractors in 
accordance with the OSHA Table D-1 (29CFR CH.XVII, OSHA Standard 1926.51) below. Locate 
toilets where directed and maintain them in a sanitary condition. 

 
Number Of Employees Minimum Number Of Facilities* 

20 or less 1 toilet 
20 or more 1 toilet and 1 urinal per 40 employees 

200 or more 1 toilet and 1 urinal per 50 employees 
*Toilet/Urinal Combinations shall count as only one facility. 

 
. 

C. The General Contractor shall provide, where directed, chemical toilets with toilet tissue, plus wash 
basins with water, soap and paper towels.  The General Contractor shall maintain the facilities in a 
sanitary condition. 
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01 54 00 CONSTRUCTION AIDS 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The General Contractor shall furnish tools, apparatus and appliances, hoists and/or cranes and 
power for same, scaffolding, runways, ladders, temporary supports and bracing and similar work or 
material necessary to insure convenience and safety in the execution of the Contract Documents 
except where this is otherwise specified in any Technical Specification Section.  All such items shall 
meet the approval of the University, but responsibility for design, strength, and safety shall remain 
with the General Contractor.  All such items shall comply with Federal OSHA regulations and 
applicable codes, statutes, rules and  regulations, including compliance with the requirements of the 
current edition of the "Manual of Accident Prevention in Construction" published by the A.G.C. 
(Associated General Contractors of America) and the standards of the Connecticut Department of 
Labor (DOL). 

C. Staging/laydown areas, exterior, and interior, required for the execution of the Contract Documents, 
shall be furnished, erected, relocated if necessary, and removed by the general Contractor.  
Staging/laydown shall be maintained in a safe condition without charge to the Owner and for the use 
of all trades as needed. 

  
01 55 16 HAUL ROUTES 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The General Contractor may use on-site paved roads and parking areas but shall not encumber 
same or their access.  Public highways shall not be blocked by standing trucks, parked cars, 
material storage, and construction operations or in any other manner. 

C. Public roads and existing paved roads, drives and parking areas on Owner's property shall be kept 
free from scrap or debris due to construction operations and any damage to their surface caused by 
the General Contractor shall be repaired by him at his own expense. 

D. If the work of the Contract affects public use of any street, road, highway, or thoroughfare, the 
General Contractor shall confer with the police authority having jurisdiction to determine if and how 
many police are needed for public safety in addition to any barriers and signals that may be needed. 
The General Contractor will be responsible for payment of any needed police services. 

 
01 56 00 TEMPORARY BARRIERS AND ENCLOSURES 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Provide barriers to prevent public entry into construction areas and to protect existing facilities from 
damage by construction operations. 

C. Before excavation begins, install an enclosure fence with lockable entrance gates.  Locate where 
indicated on the Construction Documents, or enclose the entire construction site or the portion 
determined sufficient to accommodate construction operations.  Install in a manner that will prevent 
people, dogs, and other animals from easily entering the site, except by the entrance gates. 

D. Provide covered walkways as required by governing authorities for public rights-of-way and for 
public access to existing buildings. 

E. Provide barriers around all trees and plants designated to remain.  Protect against vehicular traffic, 
materials' dumping, chemically injurious materials, puddles, or running water. 

F. Provide temporary, insulated, weathertight closures at openings to the exterior to provide acceptable 
working conditions and protection for materials, to allow for temporary heating and to prevent entry 
of unauthorized persons.  Provide doors with self-closing hardware and locks. 
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G. Barriers and enclosures shall be in conformance with code requirements. Do not block egress from 
occupied buildings unless necessary to further the work of the Contract.  In this case, secure the 
Department's approval of an alternate egress plan. 

H. See also Division 00 General Condition, Article 19 “Protection of the Work, Persons, and 
Property. 

 
01 56 43 TEMPORARY PROTECTION 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Protect buildings, equipment, furnishings, grounds, and plantings from damage.  Any damage shall 
be repaired or otherwise made good at no expense to the State. 

C. Provide protective coverings and barricades to prevent damage.  The General Contractor shall be 
held responsible for, and must make good at his own expense, any water, or other type of damage 
due to improper coverings. Protect the public and building personnel from injury. 

D. Provide temporary protection for installed products.  Control traffic in immediate area to minimize 
damage. 

E. Provide protective coverings for walls, projections, jambs, sills and soffits of openings.  Protect 
finished floors and stairs from traffic, movement of heavy objects and storage.  Prohibit traffic and 
storage on waterproofed and roofed surfaces and on lawn and landscaped areas. 

F. See also Division 00 General Condition, Article 19 “Protection of the Work, Persons, and 
Property. 

 
01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Temporary Environmental Controls:  General Contractor is to provide the following controls. 
1. Rodent and Pest Control: if necessary, retain a local exterminator or pest control 

company to recommend practices to minimize attraction and harboring of rodents, roaches, 
and other pests.  Employ this service to perform extermination and control procedures at 
regular intervals so the Project will be free of pests and their residues at materials. 

2. Dust Control (construction and demolition); 
3. Noise Control; 
4. Erosion and Sediment Control; 
5. Pollution Control; 
6. Traffic Control. 
 

 
End 

Section 01 50 00 
Temporary Facilities And Controls 
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01 60 00 PRODUCT REQUIREMENTS 

 
A. Summary: Section 01 60 00 Product Requirements contains the following subsections: 
 

01 60 00 Product Requirements 

01 60 00 PRODUCT REQUIREMENTS 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Materials and Equipment:  Shall be delivered, stored and handled to prevent intrusion of foreign 
matter and damage by weather or breakage.  Packaged materials shall be delivered and stored in 
original, unbroken packages. 
1. Promptly inspect shipments to assure that products comply with requirements, that 

quantities are correct and products are undamaged. 
2. Packages, materials and equipment showing evidence of damage will be rejected and 

replaced at no additional cost to the Owner. 
C. Storage and Protection: 

1. Store products in accordance with manufacturers' instructions with seals and labels intact 
and legible.  Store sensitive products in weathertight enclosures; maintain within 
temperature and humidity range required by manufacturer. 

2. For exterior storage of fabricated products, place on sloped supports above ground.  Cover 
products subject to deterioration with impervious sheet covering; provide ventilation to 
avoid condensation. 

3. Store loose granular material on solid surfaces in a well-drained area; prevent mixing with 
foreign matter. 

4. Arrange storage to provide access for inspection.  Periodically inspect to insure products 
are undamaged and are maintained under required conditions.  Keep log showing date, 
time and problems, if any. 

5. Stone, masonry units and similar materials shall be stored on platforms or dry skids and 
shall be adequately covered and protected against damage. 

6. The Contractor shall prepare, as directed by the Owner, one area or space in the building 
for storage of State-owned equipment. 

 
End 

Section 
01 60 00 Product Requirements 
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01 70 00 EXECUTION AND CLOSEOUT REQUIREMENTS 
 

A. Summary: Section 01 70 00 Execution and Closeout Procedures contains the following 
subsections: 
 
01 73 29 Cutting and Patching 
01 74 13 Progress Cleaning 
01 77 00 Closeout Procedures 
01 78 30 Warranties And Bonds 

 
01 73 29 CUTTING AND PATCHING 

A. Related Documents: Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. It is the responsibility of the Contractor to provide chases, channels or openings where needed. 
C. The Contractor shall install sleeves, inserts, and hangers furnished by the trades needing same. 
D. After installing work into openings, channels, and/or chases, the Contractor shall close same. If 

finishes are to be restored, the new work shall match the original and shall be done by the trade 
customarily responsible for the particular kind of work. 

E. Written permission shall be obtained from the Contractor before cutting beams, arches, lintels or 
other structural members.  

F. Requirements for Structural Work: Do not cut and patch structural elements in a manner that would 
change their load-carrying capacity or load-deflection ratio. 

G. Do cutting and patching to integrate all elements of the work.  Provide penetrations of existing 
surfaces.  Provide samples for testing.  Seal penetrations through floors, walls, ceilings, and roofs, 
as applicable; restore or preserve fire-rated and smoke-barrier construction.  Construction and 
finishes shall match original work. 

H. The Contractor shall verify dimensions for built-in work and/or work adjoining that of other trades 
before ordering any material or doing any work.  Discrepancies shall be submitted to the 
Construction Administrator before proceeding with the work. 

I. Existing Warranties: Replace, patch, and repair material and surfaces cut or damaged by methods 
and with materials in such a manner as not to void any warranties required or existing. 

J. Also see Division 00 General Conditions Article 23 “Cutting, Fitting, Patching, and Digging”,  
 

01 74 13 PROGRESS CLEANING 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. This Section includes:   
1. Cleaning requirements during construction operations. 
2. Final cleaning prior to turning the project over to the Owner. 

C. Quality Assurance 
1. Coordinate with Section 01 57 19 - Environmental Management. 
2. Coordinate with Section 01 77 00– Close out Procedures. 

2.1 Contractor shall provide progress cleaning that minimizes sources of food, water, 
and harborage available to pests. 

D. Utilize non-toxic cleaning materials and methods. 
1. Use natural cleaning materials where feasible.   

E. Maintain areas under the General Contractor’s control free of waste materials, debris, and rubbish.  
Maintain in a clean and orderly condition. 

F. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or 
remote spaces before closing the space. 
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G. Periodically clean interior areas before start of surface finishing and continue cleaning on an as-
needed basis. 

H. The General Contractor shall control cleaning operations so that dust and other particulates will not 
adhere to wet or newly-coated surfaces. 

I. Remove waste materials, debris, and rubbish from site daily and dispose of legally off-site.  No 
scrap/debris shall remain inside the building or anywhere on site upon final acceptance of the 
project. 

J. Final Cleaning: 
1. At completion of Work, remove all remaining waste materials, rubbish, tools, equipment, 

machinery and surplus materials, and clean all exposed surfaces; leave Project clean and 
ready for occupancy. 
1.1 After review of trees to remain by Architect and Owner, remove tree tags. 
1.2 Provide final cleaning in accordance with ASTM E1971 and the approved 

Integrated Pest management (IPM) plan.  
K. See also Division 00 General Conditions, Article 24 “Cleaning Up”. 

 
01 77 00 CLOSEOUT PROCEDURES 
 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Substantial Completion: 
1. Upon completion of the work, the General Contractor shall submit to the State a Certificate 

of Substantial Completion wherein the General Contractor certifies that all conditions of the 
Contract Documents have been met, and that the facility is ready for occupancy by the 
Agency.  Issuance of a Certificate of Substantial Completion by the Owner shall be a pre-
condition for payment by the Owner. 
1.1 Preliminary Procedures: Before requesting inspection for Certification of 

Substantial Completion, complete the following.  List exceptions in the 
request. 

1.2 In the Application for Payment that coincides with, or first follows, the date 
Substantial Completion is claimed, show 100 percent (100%) completion for 
the portion of the Work claimed as substantially complete. 
1.2.1 Include supporting documentation for completion as indicated in 

the Contract Documents and a statement showing all accounting of 
the Contract Documents. 

1.2.3 If 100 percent (100%) completion cannot be shown, include a list of 
incomplete items, the value of incomplete construction, and 
reasons the Work is not complete shall be provided as well as a 
schedule for completion of work. 

1.3 Advise the Owner of pending insurance changeover requirements. 
1.4 Submit specific warranties, workmanship bonds, maintenance agreements, 

final certifications, and similar documents. 
1.5 Obtain and submit releases enabling the Owner unrestricted use of the 

Work and access to services and utilities.  Include occupancy permits, 
operating certificates, and similar releases. 

1.6 For Final Payment, submit as-built record drawings, maintenance manuals, 
damage or settlement surveys, property surveys, and similar final record 
information. 
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1.7 Deliver tools, spare parts, extra stock, and similar items. 
a.   Attic Stock: 

Luxury Vinyl Tile – 1 carton 
Ceramic Tile: 1 Carton of Field, 5% of each Accent Tiles 
Carpet Tile:  4 boxes of carpet tiles 
Rubber base: 1 extra box of rubber base 
Ceiling Pads:  2 cartons of Ceiling Pads 
Lights: 2 LED Drivers and 1 ‘A’ Light Fixture 

1.8 Complete final cleanup requirements, including touchup painting. 
1.9 Touch up and otherwise repair and restore marred, exposed finishes. 
1.10 Compliance with other terms as outlined in the Contract Documents. 
1.11 List of all the General Contractor’s suppliers, sub-contractors, etc.  Include 

name of firm, address, FEIN number and CT Tax I.D. number. 
2. Inspection Procedures: The General Contractor shall be ready and prepared when they 

request a Substantial Completion inspection.  If the inspection reveals that the work is not 
complete, there are extensive punchlist items and as the items listed above are not 
complete, the Construction Administrator, Owner, and Agency will determine the inspection 
has failed. 

3. The General Contractor is responsible for all costs to re-inspect due to a failed inspection. 
3.1 The General Contractor will repeat inspection when requested and assured that 

the Work is substantially complete. 
3.2 Results of the completed inspection will form the basis of requirements for 

Acceptance of the Work. 

C. Acceptance of the Work 
1. Preliminary Procedures: Before requesting a Final Inspection and Certificate of 

Acceptance and Final Payment, complete the following.  List exceptions in the request. 
1.1 Submit a copy of the Final Inspection list of items to be completed or corrected, 

endorsed and dated.  The copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance and shall be endorsed and dated. 

1.2 Submit consent of surety to Final Payment. 
1.3 Submit evidence of final, continuing insurance coverage complying with insurance 

requirements. 
D. Reinspection Procedure: There will be an inspection of the Work upon receipt of notice from the 

Construction Administrator that the Work, including inspection list items from earlier inspections, has 
been completed, except for items whose completion is delayed under circumstances acceptable to 
the Owner. 

E. Issuance of a Certificate of Acceptance, in accordance with CGS § 4-61(b)(2) as amended, by the 
Owner does not alter the responsibility of the General Contractor to complete all Work in accordance 
with the Contract Documents.   
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F. General Contractor’s As-Built Drawings Submittal: 
1. General:  The General Contractor shall not use the As-Built Drawings for construction 

purposes.  Protect General Contractor’s As-Built Drawings from deterioration and loss in a 
secure, fire-resistant location.  Provide access to the As-Built Drawings for Owner‘s and 
Construction Administrator’s reference during normal working hours.  Keep documents 
current; do not permanently conceal any work until required information has been recorded. 
Failure to keep documents current is sufficient cause to withhold progress payments. 

2. General Contractor’s As-Built Drawings:  The General Contractor shall maintain one 
clean, complete undamaged set of blue or black line white-prints of Contract Drawings and 
Shop Drawings.  Mark the set to show the actual installation where the installation varies 
substantially from the Work as originally shown.  Mark which drawing is most capable of 
showing conditions fully and accurately.  Where Shop Drawings are used, record a cross-
reference at the corresponding location on the Contract Drawings.  Give particular attention 
to concealed elements that would be difficult to measure and record at a later date. Failure 
to keep As-built Documents current is sufficient cause to withhold progress 
payments. 
2.1 Mark record sets with erasable pencil to distinguish between variations in separate 

categories of the Work. 
2.2 Mark all new information that is not shown on Contract Drawings. 
2.3 Note related Agreement Amendments where applicable. 
2.4 Organize record drawing sheets into manageable sets.  Bind sets with durable-

paper cover sheets; print suitable titles, dates, and other identification on the cover 
of each set. 

2.5 Upon completion of the work, the General Contractor shall produce Hard Copy, 
Record, Drawings. 

2.6 Submit electronic format data of all Coordination Drawing drawings as required by 
the owner. 

2.7 Refer to Section 01 45 00 “Quality Control” Paragraph 8.3.6 for required as-built 
drawings and specifications for fire alarm systems. 

2.8 Upon completion of the work, the General Contractor shall submit Record 
Drawings to the Architect and/or Engineer for transferring the changes to the 
Record Drawings.   

G. General Contractor’s Record Documents:  Within thirty (30) Calendar Days after receipt 
of the General Contractor’s marked up “As-Built Drawings”, showing all of the significant 
modifications made during the course of the project, the Owner shall convert the marked up 
"As-Built" drawings into an electronic pdf format as required by the Owner, using the 
original A/E contract documents as base drawings. The Contractor’s final pdf “Record 
Documents” (electronic media) shall be made at the Contractor’s expense 

H. Maintenance Manuals (If Required): Organize operation and maintenance data into 2 
suitable sets of manageable size.  Bind properly indexed data in individual, heavy-duty, 2-
inch, 3-ring, vinyl-covered binders, with pocket folders for folded sheet information.  Mark 
appropriate identification on front and spine of each binder according to Section 01 78 23 
“Operation and Maintenance Data”.   
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I. Final Cleaning: 
1. General:  The Contract  Documents require general cleaning during construction.  

Regular site cleaning is included in Section 01 74 13 “Progress Cleaning”. 
2. Employ experienced workers or professional cleaners for final cleaning.  Clean 

each surface or unit to the condition expected in a normal, commercial building 
cleaning and maintenance program.  Comply with manufacturer's instructions.  
Complete the following cleaning operations before requesting inspection for 
Certification of Substantial Completion and Certification of Occupancy. 

3. Exterior: 
3.1 Clean the site, including landscape development areas, of rubbish, litter, 

and other foreign substances.  Sweep paved areas broom clean; remove 
stains, spills, and other foreign deposits.  Rake grounds that are neither 
paved nor planted, to a smooth, even-textured surface. 

3.2 Clean exposed exterior hard-surfaced finishes to a dust-free condition, 
free of stains, films, and similar foreign substances 

3.3 Remove waste and surplus materials, rubbish and construction 
equipment and facilities from the site, and deposit it legally elsewhere. 

3.4 Clean transparent materials, including mirrors and glass in doors and 
windows.  Remove glazing compounds and other substances that are 
noticeable vision-obscuring materials.  Replace chipped or broken glass 
and other damaged transparent materials. Remove paint spots; wash and 
polish glass. 

4. Pest Control:  Engage an experienced, licensed exterminator to make a final 
inspection and rid the work of rodents, insects, and other pests. 

5. Removal of Protection: Remove temporary protection and facilities installed for 
protection of the Work during construction. 

6. Compliance:  Comply with regulations of authorities having jurisdiction and safety 
standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on the Agency's property.  Do not discharge volatile, harmful, or 
dangerous materials into drainage systems.  Remove waste materials from the 
site and dispose of lawfully. 
6.1 Where extra materials of value remain after completion of associated 

Work, they become the Agency's property.  Dispose of these materials as 
directed by the Construction Administrator. 

6.2 Leave building clean and ready for occupancy.  If the Design Builder fails 
to clean up, the Owner may do so, with the cost charged to the 
Developer.  
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01 78 30 WARRANTIES AND BONDS 

A. Related Documents:  Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.. 

B. Summary: This Section includes administrative and procedural requirements for warranties required 
by the Contract Documents, including manufacturer’s standard warranties on products and special 
warranties. 
1. Refer to the General Conditions for terms of the General Contractor’s period for correction 

of the Work. 
Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 01 Section 01 33 00 "Submittal Procedures" specifies procedures for submitting 
warranties. 

2. Division 01 Section 01 77 00 "Closeout Procedures" specifies contract closeout 
procedures. 

3. The Divisions 02 through 49 Sections for specific requirements for warranties on products 
and installations specified to be warranted. 

4. Certifications and other commitments and agreements for continuing services to Owner are 
specified elsewhere in the Contract Documents. 

M.  
D. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on product warranties do 

not relieve the General Contractor of the warranty on the Work that incorporates the products.  
Manufacturer's disclaimers and limitations on product warranties do not relieve the suppliers, 
manufacturers, and subcontractors required to countersign special warranties with the General 
Contractor. 

E. Related Damages and Losses:  When correcting failed or damaged warranted construction, 
remove and replace construction that has been damaged as a result of such failure or must be 
removed and replaced to provide access for correction of warranted construction. 

F. Reinstatement of Warranty:  When Work covered by a warranty has failed and been corrected by 
replacement or rebuilding, reinstate the warranty by written endorsement.  The reinstated warranty 
shall be equal to the original warranty with an equitable adjustment for depreciation. 

G. Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or 
rebuild the Work to an acceptable condition complying with requirements of the Contract 
Documents.  The General Contractor is responsible for the cost of replacing or rebuilding defective 
Work regardless of whether the Owner has benefited from use of the Work through a portion of its 
anticipated useful service life. 

H. Owner's Recourse: Expressed warranties made to the Owner are in addition to implied warranties 
and shall not limit the duties, obligations, rights, and remedies otherwise available under the law.  
Expressed warranty periods shall not be interpreted as limitations on the time in which the Owner 
can enforce such other duties, obligations, rights, or remedies. 
1. Rejection of Warranties: The Owner reserves the right to reject warranties and to limit 

selection to products with warranties not in conflict with requirements of the Contract 
Documents. 



Division 01  
GENERAL REQUIREMENTS 

Page 47 of 49 
  

 

(Small Projects - 
Rev.: 07-15-09) 

 NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS – 2020 
 SCSU 2020-03 

 

Where the Contract Documents require a special warranty, or similar 
commitment on the Work or part of the Work, the Owner reserves the right to refuse to accept the 
Work, until the General Contractor presents evidence that entities required to countersign such 
commitments are willing to do so. 

J. The General Contractor shall warranty all materials and workmanship for a period of eighteen 
months from the date of Acceptance of the Work.  In addition, the Contractor shall furnish the 
warranties listed below.  Submit four copies of each to the Architect in the supplier's standard form 
or in the form given below if there is no standard form available. 

K. The General Contractor shall warranty all materials and workmanship for a period of eighteen (18) 
months from the date of Acceptance of the Work.  In addition, the General Contractor shall furnish 
the warranties listed below.  Submit four copies of each to the Architect in the supplier's standard 
form or in the form given below if there is no standard form available. 

L. Specification/Warranty Table: The General Contractor shall provide for all warranties as shown in 
the Specification/Warranty table: 

 
Specification / Warranty Table 

Item 
No. Section No. Specification Product/Warranty 

     
1. 06 10 years Solid Surface Fabrications: 
  

 

Against defects in materials 
Labor & material to repair or replace defective materials. 
 

2. 08 10 years Closers, Locksets, Exit Bolts: 
 

 
Longest term offered by manufacturer for grade/class of particular 
item, material and workmanship.  10 years on 11 Line locksets. 

    
   
    

3. 10 15 years Mirrors: 
  

 
Against silver spoilage. 
 

4. 26 5 years Lighting: 
   Materials and Installation. 

 
M. Submit certification that finish materials are fire rated as specified. 
N. Form of Warranty:  Warranties shall be submitted in following format: 



Division 01  
GENERAL REQUIREMENTS 

Page 48 of 49 
  

 

(Small Projects - 
Rev.: 07-15-09) 

 NORTH CAMPUS TOWNHOUSE UNITS RENOVATIONS – 2020 
 SCSU 2020-03 

 

 

Warranty 
 

Peter Visentin, AIA 
Facilities Planning and Architectural Services 

Southern Connecticut State University 
615 Fitch Street 

Hamden, Connecticut 06514 
 

Project Number:  SCSU-2020-03 
Project Title:  North Campus Townhouse Units Renovations - 2020 

 
I (We) hereby warranty 

 
the  work on the referenced project for a period of 18 months 

 
from  , 20  against failures of workmanship and materials in accordance 

 
with the requirements of Section  , Page  , Paragraph  , of the Specifications. 

 
Installer  Subcontractor  Vendor/Suppliers  Manufacturer  

  
Installer or Subcontractor or 

Vendor/Suppliers or  Manufacturer Name:  

  
Installer or Subcontractor or 

Vendor/Suppliers or  Manufacturer 
Signature: 

 

  
General Contractor’s Name  

  
General Contractor’s Signature:  

  
or  
  

General Contractor’s  
Authorized Agent Signature: 

 

  

 
O. Submittals: 

1. Submit written warranties prior to the date certified for Substantial Completion.  If the 
General Contractor’s Certificate of Substantial Completion designates a commencement 
date for warranties other than the date of Substantial Completion for the Work, or a 
designated portion of the Work, submit written warranties upon request of the Owner. 

2. Forms for special warranties are included in this Section.  Prepare a written document 
utilizing the appropriate form, ready for execution by the General Contractor’s, and by the 
General Contractor’s subcontractor or vendor/supplier, or manufacturer.  Submit a draft to 
the Owner, through the Construction Administrator, for approval prior to final execution. 
2.1 Refer to the Divisions 02 through 48 Sections for specific content requirements 

and particular requirements for submitting special warranties. 
3. Form of Submittal:  At Acceptance of the Work compile two (2) copies of each required 

warranty properly executed by the General Contractor, and by the General Contractor’s 
subcontractor or vendor/supplier, or manufacturer.  Organize the warranty documents into 
an orderly sequence based on the table of contents of the Project Manual. 
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4. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring, vinyl-covered 
loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 
8-1/2-inch by-11-inch (115-by-280-mm) paper. 
4.1 Provide heavy paper dividers with celluloid covered tabs for each separate 

warranty.  Mark the tab to identify the product or installation.  Provide a typed 
description of the product or installation, including the name of the product, and 
the name, address, and telephone number of the Installer. 

4.2 Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," DPW Project Number, Project Title, name of the General 
Contractor, and name of General Contractor’s subcontractor or vendor/supplier, or 
manufacturer. 

4.3 When warranted construction requires operation and maintenance manuals, provide 
additional copies of each required warranty, as necessary, for inclusion in each required 
manual. 

End 
Section 01 70 00 

Execution and Closeout Procedures 
 

And 
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	00 73 00 Supplementry Conditions
	UNIVERSITY REPRESENTATIVE: The authorized representative for Southern Connecticut State University to act in matters involving revoking, altering, enlarging or relaxing any requirement of the contract documents.

	Division 01 General Requirements
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Project Number: SCSU-2020-03.
	C. Project Title: North Campus Townhouse Units Renovations - 2020.
	D. Project Location:   Southern Connecticut State University, located in Hamden & New Haven, Connecticut.
	E. The Project Description:
	1. Project is for the Renovations of the North Campus Townhouses (32 Units) in two phases.
	2. Removal/Replacement of existing tubs, toilets, and sink/vanities. (Tubs to be replaced with fiberglass shower units.)
	4. Removal/Replacement of existing Kitchen cabinets & countertops.
	5. Removal/Replacement of appliances by contractor – appliance cost, except for hood, to be fixed in a separate Owner generated appliance subcontract between supplier and GC.
	a. Removal/Replacement/Installation of Kitchen Hood with ductwork -  Labor & material part of General Contract, including hood itself..
	b. Removal/Replacement/Installation of Range and Refrigerator – labor part of General Contract.  Cost of Range and Refrigerator to be fixed in Owner generated subcontract between Supplier and contractor, and is to be included in the bid..
	c. Removal/Replacement/Installation of Dishwasher and Disposal– labor part of General Contract.  Cost of Dishwasher and Disposal to be fixed in Owner generated subcontract between Supplier and contractor, and is to be included in the bid.
	d. All items to be properly disposed of.
	6. Removal of carpeting throughout – Replacement with LVT plank except for new carpet at stairs.
	7. Removal/Replacement of front door and frame.
	8. Removal/Replacement of 2nd floor exterior decking and railings.
	9. All walls and ceilings to be painted.
	10. Removal/Replacement of HW heater, furnace, condensing unit, and all piping. (New furnace to be condensing furnace.)
	11. Removal/Replacement of Bathroom exhaust fan and Kitchen hood –see comments above.  New Bathroom exhaust fan & Kitchen hood both to be ducted to exterior.
	12. Alternate Bids for cleaning of any remaining existing ductwork and for substitution of a gas fired combination boiler and fan coil unit.
	13. NOTE: The second floor Unit B-10 is to be finished first as a model mock-up unit with all finishes and equipment in place.  Although demolition can continue at the other units, no finish and equipment work may be done anywhere until the completed ...
	14. This Project does not Exceed the Threshold Limits as defined by the Connecticut General Statutes.

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The Work includes but is not limited to the following:
	1. See above Section 01 11 00 SUMMARY OF WORK.
	C. The Contractor will include in his bid, all items required in order to carry out the intent of the work as described, shown and implied in the Contract Documents.
	D. It shall be the Contractor's responsibility upon discovery to immediately notify the Construction Administrator, in writing, of errors, omissions, discrepancies, and instances of noncompliance with applicable codes and regulations within the docum...
	E. The Work will be constructed under a single lump sum total price of the individual base Bids and Supplemental Bids.
	F. Examination Of Site:
	1. It is not the intent of the Documents to show all existing conditions.  All contractors are advised to visit and examine the site with the Construction Administrator prior to submitting bids.
	2. Contractors should investigate and satisfy themselves as to the conditions affecting the work, including but no restricted to those bearing upon transportation, disposal, handling and storage of materials, availability of labor, water, electric pow...
	3. Pre-Bid Conference:
	A Pre-Bid Conference and tour of the site will be NOT conducted..
	G. Project Documents:
	1. The Specifications and Drawings are intended to describe and illustrate the materials and labor necessary for the work of this Project.
	H. The General Contractor will be given 5 (Five) sets of the Contract Documents on or about the time of execution of Contract, free of charge. If additional copies are wanted, they will be available at the direct additional cost of their reproduction,...
	I. Waste Management Goals:
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The entire Project shall be constructed in Two Phases.  Work shall be substantially complete, ready for occupancy, as noted on the Bid Form.

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Owner & Agency:  The Owner & Agency is the Southern Connecticut State University, State of Connecticut.
	1. The University Representative is Peter Visentin, AIA, Director, Facilities Planning and Architectural Services, located at 615 Fitch Street, Hamden, CT  06514.  Phone: 203-392-6055;  Fax: 203-392-6058;  E-mail: visentinp1@southernct.edu.
	2. The University Representative is the authorized representative for Southern Connecticut State University to act in matters involving revoking, altering, enlarging or relaxing any requirement of the contract documents.
	3. References in this project manual to Project Manager or Agency Representative means the University Representative as defined above.


	C. Engineer: The Consulting Engineer Firm is Salmone & Associates, P.C., and is located at 116 North Plains Industrial Road, Wallingford, CT 06492 The Project Manager representing the firm for this project is Joseph Salmone, PE.  Phone: 203-281-6895; ...
	E-mail:  jsalamone@salamoneassoc.com
	1. The Engineer or their accredited representative is referred to in the Contract Documents as "Architect" or "Architects" or "Engineer" or "Engineers" or by pronouns which imply them.  As information for the Contractor, the Architect’s or Engineer's ...
	1.1 The Engineer will not make interpretations or decisions directly to the Contractor.  All interpretations or decisions will be conveyed through the Construction Administrator.
	1.2 As the authorized representative of the Department of Public Works Commissioner, the Engineer is responsible for review of shop drawings, materials, and equipment intended for the work, in accordance with the "General Conditions", and the "Supplem...
	1.3 Wherever the Architect or Engineer is mentioned in the documents in connection with an administrative function, it shall include the Construction Administrator in that function except for shop drawings.

	D. Construction Administrator: The Construction Administrator is Michael Tucker, and is located at 615 Fitch Street, Hamden, CT, 06514.  Phone: (203) 392-6054; Fax: (203) 392-6058.  E-mail: tuckerm1@southernct.edu.
	1. The Construction Administrator is referred to in the Contract Documents as "Construction Administrator" or "Construction Manager" or by pronouns which imply it.  All communications concerning the project will be directed through the Construction Ad...
	2. As information to the Contractor, the Construction Administrator’s status is defined as follows:
	2.1 The Construction Administrator is the Owner's Agent who will, among other thing’s, monitor the General Contractor's performance, scheduling and construction, process shop drawings, material, and equipment submittals, review and process periodic bi...
	2.2 The Construction Administrator will process all requests for information, interpretations and decisions regarding the meaning and intent of the Contract Documents, consulting with appropriate parties prior to rendering the interpretations or decis...

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The Contractor shall confine his operations, including storage of apparatus, equipment and materials to the contract limit lines as directed by the Construction Administrator.
	C. The areas and/or spaces, including their access, shall be maintained free and clear throughout the contract term.
	D. Parking for Contractor's employees will be limited to an area (or areas) designated by the Construction Administrator. The Contractor may be required to provide identification stickers for employees' cars.
	E. STANDARDS OF CONDUCT
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Full Agency Occupancy During Construction:  The Agency will occupy the site and existing building during the entire construction period.  Cooperate with the Agency during construction operations to minimize conflicts and facilitate Owner usage.  Pe...
	1. Provide adequate building and fire code egress from the buildings during the renovation process.  The Contractor will be responsible to maintain and protect egress ways during the construction sequence per the design as supplied by the Architect.  ...

	C. Partial Agency Occupancy:  The Agency reserves the right to occupy and to place and install equipment in completed areas of the building prior to Substantial Completion, provided such occupancy does not interfere with completion of the Work.  Such ...
	1. Should it become necessary or advisable, as the work nears final completion, for the Agency to occupy a portion of the building prior to final acceptance, the Contractor shall cooperate in completing such areas and making same accessible.
	2. The Construction Administrator will determine whether such occupancy or use is possible and, if so, will make arrangements for holding a job inspection with the Project Manager, Agency Representative, Architect and General Contractor.
	3. A comprehensive list of items to be completed or corrected as issued by the General Contractor, together with the status of completion and terms of occupancy, will be forwarded to the Project Manager and the Architect by the Construction Administra...
	4. Prior to partial Agency occupancy, mechanical and electrical systems shall be fully operational.  Required inspections and tests shall have been successfully completed.  Upon occupancy, the Agency will operate and maintain mechanical and electrical...
	5. The Construction Administrator will prepare a “Certificate of Substantial Completion” for each specific portion of the Work to be occupied prior to Agency occupancy.  Use the “Certificate of Substantial Completion” form as required by the Owner.
	6. The Project Manager will request a signed “Certificate of Compliance” from the , Architect, and Contractor, and forward the Certificate to the Office of State Building Inspector for a Certificate of Occupancy and obtain the same after his review an...
	7. Upon occupancy, the Agency will assume responsibility for maintenance and custodial service for occupied portions of the building.
	8. Work after Partial Agency Occupancy:
	8.1 For all work to complete the area occupied, warranty work, the balancing and commissioning of systems, repair of latent defects and adjustments after partial occupancy, the contractor is responsible for all costs associated with working in occupie...


	C. Agency Occupancy:
	1. The Construction Administrator will determine whether such occupancy is possible and, if so, will make arrangements for holding a job inspection with the Project Manager, Agency Representative, Architect and General Contractor.
	2. A comprehensive list of items to be completed or corrected as issued by the General Contractor, together with the status of completion and terms of occupancy, will be forwarded to the Project Manager and the Architect by the Construction Administra...
	3. Prior to Agency occupancy, mechanical and electrical systems shall be fully operational.  Required inspections and tests shall have been successfully completed.  Upon occupancy, the Agency will operate and maintain mechanical and electrical systems...
	4. The Construction Administrator will prepare a “Certificate of Substantial Completion” for the Work to be occupied prior to Agency occupancy.   Use the “Certificate of Substantial Completion” form as required by the Owner.
	5. The Project Manager will request a signed “Certificate of Compliance” from the Architect, and Contractor, and forward the Certificate to the State Building Inspector a Certificate of Occupancy and obtain the same after his review and approval.
	5. Upon occupancy, the Agency will assume responsibility for maintenance and custodial service for occupied portions of the building.
	6. Work after Agency Occupancy:
	6.1 For all work to complete the occupied building, warranty work, the balancing and commissioning of systems, repair of latent defects and adjustments after occupancy, the contractor is responsible for all costs associated with working in occupied bu...


	1. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	2. Definition - Unit Price: Amount the General Contractor acknowledges in the Bid Proposal Form as a price per unit of measurement for materials or services as described in the Bidding Documents or in the Contract Documents.
	1. Procedures:
	1. Unit Prices included in the Contract Documents are to be used for determining compensation to the Contractor or Owner for changes to the scope of the work indicated in the Contract Documents, and included in the Lump Sum Contract Price.  Special Un...
	2. Unit Price: Is identified by the Owner as a price per unit of measurement for materials or services added to or deducted from the Contract Sum by appropriate modification, if the estimated quantities of Work required by the Contract Documents are i...
	3. Increases or Decreases: Should the amount of the Work required be increased or decreased because of changes in the work ordered in writing by the Project Manager, the Undersigned agrees that the following supplemental UNIT PRICES will be decreased ...

	2. The Owner reserves the right to reject the Contractor's measurement of work-in-place that involves use of established unit prices, and to have this work measured, at the Owner's expense, by an independent surveyor acceptable to the Contractor.
	3. Defect Assessment: Replace the Work, or portions of the Work, not conforming to the specified requirements,  If, in the opinion of the Architect/Engineer it is not practical to remove and replace the work the Architect/Engineer will direct an appro...
	6. Unit Price Schedule: See Bid Form for listing of Unit Prices.  Specification Sections contain requirements for materials described under each unit price.
	7. Unit prices shall be negotiated if there is a change in scope of work.

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Definition:  An Alternate Bid is an amount proposed by bidders and stated on the Bid Proposal Form for certain work defined in the Bidding Documents that may be added to the Base Bid amount if the Owner decides to accept a corresponding change in e...
	The cost for each alternate bid is the net addition to the Contract Sum to incorporate the Alternate Bid into the Work.  Alternate Bids are only accepted in the numerical order that they are listed on the Bid Proposal Form and never accepted out of nu...

	C. Procedures:
	1. Coordination:  Modify or adjust affected adjacent Work as necessary to completely and fully integrate that Work into the Project.
	1.1 Include as part of each Alternate Bid, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not mentioned as part of the Alternate Bid.

	1.2 Execute accepted Alternate Bids under the same conditions as other Work of this Contract.
	1.3 Schedule:  A "Schedule of Alternate" is included at the end of this Section.  Specification Sections referenced in the Schedule contain requirements for materials necessary to achieve the Work described under each Alternate Bid.

	D. Schedule of Alternates Bids:
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Summary
	1. This Section includes administrative and procedural requirements for handling requests for equals and substitutions made after award of the Contract.
	2. Related Sections:  The following Sections contain requirements that relate to this Section:
	2.1 Division 01 Section 01 33 00 "Submittal Procedures" specifies requirements for submitting the Contractor's Construction Schedule and the Submittal Schedule.
	2.2 Division 01 Section 01 42 19 "Reference Standards" specifies the applicability of industry standards to products specified.
	2.3 Division 01 Section 01 60 00 "Product Requirements" specifies requirements governing the Contractor's selection of products and product options.


	C. Definitions
	1. Definitions in this Article do not change or modify the meaning of other terms used in the Contract Documents.
	2. Equals or Substitutions General:  Changes in products, materials, equipment, and methods of construction required by the Contract Documents proposed by the Contractor after award of the Contract.

	D. Submittals
	1. Equals and Substitution Request Submittals:  The Owner will consider requests for equals or substitutions if made prior to the Receipt of the Competitive Bid.  The information on all materials shall be consistent with the information herein.  After...
	1.1 The Contractor is required to prepare and submit three (3) copies of the required data for the first manufacturer listed or procedure listed in the specifications section with reference to all of the following areas: the substance and function con...
	2. Identify the product or the fabrication or installation method to be replaced in each request.  Include related Specification Section and Drawing numbers.
	3. Provide complete documentation showing compliance with the requirements for equals or substitutions, and the following information, as appropriate:
	3.1 Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by the Owner and separate contractors that will be necessary to accommodate the proposed Equal or Substitution.
	3.2 A detailed comparison chart of significant qualities of the proposed substitution with those of the Work specified.  Significant qualities may include elements, such as performance, weight, size, durability, and visual effect.
	3.3 Product Data, including Shop Drawings and descriptions of products and fabrication and installation procedures.
	3.4 Samples, where applicable or requested.
	3.5 A statement indicating the effect on the Contractor's Construction Schedule compared to the schedule without approval of the Equal or Substitution.  Indicate the effect on overall Contract Time.
	3.6 Cost information, broken down, including a proposal of the net change, if any in the Contract Sum.
	3.7 The Contractor's certification that the proposed Equal or Substitution conforms to requirements in the Contract Documents in every respect and is appropriate for the applications indicated.
	2.8 The Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of the failure of the Equal or Substitution to perform adequately.

	4. Construction Administrator’s Action:  If necessary, the Construction Administrator will request additional information or documentation for evaluation within seven (7) Calendar Days of receipt of the original request for equal or substitution reque...
	1.1 Any request deemed an "Equal" and accepted by the Construction Administrator, Owner, and Agency will result in written notification to the Contractor and will not be in the form of a change order for an "Equal".
	1.2 Any request deemed a "Substitution" and rejected or approved by Construction Administrator, and Owner may result in written notification to the Contractor and may be in the form of a Change Order if the "Substitution" is approved.



	D. Equal Or Substitutions
	1. Conditions:  The Construction Administrator will consider the Contractor's request for Equal or Substitution of a product or method of construction when one or more of the following conditions are satisfied, as determined by the Architect.  If the ...
	2. The Contractor's submission and the Construction Administrator's review of Submittals, including but not limited to, Samples, Manufacturer’s Data, Shop Drawings, or other such items, which are not clearly identified as a request for an Equal or Sub...
	3. Equal or Substitution Product Request Form (Example):

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Summary
	1. This Section specifies administrative and procedural requirements for handling and processing contract modifications.
	C. Related Sections:  The following Sections contain requirements that relate to this Section:
	1. Division 01 Section 01 25 00 "Substitution Procedures" for administrative procedures for handling requests for substitutions made after award of the Contract.
	2. Division 01 Section 01 29 76 "Progress Payment Procedures" for administrative procedures governing Applications for Payment.
	3. Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements for construction scheduling and reporting progress of work.
	4. Division 01 Section 01 33 00 "Submittal Procedures" for requirements for submittal of the Construction Progress Schedule.
	5. Division 00 General Conditions “Article 13” “Change Orders”.


	D. Requests For Information
	1. In the event that the Contractor or subcontractor, at any tier, determines that some portion of the drawings, specifications, or other contract documents requires clarification or interpretation by the Architect, the Contractor shall submit a "Requ...
	1.1 In the "Request for Information", the Contractor shall clearly and concisely set forth the issue for which clarification or interpretation is sought and why a response is needed from the Architect.
	1.2 In the "Request for Information", the Contractor shall set forth an interpretation or understanding of the requirement along with reasons why such an understanding was reached.
	1.3 The Architect and Construction Administrator will review all "Requests for Information" to determine whether they are valid "Requests for Information".  If it is determined that the document is not a valid "Request for Information", it will be ret...
	1.4 A "Requests for Information Response" shall be issued within seven (7) Calendar Days of receipt of the request from the Contractor unless the Owner determines that a longer time is necessary to provide an adequate response.
	1.5 A "Request for Information Response" from the Architect will not change any requirement of the Contract Documents.  In the event the Contractor believes that the "Request for Information Response" will cause a change to the requirements of the Con...
	1. The Architect, through the Construction Administrator, will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or Contract Time, on the "Supplemental Instructions" form as required by...
	1. Architect/Owner-Initiated Requests For Proposals:  The Architect or Owner will issue a detailed description of proposed changes in the Work via the Construction Administrator that will require adjustment to the Contract Sum or Contract Time.  If ne...
	1.1 "Proposal Request" is issued for information only.  Do not consider them as an instruction either to stop work in progress or to execute the proposed change.

	1. When either a "Request for Information" from the Contractor or a "Proposal Request" from the Architect or Owner results in conditions that may require modifications to the Contract, the Contractor may propose changes by submitting a request for a "...
	2. "Change Order Request" Forms:  Use "Change Order Proposal" and "Change Order Proposal Worksheets" forms as required by Owner.
	H. Construction Change Directive:
	1. "Construction Change Directive": When the Owner and the Contractor disagree on the terms of a "Change Order Proposal" resulting from either a "Request for Information" or "Proposal Request", then the Architect through the Construction Administrator...

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Summary:
	1. This Section specifies procedures for preparation and submittal of the Contractor's Applications for Payment.
	2. Related Sections: The following Sections contain requirements that relate to this Section.
	2.1 Division 00 Notice to Bidders: Article 10.
	2.2 General Conditions: Articles: 27 "Schedule of Values, Application for Payment"; 28 "Partial Payments"; 31 "Final Payment"; and 32 "Owner’s Right to Withhold Payments".
	2.3 Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements for construction scheduling and reporting progress of work.
	2.4 Division 01 Section 01 33 00 "Submittal Procedures".
	2.5 Division 01 Section 01 77 00 "Closeout Procedures" for requirements for Final Payment.


	C. Schedule Of Values:
	1. Coordination:  Coordinate preparation of the "Schedule of Values" with preparation of the Construction Schedule.  Use "Schedule of Values" form as required by the Owner.
	2. Format and Content:  Use the Project Manual Table of Contents as a guide to establish the format for each "Schedule of Values".  Provide at least one line item for each Specification Section.
	2.1 Identification:  Project identification on the Schedule of Values shall include, but not be limited to, the following:
	2.1.1 Owner;
	2.1.2 Project Number;
	2.1.3 Project Name;
	2.1.4 Project Location;
	2.1.5. Contractor's name and address.

	2.2 Arrange the "Schedule of Values" in tabular format as required by the Owner, containing separate columns including, but not limited to, the following Items:
	2.2.1 Item Number;
	2.2.2. Description of Work with Related Specification Section or Division Number;
	2.2.3. Scheduled Values.
	2.2.4 Retainage;
	2.2.5 Contract sum in sufficient detail.

	3. Percentage of Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.
	4. Provide a breakdown of the Contract Sum in sufficient detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual Table of Contents.
	5. Round amounts to nearest whole dollar; the total shall equal the Contract Sum.
	6. Unit-Cost Allowances:  Show the line-item value of unit-cost allowances, as a product of the unit cost, multiplied by the measured quantity.  Estimate quantities from the best indication in the Contract Documents.
	7. General Conditions:  Each item in the Schedule of Values and the Applications for Payment shall be complete.  Include the total cost and proportionate share of general overhead and profit margin for each item.


	D. Applications For Payment:
	2. Payment-Application Terms:  The Owner will process monthly progress payments.  The Contractor may submit applications for payment on a monthly basis.
	3. Payment-Application Forms:  Use the "Application for Payment" form as required by the Owner.  Present the required information on electronic media printout or Owner approved form; multiple pages should be used if required.
	3.1 For each item, provide a column including but not limited to the following items:
	3.2 Item Number.
	3.4 Description of Work and Related Specification Section or Division.
	3.5 Scheduled Value, break down by units of material and units of labor.
	3.6 Work Completed from previous application.
	3.7 Work Completed this period.
	3.7.1 Materials presently stored.
	3.7.2 Total Completed and stored to date of application.
	3.7.3 Percentage of Completion.
	3.7.4 Balance to Finish.
	3.7.5 Retainage.


	E. Application Preparation:  Complete every entry on the Application form.  At the time of Final Payment only, include an executed Application form by a person authorized to sign legal documents on behalf of the Contractor.  The Construction Administr...
	1. Entries shall match data on EACH "Schedule of Values".
	2. Include amounts of Change Orders issued prior to the last day of the construction period covered by the application.

	F. Transmittal: Except for final payment, submit to the Construction Administrator by a method ensuring receipt within forty-eight (48) hours.  The contractor is encouraged to first submit a ‘pencil’ copy of each Application electronically for review ...
	G. Applications for Payment:  Administrative actions and submittals, that must precede or coincide with submittal of the first Application for Payment and all subsequent Application for Payments including, but not limited to, the following items:
	1. List of subcontractors and suppliers’ name, FEIN/Social Security numbers, and Connecticut Tax Registration Numbers;
	2. List of principal suppliers and fabricators;
	3. Schedule of Values;
	4. Contractor's Construction Schedule;
	5. Schedule of principal products;
	6. Submittal Schedule (preliminary if not final);
	7. List of Contractor's staff assignments;
	8. List of Contractor's principal consultants;
	9. Copies of all applicable permits;
	10. Copies of authorizations and licenses from governing authorities for performance of the Work;
	11. Proof that subcontractors have been paid amounts included on the Contractor’s Application for Payment within thirty (30) days after the Owner has paid the Contractor for the particular Application for Payment in accordance with Connecticut General...
	12. Releases of Lien from subcontractors with amounts included on the Contractor’s Application for Payment when Contractor has been paid by the Owner for the particular Application for Payment but the subcontractors have not been paid.
	13. Proof that as-built documents are updated as required by Section 01 77 00 "Closeout Procedures."
	14. Initial as-built survey and damage report, if required.
	Each payment requisition submitted shall include a statement showing the status of all pending construction change orders, other pending change directives and approved changes to the original contract or subcontract. Such statement shall identify the ...

	H. Application for Payment at Substantial Completion:  Following issuance of the Certificate of Substantial Completion submit an Application for Payment form; use the form as required by the Owner.
	1. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.
	2. Administrative actions and submittals that shall precede or coincide with this application include, but are not limited to, the following:
	2.1 Occupancy permits and similar approvals;
	2.2 Warranties (guarantees) and maintenance agreements;
	2.3 Test/adjust/balance records;
	2.4 Maintenance instructions;
	2.5 Meter readings;
	2.6 Startup performance reports;
	2.7 Changeover information related to Owner's occupancy, use, operation, and maintenance;
	2.8 Final cleaning;
	2.9 Application for reduction of retainage and consent of surety;
	2.10 Advice on shifting insurance coverage;
	2.11 Final progress photographs;
	2.12 List of incomplete Work, recognized as exceptions to Architect's Certificate of Substantial Completion.


	I. Final Payment Application:  Administrative actions and submittals that must precede or coincide with submittal of the final Application for Payment include, but are not limited, to the following:
	1. Completion of Project Closeout requirements.
	2. Completion of list of items remaining to be completed as indicated on the attachment to the Certificate of Substantial Completion.
	3. Ensure that unsettled claims will be settled.
	4. Ensure that incomplete Work is not accepted and will be completed in accordance with a schedule prepared by the Contractor which is acceptable to the Owner.
	5. Transmittal of required Project construction records to the Owner (including as-built documents specified in Section 01 77 00 "Closeout Procedures").
	6. Certified property survey.
	7. Proof that taxes, fees, and similar obligations were paid.
	8. Removal of temporary facilities and services.
	9. Removal of surplus materials, rubbish, and similar elements (Reference Section 01 74 19 "Construction Waste Management & Disposal").
	10. Change of door locks to Owner's access.
	11. The requirements of the General Conditions and Supplementary Conditions for Final Acceptance, Final Completion, Final Inspection, and Final Payment.
	12. Asbestos, lead or other hazardous material manifests.
	13. Completion of "Building Contractor Reporting Form" as supplied by Department of Public Works, for all Contractors, Subcontractors, Vendors, Suppliers, etc. who work on the Contract.  The form includes the following information:
	13.1 Contractor/Subcontractor name.
	13.2 FEIN/Social Security Numbers
	13.3 Connecticut Tax Registration Numbers
	13.4 Type of work
	13.5 Name of business and address
	13.6 Remittance address.



	01 31 13 PROJECT COORDINATION
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Related Sections:  The following Sections contain requirements that relate to this section
	1. Section 01 29 76 “Progress Payment Procedures” submission of Schedule of Values and Applications for payment.
	C. Construction Administrator:
	1. The Construction Administrator is identified in Division 01 Section 01 12 19 “Contract Interface”.
	2. Construction Mobilization:
	2.1 Cooperate with the Construction Administrator in the allocation of mobilization areas of the site, for field offices and sheds, for agency facility access, traffic, and parking facilities.
	2.2 During Construction, coordinate use of site and facilities through the Construction Administrator.


	D. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and assure orderly progress of the Work.  Such administrative activities include, but are not li...
	F. General Coordination Provisions:
	1. Inspection of Conditions:  Require the Installer of each major component to inspect both the substrate and conditions under which Work is to be performed and coordinate such inspections with the Construction Administrator and authorities having jur...
	2. The Construction Administrator will meet with the Contractor on all major items of coordination.
	3. See also Division 00 General Conditions, Article 7 “Cooperation of Trades”.


	01 31 19 PROJECT MEETINGS
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Pre-construction Conference:
	1. The Contractor will attend a Pre-construction Conference before starting construction, as scheduled by the Construction Administrator convenient to the Owner, the Construction Administrator, Architect, and Contractor.  If possible, this meeting wil...
	2. Attendees:  Authorized representatives of the Construction Administrator, Owner, Architect, and their consultants; the Contractor and its superintendent; major subcontractors; agency; and other concerned parties shall attend the conference.  All pa...
	3. Agenda:  Discuss items of significance that could affect progress, including the following:
	3.1 Tentative construction schedule;
	3.2 Critical work sequencing;
	3.3 Progress meeting schedule;
	3.4 Designation of responsible personnel;
	3.5 Procedures for processing field decisions and Change Orders;
	3.6 Procedures for processing Applications for Payment;
	3.7 Distribution of Contract Documents;
	3.8 Submittal of Shop Drawings, Product Data, and Samples;
	3.9 Preparation of record documents;
	3.10 Use of the premises;
	3.11 Parking availability;
	3.12 Office, work, and storage areas;
	3.13 Equipment deliveries and priorities;
	3.14 Safety procedures;
	3.15 First aid;
	3.16 Security;
	3.17 Housekeeping;
	3.18 Working hours;
	3.19 Coordination with Audio-Visual and Telecommunications.


	C. Progress Meetings:
	1. The Construction Administrator will conduct progress meetings, bi-weekly, at the Project Site or at regular intervals as agreed upon at the Pre-construction Conference.  The Construction Administrator will notify the Owner, the Architect, and the C...
	2. Attendees:  In addition to representatives of the Contractor, Construction Administrator, Owner and the Architect, subcontractor, supplier, or other entity concerned with current progress or involved in planning, coordination, or performance of fut...
	3. Agenda: Progress Meetings shall review and correct or approve minutes of the previous Progress Meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to the status of the Project.
	4. Reporting:  The Construction Administrator will distribute minutes of the meeting to each party present, promptly and before the next scheduled meeting, and to parties who should have been present.
	5. A schedule of regular Project Meetings will be established at the Pre-construction Conference.


	01 32 16 CONSTRUCTION PROGRESS SCHEDULES
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Summary:
	1. This Section includes administrative and procedural requirements for the preparation, submittal, and maintenance of the Contractor’s computerized progress schedule, reporting progress of the Work, and Contract time adjustments.
	C. Related Documents:   The following Sections contain requirements that relate to this section
	1. Refer to the General Conditions and the Agreement for definitions and specific dates of Contract Time.
	D. Related Sections:   The following Sections contain requirements that relate to this section
	1. Section 01 29 76 “Progress Payment Procedures” submission of Schedule of Values and Applications for payment.
	2. Section 01 31 19 “Project Meetings” specifies the requirements for submitting and distributing meeting and conference minutes.
	3. Section 01 33 00 “Submittal Procedures” specifies requirements for submitting the preliminary Construction Schedule and the monthly Schedules
	4. Section 01 45 00 “Quality Control” specifies requirements for submitting inspection and test reports.
	5. Section 01 60 00 “Product Requirements” specifies requirements for submitting the list of products.

	E. Construction Schedule Format:
	1. Format: Provide a detailed, time-scaled computer generated Project Schedule with activities representing each portion of the Work for the entire Contract Performance Period. If necessary, the Project Schedule should show the Critical Path for the p...
	2. Maximum Activity Durations:  The Contractor shall prepare schedule utilizing activity durations in terms of days.
	3. Activity Predecessors and Successors:  Every activity shall have logically assigned predecessors and successors.
	4. Calendars:  The planning unit for the Work shall be days. The Contractor shall coordinate weekends (Saturdays and Sundays) and State holidays to be observed with the Owner and incorporate them into the schedule as non-working days. The schedule sha...
	5. Weather Days Allowance:  On projects with significant exterior work the Contractor shall include as a separate identifiable activity on the Critical Path, an activity labeled "Weather Days Allowance" inserted at the end of the schedule.
	5.1 The duration of the Weather Days Allowance shall be seven (7) days per year and shall be prorated for partial years.


	F. Content
	1. Show complete sequence of construction by activity with dates showing the beginning and completion of each element of construction.
	2. Identify work of separate phases and other logically grouped activities.
	4. Provide separate schedule of submittal dates for shop drawings, product data, and samples.  Indicate decision dates for selection of finishes.
	4. Indicate critical path with original baseline indicated.

	5. Coordinate content with Schedule of Values specified in Section 01 29 76 "Progress Payment Procedures."
	G. Schedule Revisions:
	1. Either the owner or the Contractor may request a Schedule Revision. Schedule Revisions shall not be made without the written consent of the Owner. Updating the Project Schedule to reflect actual progress shall not be considered revisions to the Pro...
	3. Only upon acceptance of a revision to the Schedule by the Construction Administrator shall the revision be reflected in the next Schedule Update.
	4. The Construction Administrator reserves the right to accept or reject any schedule revisions proposed by the General Contractor.

	I. Contract Time Extensions:
	1. Time Extensions will be granted only to the extent that equitable adjustments for the activity or activities affected exceed or exceeded the total or remaining float along the Critical path or activities at the time of the actual delay.  Actual del...
	1.1 Is beyond control of and without fault of or negligence of the General Contractor and the major Trade Contractors or Suppliers at any time.

	1.2 Extends the actual performance of the work beyond the Contract completion date or other specified Interim Milestones.
	2. Should a non-compensable excusable delay be concurrent with one or more compensable delays, the General Contractor and Owner agree that the net result is a non-compensable, excusable delay to the extent the delay is caused by the non-compensable ev...

	J. Review And Acceptance Of Project Schedule Submittals:
	1. The Construction Administrator shall review schedule submittals for conformance with the requirements of the Contract Documents.
	2. It is the General Contractor’s responsibility to ensure that all Project Schedules are in compliance with all of the requirements of the Contract Documents. Non-conforming submittals shall be returned by the Construction Administrator without furth...
	2. The General Contractor shall be responsible for all delays due to its failure to submit complete submittals in accordance with the requirements of the Contract Documents.
	3. The Schedule submitted will not be considered acceptable until all of the Construction Administrator’s comments are incorporated into the schedule to the Construction Administrator’s satisfaction.
	4. Errors in any Project Schedule accepted by the Construction Administrator, including but not limited to activity durations, relationships between activities, resource allocation or other float suppression techniques that do not accurately reflect t...


	K. Payment:
	1. Failure of the General Contractor to submit a Baseline Schedule or Revised Baseline Schedule for any portion of the work in accordance with this specification may result in the withholding all Contract payment until the schedule is submitted to, an...

	M. Distribution:
	1. Distribute copies of the computer generated schedules to Construction Administrator, Architect, Owner,  and other concerned parties.
	2. Instruct recipients to promptly report, in writing, problem anticipated by projections indicated in schedules.

	01 33 00 SUBMITTAL PROCEDURES
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Summary
	1. This Section includes administrative and procedural requirements for submittals required for performance of the Work, including but not limited to the following:
	1.1 Submittal schedule.
	1.2 Shop Drawings.
	1.3 Product Data.
	1.4 Samples.
	1.5 Quality assurance submittals.
	1.6 Proposed "Substitutions/Equals".
	1.7 Warrantee samples.
	1.8 Coordination Drawings.
	1.9 O & M Manuals

	C. Administrative Submittals: Refer to other Division 01 Sections and other Contract Documents for requirements for administrative submittals.  Such submittals include, but are not limited to, the following:
	1. Permits.
	2. Applications for Payment.
	3. Performance and payment bonds.
	4. Contractor’s construction schedule.
	5. Daily construction reports.
	6. Construction Photographs.
	7. Insurance certificates.
	8. List of subcontractors.
	9. Subcontractors/Suppliers FEIN #’s and Connecticut tax registration #.

	D. Related Sections:  The following Sections contain requirements that relate to this Section:
	1. Division 01 Section 01 25 00 "Substitution Procedures" specifies requirements for submittal of requests for equals and substitutions.
	2. Division 01 Section 01 29 76 "Progress Payment Procedures" specifies requirements for submittal of the Schedule of Values.
	3. Division 01 Section “Project Coordination” 01 31 13 for Project Coordination documents.
	4. Division 01 Section 01 31 19 "Project Meetings" specifies requirements for submittal and distribution of meeting and conference minutes.
	5. Division 01 Section 01 32 16 "Construction Progress Schedules" for requirements for construction scheduling and reporting progress of work.
	6. Division 01 Section 01 32 33 "Photographic Documentation" specifies requirements for submittal of periodic construction photographs.
	7. Division 01 Section 01 45 00 "Quality Control" specifies requirements for submittal of inspection and test reports and mockups.
	8. Division 01 Section 01 77 00 "Closeout Procedures" specifies requirements for submittal of Project Record Documents and warranties at project closeout.
	9. Division 01 Section 01 78 30 "Warranties and Bonds".


	E. Definitions
	1. Coordination Drawings show the relationship and integration of different construction elements that require careful coordination during fabrication or installation to fit in the space provided or to function as intended and as identified in the Spe...
	2. Field samples are full-size physical examples erected on-site to illustrate finishes, coatings, or finish materials.  Field samples are used to establish the standard by which the Work will be judged.
	3. Mockups are full-size assemblies for review of construction, coordination, testing, or operation; they are not Samples.

	F. Submittal Procedures
	1. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.  Transmit each submittal sufficiently in advance of performance of related construction activities to avoid delay.
	1.1 Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	1.2 Coordinate transmittal of different types of submittals for related elements of the Work so processing will not be delayed by the need to review submittals concurrently for coordination.
	1.2.1 The Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until all related submittals are received.
	1.2.2 The Architect reserves the right to reject incomplete submitted packages.

	1.3 Processing:  To avoid the need to delay installation as a result of the time required to process submittals, allow sufficient time for submittal review, including time for re-submittals.
	1.3.1 Allow fourteen (14) calendar days for initial review.  Allow additional time if the Architect must delay processing to permit coordination with subsequent submittals.
	1.3.2 If an intermediate submittal is necessary, process the same as the initial submittal.
	1.4 Allow fourteen (14) calendar days for review of each resubmittal.
	1.5 No extension of Contract Time will be authorized because of failure to transmit submittals to the Architect sufficiently in advance of the Work to permit processing.


	2. Submittal Preparation:  Place a permanent label, title block or 8-1/2 inches x 11 inches cover page approved by the Architect, on each submittal for identification.  Indicate the name of the entity that prepared each submittal on the label or title...
	2.1 The submittal shall be submitted electronically or as determined otherwise at the pre-construction conference or by the Construction Administrator.
	2.2 Provide a space approximately 4 inches by 5 inches on the label, beside the title block or on the cover page on Shop Drawings to record the Contractor's review and approval markings and the action taken.
	2.3 Include the following information on the label for processing and recording action taken.
	2.3.1 Project Name and State of Connecticut Project Number.
	2.3.2 Date.
	2.3.3 Name and address of the Architect, Construction Administrator, and Owner Representative.
	2.3.4 Name and address of the Contractor.
	2.3.5 Name and address of the subcontractor, if appropriate.
	2.3.6 Name and address of the supplier.
	2.3.7 Name of the manufacturer.
	2.3.8 Number and title of appropriate Specification Section.
	2.3.9 Drawing number and detail references, as appropriate.
	3.10 Indicate either initial or resubmittal.
	3.11 Indicate deviations from Contract Documents.
	3.12 Indicate if "equal" or "substitution".


	3. Submittal Transmittal:  Submit each submittal electronically.  Include a transmittal form with each submittal from the Contractor to the Architect.  Copy the Construction Administrator on the transmittal.  The Architect will return all submittals t...
	3.1 On the transmittal, record relevant information and requests for data.  On the form, or separate sheet, record deviations from Contract Document requirements, including variations and limitations.  Include Contractor's certification that informati...

	4. Distribution:  Following each response to the  a submittal, distribute copies, electronically, to the Construction Administrator, Architect, Owner, subcontractors, and other parties required to comply.

	4.1 When revisions are made, distribute to the same parties.
	G. Daily Construction Reports
	1. Prepare a daily construction report recording the following information concerning events at the site, and submit duplicate copies to the Construction Administrator at weekly intervals:
	1.1 List of subcontractors at the site.
	1.2 Approximate count of personnel at the site.
	1.3 High and low temperatures, general weather conditions.
	1.4 Accidents and unusual events.
	1.5 Meetings and significant decisions.
	1.6 Stoppages, delays, shortages, and losses.
	1.7 Meter readings and similar recordings.
	1.8 List of equipment on site and identify if idle or in use.
	1.9 Orders and requests of governing authorities.
	1.10 Change Orders received, start and end dates.
	1.11 Services connected, disconnected.
	1.12 Equipment or system tests and startups.
	1.13 Partial Completion’s, occupancies.
	1.14 Substantial Completion’s authorized.
	1.15 Equals or Substitutions approved or rejected.


	H. Shop Drawings
	1. Submit newly prepared information drawn accurately to scale.  Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract Documents or copy standard information as the basis of Shop Drawings.  Stand...
	2. Shop Drawings include fabrication and installation Drawings, setting diagrams, schedules, patterns, templates and similar Drawings.  Include the following information:
	2.1 Dimensions.
	2.2 Identification of products and materials included by sheet and detail number.
	2.3 Compliance with specified standards.
	2.4 Notation of coordination requirements.
	2.5 Notation of dimensions established by field measurement.
	2.6 Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 36 by 48 inches.
	2.6.1 Submit electronically as directed by the Construction Administrator.  The Contractor's submittal shall identify the specification section and/or drawing number applicable to the submittal.
	2.6.2 Details shall be large scale and/or full size.

	3. The Contractor shall review the Shop Drawings, stamp with this approval, and submit them electronically with reasonable promptness and in orderly sequence so as to cause no delay in his Work or in the Work of any subcontractor.  Shop Drawings shall...
	4. The Construction Administrator will review and comment on shop drawings with reasonable promptness so as to cause no delay, but only for conformance with the design concept of the project and with the information given in the Contract Documents.  R...
	5. The Contractor shall make any corrections required by the Architect and shall resubmit electronically the corrected copies of Shop Drawings until fully reviewed.
	6. The Construction Administrator’s review and comments on Shop Drawings shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract Documents.
	7. Only final reviewed Shop Drawings are to be used on the Project site.
	8. The Work installed shall be reviewed in accordance with the Shop Drawings and the drawings and specifications.  Final Review of the Shop Drawings by the Construction Administrator shall constitute acceptance by the State and the Architect of a vari...

	J. Product Data
	1. Collect Product Data into a single electronic submittal for each element of construction or system.  Product Data includes printed information, schedules, such as manufacturer's installation instructions, catalog cuts, standard color charts, roughi...
	1.1 Mark each copy to show applicable choices and options.  Where printed Product Data includes information on several products that are not required, mark copies to indicate the applicable information.  Include the following information:
	1.1.1 Manufacturer's printed recommendations.
	1.1.2 Compliance with trade association standards.
	1.1.3 Compliance with recognized testing agency standards.
	1.1.4 Application of testing agency labels and seals.
	1.1.5 Notation of dimensions verified by field measurement.
	1.1.6 Notation of coordination requirements.

	1.2 Do not submit Product Data until compliance with requirements of the Contract Documents has been confirmed.
	1.3 Preliminary Submittal:  Submit a preliminary single copy of Product Data where selection of options is required.
	1.4 Submittals:  Submit an electronic copy and transmittal of each required submittal; submit two (2) ‘hard’ copies where required for maintenance manuals.  The Construction Administrator will electronically return the submittal marked with action tak...
	1.4.1 Unless noncompliance with Contract Document provisions is observed, the submittal may serve as the final submittal.

	1.5 Distribution:  Furnish electronic copies of final submittal to installers, subcontractors, suppliers, manufacturers, fabricators, and others required for performance of construction activities.  Show distribution on transmittal forms.


	K. Samples
	1. Submit full-size, fully fabricated Samples cured and finished as specified and physically identical with the material or product proposed.  Samples include partial sections of manufactured or fabricated components, cuts or containers of materials, ...
	1.1 Store, mount or display Samples on site in the manner to facilitate review of qualities indicated.  Prepare Samples to match the Architect's sample.  Include the following:
	1.1.1 Specification Section number and reference.
	1.1.2 Generic description of the Sample.
	1.1.3 Sample source.
	1.1.4 Product name or name of the manufacturer.
	1.1.5 Compliance with recognized standards.
	1.1.6 Availability and delivery time.

	1.2 Submit Samples for review of size, kind, color, pattern, and texture.  Submit Samples for a final check of these characteristics with other elements and a comparison of these characteristics between the final submittal and the actual component as ...
	1.2.1 Where variation in color, pattern, texture, or other characteristic is inherent in the material or product represented, submit at least three (3) multiple units that show approximate limits of the variations.

	1.3 Submittals:  Except for Samples illustrating assembly details, workmanship, fabrication techniques, connections, operation, and similar characteristics, submit three (3) sets.  The Architect will return one (1) set marked with the action taken.
	1.5 Maintain sets of Samples, as returned, at the Project Site, for quality comparisons throughout the course of construction.
	1.5.1 Unless noncompliance with Contract Document provisions is observed, the submittal may serve as the final submittal.


	2. Distribution of Samples:  Prepare and distribute additional sets to subcontractors, manufacturers, fabricators, suppliers, installers, and others as required for performance of the Work.  Show distribution on transmittal forms.

	L. Quality Assurance Submittals
	1. Submit quality-control submittals, including design data, certifications, manufacturer's instructions, manufacturer's field reports, and other quality-control submittals as required under other Sections of the Specifications.
	2. Certifications:  Where other Sections of the Specifications require certification that a product, material, or installation complies with specified requirements, submit a notarized certification from the manufacturer certifying compliance with spec...
	2.1 Signature:  Certification shall be signed by an officer of the manufacturer or other individual authorized to sign documents on behalf of the company.

	3. Inspection and Test Reports:  Requirements for submittal of inspection and test reports from independent testing agencies are specified in Division 01 Section 01 45 00 "Quality Control."

	M. Construction Administrator's Action:
	1. Except for submittals for the record or information, where action and return is required, the Construction Administrator will review each submittal, mark to indicate action taken, and return promptly.
	1.1 Compliance with specified characteristics is the Contractor's responsibility.

	2. Action Stamp:  The Construction Administrator will stamp each submittal with a uniform, action stamp.  The Construction Administrator will mark the stamp appropriately to indicate the action taken.
	3. Unsolicited Submittals:  The Construction Administrator will discard unsolicited submittals without action.

	01 35 16 ALTERATION PROJECT PROCEDURES
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	B. Summary
	1. This Section includes administrative and procedural requirements for performing alteration and renovation Work.
	2. Related Sections:  The following Sections contain requirements that relate to this Section:
	2.1 Division 01 Section 01 31 13 "Project Coordination" for procedures for coordinating cutting and patching with other construction activities.
	2.2 Division 01 Section 01 73 29 "Cutting and Patching" for procedures for cutting and patching.
	2.3 Refer to other Sections for specific requirements and limitations applicable to performing alteration Work with individual parts of the Work.
	2.5 Requirements of this Section apply to mechanical and electrical installations.  Refer to Division 21, 22, 23 and 26 Sections for other requirements and limitations applicable to renovation Work by mechanical and electrical installations.

	C. Products For Patching And Extending Work:
	1. New Materials:  As specified in product sections; match existing Products and Work .for patching and extending Work.
	2. Type and Quality of Existing Products:  Determine by inspecting and testing Products where necessary, referring to existing Work as a standard.

	D. Inspection
	1. General:
	1.1 Verify that demolition is complete and areas are ready for installation of new Work.
	1.2 Beginning of restoration Work means acceptance of existing conditions.

	2. Project Procedures for Work Involving Lead Containing Material (LBP):
	2.1 Exposure levels for lead in the construction industry are regulated by 29 CFR 1926.62.  Construction activities disturbing surfaces containing lead-based paint (LBP) which are likely to be employed, such as sanding, grinding, welding, cutting and ...
	2.2 The Contractor's Work shall be based on a child under the age of six (6) in residence; the Work shall also be in accordance with Connecticut Regulations Section 19a-111-1 through 11.
	2.2 This facility was constructed after 1978 and is not likely to have painted surfaces containing lead-based paint..
	2.3 Under no circumstance shall this information be the sole means used by the Contractor for determining the extent of LBP.  The Contractor shall be responsible for verification of all field conditions affecting performance of the Work, and shall adv...

	3. Project Procedures for Work Involving Asbestos Containing Material (ACM):
	3.1 The Owner is responsible for abating all ACM that is visible and accessible. In demolition projects, every attempt will be made by the owner to remove all ACM that is discovered.
	3.2 If the Contractor should encounter any material suspect or known to contain ACM, he should immediately notify the Construction Administrator of same.  It is the State’s responsibility to have the material tested and abated (if necessary).  The Own...
	3.3 Testing for asbestos has not been conducted at the facility scheduled for renovation, but it is not expected that there is any asbestos in the buildings, and there has never been any encounters with asbestos in the buildings.   Under no circumstan...
	3.4 See also Division 00 General Conditions,  Article 23 “Cutting, Fitting, Patching and Digging”.

	E. Preparation:
	1. Cut, move, or remove items as are necessary for access to alterations and renovation Work.  Replace and restore at completion.
	2. Remove unsuitable material not marked for salvage, such as rotted wood, corroded metals, and deteriorated masonry and concrete.  Replace materials as specified for finished Work.
	3. Remove debris and abandoned items from area and from concealed spaces.
	4. Prepare surface and remove surface finishes to provide for proper installation of new Work and finishes.

	F. Installation:
	1. Coordinate Work of alterations and renovations to expedite completion and if required sequence Work to accommodate Owner occupancy.
	2. Remove, cut and patch Work in a manner to minimize damage and to provide restoring Products and finishes to original and or specified condition in accordance with Section 01 73 29 “Cutting and Patching”.
	3. Recover and refinish Work that exposes mechanical and electrical Work exposed accidentally during the Work.
	4. Install Products as specified in individual sections.

	G. Transitions:
	1. Where new Work abuts or aligns with existing, perform a smooth and even transition.  Patch work to match existing adjacent Work in texture and appearance.

	H. Repair of Damaged Surfaces:
	1. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or showing imperfections.
	2. Repair substrate prior to patching finish.

	I. Finishes:
	1. Finish surfaces as specified in individual Product sections.
	2. Finish patches to produce uniform finish and texture over entire area.  When finish cannot be matched, refinish entire surface to nearest intersections.

	J. Cleaning:
	1. In addition cleaning specified in Section 01 77 00 “Closeout Procedures”, clean Agency occupied areas of Work.

	01 35 53 SECURITY PROCEDURES

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Provide a security program and facilities to protect work, existing facilities, and Owner's operations from unauthorized entry, vandalism, and theft.  Coordinate with Owner's security program.
	C. The General Contractor shall be solely responsible for damage, loss, or liability due to theft or vandalism.
	D. Identification Badges for General Contractor’s Personnel and Visitors:
	1. The General Contractor shall coordinate on-site identification of his employees with the SCSU Facilities Planning and Operations Office, 615 Fitch Street, (203) 392-6051, to make arrangements prior to commencing work.
	2. Badges are to be worn on outer garment where visible at all times while at the construction site.  Any personnel of the General Contractor, or his/her subcontractors, or their representatives, found without badges, will be asked to leave the univer...

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Definitions
	1. General:  Basic contract definitions are included in the General Conditions of the Contract for Construction.
	2. “Indicated":  The term "indicated" refers to graphic representations, notes, or schedules on the Drawings, or other paragraphs or Schedules in the Specifications, and similar requirements in the Contract Documents.  Terms such as "shown," "noted," ...
	3. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved," "required," and "permitted" mean directed by the Architect, requested by the Architect, and similar phrases.
	4. "Approved":  The term "approved," when used in conjunction with the Architect's action on the Contractor's submittals, applications, and requests, is limited to the Architect's duties and responsibilities as stated in the Conditions of the Contract.
	5. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, as well as rules, conventions, and agreements within the construction industry that control performance of the ...
	6. "Furnish":  The term "furnish" means supply and deliver to the Project Site, ready for unloading, unpacking, assembly, installation, and similar operations.
	7. "Install":  The term "install" describes operations at the Project Site including the actual unloading, unpacking, assembly, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	8. "Provide":  The term "provide" means to furnish and install, complete and ready for the intended use.
	9. "Installer":  An installer is the Contractor or another entity engaged by the Contractor, either as an employee, subcontractor, or contractor of lower tier, to perform a particular construction activity, including installation, erection, applicatio...
	9.1 The term "experienced," when used with the term "installer," means having a minimum of five (5) previous projects similar in size and scope to this Project, being familiar with the special requirements indicated, and having complied with requireme...
	9.2 Trades:  Using terms such as "carpentry" does not imply that certain construction activities must be performed by accredited or unionized individuals of a corresponding generic name, such as "carpenter."  It also does not imply that requirements s...
	9.3 Assigning Specialists:  Certain Sections of the Specifications require that specific construction activities shall be performed by specialists who are recognized experts in those operations.  The specialists must be engaged for those activities, a...
	9.3.1 This requirement shall not be interpreted to conflict with enforcing building codes and similar regulations governing the Work.  It is also not intended to interfere with local trade-union jurisdictional settlements and similar conventions.


	3. "Project Site": Is the space available to the Contractor for performing construction activities, either exclusively or in conjunction, with others performing other Work as part of the Project.  The extent of the Project Site is shown on the Drawing...
	4. "Testing Agencies":  A testing agency is an independent entity engaged to perform specific inspections or tests, either at the Project Site or elsewhere, and to report on and, if required, to interpret results of those inspections or tests.

	01 42 19 REFERENCE STANDARDS
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	B. Industry Standards:
	1. Applicability of Standards:  Except where the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent...
	2. Publication Dates:  Comply with the standards in effect as of the date of the Contract Documents unless a specific date is indicated in the Contract Documents or the governing regulations cited herein.
	3. Conflicting Requirements:  Where compliance with two (2) or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent and highest quality r...
	4. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum acceptable.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum within r...

	5. Copies of Standards:  Each entity engaged in construction on the Project is required to be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	A. Where copies of standards are needed to perform a required construction activity, the Contractor shall obtain copies directly from the publication source.

	1. Abbreviations and Names:  Trade association names and titles of general standards are frequently abbreviated.  Where such acronyms or abbreviations are used in the Specifications or other Contract Documents, they mean the recognized name of the tra...

	01 45 00  QUALITY CONTROL
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	B. Summary
	2. This Section includes administrative and procedural requirements for quality-control services.
	3. Inspection and testing services may be required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with Contract Document requirements.
	4. Requirements of this Section relate to customized fabrication and installation procedures, not production of standard products.
	4.1 Specified inspections, tests, and related actions do not limit Contractor's quality-control procedures that facilitate compliance with Contract Document requirements.
	4.2 Requirements for Contractor to provide quality-control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Related Sections: The following Sections contain requirements that relate to this Section:
	1. Division 01 Section 01 33 00 "Submittal Procedures" specifies requirements for development of a schedule of required tests and inspections.
	2. Division 01 Section 01 73 29 "Cutting and Patching" specifies requirements for repair and restoration of construction disturbed by inspection and testing activities.
	3. Division 01 Section 01 77 00 "Closeout Procedures", specific requirements for contract closeout procedures.


	B. Responsibilities
	1. Contractor Responsibilities: Unless otherwise indicated as the responsibility of another identified entity, the Contractor shall provide inspections, tests, and other quality-control services specified elsewhere in the Contract Documents and requir...
	1.1 Where individual Sections specifically indicate that certain inspections, tests, and other quality-control services are the Contractor's responsibility, the Contractor shall employ and pay a qualified independent testing agency to perform quality-...

	2. Retesting:  The Contractor is responsible for retesting where results of inspections, tests, or other quality-control services prove unsatisfactory and indicate noncompliance with Contract Document requirements, regardless of whether the original t...
	2.1 The cost of retesting construction, revised or replaced by the Contractor, is the Contractor's responsibility where required tests performed on original construction indicated non-compliance with Contract Document requirements.

	3. Duties of the Testing Agency:  The independent testing agency engaged to perform inspections, sampling, and testing of materials and construction specified in individual Sections shall cooperate with the Construction Administrator, Architect and th...
	4.1 The testing agency shall notify the Construction Administrator and the Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	4.2 The testing agency is not authorized to release, revoke, alter, or enlarge requirements of the Contract Documents or approve or accept any portion of the Work.
	1.3 The testing agency shall not perform any duties of the Contractor.

	5. Contractor will pay for the services of an independent testing agency laboratory to perform inspections, tests and other services required by the Specifications.  .
	6. Submit reports of tests that are part of the submittal requirements which indicate compliance or non-compliance with the specified standard.
	7. See also General Conditions Article 16 "Inspections & Tests".

	E. Submittals
	1. The independent testing agency shall submit a certified written report, in duplicate, of each inspection, test, or similar service to the Construction Administrator.

	F. Quality Assurance
	1. Qualifications for Service Agencies: Engage inspection and testing service agencies, including independent testing laboratories, that are pre-qualified as complying with the National Voluntary Laboratory Accreditation Program and that specialize in...

	G. Repair And Protection
	General:  Upon completion of inspection, testing, sample taking and similar services, repair damaged construction and restore substrates and finishes.  Comply with Contract Document requirements for Division 01 Section 01 73 29 "Cutting and Patching."
	1. Protect constructions exposed by or for quality-control service activities, and protect repaired construction.
	2. Repair and protection is Contractor's responsibility, regardless of the assignment of responsibility for inspection, testing, or similar services.
	01 51 13 TEMPORARY ELECTRICITY AND LIGHTING
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Connect to existing service, provide branch wiring and distribution boxes located to provide power and lighting by construction-grade extension cords.  Owner will pay cost of energy used.  Take measures to conserve energy.  Provide lighting for con...
	01 51 16 TEMPORARY FIRE PROTECTION

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The Contractor, during construction, shall be responsible for loss or damage by fire to the work of the project until Acceptance of the Work.  Any fire used within the structure for working purposes shall be extinguished when not in use.  Bitumen o...
	C. All Hot Work Permits should be obtained from Lisa Kortfelt, 203-392-7073, kortfeltl1@southernct.edu,  at the Facilities Operations Building, 615 Fitch Street, Hamden, CT 06515.
	01 51 33 TEMPORARY TELECOMMUNICATIONS

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. It is required that the contractor’s field supervisor carry a cellular phone at all times.
	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Existing Water Service: Water for construction purposes may be taken from the existing service. The Contractor shall provide connections, approved backflow prevention device, and pipe to the water main or nearest hydrant, subject to the approval of...

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B Field Office:
	1. General:  The University will not be providing a separate room for the contractor to use as a field office.
	1.1 The Contractor shall provide and install a 5-lb. ABC fire extinguisher, and an approved first aid kit for the workspaces.
	1.2 Contractor to provide a cell phone to their Project Superintendent for immediate phone access by SCSU 24 hours a day, unless a different time span is agreed to.

	C Storage Sheds:
	1. Storage sheds for tools, materials and equipment shall be weathertight with heat, lighting and ventilation for products requiring controlled conditions.
	2. Remove temporary materials, equipment services and construction before Substantial Completion.
	3. Clean and repair damage caused by installation or use of temporary facilities.  Restore existing facilities used during construction to be specified or to original condition.
	01 52 19 TEMPORARY SANITARY FACILITIES

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. General Contractor’s Construction Work: Provide toilet facilities for General Contractor’s and subcontractor’s employees engaged on the Project, including employees of other contractors in accordance with the OSHA Table D-1 (29CFR CH.XVII, OSHA Sta...
	C. The General Contractor shall provide, where directed, chemical toilets with toilet tissue, plus wash basins with water, soap and paper towels.  The General Contractor shall maintain the facilities in a sanitary condition.
	01 54 00 CONSTRUCTION AIDS

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The General Contractor shall furnish tools, apparatus and appliances, hoists and/or cranes and power for same, scaffolding, runways, ladders, temporary supports and bracing and similar work or material necessary to insure convenience and safety in ...
	C. Staging/laydown areas, exterior, and interior, required for the execution of the Contract Documents, shall be furnished, erected, relocated if necessary, and removed by the general Contractor.  Staging/laydown shall be maintained in a safe conditio...
	01 55 16 HAUL ROUTES

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The General Contractor may use on-site paved roads and parking areas but shall not encumber same or their access.  Public highways shall not be blocked by standing trucks, parked cars, material storage, and construction operations or in any other m...
	C. Public roads and existing paved roads, drives and parking areas on Owner's property shall be kept free from scrap or debris due to construction operations and any damage to their surface caused by the General Contractor shall be repaired by him at ...
	D. If the work of the Contract affects public use of any street, road, highway, or thoroughfare, the General Contractor shall confer with the police authority having jurisdiction to determine if and how many police are needed for public safety in addi...
	01 56 00 TEMPORARY BARRIERS AND ENCLOSURES

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Provide barriers to prevent public entry into construction areas and to protect existing facilities from damage by construction operations.
	C. Before excavation begins, install an enclosure fence with lockable entrance gates.  Locate where indicated on the Construction Documents, or enclose the entire construction site or the portion determined sufficient to accommodate construction opera...
	D. Provide covered walkways as required by governing authorities for public rights-of-way and for public access to existing buildings.
	E. Provide barriers around all trees and plants designated to remain.  Protect against vehicular traffic, materials' dumping, chemically injurious materials, puddles, or running water.
	F. Provide temporary, insulated, weathertight closures at openings to the exterior to provide acceptable working conditions and protection for materials, to allow for temporary heating and to prevent entry of unauthorized persons.  Provide doors with ...
	G. Barriers and enclosures shall be in conformance with code requirements. Do not block egress from occupied buildings unless necessary to further the work of the Contract.  In this case, secure the Department's approval of an alternate egress plan.
	H. See also Division 00 General Condition, Article 19 “Protection of the Work, Persons, and Property.
	01 56 43 TEMPORARY PROTECTION

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Protect buildings, equipment, furnishings, grounds, and plantings from damage.  Any damage shall be repaired or otherwise made good at no expense to the State.
	C. Provide protective coverings and barricades to prevent damage.  The General Contractor shall be held responsible for, and must make good at his own expense, any water, or other type of damage due to improper coverings. Protect the public and buildi...
	D. Provide temporary protection for installed products.  Control traffic in immediate area to minimize damage.
	E. Provide protective coverings for walls, projections, jambs, sills and soffits of openings.  Protect finished floors and stairs from traffic, movement of heavy objects and storage.  Prohibit traffic and storage on waterproofed and roofed surfaces an...
	F. See also Division 00 General Condition, Article 19 “Protection of the Work, Persons, and Property.
	01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Temporary Environmental Controls:  General Contractor is to provide the following controls.
	1. Rodent and Pest Control: if necessary, retain a local exterminator or pest control company to recommend practices to minimize attraction and harboring of rodents, roaches, and other pests.  Employ this service to perform extermination and control p...
	2. Dust Control (construction and demolition);
	3. Noise Control;
	4. Erosion and Sediment Control;
	5. Pollution Control;
	6. Traffic Control.


	01 60 00 PRODUCT REQUIREMENTS
	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Materials and Equipment:  Shall be delivered, stored and handled to prevent intrusion of foreign matter and damage by weather or breakage.  Packaged materials shall be delivered and stored in original, unbroken packages.
	1. Promptly inspect shipments to assure that products comply with requirements, that quantities are correct and products are undamaged.
	2. Packages, materials and equipment showing evidence of damage will be rejected and replaced at no additional cost to the Owner.

	C. Storage and Protection:
	1. Store products in accordance with manufacturers' instructions with seals and labels intact and legible.  Store sensitive products in weathertight enclosures; maintain within temperature and humidity range required by manufacturer.
	2. For exterior storage of fabricated products, place on sloped supports above ground.  Cover products subject to deterioration with impervious sheet covering; provide ventilation to avoid condensation.
	3. Store loose granular material on solid surfaces in a well-drained area; prevent mixing with foreign matter.
	4. Arrange storage to provide access for inspection.  Periodically inspect to insure products are undamaged and are maintained under required conditions.  Keep log showing date, time and problems, if any.
	5. Stone, masonry units and similar materials shall be stored on platforms or dry skids and shall be adequately covered and protected against damage.

	A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. It is the responsibility of the Contractor to provide chases, channels or openings where needed.
	C. The Contractor shall install sleeves, inserts, and hangers furnished by the trades needing same.
	D. After installing work into openings, channels, and/or chases, the Contractor shall close same. If finishes are to be restored, the new work shall match the original and shall be done by the trade customarily responsible for the particular kind of w...
	E. Written permission shall be obtained from the Contractor before cutting beams, arches, lintels or other structural members.
	F. Requirements for Structural Work: Do not cut and patch structural elements in a manner that would change their load-carrying capacity or load-deflection ratio.
	G. Do cutting and patching to integrate all elements of the work.  Provide penetrations of existing surfaces.  Provide samples for testing.  Seal penetrations through floors, walls, ceilings, and roofs, as applicable; restore or preserve fire-rated an...
	H. The Contractor shall verify dimensions for built-in work and/or work adjoining that of other trades before ordering any material or doing any work.  Discrepancies shall be submitted to the Construction Administrator before proceeding with the work.
	I. Existing Warranties: Replace, patch, and repair material and surfaces cut or damaged by methods and with materials in such a manner as not to void any warranties required or existing.
	J. Also see Division 00 General Conditions Article 23 “Cutting, Fitting, Patching, and Digging”,


	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	E. Maintain areas under the General Contractor’s control free of waste materials, debris, and rubbish.  Maintain in a clean and orderly condition.
	F. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or remote spaces before closing the space.
	G. Periodically clean interior areas before start of surface finishing and continue cleaning on an as-needed basis.
	H. The General Contractor shall control cleaning operations so that dust and other particulates will not adhere to wet or newly-coated surfaces.
	I. Remove waste materials, debris, and rubbish from site daily and dispose of legally off-site.  No scrap/debris shall remain inside the building or anywhere on site upon final acceptance of the project.
	K. See also Division 00 General Conditions, Article 24 “Cleaning Up”.
	01 77 00 CLOSEOUT PROCEDURES

	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Substantial Completion:
	1. Upon completion of the work, the General Contractor shall submit to the State a Certificate of Substantial Completion wherein the General Contractor certifies that all conditions of the Contract Documents have been met, and that the facility is rea...
	1.1 Preliminary Procedures: Before requesting inspection for Certification of Substantial Completion, complete the following.  List exceptions in the request.
	1.2 In the Application for Payment that coincides with, or first follows, the date Substantial Completion is claimed, show 100 percent (100%) completion for the portion of the Work claimed as substantially complete.
	1.2.1 Include supporting documentation for completion as indicated in the Contract Documents and a statement showing all accounting of the Contract Documents.
	1.2.3 If 100 percent (100%) completion cannot be shown, include a list of incomplete items, the value of incomplete construction, and reasons the Work is not complete shall be provided as well as a schedule for completion of work.
	1.3 Advise the Owner of pending insurance changeover requirements.
	1.4 Submit specific warranties, workmanship bonds, maintenance agreements, final certifications, and similar documents.
	1.5 Obtain and submit releases enabling the Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	1.6 For Final Payment, submit as-built record drawings, maintenance manuals, damage or settlement surveys, property surveys, and similar final record information.
	1.7 Deliver tools, spare parts, extra stock, and similar items.
	a.   Attic Stock:
	Luxury Vinyl Tile – 1 carton
	Ceramic Tile: 1 Carton of Field, 5% of each Accent Tiles
	Carpet Tile:  4 boxes of carpet tiles
	Rubber base: 1 extra box of rubber base
	Ceiling Pads:  2 cartons of Ceiling Pads
	Lights: 2 LED Drivers and 1 ‘A’ Light Fixture
	1.8 Complete final cleanup requirements, including touchup painting.
	1.9 Touch up and otherwise repair and restore marred, exposed finishes.
	1.10 Compliance with other terms as outlined in the Contract Documents.
	1.11 List of all the General Contractor’s suppliers, sub-contractors, etc.  Include name of firm, address, FEIN number and CT Tax I.D. number.


	2. Inspection Procedures: The General Contractor shall be ready and prepared when they request a Substantial Completion inspection.  If the inspection reveals that the work is not complete, there are extensive punchlist items and as the items listed a...
	3. The General Contractor is responsible for all costs to re-inspect due to a failed inspection.
	3.1 The General Contractor will repeat inspection when requested and assured that the Work is substantially complete.
	3.2 Results of the completed inspection will form the basis of requirements for Acceptance of the Work.


	C. Acceptance of the Work
	1. Preliminary Procedures: Before requesting a Final Inspection and Certificate of Acceptance and Final Payment, complete the following.  List exceptions in the request.
	1.2 Submit consent of surety to Final Payment.

	D. Reinspection Procedure: There will be an inspection of the Work upon receipt of notice from the Construction Administrator that the Work, including inspection list items from earlier inspections, has been completed, except for items whose completio...
	E. Issuance of a Certificate of Acceptance, in accordance with CGS § 4-61(b)(2) as amended, by the Owner does not alter the responsibility of the General Contractor to complete all Work in accordance with the Contract Documents.


	F. General Contractor’s As-Built Drawings Submittal:
	1. General:  The General Contractor shall not use the As-Built Drawings for construction purposes.  Protect General Contractor’s As-Built Drawings from deterioration and loss in a secure, fire-resistant location.  Provide access to the As-Built Drawin...
	2. General Contractor’s As-Built Drawings:  The General Contractor shall maintain one clean, complete undamaged set of blue or black line white-prints of Contract Drawings and Shop Drawings.  Mark the set to show the actual installation where the inst...
	2.1 Mark record sets with erasable pencil to distinguish between variations in separate categories of the Work.
	2.2 Mark all new information that is not shown on Contract Drawings.
	2.3 Note related Agreement Amendments where applicable.
	2.4 Organize record drawing sheets into manageable sets.  Bind sets with durable-paper cover sheets; print suitable titles, dates, and other identification on the cover of each set.
	2.5 Upon completion of the work, the General Contractor shall produce Hard Copy, Record, Drawings.
	2.6 Submit electronic format data of all Coordination Drawing drawings as required by the owner.
	2.7 Refer to Section 01 45 00 “Quality Control” Paragraph 8.3.6 for required as-built drawings and specifications for fire alarm systems.
	2.8 Upon completion of the work, the General Contractor shall submit Record Drawings to the Architect and/or Engineer for transferring the changes to the Record Drawings.
	G. General Contractor’s Record Documents:  Within thirty (30) Calendar Days after receipt of the General Contractor’s marked up “As-Built Drawings”, showing all of the significant modifications made during the course of the project, the Owner shall co...

	I. Final Cleaning:
	1. General:  The Contract  Documents require general cleaning during construction.  Regular site cleaning is included in Section 01 74 13 “Progress Cleaning”.
	2. Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to the condition expected in a normal, commercial building cleaning and maintenance program.  Comply with manufacturer's instructions.  Complete the...
	3. Exterior:
	3.1 Clean the site, including landscape development areas, of rubbish, litter, and other foreign substances.  Sweep paved areas broom clean; remove stains, spills, and other foreign deposits.  Rake grounds that are neither paved nor planted, to a smoo...
	3.2 Clean exposed exterior hard-surfaced finishes to a dust-free condition, free of stains, films, and similar foreign substances
	3.3 Remove waste and surplus materials, rubbish and construction equipment and facilities from the site, and deposit it legally elsewhere.
	3.4 Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other substances that are noticeable vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials....

	4. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid the work of rodents, insects, and other pests.
	5. Removal of Protection: Remove temporary protection and facilities installed for protection of the Work during construction.
	6. Compliance:  Comply with regulations of authorities having jurisdiction and safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on the Agency's property.  Do not discharge volatile, harmful, or dange...
	6.1 Where extra materials of value remain after completion of associated Work, they become the Agency's property.  Dispose of these materials as directed by the Construction Administrator.
	6.2 Leave building clean and ready for occupancy.  If the Design Builder fails to clean up, the Owner may do so, with the cost charged to the Developer.

	01 78 30 WARRANTIES AND BONDS


	A. Related Documents:  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section..
	B. Summary: This Section includes administrative and procedural requirements for warranties required by the Contract Documents, including manufacturer’s standard warranties on products and special warranties.
	1. Refer to the General Conditions for terms of the General Contractor’s period for correction of the Work.
	Related Sections:  The following Sections contain requirements that relate to this Section:
	1. Division 01 Section 01 33 00 "Submittal Procedures" specifies procedures for submitting warranties.
	2. Division 01 Section 01 77 00 "Closeout Procedures" specifies contract closeout procedures.
	3. The Divisions 02 through 49 Sections for specific requirements for warranties on products and installations specified to be warranted.
	4. Certifications and other commitments and agreements for continuing services to Owner are specified elsewhere in the Contract Documents.

	M.
	D. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on product warranties do not relieve the General Contractor of the warranty on the Work that incorporates the products.  Manufacturer's disclaimers and limitations on product ...
	E. Related Damages and Losses:  When correcting failed or damaged warranted construction, remove and replace construction that has been damaged as a result of such failure or must be removed and replaced to provide access for correction of warranted c...
	F. Reinstatement of Warranty:  When Work covered by a warranty has failed and been corrected by replacement or rebuilding, reinstate the warranty by written endorsement.  The reinstated warranty shall be equal to the original warranty with an equitabl...
	G. Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or rebuild the Work to an acceptable condition complying with requirements of the Contract Documents.  The General Contractor is responsible for the cost of re...
	H. Owner's Recourse: Expressed warranties made to the Owner are in addition to implied warranties and shall not limit the duties, obligations, rights, and remedies otherwise available under the law.  Expressed warranty periods shall not be interpreted...
	1. Rejection of Warranties: The Owner reserves the right to reject warranties and to limit selection to products with warranties not in conflict with requirements of the Contract Documents.

	I. Where the Contract Documents require a special warranty, or similar commitment on the Work or part of the Work, the Owner reserves the right to refuse to accept the Work, until the General Contractor presents evidence that entities required to coun...
	J. The General Contractor shall warranty all materials and workmanship for a period of eighteen months from the date of Acceptance of the Work.  In addition, the Contractor shall furnish the warranties listed below.  Submit four copies of each to the ...
	K. The General Contractor shall warranty all materials and workmanship for a period of eighteen (18) months from the date of Acceptance of the Work.  In addition, the General Contractor shall furnish the warranties listed below.  Submit four copies of...
	L. Specification/Warranty Table: The General Contractor shall provide for all warranties as shown in the Specification/Warranty table:
	M. Submit certification that finish materials are fire rated as specified.
	N. Form of Warranty:  Warranties shall be submitted in following format:
	O. Submittals:
	1. Submit written warranties prior to the date certified for Substantial Completion.  If the General Contractor’s Certificate of Substantial Completion designates a commencement date for warranties other than the date of Substantial Completion for the...
	2. Forms for special warranties are included in this Section.  Prepare a written document utilizing the appropriate form, ready for execution by the General Contractor’s, and by the General Contractor’s subcontractor or vendor/supplier, or manufacture...
	2.1 Refer to the Divisions 02 through 48 Sections for specific content requirements and particular requirements for submitting special warranties.

	3. Form of Submittal:  At Acceptance of the Work compile two (2) copies of each required warranty properly executed by the General Contractor, and by the General Contractor’s subcontractor or vendor/supplier, or manufacturer.  Organize the warranty do...
	4. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring, vinyl-covered loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-inch by-11-inch (115-by-280-mm) paper.
	4.1 Provide heavy paper dividers with celluloid covered tabs for each separate warranty.  Mark the tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product, and the nam...
	4.2 Identify each binder on the front and spine with the typed or printed title "WARRANTIES," DPW Project Number, Project Title, name of the General Contractor, and name of General Contractor’s subcontractor or vendor/supplier, or manufacturer.
	4.3 When warranted construction requires operation and maintenance manuals, provide additional copies of each required warranty, as necessary, for inclusion in each required manual.





	Signatory's Title: 
	Name of Entity: 
	Name of State or Commonwealth: 
	Name of Entity_2: 
	Name of Entity_3: 
	Authorized Signatory: 
	Printed Name: 
	day: 
	month: 
	year: 
	Commissioner of the Superior Court Notary Public: 
	Commission Expiration Date: 
	Button1: 


